Gandy Boulevard
Construction Update

Florida Department of Transportation

Progress is being made and the project is currently on
schedule. The contractor has shifted traffic to the south and the
center turn lane has been removed. This has allowed the
contractor the space needed to safely work on the north side of
the road.

When the contractor has completed the work on the north
side of the road, traffic will be shifted to that side and work will
be concentrated on the south side. This traffic shift is expected
to take place in August.

When the project began, some of the turn lanes at the
signalized intersections were eliminated others were shortened.
Since then, the contractor modified the work schedule and was
able to lengthen the left turn lanes at Westshore Blvd. This has
allowed the traffic to flow more freely though the intersection
and minimize afternoon backups.

Left turns are not allowed at Lois Ave. The contractor is
working in this area and expects fto be able to restore the
southbound left turn lane in June.

Similar to the travel lanes being shifted to the south side
of the road, so too has the pedestrian pathway. While the
contractor is working on the north side of the road there will be
limited pedestrian access on this side.

The speed limit has been reduced to 35 mph from the
G6andy Bridge through the Dale Mabry intersection. This is for
the safety of the motorists and construction crews.

The project began in January 2008 and is expected to be
complete in approximately two years.

When the project is complete Gandy Boulevard will be a
four-lane divided road with a new median, sidewalks, a multi-use
path, lighting and landscaping.

We appreciate your patience as we make these necessary
transportation improvements.
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Questions or
concerns about this
project?

Contactus!
Call Us ...
On-site
Project Administrator
Rolando Luis
813-927-6888
Or
FDOT Construction
Project Manager
Duane Aldrich
813-233-3823

E-mail us ...

roadwork@dot.state.fl.us

Please use caution!

Watch for workers and
heavy equipment entering
the work zone.




