
July 1, 2009 thru September 30, 2009 Performance Report

B-08-MN-12-0029Grant:

Tampa, FLGrantee:



Grant Number:
B-08-MN-12-0029

Grantee Name:
Tampa, FL

Grant Amount:
$13,600,915.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Submitted - Await for Review

Review by HUD:

Submitted By:
No Submitter Found

Disasters:

Plan Description:

The NSP-eligible activities shown in the table below will be provided in the targetedneighborhoods with specific
activities determined by further analysis of need and costeffectiveness. Home ownership and land banking will be
the emphasis in the Sulphur Springs,North Tampa, University Square, and Old West Tampa target neighborhoods.
The emphasis in the other eligible neighborhoods will be to provide affordable rental housing to persons <50% AMI,
including special needs populations.
Planning and Administration $ 1,360,091.50
Acquisition of Foreclosed Properties $ 6,800,000.00
Rehabilitation of Foreclosed Properties $ 1,500,000.00
Demolition of Acquired Foreclosed Properties $ 400,000.00
Land Banking of Acquired Foreclosed Properties $ 1,000,000.00
Redevelop Demolished or Vacant Properties $ 2,540,823.50
Total $ 13,600,915.00

NSP

Declaration Number

The City of Tampa will allocate Neighborhood Stabilization Program (NSP)investments by utilizing a target area
approach based on identifying specific geographic areas of greatest need. Within the City of Tampa city limits,
Sulphur Springs, North Tampa, University Square and Old West Tampa are the primary target neighborhoods for
homeownership. Nineteen other neighborhoods are identified and charted on pages 2-4 and referenced throughout
this application as being areas that meet NSP-established criteria for eligibility, as well as for greatest need. These
eligible neighborhoods were identified pursuant to the Housing and Economic Recovery Act of 2008 as outlined
below:  Greatest percentage of home foreclosures;  Highest percentage of homes financed by a subprime mortgage
related loan; and  Areas identified as the most likely to face a significant rise in the rate of home foreclosures.

Recovery Needs:

$0.00

N/A

$343,231.01

$0.00

$254,671.37

$233,748.44

Obligated CDBG DR Funds

$0.00

$0.00

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$13,600,915.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$364,153.94

$1,551,013.97

$13,600,915.00

Overall

Program Income Received

N/A

$190,547.97



Staff has prepared Request for Proposals for Rental acquisition/rehab.  Four non-profit Housing Partners were
selected to acquire and rehabilitate property for Rental with social service agencies to serve the 50% AMI
population.  Agreements were approved by City Council, and acquisition is underway.  Approximately 50 units shall
be acquired through this activity. Social Service Entities will own, maintain and rent units to eligible participants while
providing supportive services to their clients.
Acquisition by the City for property in the Targeted areas of Sulphur Springs is underway.  The City has acquired 10
properties to date and has demolished 4 for land banking and redevelopment.  Properties will be maintained by the
City's Clean City Division.  Contract documents are in progress.
City staff has prepared Policies and Procedures for the Rental and Land Banking portion of the Action
Plan. Procedures for the Home Ownership portion of the Action Plan will be developed in the coming months. 
Staff has prepared and let two Request for Proposals/Qualifications for Housing Partners for the Home Ownership
portion of the Action Plan.  The first RFP for the aras of Sulphur Springs, North Tampa Community and University
Square produced 9 viable proposals to acquire, rehabilitate and sell single family properties to qualified buyers.
Proposals are under review.
The Second RFQ/RFP produced 10 viable proposals for the Old West Tampa target area that also includes funding
for Historic Preservation through the City's Interstate Historic Preservation Trust Fund.  Proposals are under review. 
Foreclosed properties will be acquired, rehabilitated and sold to eligible buyers. 

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$99.99

$0.00

$0.00

To Date

Limit on Public Services

$0.00

$0.00Minimum Overall Benefit Percentage

$173,230.97

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,040,137.25

Required

$1,360,091.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Project Summary
Project #, Project Title This Report Period To Date

Project Funds
Budgeted

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00 $0.00

GBC1SQAA-B, Administration & Planning $0.00 $64,126.40 $1,360,091.00 $173,233.97

GBC1SQAC, Acquisition of Foreclosed Properties ($472,500.00) $166,497.84 $6,327,500.00 $166,872.84

GBC1SQAD, Rehab & Disposition of Foreclosed Properties $1,372,500.00 $0.00 $2,872,500.00 $0.00

GBC1SQAE, Demolition of Acquired Foreclosed Properies $0.00 $3,124.20 $400,000.00 $3,124.20

GBC1SQAF, Land banking of Acquired Foreclosed Properties ($400,000.00) $0.00 $600,000.00 $0.00



GBC1SQAG, Redevelopment of Demolished or Vacant Property ($500,000.00) $0.00 $2,040,824.00 $0.00

Activities

Grantee Activity Number:

Projected Start Date:

Overall

$1,360,091.00

N/A City of Tampa

Total Projected Budget from All Sources

Match Contributed

$1,360,091.00

N/A

$0.00

$0.00

$1,360,091.00

$173,230.97

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

GBC1SQAA-B

$64,126.40

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/30/2013

$0.00

To Date

09/29/2008

$173,233.97

Expended CDBG DR Funds

Responsible Organization:

$64,123.40

Administration Under Way

Activity Description:

City NSP funds will be used to pay reasonable program administration costs related to the planning and execution of the
activities 2 through 7 listed below. This includes costs related to staffing for overall program management, coordination,
monitoring, reporting, and direct and indirect charges. Planning and Administration $ 1,360,091.50 Acquisition of Foreclosed
Properties $ 6,800,000.00 Rehabilitation of Foreclosed Properties $ 1,500,000.00 Demolition of Acquired Foreclosed Properties
$ 400,000.00 Land Banking of Acquired Foreclosed Properties $ 1,000,000.00 Redevelop Demolished or Vacant Properties $
2,540,823.50 Total $ 13,600,915.00

Location Description:

City of Tampa Budget Office: Dennis Rogero, Interim Budget Officer; 306 E. Jackson St., Tampa, FL 33602. City of Tampa
Growth Management and Development Services Department, Housing and Community Development Division: Sharon West,
Manager; 2105 N. Nebraska Ave., Tampa, FL 33602.

Staff has prepared Request for Proposals for Rental acquisition/rehab.  Four non-profit Housing Partners were selected to
acquire and rehabilitate property for Rental with social service agencies to serve the 50% AMI population.  Agreements were
approved by City Council, and acquisition is underway.  Approximately 50 units shall be acquired through this activity. Social
Service Entities will own, maintain and rent units to eligible participants while providing supportive services to their clients.
Acquisition by the City for property in the Targeted areas of Sulphur Springs is underway.  The City has acquired 10 properties
to date and has demolished 4 for land banking and redevelopment.  Properties will be maintained by the City's Clean City
Division.  Contract documents are in progress.
City staff has prepared Policies and Procedures for the Rental and Land Banking portion of the Action Plan. Procedures for the
Home Ownership portion of the Action Plan will be developed in the coming months. 
Staff has prepared and let two Request for Proposals/Qualifications for Housing Partners for the Home Ownership portion of
the Action Plan.  The first RFP for the aras of Sulphur Springs, North Tampa Community and University Square produced 9
viable proposals to acquire, rehabilitate and sell single family properties to qualified buyers. Proposals are under review.

Activity Progress Narrative:

Planning And AdministrationActivity Title:

Project Number:

GBC1SQAA-B

Project Title:

Administration & Planning



No Performance Measures found.

Performance Measures

The Second RFQ/RFP produced 10 viable proposals for the Old West Tampa target area that also includes funding for Historic
Preservation through the City's Interstate Historic Preservation Trust Fund.  Proposals are under review.  Foreclosed properties
will be acquired, rehabilitated and sold to eligible buyers. 

Activity Locations
Address City State Zip

NATampa306 E. Jackson St. 33602

NATampa2105 N. Nebraska Ave. 33602

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Tampa

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

GBC1SQAC-LMMH-25

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/30/2010

$0.00

To Date

01/15/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Properties 0 0

Activity Description:

To acquire homes that have been foreclosed or abandoned, vacant for at least 90 days and are on the lender's or investor's
current inventory.

Location Description:

Sulphur Springs, North Tampa, University Square, and Old West Tampa.

Funds were moved from this activity to fund 4 Contractual AGreements for Rental Housing with supportive services to those at
or below 50% AMI.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Acquistion of Foreclosed PropertyActivity Title:

Project Number:

GBC1SQAC

Project Title:

Acquisition of Foreclosed Properties



Grantee Activity Number:

Projected Start Date:

Overall

$657,000.00

NSP Only - LH - 25% Set-Aside Catholic Charities Housing

Total Projected Budget from All Sources

Match Contributed

$657,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

GBC1SQAC-LMMH-25 CCH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/30/2013

$0.00

To Date

09/15/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/10# of Properties 0 0

Activity Description:

To acquire ten affordable single-family residential buildings for the purpose of creating affordable rental housing for low income
households.

Location Description:

Within the City of Tampa

Catholic Charities, a Social Service Entity was chosen through an RFQRFP process to become a Housing Partner with the City
to acquire, rehabilitate and rent foreclosed properties to eligible clients within their existing programs.  Contracts have been
executed with the City, and acquisition of property is underway, although no properties have been acquired to date. 
Catholic Charities is expected to acquire at least 10 multi-familly or single family units to provide their clients with permanent
rental housing opportunities. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Catholic Charities HousingActivity Title:

Project Number:

GBC1SQAC

Project Title:

Acquisition of Foreclosed Properties



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$330,000.00

NSP Only - LH - 25% Set-Aside Mental Health Care, Inc.

Total Projected Budget from All Sources

Match Contributed

$330,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

GBC1SQAC-LMMH-25 MHC

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/30/2013

$0.00

To Date

09/15/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/4# of Properties 0 0

Activity Description:

To acquire up to four affordable multi-family residential buildings to create affordable rental housing for low income households.

Location Description:

Within the City of Tampa

Mental Health Care, a Social Service Entity was chosen through an RFQRFP process to become a Housing Partner with the
City to acquire, rehabilitate and rent foreclosed properties to eligible clients within their existing programs.  Contracts have been
executed with the City, and acquisition of property is underway, although no properties have been acquired to date. 
Mental Health Care is expected to acquire at least 4 multi-familly or single family units to provide their clients with permanent
rental housing opportunities with supportive services. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Mental Health Care, Inc.Activity Title:

Project Number:

GBC1SQAC

Project Title:

Acquisition of Foreclosed Properties



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$157,500.00

NSP Only - LH - 25% Set-Aside Tampa Crossroads, Inc.

Total Projected Budget from All Sources

Match Contributed

$157,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

GBC1SQAC-LMMH-25 TC

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/30/2013

$0.00

To Date

09/15/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

Activity Description:

To acquire foreclosed residential property to create affordable rental housing for low income households.

Location Description:

Within the City of Tampa

Tampa Crossroads, a Social Service Entity, was chosen through an RFQRFP process to become a Housing Partner with the
City to acquire, rehabilitate and rent foreclosed properties to eligible clients within their existing programs.  Contracts have been
executed with the City, and acquisition of property is underway, although no properties have been acquired to date. 
Tampa Crosssroads is expected to acquire at least 4 multi-familly or single family units to provide their clients with permanent
rental housing opportunities with supportive services. 

Activity Progress Narrative:

Tampa Crossroads, Inc.Activity Title:

Project Number:

GBC1SQAC

Project Title:

Acquisition of Foreclosed Properties



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$583,000.00

NSP Only - LH - 25% Set-Aside Volunteers of America of Florida, Inc.

Total Projected Budget from All Sources

Match Contributed

$583,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

GBC1SQAC-LMMH-25 VAF

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/30/2013

$0.00

To Date

09/15/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

Activity Description:

To acquire foreclosed residential property to create affordable rental housing for low income households.

Location Description:

Within the City of Tampa

Volunteers of America, a Social Service Entity, was chosen through an RFQRFP process to become a Housing Partner with the
City to acquire, rehabilitate and rent foreclosed properties to eligible clients within their existing programs.  Contracts have been
executed with the City, and acquisition of property is underway, although no properties have been acquired to date. 
Volunteers of America is expected to acquire at least 10 multi-familly or single family units to provide their clients with
permanent rental housing opportunities with supportive services. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Volunteers of America of Florida, Inc.Activity Title:

Project Number:

GBC1SQAC

Project Title:

Acquisition of Foreclosed Properties



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$4,600,000.00

NSP Only - LMMI City of Tampa

Total Projected Budget from All Sources

Match Contributed

$4,600,000.00

N/A

$0.00

$0.00

$187,798.77

$187,798.77

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

GBC1SQAC-LMMI

$166,497.84

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/30/2010

$187,423.77

To Date

01/15/2009

$166,872.84

Expended CDBG DR Funds

Responsible Organization:

$187,423.77

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 12/60# of Properties 0 11

Activity Description:

To acquire homes that have been foreclosed or abandoned, vacant for at least 90 days and are on the lender's or investor's
current inventory.

Location Description:

Sulphur Springs, North Tampa, University Sqare, ans Old West Tampa

The City has acquired 11 properties as of 9/30/2009.  Properties will be managed in a land bank until redeveloped.  Included in
acquisition costs are: Enviornmental Review, Appraisal, Title Search, and Boundary Survey.  The City Real Estate
Development Staff handles all aspects of the acquisition transactions.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NATampa1618 E. Nome St. 33604

Acquisition of Foreclosed PropertyActivity Title:

Project Number:

GBC1SQAC

Project Title:

Acquisition of Foreclosed Properties



NATampa1405 E. Juneau St. 33604

NATampa8412 N. 18th St. 33604

NATampa8219 N. 14th St. 33604

NATampa8202 N. Brooks St. 33604

NATampa8403 N. 16th St. 33604

NATampa8303 N. 13th St. 33604

NATampa1724 E. Idell St. 33604

NATampa1614 E. Nome St. 33604

NATampa8206 N. Klondyke St. 33604

NATampa8614 N. 10th St. 33604

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Tampa

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

GBC1SQAD-LMMH-25

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/30/2013

$0.00

To Date

01/15/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Properties 0 0

Activity Description:

The City&rsquos NSP program will include rehabilitation of both single family and multi-family residential properties. Once
homes are rehabilitated, they will be marketed for sale to incomequalified homebuyers.

Location Description:

Targeted neighborhoods to be served include Sulphur Springs, North Tampa, University Square, and Old West Tampa.

Funds were moved from this category to the 4 activities to cover contractual obligations for rehabilitation of rental units to serve
those at or below 50% AMI set aside. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Rehab & Disposition of Foreclosed PropertiesActivity Title:

Project Number:

GBC1SQAD

Project Title:

Rehab & Disposition of Foreclosed Properties



Grantee Activity Number:

Projected Start Date:

Overall

$443,000.00

NSP Only - LH - 25% Set-Aside Catholic Charities Housing

Total Projected Budget from All Sources

Match Contributed

$443,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

GBC1SQAD-LMMH-25 CCH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/30/2013

$0.00

To Date

09/15/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/10# of Properties 0 0

Activity Description:

To rehabilitate ten affordable single-family residential properties to create affordable rental housing for low income households.

Location Description:

Within City of Tampa

Catholic Charities, a Social Service Entity, was chosen through an RFQRFP process to become a Housing Partner with the City
to acquire, rehabilitate and rent foreclosed properties to eligible clients within their existing programs.  Contracts have been
executed with the City, and acquisition of property is underway, although no properties have been acquired or rehabilitated to
date. 
Catholic Charities is expected to acquire and rehabilitate at least 10 multi-familly or single family units to provide their clients
with permanent rental housing opportunities with supportive services. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Catholic Charities HousingActivity Title:

Project Number:

GBC1SQAD

Project Title:

Rehab & Disposition of Foreclosed Properties



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$294,000.00

NSP Only - LH - 25% Set-Aside Mental Health Care, Inc.

Total Projected Budget from All Sources

Match Contributed

$294,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

GBC1SQAD-LMMH-25 MHC

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/30/2013

$0.00

To Date

09/15/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/4# of Properties 0 0

Activity Description:

To rehabilitate up to four affordable multi-family residential buildings to create affordable rental housing for low income
households.

Location Description:

Within City of Tampa

Mental Health Care, a Social Service Entity, was chosen through an RFQRFP process to become a Housing Partner with the
City to acquire, rehabilitate and rent foreclosed properties to eligible clients within their existing programs.  Contracts have been
executed with the City, and acquisition of property is underway, although no properties have been acquired or rehabilitated to
date. 
Mental Health Care is expected to acquire and rehabilitate at least 4 multi-familly or single family units to provide their clients
with permanent rental housing opportunities with supportive services. 

Activity Progress Narrative:

Mental Health Care, Inc.Activity Title:

Project Number:

GBC1SQAD

Project Title:

Rehab & Disposition of Foreclosed Properties



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$518,500.00

NSP Only - LH - 25% Set-Aside Tampa Crossroads, Inc.

Total Projected Budget from All Sources

Match Contributed

$518,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

GBC1SQAD-LMMH-25 TC

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/30/2013

$0.00

To Date

09/15/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

Activity Description:

To rehabilitate a foreclosed residential property to create affordable rental housing for low income households.

Location Description:

Within City of Tampa

Tampa Crossroads, a Social Service Entity, was chosen through an RFQRFP process to become a Housing Partner with the
City to acquire, rehabilitate and rent foreclosed properties to eligible clients within their existing programs.  Contracts have been
executed with the City, and acquisition of property is underway, although no properties have been acquired or rehabilitated to
date. 
Tampa Crossroads is expected to acquire and rehabilitate at least 4 multi-familly or single family units to provide their clients
with permanent rental housing opportunities with supportive services. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Tampa Crossroads, Inc.Activity Title:

Project Number:

GBC1SQAD

Project Title:

Rehab & Disposition of Foreclosed Properties



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$417,000.00

NSP Only - LH - 25% Set-Aside Volunteers of America of Florida, Inc.

Total Projected Budget from All Sources

Match Contributed

$417,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

GBC1SQAD-LMMH-25 VAF

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/30/2013

$0.00

To Date

09/15/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

Activity Description:

To rehabilitate foreclosed residential property to create affordable rental housing for low income households.

Location Description:

Within City of Tampa

Volunteers of America, a Social Service Entity, was chosen through an RFQRFP process to become a Housing Partner with the
City to acquire, rehabilitate and rent foreclosed properties to eligible clients within their existing programs.  Contracts have been
executed with the City, and acquisition of property is underway, although no properties have been acquired or rehabilitated to
date. 
Volunteers of America is expected to acquire and rehabilitate at least 10 multi-familly or single family units to provide their
clients with permanent rental housing opportunities with supportive services. 

Activity Progress Narrative:

Volunteers of America of Florida, Inc.Activity Title:

Project Number:

GBC1SQAD

Project Title:

Rehab & Disposition of Foreclosed Properties



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,200,000.00

NSP Only - LMMI City of Tampa

Total Projected Budget from All Sources

Match Contributed

$1,200,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

GBC1SQAD-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/30/2009

$0.00

To Date

01/15/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/40# of Properties 0 0

Activity Description:

The City&rsquos NSP program will include rehabilitation of both single family and multi-family residential properties. Once
homes are rehabilitated, they will be marketed for sale to income-qualified homebuyers.

Location Description:

Targeted neighborhoods to be served are located in Sulphur Springs, North Tampa, University Square, and Old West Tampa.

Activity will be reserved for Home Ownership properties.  RFQ awards to be announced in October. Funding will be allocated to
Partners and acquisition/rehab

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Rehab & Disposition of Foreclosed PropertiesActivity Title:

Project Number:

GBC1SQAD

Project Title:

Rehab & Disposition of Foreclosed Properties



Grantee Activity Number:

Projected Start Date:

Overall

$200,000.00

NSP Only - LH - 25% Set-Aside City of Tampa

Total Projected Budget from All Sources

Match Contributed

$200,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

GBC1SQAE-LMMH-25

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/30/2013

$0.00

To Date

04/15/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Disposition Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/20# of Properties 0 0

Activity Description:

Housing units acquired through the Citys NSP program that have been evaluated and determined to not be economically
feasible to rehabilitate, and/or pose a health/safety threat, may be demolished. The lots remaining from demolished homes may
be placed in a Land Bank established by the City. The property will subsequently be made available to a Housing Partner for
redevelopment.

Location Description:

Targeted neighborhoods to be served include Sulphur Springs, North Tampa, University Square, and Old West Tampa.

Funds will be reserved for necessary demolition or disposition of Rental property to benefit those at or below 50% AMI

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Demolition of Acquired Foreclosed PropertiesActivity Title:

Project Number:

GBC1SQAE

Project Title:

Demolition of Acquired Foreclosed Properies



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$200,000.00

NSP Only - LMMI City of Tampa

Total Projected Budget from All Sources

Match Contributed

$200,000.00

N/A

$0.00

$0.00

$3,124.20

$3,124.20

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

GBC1SQAE-LMMI

$3,124.20

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/30/2013

$3,124.20

To Date

04/15/2009

$3,124.20

Expended CDBG DR Funds

Responsible Organization:

$3,124.20

Disposition Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/20# of Properties 0 1

Activity Description:

Housing units acquired through the Citys NSP program that have been evaluated and determined to not be economically
feasible to rehabilitate, and/or pose a health/safety threat, may be demolished. The lots remaining from demolished homes may
be placed in a Land Bank established by the City. The property will subsequently be made available to a Housing Partner for
redevelopment.

Location Description:

Targeted neighborhoods to be served include Sulphur Springs, North Tampa, University Square, and Old West Tampa.

The City has demolished 1 vacant and abandoned duplex that was blighted in the Sulphur Springs area as of 9/30/2009.  10
more are slated for demolition.  Properties will be managed in a land bank and redeveloped at a later time.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NATampa1724 E. Idell St. 33604

Demolition of Acquired Foreclosed PropertiesActivity Title:

Project Number:

GBC1SQAE

Project Title:

Demolition of Acquired Foreclosed Properies



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Tampa

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

GBC1SQAF-LMMH-25

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/30/2013

$0.00

To Date

01/15/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Properties 0 0

Activity Description:

Properties acquired through the City&rsquos NSP program may be placed in a land bank established by the City&rsquos Real
Estate Division for future redevelopment in targeted neighborhoods. Also, land from housing units acquired through the
City&rsquos NSP program and demolished, may be placed in the land bank to be subsequently provided to a Housing Partner
for redevelopment.

Location Description:

Targeted neighborhoods to be served include Sulphur Springs, North Tampa, University Square, and Old West Tampa.

This activity is not part of the City's strategies for land banking until a redevelopment strategy is determined.  All properties
acquired for Land Banking will be to redevelop properties for home ownership opportunities in the future.

Activity Progress Narrative:

Land Banking of Acquired Foreclosed PropertiesActivity Title:

Project Number:

GBC1SQAF

Project Title:

Land banking of Acquired Foreclosed Properties



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$600,000.00

NSP Only - LMMI City of Tampa

Total Projected Budget from All Sources

Match Contributed

$600,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

GBC1SQAF-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/30/2013

$0.00

To Date

01/15/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/25# of Properties 0 0

Activity Description:

Properties acquired through the Citys NSP program may be placed in a land bank established by the Citys Real Estate Division
for future redevelopment in targeted neighborhoods. Also, land from housing units acquired through the Citys NSP program and
demolished, may be placed in the land bank to be subsequently provided to a Housing Partner for redevelopment.

Location Description:

Targeted neighborhoods to be served are located in the following neighborhoods within the City of Tampa city limits: Sulphur
Springs, North Tampa, University Square, and Old West Tampa.

Funding in this category will be used to maintain vacant property in the Land Bank.  A memorandum of understanding is being
created among city departments to maintain the lots until they can be redeveloped.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Land Banking of Acquired Foreclosed PropertiesActivity Title:

Project Number:

GBC1SQAF

Project Title:

Land banking of Acquired Foreclosed Properties



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Tampa

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

GBC1SQAG-LMMH-25

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/30/2013

$0.00

To Date

01/15/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Disposition (NSP Only) Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Properties 0 0

Activity Description:

Land banked property shall be subsequently redeveloped and will benefit households or neighborhoods at or below 120% AMI.
Financing for all activities will be provided at a 0% deferred payment loan. The City will develop a re-use plan to include all
properties within the land bank. Strategies will be determined based on market and economic conditions. The redevelopment of
the land banked property will occur within the 10 year time period as allowed by HERA.

Location Description:

Targeted neighborhoods to be served include Sulphur Springs, North Tampa, University Square, and Old West Tampa.

The City's strategy for Land Banking does not include the 50% ami population at this time.  All redevelopment/disposition of
Land Banked properties will be for home ownership opportunities.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Redevelop Demolished or  Land Bank PropertiesActivity Title:

Project Number:

GBC1SQAG

Project Title:

Redevelopment of Demolished or Vacant Property



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$2,040,824.00

NSP Only - LMMI City of Tampa

Total Projected Budget from All Sources

Match Contributed

$2,040,824.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

GBC1SQAG-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/30/2013

$0.00

To Date

01/15/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Disposition (NSP Only) Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/16# of Properties 0 0

Activity Description:

Land banked property shall be subsequently redeveloped and will benefit households or neighborhoods at or below 120% AMI.
Financing for all activities will be provided at a 0% deferred payment loan. The City will develop a re-use plan to include all
properties within the land bank. Strategies will be determined based on market and economic conditions. The redevelopment of
the land banked property will occur within the 10 year time period as allowed by HERA.

Location Description:

Targeted neighborhoods to be served include Sulphur Springs, North Tampa, University Square, and Old West Tampa.

Funding in this activity will be used for redevelopment of Land Banked property.  A redevelopment Plan will be created once all
properties to be placed in the land bank are purchased. 

Activity Progress Narrative:

Redevelop Demolished or Land Bank PropertiesActivity Title:

Project Number:

GBC1SQAG

Project Title:

Redevelopment of Demolished or Vacant Property



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail


	Title
	Title
	Title

