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Stormwater Projects / Program Report 

Tampa City Council Update  

No. 8 ‐ October 18, 2018 

 
A) Major Capital Improvements 

 

Projects 1-5 regional multi‐year flooding relief projects for the City of Tampa.  Each project fact sheet 
includes a description, location map, and timeline status.  Each of these projects is in various stages of 
development and will continue for a number of years, due to the complexity and comprehensive nature 
of the project. Project 6 incorporates the Miscellaneous Neighborhood Projects that typically have a six (6) 
months or less construction timeline and each have their own fact sheet.  

 

Project List CIP = $251,285,000 
 
1. Upper Peninsula Flooding Relief 
 
2. North Tampa Closed Basin Flooding 
 
3. Cypress Street Outfall Extension 
 
4. Southeast Seminole Heights Flooding Relief 
 
5. Lower Peninsula Flooding Relief 
 
6. Miscellaneous Capital Improvements 

 

 

 

B) Stormwater Capital Improvement Bond Program Report 
 
 

C) Stormwater Service Assessment Program $14,000,000 
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Section A 
Major Capital Improvements 

 

1. Upper Peninsula Flooding Relief 
(Dale Mabry Trunkline) 

City Project #: 1001017 
 

Project Description: 
 

Upper Peninsula Regional Stormwater Improvements is a multi‐year flooding relief project 

covering approximately 3400 acres of South Tampa from Kennedy Boulevard southward to 

Euclid Avenue.  Stormwater Engineering Division has developed a stormwater model and 

comprehensive study of the project area, with the goal of providing incremental improvements 

to the stormwater infrastructure. The main benefit of the project is to provide targeted relief 

in flood prone areas to address public safety. 
 

This project will alleviate the severe chronic flooding along Dale Mabry Highway between 

Henderson Blvd and Neptune Street.  The highway is part of the primary evacuation route 

for South Tampa. Existing pipes will be connected to the trunkline thereby providing basin 

wide flooding relief. 
 

Dale Mabry Trunkline project consists of the construction of a box culvert from Dale 

Mabry/Henderson/Neptune to a new outfall at Estrella Street. The system will also 

interconnect to improvements along the Watrous Canal, thus providing two outfalls for 

flooding relief. 
 

Location Map: 
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Dale Mabry Trunkline Project Phases 

 
 
 

 
Summary of Project Costs: 

 

 

Phase 
 

Firm 
 

Amount 
Funding 

Source 

Schedule 

Start Finish 

Design/Build Kimmins $37M COT/SWFWMD FY17 FY20 

 
Timeline: 

 

• Construction started June 25, 2018, and the projected completion is January 2021. 

• 50% reimbursement by SWFWMD is occurring concurrently with construction. 
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2. North Tampa Closed Basins Flooding Relief 

                     City Project #: 0000403 
 
Project Description: 

 

Portions of the northern part of the City of Tampa flood periodically due to their location within 

closed drainage basins and the absence of drainage infrastructure to provide relief. The North 

Tampa Closed Basins (NTCB) study area is generally bounded by Fowler Avenue on the north, 

30th Street on the east, Busch Boulevard on the south and Florida Avenue on the west and 

includes several individual closed basins that comprise a portion of the springshed for Sulphur 

Springs, which is located on the north bank of the Hillsborough River just west of Nebraska Avenue. 

These areas rely primarily on discharge to groundwater through sinkholes, whose receiving 

capacity has been observed to be unreliable due to sedimentation/clogging, high groundwater 

levels or possible collapse of subsurface conveyances. 

 
Based on a model and study of the closed basin area, properties are targeted for acquisition 

and will serve as future stormwater ponds. The project consists of property acquisition in the area 

experiencing the most severe flooding. Approximately 50 properties have been identified. 
 

Project Map: 
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Property Acquisition Map: 

 

Summary of Project Costs: 
 

 

Phase 
 

Firm 
 

Amount 
Funding 

Source 

Schedule 

Start Finish 

Property Acquisition In‐House $1M/ Year COT FY16 FY20 

Construction In‐House $2M COT FY20 FY21 

 
Timeline: 

 The City of Tampa Real Estate Division is in the process of acquiring the properties 

as identified by Transportation and Stormwater Services Department’s North Tampa 

Closed Basin Study.  Please see the property acquisition map above. 

 The Real Estate Division is currently working with multiple potential sellers. 

 Property acquisition to be completed in FY20. 

 Construction in FY20‐FY21 with In‐House Construction Crew. See project map above. 
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3. Cypress Street Outfall Extension 
City Project #: 1001018 

 

 
 

Project Description: 
 

The drainage basin is generally bounded by Cypress Street on the north, Habana Avenue on the 

west, Hyde Park Avenue on the east and Swann Avenue on the south.  The total basin area is 

approximately 550 acres and outfalls to the Hillsborough Bay.  Several areas within the northern 

portion of the basin (north of Kennedy Boulevard) have experienced numerous incidences of 

flooding, which has led to flood damage claims. 
 

 

The project consists of the construction of a dual box culvert from the existing stub at Cass and 

North Blvd to Rome Ave. Another box culvert will connect at Cass and Rome Ave and run south 

towards Kennedy Blvd.  The last leg will connect at Rome and W Gray St and extend west to N 

Tampania Ave.  This project is the second phase of the Cypress Street Outfall Flooding Relief 

Project that will be Design/Build procurement in coordination with the Water Department. 
 

Location Map: 
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Cypress Street Outfall: 
 

 
 

 
Summary of Project Costs: 

 

 

Phase 
 

Firm 
 

Amount 
Funding 

Source 

Schedule 

Start Finish 

Design/Build Woodruff & Sons $30 M COT/SWFWMD FY17 FY20 

 
 

Timeline: 

• Design and Permitting is 30% completed. 

• The target construction start date is March 2019. 
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4. Southeast Seminole Heights Flooding Relief 
City Project #: TBD 

 
 

Project Description: 
 

The Southeast Seminole Heights Drainage Basin encompasses 779 acres of urban area that 

discharges into the Hillsborough River south of the dam. The basin area extends northerly from 

E Chelsea Street east of I‐275 freeway to E Diana Street and easterly to N 18th Street. To the 

west of I‐275, the basin narrows and extends from Giddens Avenue to E North Street. The Basin 

is part of a historic Tampa neighborhood that had its beginnings in the early 1900’s. 
 

Southeast Seminole Heights Basin has numerous flooding locations, failing and undersized 

conveyance systems throughout the basin.  A recent drainage study identified several potential 

stormwater improvement projects to alleviate flooding. 

 
A feasibility study will be performed to assess the potential drainage improvement projects as 

recommended in the previous drainage study. Individual improvement projects will subsequently 

be designed and constructed throughout the basin areas to improve drainage conditions. 
 

Location Map: 
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Areas of Flooding Concern: 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Summary of Project Costs: 

Phase Firm Amount Funding Source 
Schedule 

Start Finish 

Planning Study LWES $90K COT FY16 FY16 

Feasibility Study FDC $45K COT FY17 FY18 

Design & Construction TBD $30M COT/SWFWMD FY19 FY23 

 
Timeline: 

 Planning and drainage study was completed in FY16. 

 The Feasibility Study has been completed. 

 The RFQ for the design/build should advertise in November. 

 The design and permitting will occur in FY19. 

 Construction will begin in FY20. 
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        5. Lower Peninsula Flooding Relief 
City Project #: 1000178 

 
 

Project Description: 
 

A regional watershed model is needed to provide a baseline for capital project improvement 

planning and design.  The area has numerous flooding locations, failing and undersized 

conveyance systems throughout the 6,000 acre watershed. 
 

The purpose of the project is to develop a baseline for capital improvement planning and 

design that provides conceptual solutions to frequent flooding associated with undersized 

stormwater pipes and relic ditch systems in the region.  It is the City’s desire to pursue 

cooperative funding from the South West Florida Water Management District (SWFWMD) for 

these improvements; therefore, the watershed study must meet SWFWMD’s requirements for 

funding. 
 

Location Map: 
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Summary of Project Costs: 
 

 

Phase 
 

Firm 
 

Amount 
Funding 

Source 

Schedule 

Start Finish 

Planning Study 
Applied 

Sciences 
$650K COT/SWFWMD FY16 FY18 

Ph1 Feasibility study RFQ $200k COT FY19 FY20 

Ph1 Design RFQ $3M COT/SWFWMD FY20 FY20 

Ph1 Construction RFQ $30M COT/SWFWMD FY21 FY23 

 
 

Timeline: 

 The existing condition model has been completed, and the consultant is working on potential 

solutions. 

 SWFWMD is performing 3rd party review of the model. 

 The Ph1 Feasibility Study will begin in FY19 and finish in FY20. 

 The Ph1 Design will occur in FY20. 

 The Ph1 Construction will begin in FY21 and finish in FY23. 
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 PROJECT STATUS KEY 

 Design 

 Design Complete and In Construction Queue 

  

 

Under construction 

 Construction Complete 
 

STATUS DISTRICT ESTIMATE 

Projects Assigned to Construction Contracts 

1. Woodlyn at Parkland Flooding Relief 4 $130,000 

2. Knights between Lynwood and MacDill 4 $200,000 

3.  Fairoaks and MacDill 4 $100,000 

 

 

 

4.  Carrington at Everina 4 $200,000 

5.  Howard Flooding Relief 4 $200,000 

6.  Ardson Pl. & Palm Dr. 4 $50,000 

7.  Palm Dr. East of Ysabella 4 $50,000 

8.  Mary Sinkhole Rehabilitation 7 $100,000 

9.  2511 N. Riverside Flooding Relief 5 $50,000 

10.  N River Blvd Outfall 6 $60,000 

11.  W St. Isabel from Gomez to Habana Flooding Relief 6 $75,000 

   

  Projects Bid through CAD 

12.  Swann Ave: Howard to Gomez flooding relief 4 $800,000 

13.  47th and Frierson Pond PH II 5 $660,000 

14.  Howard: Swann to Morrison Flooding Relief 4 $600,000 

15.  2nd St.: Interbay to Bay 4 $200,000 

16.  Wyoming flooding relief PH II 4 $325,000 

17.  Anita Subdivision PH I Drainage Improvements 4 $540,000 

18.  4218 Riverside Dr. Pipe Relocation 6 $100,000 

19.  Annual CIPP Rehabilitation Citywide $400,000 

20.  Annual Box Culvert Rehabilitation Citywide $650,000 

21.  Orchid Sink Rehabilitation 6 $500,000 

22.  David E West Park Pond  7 $1,000,000 

 

 

 

 

 
6. Miscellaneous Capital Improvement 

           Project Status 
Tampa City Council Update No. 8 ‐ Oct. 2018 

 
Construction timelines are typically six (6) months or less for neighborhood projects.  For additional  

project descriptions, please see the project fact sheets following this project status report. 
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STATUS DISTRICT ESTIMATE 

  Projects Bid through CAD – continued 

 23.  43rd Street Outfall Regional Drainage Improvements, PH III 5 $7,000,000 

24.  30th St. Outfall  5 $600,000 

25.  Forest Hills Park Improvements 7 $500,000 

26.  Robles Park Pump Station Replacement 5 $1,200,000 

 27.  Rogers Park Drainage Improvements 5 $500,000 

28.  Poinsettia Pump Station Rehabilitation 7 $1,400,000 

29.  Eastridge Pump Station Rehabilitation 7 $700,000 

30.  Copeland Park Pumping Station 7 $375,000 

31.  Anita Subdivision Drainage Improvements Ph II 4 $800,000 

32.  56th St. & Broadway Ave. flooding relief 5 $2,000,000 

33.  Hamilton Creek Water Quality Improvement 6 $500,000 

34.  Lamb Canal Rehabilitation 4 $1,500,000 

 

Projects Assigned to Transportation and Stormwater Services Department In‐House Crews 

35.  2908 S Westshore Flooding Relief 4 $100,000 

36.  Idell St. Roadway Improvements PH II 5 $75,000 

37.  Forest Hills Pond at Lake Eckles 7 $100,000 

38.  Wyoming Flooding Relief PH I 4 $150,000 

39.  Concordia Pond 4 $125,000 

40.  Virginia Park Ph3, Lois from Bay to Bay to Palmira 4 $500,000 

41.  Virginia Park Ph3, Clark from Bay to Bay to Palmira 4 $325,000 

42.  Hilda: North Blvd to Clearfield 6 $50,000 

43.  New Orleans/11th St. Pond 5  $100,000 

44.  Seneca Pump Station Site Improvements 

 

7 $100,000 

45.  Gomez Alley between Kennedy & North A 4 $75,000 

46.  Binnicker at 4th St. 4 $50,000 

47.  Albany: Barclay to Marinana 7 $100,000 

48.  Neptune/Treasure PID 6 $75,000 

49.  3911 Swann Ave. 6 $50,000 

50.  1510 W Park Ln. 6 $50,000 

51.  Rambla Flooding Relief 7 $100,000 

52.  45th St. north of Hillsborough Flooding Relief 6 $150,000 

53.  Paloma Place Flooding Relief 4 $75,000 
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STATUS DISTRICT ESTIMATE 

  Projects Assigned to Transportation and Stormwater Services Department In‐House Crews – continued 

54.  Emma and Seminole Flooding Relief 6 $100,000 

55.  Iowa Ave. – Sheridan to Sherwood 

2. Paloma Place Flooding Relief 

4 $75,000 

56.  W Jetton Ave. between Armenia & Moody 

 

4 $125,000 

57.  North St.  & Packwood Pond 

 

6 $100,000 

58.  Hale Ave at Cleveland St. 

 

6 $100,000 

59.  Sherrill St. north of Cleveland St. 6 $100,000 
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Woodlyn at Parkland Flooding Relief 

FY2017, District 4  
Estimated cost: $130K 

 

 

• Project Description: 
The project consists of removing some trees and re‐contouring the roadway. 

 
• Justification: 

Flooding occurs at S Woodlyn Drive and Parkland Blvd due to improper grading and heaving of 
pavement caused by tree roots.   

 
 

Project Map 
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Knights Between Lynwood and MacDill 

Flooding Relief FY2017, District 4 
Estimated cost: $200K 

 

• Project Description: 
Install a stormwater collection system to drain the street. 

 
• Justification: 

Pavement grading and new development have affected the conveyance of runoff to the existing 
stormwater system. 
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Fair Oaks and MacDill 

Flooding Relief FY2017, District 4 
Estimated cost: $100K 

 

• Project Description: 
The proposed project consists of re‐contouring of the existing pavement to improve conveyance of storm 
flows. 

 
• Justification: 

This section of Fair Oaks Ave. has frequent flooding 
due to improper grading. This project will improve 
conveyance to relieve flooding. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Project Map 
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Carrington at Everina 

Flooding Relief FY2017, District 4 
Estimated cost: $200K 

 

• Project Description: 
The project consists of the regrading of the existing asphalt pavement to improve the drainage 
 

• Justification: 
The project reduces the flooding affecting residential properties and roadways. 
 
 

Project Map 
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Howard Flooding Relief 

FY 2017, District 4 

Estimated cost: $200K 

• Project Description: 
An inlet will be installed at the corner of Howard Ave. and Marjory Ave. Surface runoff will be pumped 
to an existing inlet at Watrous Ave. and Howard Ave. Project also includes resurfacing Howard Ave. to 
improve drainage. 

 
• Justification: 

Flooding occurred at the intersection of Howard Ave. and Marjory Ave. due to inadequate drainage 
capacity. The proposed project will reduce the localized flooding. 
 
 

Project Map 
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Ardson Pl. & Palm Dr. 

Flooding Relief FY2017, District 4  
Estimated cost: $50K 

• Project Description: 
The project consists of regrading of the roadway. 

 
• Justification: 

This intersection experiences flooding due to improper grading.  The project will improve conveyance 
to relieve localized flooding in the intersection. 
 
 

Project Map 
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Palm Dr. East of Ysabella 

Flooding Relief FY2017, District 4 
Estimated cost: $50K 

 

• Project Description: 
Modifications to the existing surface water management system to improve the conveyance of runoff 
to the existing stormwater system.    

 
• Justification: 

Frequent flooding from blocked drainage due to pavement overlays. Re‐grading and resurfacing will 
improve conveyance to relieve flooding.  
 
 

Project Map 
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Mary Sinkhole Rehabilitation 

Flooding Relief FY2017, District 7 
Estimated cost: $100K 

 

• Project Description: 
The project consists of replacing the failed 24‐inch influent pipe, removing trash and debris from the 
sink, and stabilizing the embankment. 

 
• Justification: 

Sinkhole currently is filled with debris and the influent pipe failed.   
 

• Related Issues: 
Within the North Tampa Closed Basin 

Project Map 
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2511 N Riverside Flooding Relief  

Flooding Relief FY2018, District 5 
Estimated cost: $50K 

 

• Project Description: 
The project consists of removal of existing pipes and inlets, construction of new pipes and inlets, 
cutting sea wall and sealing opening, and roadway restorations.  

 
• Justification: 

The existing pipes and inlets are failing. 
 
 

Project Map 
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N River Blvd Outfall Flooding Relief  

Flooding Relief FY2018, District 6 
Estimated cost: $60K 

 

• Project Description: 
This project will install new piping system to collect and convey the surface runoff into the adjacent 
Hillsborough River.  The project consists of construction of new pipes and inlets, regrading along the 
property lines, and construction of a new outfall. 

 
• Justification: 

The existing drainage system in the area is inadequate and results in localized flooding in the area.  
 
 

Project Map 
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W St. Isabel from Gomez to Habana Flooding Relief  
Flooding Relief FY2018, District 6 

Estimated cost: $75K 

 

• Project Description: 
The proposed project will replace the existing ditch system with new pipes and inlets. 

 

• Justification: 
Development in the vicinity utilizes drainage ditches to collect and convey surface runoffs.  Over the 
years, the ditch system has deteriorated and causes localized flooding 
 

Project Map 
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Swann Ave: Howard to Gomez Flooding Relief 

FY 2017, District 4 

Estimated cost: $400K 

 

• Project Description: 
The project will construct a stormwater conveyance system to relieve the flooding on Swann Ave. from 
Gomez Ave. to Audubon Ave. in the vicinity of the Memorial Hospital. 

 
• Justification: 

Flooding occurs along Swann Ave. between Gomez Ave. and Audubon Ave.  This project will alleviate 
the localized flooding. 
 
 

Project Map 
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47th and Frierson Pond PH II 
Flooding Relief FY2017, District 5 

Estimated cost: $660K 

 

• Project Description: 
 City has completed land acquisition phase and Frierson Ave will be completely vacated between 47th St    
  and 45th St.  

 
• Justification: 

  Due to closed basin and lack of drainage system, the City will be expanding drainage capacity in the    
  Frierson Ave & 47th  Street area to help alleviate flooding problems. Besides pond expansion in Phase 2,  
  roadway repaving and re‐routing of water system will be part of the pond construction work. 

 
• Related Issues: 

Existing pond built in phase 1 will be expanded in Phase 2. 

Project Map 
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Howard: Swann to Morrison– Flooding Relief PH II 
FY2017, District 4 

Estimated cost: $600K 

• Project Description: 
Roadway re‐grading from Morrison to Swann and potential construction of a surface water 
management system in coordination with roadway surfacing.   

 
• Justification: 

Ponding occurs in the travel lanes due to poor grading associated with pavement overlay.   The project 
is needed to convey runoff and relieve the ponding.   

 
• Related Issues: 

Design and construction will be accomplished in coordination with the Transportation paving project. 
 
 

Project Map 
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2nd Street: Interbay to Bay 
Flooding Relief FY2017, District 4  

Estimated cost: $200K 

• Project Description: 
New Drainage system to be proposed along 2nd Street to connect to box culvert along W. Bay Ave.   

 
• Justification: 

Severe Street flooding along S 2nd Street between Interbay Blvd to W Bay Ave.  
 

• Related Issues: 
S. 2nd Street dead ends before W. Bay Ave. 
Easement may be required to connect to 
existing box culvert along W Bay Ave.  
 
 

 

 

 

Project Map & Photo 
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Wyoming Flooding Relief PH II  
Flooding Relief FY2017, District 4  

Estimated cost: $325K 
 

• Project Description: 
 This project will upgrade the drainage system on 2nd St. and provide a connection to box culvert at 3rd 
St. 

 
• Justification: 

Development in the vicinity of Wyoming/Bernie Avenue utilizes a system of drainage ditches to convey 
runoff to Interbay Blvd. The ditch system has been compromised by discontinuous driveway culverts 
and lack of system on Interbay Blvd. 
 

• Related Issues: 
This project is a continuation of 
Wyoming/Trilby Phase I.  

 

 
 
 

               Project photos 

 
 
 
 

Project Map 

 
 
 
 
 
 
 
 
 
 



   
 
 

Oct. 2018 
 

Page 31 of 79 
 

Anita Subdivision PH I Drainage Improvements 

Flooding Relief FY2020, District 4 
 Estimated cost: $540K 

 
 

• Project Description: 
Consultant will evaluate the current drainage patterns and identify areas where ponding occurs.  City 
crews will reestablish the relic ditches and correct the driveway culverts. 

• Justification: 
This neighborhood was developed with ditches draining to a collection system that discharged the 
stormwater to a system on Westshore Blvd.  Over the years the ditches have been filled and driveway 
culverts have been installed improperly.  
 
 

Project Map 
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4218 Riverside Dr. Pipe Relocation 

FY 2017, District 6 

Estimated cost: $100K 
 
 

• Project Description: 
The Project will replace/reroute the pipe under structure and the failing pipe. 
 

• Justification: 
Aging pipe under structure and failing pipe reported by residents in the area. The proposed project will 

enhance public safety and improve drainage in the area. 

 
Project Map 
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Annual C.I.P.P. Rehabilitation 

FY2018, Citywide 
Estimated cost: $400K 

• Project Description: 
The scope of work includes labor, materials, and equipment to rehabilitate gravity stormwater pipes 
from 12‐inch to 48‐inch diameter by installation of cured‐in‐place pipe liner. 
 

• Justification: 
The project provides rehabilitation of deteriorated stormwater pipe systems. 

 
 
 

 
 
 
 
 
 

 
 
 
Project Photos 
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Annual Box Culvert Rehabilitation 

FY2018; Citywide 
Estimated cost: $650K 

• Project Description: 
Create an annual contract to address the repairs in a timely fashion as they become evident.   

 
• Justification: 

The City has numerous box culverts that are over 75 years old.  These structures need remedial work to 
repair spalled concrete and joint leaks.   

 
• Related Issues: 

Repair major culverts within roadways prior to resurfacing or rebuilding the roads. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

Project Photos 
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Orchid Sink Rehabilitation 

Flooding Relief FY2018, District 6 
Estimated cost: $500K 

 

• Project Description: 
The project consists of removing trash and debris from the sink and stabilizing the embankment. 
 

• Justification: 
Orchid sink, which serves as outfall for runoffs from the neighboring area, currently is clogged with 
trash and debris. This project will re‐establish the sinkhole connectivity. 
 
 

Project Map 
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David E West Park Pond Enhancements  
FY2017, District 7 

Estimated Cost: $1M 
 

• Project Description: 
The project consists of the construction of a stormwater pond, pipes, and inlets on City lands.  The 
pond will be hydraulically equalized with an existing stormwater pond, thus providing additional back‐
up volume to relieve downstream flooding. 

 
• Justification: 

Attenuation storage is needed in this area because it is a closed basin with limited receiving capacity in 
the receiving sink.  Multiple flooding complaints have been received. 
 
 

Project Map 
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43rd Street Outfall PH III  
Regional Drainage Improvement ‐ FY2017, District 5 

Estimated cost: $5M (City Share $2.5M) 
 
 

• Project Description: 
The project consists of the construction of a 48‐inch RCP pipe from the Phase 2 regional stormwater pond 
to the 43rd Street Outfall just upstream of McKay Bay.  Additionally, a culvert upgrade will be constructed 
at the terminus of the 43rd Street ditch to reduce flooding on adjacent properties.   
 

• Justification: 
The project provides a new secondary outfall to convey runoff from the Phase 2 regional pond to the 43rd 
Street Outfall.  Phase 3 improvements provide additional flood relief for properties and roadways that 
are severely impacted. 
 
 
 

Project Map 
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30th Street Outfall 

FY 2017, District 5 

Estimated cost: $600K 
 

• Project Description: 
Stormwater has acquired the property on the east side of the outfall.  The intent is to enlarge the 
discharge channel and, if necessary construct a larger outfall structure to accommodate future pipes.    

• Justification: 
Existing 60‐inch diameter stormwater pipe outfalls to Hillsborough River at 30th St., causing continual 
erosion of adjoining properties.  City crews have installed rip‐rap to fortify the banks, but erosion has 
persisted.    

• Related Issues: 
Several stormwater pump stations utilize the existing outfall pipe and expanding the channel will allow for the 
extension of force mains directly to the river. 

 
Project Map 
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Forest Hills Park Improvements 

FY2017, District 7 
Estimated cost of Stormwater Share: $250K 

 
• Project Description: 

The scope of this project is to design a pond on the southern portion of the property and a stormwater 
collection system for the field area which will convey runoff to the pond. The pond will require a pumped 
outfall. The basin analysis shall include the outfall rate for future design of a pumping station by others.  
Topographic survey will be needed to evaluate what elevation the field can be raised to without impacting 
abutting properties and to evaluate the disposition of the tennis courts.  Surface improvements may 
include new tennis courts or other recreational facilities and additional parking. Parks and Rec is co‐
funding this design with Stormwater Engineering as Stormwater will be a co‐funding participant for the 
construction project.  Stormwater has also identified the need to construct a piping system on the south 
side of 109th Ave., to convey emergency bypass flow, and to continue the piping system along the east 
side of the property to collect and convey runoff from 108th Ave. and Seneca Ave. 

       
   Project Map 

 
• Justification: 

The Parks Department has an existing 
baseball field located in a low area that 
holds water during the rainy season causing 
it to be unusable. Parks would like to raise 
the low lying areas to provide for a dry 
playing field during the summer months. 
Stormwater is providing funding and 
assistance to relocate the low area. 
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Robles Park Pump Station Replacement 

FY2017, District 5  
Estimated cost: $1.20M 

 
 
 

• Project Description: 
Pump station will be replaced with more efficient pumping equipment. 
 

• Justification: 
This is an aging facility with ongoing maintenance concerns. Older pump station needs rehab to 
improve flooding relief. 
 
 

Project Map 

 
 
  



   
 
 

Oct. 2018 
 

Page 41 of 79 
 

 
Rogers Park Drainage Improvement 

Flooding Relief FY2018, District 5 
Estimated cost: $ 500K 

 

• Project Description: 
The project consists of replacing/relocating the failed 24 inch pipe and construction of new inlets and 
new outfall to the river. 

• Justification: 
Recent TV inspection has shown several areas of failed pipe, cave‐ins, and root intrusions. Current pipe 
location is inaccessible due to railroad spur.    

• Related Issues: 
Need to coordinate with the Water Department’s reconstruction of the railroad spur. 

 
Project Map 
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Poinsettia P.S. Rehabilitation 

Flooding Relief FY2018, District 7 
Estimated cost: $1.4M 

 

• Project Description: 
This project consists of removal of the failed hydraulically driven pumps and the installation of two new 
electric submersible pumps and motor controls.  New pumps will match the existing flow and provide a 
more energy efficient system. 
 

• Justification: 
The Poinsettia Pump station was equipped in 1988 with hydraulically driven pumps and augmented with 
additional pumping capacity in 2005 and 2010.  When the Donut Pond Pump Station was activated in 
2015 upstream of this location, demand at this station was reduced. 

 
Project Map 
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Eastridge P.S Rehabilitation 

Flooding Relief FY2018, District 7 
Estimated cost: $700 K 

 

• Project Description: 
The project consists of removal of the hydraulically driven pump and installation of two electric 
submersible pumps and motor controls to provide redundancy.   
 

• Justification: 
The Eastridge Pump Station was constructed in 1983 with a single hydraulically driven pump.  Repairs 
and maintenance has increased in the past five years.   

  Project Map 
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Copeland Park 

Flooding Relief FY2018, District 7 
Estimated cost: $375K 

• Project Description: 
The project consists of construction of a new pump station and force main connecting to the 
existing drainage system on N 22nd St. at Colby Ln area. 
 

• Justification: 

Currently a temporary pump is utilized to drain the low-lying area in Copeland Park.  The 
proposed project will replace the temporary pump with a permanent pump station and provide 
a more reliable system to better alleviate the flooding in the area. 

 

Project Map 
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Anita Subdivision PH II Drainage Improvements 
Flooding Relief FY2018, District 4 

Estimated cost: $800K 

• Project Description:

This neighborhood was developed with ditches draining to a collection system that discharged

the stormwater to a system on Westshore Blvd.  Over the years the ditches have been filled and

driveway culverts have been installed improperly. Consultant will evaluate the current drainage

patterns and identify areas where ponding occurs.  City crews will reestablish the relic ditches

and correct the driveway culverts.

• Justification:
The project reduces the flooding affecting residential properties and roadways.

Project Map
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56th St & Broadway Ave Flooding Relief  
Flooding Relief FY2019, District 5 

Estimated cost: $2M 
 

• Project Description: 
This section of Broadway Avenue experiences frequent flooding resulting from a combination of 
undersized piping systems and failing ditches.  This project consists of property acquisition for a new 
stormwater pond that will provide water quality treatment and attenuation for the area, and the 
relocation, replacement and upsizing of pipes and ditches. 
 

• Justification: 
This section of Broadway Avenue experiences frequent flooding resulting from a combination of 
undersized piping systems and failing ditches.  The proposed project will improve drainage in the area. 
 

Project Map 
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Hamilton Creek Water Quality Improvements 

Water Quality FY2019, District 6 
Estimated cost: $500K 

 

• Project Description: 
The scope of this project is to construct a 5 stormwater pond treatment facility for Hamilton Creek, 
which outfalls to the Hillsborough River. 
 

• Justification: 
The receiving section of the river has been listed by the Florida Department of Environmental 
Protection as impaired for fecal coliforms.  This segment of the river was issued a Total Maximum Daily 
Load (TMDL) for nutrients and fecal coliforms and is currently under Basin Management Action Plan 
(BMAP) requirements for water quality improvements. The proposed project is part of the effort to 
improve the Hillsborough River water quality by reducing the amount of fecal coliform and nutrients 
discharged to the river. The Lowry Park Zoo supports this project and will be cooperative in 
implementing educational environmental programs on the project site to benefit the public.  
 

Project Map 
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Lamb Canal Rehabilitation
Flooding Relief FY2019, District 4 

Estimated cost: $1.5M 

• Project Description:

The project will include removal of sediments and reconstruction of the banks of the canal to restore
the canal capacity and protect properties from erosion.

• Justification:

Lamb canal from S. Schiller St. to W. Lowell Ave. section has been eroded over the years and in need of 
Rehabilitation. The capacity of the canal is significantly reduced due to embankment deterioration. 

Project Map 
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2908 S Westshore Flooding Relief 
Flooding Relief FY2017, District 4 

Estimated cost: $100K 

 
 

• Project Description: 
The project consists of installation of a trench drain system to alleviate flooding at a low lying area at 
2908 S. Westshore. 
 

• Justification: 
The location has inadequate surface water conveyance due to roadway super elevation resulting in 
frequent yard and street flooding.  The project is desirable because it will provide relief for localized 
flooding. 
 

 
 
 

Project Photo 
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Idell St. Roadway Improvements PH II 

Flooding Relief FY2017, District 5 
Estimated cost: $75K 

 

• Project Description: 
Construction of new ditch system discharging to the Hillsborough River.   
 

• Justification: 
Phase 2 of Idell Street Roadway improvements which will provide for a new outfall into the River. 
Stormwater in‐house construction crews will be responsible for installing the new outfall via ditch to 
the River. 
 

• Related Issues: 
Site located at 1911 E. Mulberry. 

 

Project Map 
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Forest Hills Pond at Lake Eckles 
Flooding Relief FY2017, District 7 

Estimated cost: $100K 

• Project Description: 
Proposing drainage system in the ROW to provide conveyance of flood water to Lake Eckles.   
 

• Justification: 
The surrounding street and the resident at 11513 N Forest Hills Drive has been experiencing flooding 
during rain events.  
 

• Related Issues: 
The existing stormwater pump station has been completely rebuilt recently, which is the discharge 
mechanism for Lake 
Eckles. 
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Wyoming Flooding Relief PH I 
Flooding Relief FY2017, District 4 

Estimated cost: $150K 

• Project Description:
This project will evaluate the entire neighborhood and provide a solution to reduce flooding and convey
water to existing system on Leila and Elkins Ave.

• Justification:
Development in the vicinity of Wyoming/Trilby/Thornton Avenue utilizes a system of drainage ditches
to collect runoff.  The ditch system has been compromised by roots of large trees and improper

installation of culverts.
• Related Issues:

This project will be phased over two years.

Project Map 

Project Photos 



Oct. 2018 

Page 53 of 79 

Concordia Pond 
Flooding Relief FY2017, District 4 

Estimated cost: $125K 

• Project Description:
Four parcels have been acquired to construct a drainage pond to provide additional drainage system
capacity before discharge to box culvert in adjacent CSX corridor.

• Justification:
During heavy rain events, several parcels at corner of Concordia and Kensington experience flooding
due to outdated drainage system.

• Related Issues:
CSX drainage connection permit will be obtained before construction.

Project Map 
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Virginia Park PH3, Lois from Bay to Bay to Palmira 

Flooding Relief FY2017, District 4  
Estimated cost: $500K 

 

• Project Description: 
The project consists of regrading of the roadway to improve drainage. 
 

• Justification: 
Localized flooding occurs at intersections along S. Lois Ave. The proposed project will alleviate the 
flooding. 

 
Project Map 
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Virginia Park PH3, Clark from Bay to Bay to Palmira 

Flooding Relief FY2017, District 4 
Estimated cost: $325K 

 
 
 

• Project Description: 
The project consists of regrading of the roadway to improve drainage. 
 

• Justification: 
Localized flooding occurs at intersections along S. Clark Ave. The proposed project will alleviate the 
flooding. 

 
 

Project Map 
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Hilda: North Blvd to Clearfield 

FY 2017, District 6 

Estimated cost: $50K 
 
 

 
 

• Project Description: 
New inlets and pipes will be installed and connected to the existing system on Clearfield Ave. 
 

• Justification: 
Flooding occurred on W Hilda St. between North Blvd and Clearfield Ave. due to inadequate drainage 
capacity. The proposed project will alleviate the localized flooding. 

 
 

Project Map 
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New Orleans / 11th Street Pond 
FY2017, District 5 

Estimated cost: $100K 
 

 

• Project Description: 
The project consists of the construction of a dry pond to retain runoff and alleviate flooding in the 
neighborhood. 
 

• Justification: 
Frequent roadway flooding due to an existing low capacity system. The excess of runoff needs to be 
stored before the system can drain. 

 

Project Map 
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Seneca Pump Station Site Improvements 

FY 2017, District 7 

Estimated cost: $100K 

 
• Project Description: 

This project will include constructing a new control structure on the existing outflow pipe, stabilizing 
the pond banks, and controlling erosion caused by runoff flow from adjacent properties. 
 

• Justification: 
Seneca Pump Station was determined to be obsolete and unnecessary due to reconfigurations of the 
drainage system serviced by Curiosity Creek Pump Station.  Under Phase 1, the pump station building 
and mechanical equipment were removed. The runoff accumulated in the Seneca pond will flow north 
to 109th Ave.   
 

Project Map 
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Gomez Alley between Kennedy & North A. 

Flooding Relief FY2019, District 4  
Estimated cost: $75K 

 
• Project Description: 

The project consists of construction of new inlets and pipes connecting to the existing drainage system 
on W North A Street and regrading of the roadway as needed. 
 

• Justification: 
Localized flooding occurs in the low lying Gomez alley area. The proposed project will alleviate the 
flooding. 

 
Project Map 
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Binnicker at 4th St. 

Flooding Relief FY2018, District 4  
Estimated cost: $50K 

 
• Project Description: 

The project consists of construction of new pipes and inlets and regrading of the roadway as needed. 
 

• Justification: 
Localized flooding occurs at intersection of W Binnicker Ave and S 4th St.  The proposed project will 
alleviate the flooding. 

 
 

Project Map 
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Albany: Barclay to Mariana 

Flooding Relief FY2018 – CCC, District 7 
Estimated cost: $100K 

 
 

• Project Description: 

Evaluating Exfiltration trench option.  Construction of approximately 1,100 of new pipe inlets to convey 
runoff to existing system in Barclay Avenue is option B.     

• Justification: 

Roadway and yard flooding occurs along Albany St at Mariana St.  The project will relieve flooding. 

• Related Issues: 

Commitment letter sent for FY 2015. 

 
 
 

Project Map 
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Neptune/Treasure PID 

FY2018, District 6 
Estimated cost: $75K 

 
 

• Project Description: 
The proposed project will pipe in the existing ditch with a shallow swale.   
 

• Justification: 
The ditch is eroded and in need of restoration. The proposed project will prevent further erosion and  
enhance public safety. 
 
 

 
Project Map 
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3911 Swann Ave. 

FY2018, District 6 
Estimated cost: $50K 

 
 

• Project Description: 
The proposed project consists of converting some existing manholes to inlets. 
 

• Justification: 
Low lying areas on the street experience street and yard flooding.  This project will alleviate the 
localized flooding. 
 
 
 

Project Map 
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1510 W Park PID 

FY2017, District 6 
Estimated cost: $50K 

 
 

• Project Description: 

The proposed project will pipe in the existing ditch. 

• Justification: 

The ditch is eroded and had been repaired multiple times in the past.  The proposed project will 
enhance public safety and reduce maintenance cost. 
 
 
 

Project Map 
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Rambla Flooding Relief 

FY2018, District 7 
Estimated cost: $100K 

 

• Project Description: 
The proposed project will consist of construction of new inlets and pipes connecting to the existing 
drainage system. 
 

• Justification: 

Properties on Rambla St. between Edison Ave. and Willow Ave. experience chronic flooding.  The 
project will alleviate the flooding in the area. 
 
 
 

Project Map 
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45th St. North of Hillsborough Flooding Relief 
FY2019, District 6 

Estimated cost: $150K 

 

• Project Description: 

The proposed project will replace the temporary pump with a permanent pump station to alleviate the 

neighborhood flooding. 

• Justification: 
Currently a temporary pump is utilized to drain the low-lying N 45th St. area north of E Hillsborough Ave.  

This project will provide a more reliable system to better alleviate the flooding in the area. 

Project Map 
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Paloma Place  
Flooding Relief FY2018, District 4 

Estimated cost: $75K  
 

• Project Description: 

The proposed project consists of replacing the failed pipe and construction of new inlets to 

alleviate the localized flooding in the area. 

• Justification: 

Flooding occurred in the area due to failed pipe. The proposed project will reduce the localized 

flooding. 

 

Project Map 
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Emma St. and Seminole Ave. 
Flooding Relief FY2019, District 6 

Estimated cost: $100K  
• Project Description: 

The project consists of construction of new pipes and inlets and regrading of the roadway as needed to 

alleviate the flooding in the area. 

• Justification: 

The proposed project will reduce the localized flooding. 

 

Project Map 
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Iowa Ave. – Sheridan to Sherwood 
Flooding Relief, FY2018, District 4 

Estimated cost: $75K 

 

• Project Description: 
The proposed project will replace/upgrade the system to improve drainage in the area. 
 

• Justification: 

Development in the vicinity utilizes a system of drainage ditches and pipes to convey runoff. The 
ditch system has been eroded and some of the pipes and other structures have failed and in 
need of restoration or replacement. 

 
Project Map 
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W Jetton Ave. between Armenia & Moody 

Flooding Relief FY 2017, District 4 

Estimated cost: $125K 

 

• Project Description: 
Storm pipe and inlet system will be installed and connected to the existing stormwater system 
to reduce flooding in the area. 
 

• Justification: 
Flooding complaint reported from residents on 2400 block Jetton Ave. The proposed project 
will alleviate the localized flooding.   

 
Project Map 
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North St. & Packwood Pond 

Flooding Relief FY 2019, District 6 

Estimated cost: $100K 

 

• Project Description: 
The proposed project consists of construction of a new pond, new pipes and inlets, and 
regrading of the roadway as needed. 
 

• Justification: 
Flooding complaints have been reported from the residents in the area. The proposed project 
will alleviate the localized flooding and provide water quality treatment. 
 

Location Map 
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Hale Ave at Cleveland St. Flooding Relief 

Flooding Relief FY 2020, District 6 
Estimated cost: $100K 

 

• Project Description: 
The proposed project consists of construction of new pipes and inlets, and regrading of the 
roadway as needed. 
 

• Justification: 
South Hale Avenue between West Kennedy Boulevard and West Cleveland Street experiences 
frequent and dangerous flooding during short, intense rainfalls. The existing stormwater 
infrastructure on South Hale Avenue is old and undersized.  The proposed project will alleviate 
the current flooding situation and ultimately reduce flood stages. 

Location Map 
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Sherrill St. north of Cleveland St. 

Flooding Relief FY 2018, District 6 

Estimated cost: $100K 
 

• Project Description: 

The proposed project consists of construction of new pipes and inlets. 

 
• Justification: 

Currently there is a small ditch on the east side of Sherrill St between Kennedy Blvd and Cleveland St that 
drains to the private pond located on 5119 W Cleveland St.  The proposed project will divert the flow to 
the existing city system rather than to the private pond. 

 
Location Map 
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Section B 

Stormwater Capital Improvement 

Bond Program Report 
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Section C 

Stormwater Service Assessment  

Program Report 
Tampa City Council Update No. 8 ‐ October 2018 

 
 

Maintenance activities are reported based on service level frequency. Below is a list of the primary 
maintenance categories that are being tracked. Along with service level cycle times, we have also provided 
maintenance statistics for the quarter. 
 

Operations and 
Maintenance 

Activities 

Pre Fee Service 
Levels 

Fee Target Service Levels 
4th Quarter FY18 
 & Year-to-Date  
Service Levels 

Ditches 10-Year Cycle 7-Year Cycle 
10.3-Year Cycle (4th Qtr.) 

6.2-Year Cycle (Y.T.D) 

Ponds Minimal 3-Year Cycle 
3-Year Cycle (4th Qtr.) 
3-Year Cycle (Y.T.D) 

Pipes 10-Year Cycle 7-Year Cycle 
5.1-Year Cycle (4th Qtr.) 
3.6-Year Cycle (Y.T.D) 

Outfalls 15-Year Cycle 5-Year Cycle 
37-Year Cycle (4th Qtr.) 
13-Year Cycle (Y.T.D) 

Pumps 
Low Preventative 

Maintenance 
Annual Preventative 

Maintenance 
1-Year Cycle 

Street Sweeping 90-Day Cycle 60-Day Cycle 
63-Day Cycle (4th Qtr.) 
61-Day Cycle (Y.T.D) 

Operations and 
Maintenance 

Activities 
4th  Quarter Maintenance Statistics 

Ditches 
24,114 linear feet of ditches maintained with 3,732 tons removed, 441,765 linear 
feet of ditch mowed monthly. Ditch work slowed due to wet sod fields not being 

able to provide restoration sod. 

Ponds 
3.79 tons of trash and illegal dumping have been disposed of, there have been 62 

herbicide treatments to various ponds, 3 pond harvesting activities were 
conducted, 123 stormwater ponds mowed monthly. 

Pipes 

135,110 linear feet of storm drain pipe inspected and maintained, 1,705 storm 
drain inlets and manholes inspected and maintained with 320 tons of debris 

removed. 75 linear feet of box culvert cleaned with 149 tons removed. 53 cave-ins 
repaired. 

Outfalls 
3 outfalls maintained. Summer outfall maintenance was influenced by rains and 

high tides. Also, at end of the fiscal year, financial resources were spent down. Fall 
and winter activities will increase significantly. 

Pumps 
Preventative Maintenance provided to all thirteen (13) stormwater pump stations. 

Continuous monitoring is ongoing with proactive maintenance and inspections.  

Street Sweeping 
5,464 curb miles were swept, approximately 1,201 tons of debris removed. Cycle 

times have improved this quarter due to training and personnel adjustments. 
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N. 37th St at E. 3rd Ave. 

Before 
 

 
 

After 
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Wisconsin Avenue Spillway 

Before 

 
 

After 
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Roadside Washout Caused by Stormwater Runoff 
 

Before 
 

 
 

After 

 




