
 

 

Stormwater Projects / Program Report 

Tampa City Council Update  

No. 7 ‐ July 19, 2018 

 
A) Major Capital Improvements 

 

Projects 1-5 regional multi‐year flooding relief projects for the City of Tampa.  Each project fact sheet 
includes a description, location map, and timeline status.  Each of these projects is in various stages of 
development and will continue for a number of years, due to the complexity and comprehensive nature of 
the project. Project 6 incorporates the Miscellaneous Neighborhood Projects that typically have a six (6) 
months or less construction timeline and each have their own fact sheet.  

Project List CIP = $251,285,000 
 
1. Upper Peninsula Flooding Relief 
 
2. North Tampa Closed Basin Flooding 
 
3. Cypress Street Outfall Extension 
 
4. Southeast Seminole Heights Flooding Relief 
 
5. Lower Peninsula Flooding Relief 
 
6. Miscellaneous Capital Improvements 

 

 

 

B) Stormwater Capital Improvement Bond Program Report 
 
 

C) Stormwater Service Assessment Program $14,000,000 
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Section A 
Major Capital Improvements 

 
1. Upper Peninsula Flooding Relief 

(Dale Mabry Trunkline) 

City Project #: 1001017 
 

Project Description: 
 

Upper Peninsula Regional Stormwater Improvements is a multi‐year flooding relief project 

covering approximately 3400 acres of South Tampa from Kennedy Boulevard southward to 

Euclid Avenue.  Stormwater Engineering Division has developed a stormwater model and 

comprehensive study of the project area, with the goal of providing incremental improvements 

to the stormwater infrastructure. The main benefit of the project is to provide targeted relief in 

flood prone areas to address public safety. 
 

This project will alleviate the severe chronic flooding along Dale Mabry Highway between 

Henderson Blvd and Neptune Street.  The highway is part of the primary evacuation route for 

South Tampa. Existing pipes will be connected to the trunkline thereby providing basin wide 

flooding relief. 
 

Dale Mabry Trunkline project consists of the construction of a box culvert from Dale 

Mabry/Henderson/Neptune to a new outfall at Estrella Street. The system will also interconnect 

to improvements along the Watrous Canal, thus providing two outfalls for flooding relief. 
 

Location Map: 
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Dale Mabry Trunkline Project Phases 

 
 
 

 
Summary of Project Costs: 

 

 

Phase 
 

Firm 
 

Amount 
Funding 

Source 

Schedule 

Start Finish 

Design/Build Kimmins selected $37M COT/SWFWMD FY17 FY20 

      
 

 
Timeline: 

 

• Design and permitting has been completed. 

• The GMP in the amount of $32M has been approved by City Council, construction started June 

25, 2018. 
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2. North Tampa Closed Basins Flooding Relief 

                     City Project #: 0000403 
 

Project Description: 
 

Portions of the northern part of the City of Tampa flood periodically due to their location within 

closed drainage basins and the absence of drainage infrastructure to provide relief. The North 

Tampa Closed Basins (NTCB) study area is generally bounded by Fowler Avenue on the north, 

30th Street on the east, Busch Boulevard on the south and Florida Avenue on the west and 

includes several individual closed basins that comprise a portion of the springshed for Sulphur 

Springs, which is located on the north bank of the Hillsborough River just west of Nebraska 

Avenue. These areas rely primarily on discharge to groundwater through sinkholes, whose 

receiving capacity has been observed to be unreliable due to sedimentation/clogging, high 

groundwater levels or possible collapse of subsurface conveyances. 

 
Based on a model and study of the closed basin area, properties are targeted for acquisition 

and will serve as future stormwater ponds. The project consists of property acquisition in the 

area experiencing the most severe flooding. Approximately 40 properties have been identified. 
 

Location Map: 
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Property Acquisition Maps: 
 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Summary of Project Costs: 
 

 

Phase 
 

Firm 
 

Amount 
Funding 

Source 

Schedule 

Start Finish 

Property Acquisition In‐House $1M/ Year COT FY16 FY20 

Construction In‐House $2M COT FY20 FY21 

      

 
 

Timeline: 

 The City of Tampa Real Estate Division is in the process of acquiring the properties 

as identified by Transportation and Stormwater Services Department’s North Tampa 

Closed Basin Study. 

 The Real Estate Division is currently working with multiple potential sellers. Six 

properties have been approved by City Council and five properties are being negotiated 

by the Real Estate Division. 

 Property acquisition to be completed in FY20. 

 Construction in FY20‐FY21 with In‐House Construction Crew. 
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3. Cypress Street Outfall Extension 
City Project #: 1001018 

 

 
 

Project Description: 
 

The drainage basin is generally bounded by Cypress Street on the north, Habana Avenue on the 

west, Hyde Park Avenue on the east and Swann Avenue on the south.  The total basin area is 

approximately 550 acres and outfalls to the Hillsborough Bay.  Several areas within the 

northern portion of the basin (north of Kennedy Boulevard) have experienced numerous 

incidences of flooding, which has led to flood damage claims. 
 

 

The project consists of the construction of a dual box culvert from the existing stub at Cass and 

North Blvd to Rome Ave. Another box culvert will connect at Cass and Rome Ave and run south 

towards Kennedy Blvd.  The last leg will connect at Rome and W Gray St and extend west to N 

Tampania Ave.  This project is the second phase of the Cypress Street Outfall Flooding Relief 

Project that will be Design/Build procurement in coordination with the Water Department. 
 

Location Map: 
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Cypress Street Outfall: 

 
 

 
Summary of Project Costs: 

 

 

Phase 
 

Firm 
 

Amount 
Funding 

Source 

Schedule 

Start Finish 

Design/Build RFQ $30 M COT/SWFWMD FY17 FY20 

 
 

Timeline: 

• Design/build contractor Woodruff & Sons has been selected. 

• The PO for the design & permitting in the amount of $2.7M has been approved by City 

Council. 

• Design and Permitting has begun. 

• The target construction start date is March 2019. 
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4. Southeast Seminole Heights Flooding Relief 
City Project #: TBD 

 
 

Project Description: 
 

The Southeast Seminole Heights Drainage Basin encompasses 779 acres of urban area that 

discharges into the Hillsborough River south of the dam. The basin area extends northerly from 

E Chelsea Street east of I‐275 freeway to E Diana Street and easterly to N 18th Street. To the 

west of I‐275, the basin narrows and extends from Giddens Avenue to E North Street. The 

Basin is part of a historic Tampa neighborhood that had its beginnings in the early 1900’s. 

 
Southeast Seminole Heights Basin has numerous flooding locations, failing and undersized 

conveyance systems throughout the basin.  A recent drainage study identified several potential 

stormwater improvement projects to alleviate flooding. 

 
A feasibility study will be performed to assess the potential drainage improvement projects as 

recommended in the previous drainage study. Individual improvement projects will 

subsequently be designed and constructed throughout the basin areas to improve drainage 

conditions. 
 

Location Map: 
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Areas of Flooding Concern: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Summary of Project Costs: 

 
 

Phase 
 

Firm Amount Funding Source Schedule 
Start Finish 

Planning Study LWES $90K COT FY16 FY16 

Feasibility Study FDC $45K COT FY17 FY18 

Design & Construction TBD $30M COT/SWFWMD FY19 FY23 

 
Timeline: 

 Planning and drainage study was completed in FY16. 

 The Feasibility Study should be completed in July. 

 The RFQ for the design/build should advertise in August. 

 The design and permitting will occur in FY19. 

 Construction Phase will begin in FY20. 

  
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        5. Lower Peninsula Flooding Relief 
       City Project #: 1000178 

 
 

Project Description: 
 

A regional watershed model is needed to provide a baseline for capital project improvement 

planning and design.  The area has numerous flooding locations, failing and undersized 

conveyance systems throughout the 6,000 acre watershed. 
 

The purpose of the project is to develop a baseline for capital improvement planning and 

design that provides conceptual solutions to frequent flooding associated with undersized 

stormwater pipes and relic ditch systems in the region.  It is the City’s desire to pursue 

cooperative funding from the South West Florida Water Management District (SWFWMD) for 

these improvements; therefore, the watershed study must meet SWFWMD’s requirements for 

funding. 
 

Location Map: 
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Summary of Project Costs: 
 

 

Phase 
 

Firm 
 

Amount 
Funding 

Source 

Schedule 

Start Finish 

Planning Study 
Applied 

Sciences 
$650K COT/SWFWMD FY16 FY18 

Ph1 Feasibility study RFQ $200k COT FY19 FY20 

Ph1 Design RFQ $3M COT/SWFWMD FY20 FY20 

Ph1 Construction RFQ $30M COT/SWFWMD FY21 FY23 

 
 

 
Timeline: 

 The existing condition model has been completed, and the consultant is working on potential 

solutions. 

 The Ph1 Feasibility Study will begin in FY19 and finish in FY20. 

 The Ph1 Design will occur in FY20. 

 The Ph1 Construction will begin in FY21 and finish in FY23. 

 

  



 
 

  July 2018 
 

Page 12 of 72 
 

 PROJECT STATUS KEY 

 Design 

 Design Complete and In Construction Queue 

  

 

Under construction 

 Construction Complete 
 

STATUS DISTRICT ESTIMATE 

Projects Assigned to Construction Contracts 

1. Woodlyn at Parkland Flooding Relief 4 $130,000 

2. Knights between Lynwood and MacDill 4 $200,000 

3.   Fairoaks and MacDill 4 $100,000 

 

 

 

4.   Carrington at Everina 4 $200,000 

5.   Howard Flooding Relief 4 $200,000 

6.   Ardson Pl. & Palm Dr. 4 $50,000 

7.   Palm Dr. East of Ysabella 4 $50,000 

8.   Mary Sinkhole Rehabilitation 7 $100,000 

9.   2511 N. Riverside Flooding Relief 5 $50,000 

10.  N River Blvd Outfall 6 $60,000 

11.  W St. Isabel from Gomez to Habana Flooding Relief 6 $75,000 

   

Awarded – projects being scheduled 

12.   Swann Ave: Howard to Gomez flooding relief 4 $800,000 

13.   47th and Frierson Pond PH II 5 $660,000 

14.   Howard: Swann to Morrison Flooding Relief 4 $600,000 

15.   2nd St.: Interbay to Bay 4 $200,000 

16.   Wyoming flooding relief PH II 4 $325,000 

17.   Anita Subdivision PH I Drainage Improvements 4 $540,000 

18.   4218 Riverside Dr. Pipe Relocation 6 $100,000 

19.   Annual CIPP Rehabilitation Citywide $400,000 

20.   Annual Box Culvert Rehabilitation Citywide $650,000 

21.   Orchid Sink Rehabilitation 6 $500,000 

22.   7th Ave. & 37th St. Flooding Relief 5 $1,000,000 

 

 

 

 

 
6. Miscellaneous Capital Improvement 

           Project Status 
Tampa City Council Update No. 6 ‐ Jan. 2018 

 
 

Construction timelines are typically six (6) months or less for neighborhood projects.  For additional  

project descriptions, please see the project fact sheets following this project status report. 
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STATUS DISTRICT ESTIMATE 

Projects Assigned to Transportation and Stormwater Services Department In‐House Crews 

23. 2908 S Westshore Flooding Relief 4 $100,000 

24. Idell St. Roadway Improvements PH II 5 $75,000 

25. Forest Hills Pond at Lake Eckles 7 $100,000 

26. Wyoming Flooding Relief PH I 4 $150,000 

27. Concordia Pond 4 $125,000 

28. Virginia Park Ph3, Lois from Bay to Bay to Palmira 4 $75,000 

29. Virginia Park Ph3, Clark from Bay to Bay to Palmira 4 $75,000 

  30. Hilda: North Blvd to Clearfield 6 $50,000 

31. New Orleans/11th St. Pond 5  $100,000 

32. Seneca Pump Station Site Improvements 

 

7 $100,000 

33. Gomez Alley between Kennedy & North A 4 $75,000 

34. Binnicker at 4th St. 4 $50,000 

35. Albany: Barclay to Marinana 7 $100,000 

36. Neptune/Treasure PID 6 $75,000 

37. 3911 Swann Ave. 6 $50,000 

38. 1510 W Park Ln. 6 $50,000 

39. Rambla Flooding Relief 7 $100,000 

40. 45th St. north of Hillsborough Flooding Relief 6 $150,000 

41. Paloma Place Flooding Relief 4 $75,000 

42. Emma and Seminole Flooding Relief 6 $100,000 

 43. Iowa Ave. – Sheridan to Sherwood 

2. Paloma Place Flooding Relief 

4 $75,000 

44. W Jetton Ave. between Armenia & Moody  

 

4 $125,000 

 
 

Projects Bid through CAD 

45. 43rd Street Outfall Regional Drainage Improvements, PH III 5 $5,000,000 

46. 30th St. Outfall  5 $600,000 

47. Forest Hills Park Improvements 7 $500,000 

48. Robles Park Pump Station Replacement 5 $1,200,000 

 49. Rogers Park Drainage Improvements 5 $500,000 

50. Poinsettia Pump Station Rehabilitation 7 $1,400,000 

51. Eastridge Pump Station Rehabilitation 7 $700,000 

52. Copeland Park Pumping Station 7 $375,000 

53. Anita Subdivision Drainage Improvements Ph II 4 $800,000 
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Woodlyn at Parkand Flooding Relief 

FY2017, District 4  
Estimated cost: $130K 

 

 

• Project Description: 
The project consists of removing some trees and re-contouring the roadway. 

 
• Justification: 

Flooding occurs at S Woodlyn Drive and Parkland Blvd due to improper grading and heaving of 
pavement caused by tree roots.   

 
 

Project Map 
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Knights Between Lynwood and MacDill 

Flooding Relief FY2017, District 4 
Estimated cost: $200K 

 

• Project Description: 
Install a stormwater collection system to drain the street. 

 
• Justification: 

Pavement grading and new development have affected the conveyance of runoff to the existing 
stormwater system. 
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Fair Oaks and MacDill 

Flooding Relief FY2017, District 4 
Estimated cost: $100K 

 

• Project Description: 
The proposed project consists of re-contouring of the existing pavement to improve conveyance of 
storm flows. 

 
• Justification: 

This section of Fair Oaks Ave. has frequent flooding 
due to improper grading. This project will improve 
conveyance to relieve flooding. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Project Map 
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Carrington at Everina 

Flooding Relief FY2017, District 4 
Estimated cost: $200K 

 

• Project Description: 
The project consists of the regrading of the existing asphalt pavement to improve the drainage 
 

• Justification: 
The project reduces the flooding affecting residential properties and roadways. 
 
 

Project Map 
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Howard Flooding Relief
FY 2017, District 4 

Estimated cost: $200K 

• Project Description:
An inlet will be installed at the corner of Howard Ave. and Marjory Ave. Surface runoff will be pumped
to an existing inlet at Watrous Ave. and Howard Ave. Project also includes resurfacing Howard Ave. to
improve drainage.

• Justification:
Flooding occurred at the intersection of Howard Ave. and Marjory Ave. due to inadequate drainage
capacity. The proposed project will reduce the localized flooding.

Project Map 

SS83
Stamp
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Ardson Pl. & Palm Dr. 

Flooding Relief FY2017, District 4  
Estimated cost: $50K 

• Project Description: 
The project consists of regrading of the roadway. 

 
• Justification: 

This intersection experiences flooding due to improper grading.  The project will improve conveyance 
to relieve localized flooding in the intersection. 
 
 

Project Map 
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Palm Dr. East of Ysabella 

Flooding Relief FY2017, District 4 
Estimated cost: $50K 

 

• Project Description: 
Modifications to the existing surface water management system to improve the conveyance of runoff 
to the existing stormwater system.    

 
• Justification: 

Frequent flooding from blocked drainage due to pavement overlays. Regrading and resurfacing will 
improve conveyance to relieve flooding.  
 
 

Project Map 
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Mary Sink
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Mary Sinkhole Rehabilitation 

Flooding Relief FY2017, District 7 
Estimated cost: $100K 

 
 

• Project Description: 
The project consists of replacing the failed 24-inch influent pipe, removing trash and debris from the 
sink, and stabilizing the embankment. 

 
• Justification: 

Sinkhole currently is filled with debris and the influent pipe failed.   
 

• Related Issues: 
Within the North Tampa Closed Basin 

Project Map 
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2511 N Riverside Flooding Relief  

Flooding Relief FY2018, District 5 
Estimated cost: $50K 

 

• Project Description: 
The project consists of removal of existing pipes and inlets, construction of new pipes and inlets, 
cutting sea wall and sealing opening, and roadway restorations.  

 
• Justification: 

The existing pipes and inlets are failing. 
 
 

Project Map 
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N River Blvd Outfall Flooding Relief  
Flooding Relief FY2018, District 6 

Estimated cost: $60K 

 

• Project Description: 
This project will install new piping system to collect and convey the surface runoff into the adjacent 
Hillsborough River.  The project consists of construction of new pipes and inlets, regrading along the 
property lines, and construction of a new outfall. 

 
• Justification: 

The existing drainage system in the area is inadequate and results in localized flooding in the area.  
 
 

Project Map 
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W St. Isabel from Gomez to Habana Flooding Relief  
Flooding Relief FY2018, District 6 

Estimated cost: $75K 

 

• Project Description: 
The proposed project will replace the existing ditch system with new pipes and inlets. 

 

• Justification: 
Development in the vicinity utilizes drainage ditches to collect and convey surface runoffs.  Over the 
years, the ditch system has deteriorated and causes localized flooding 
 

Project Map 
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Swann Ave: Howard to Gomez Flooding Relief
FY 2017, District 4 

Estimated cost: $400K 

• Project Description:
The project will construct a stormwater conveyance system to relieve the flooding on Swann Ave. from
Gomez Ave. to Audubon Ave. in the vicinity of the Memorial Hospital.

• Justification:
Flooding occurs along Swann Ave. between Gomez Ave. and Audubon Ave.  This project will alleviate
the localized flooding.

Project Map 

SS83
Stamp
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47
th

 and Frierson Pond PH II 
Flooding Relief FY2017, District 5 

Estimated cost: $660K 

 

• Project Description: 
 City has completed land acquisition phase and Frierson Ave will be completely vacated between 47th St    
  and 45th St.  

 
• Justification: 

  Due to closed basin and lack of drainage system, the City will be expanding drainage capacity in the    
  Frierson Ave & 47th Street area to help alleviate flooding problems. Besides pond expansion in Phase 2,  
  roadway repaving and re-routing of water system will be part of the pond construction work. 

 
• Related Issues: 

Existing pond built in phase 1 will be expanded in Phase 2. 

Project Map 
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Howard: Swann to Morrison– Flooding Relief PH II 

FY2017, District 4 
Estimated cost: $600K 

• Project Description: 
Roadway re-grading from Morrison to Swann and potential construction of a surface water 
management system in coordination with roadway surfacing.   

 
• Justification: 

Ponding occurs in the travel lanes due to poor grading associated with pavement overlay.   The project 
is needed to convey runoff and relieve the ponding.   

 
• Related Issues: 

Design and construction will be accomplished in coordination with the Transportation paving project. 
 
 

Project Map 
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2
nd

 Street: Interbay to Bay
Flooding Relief FY2017, District 4  

Estimated cost: $200K 

• Project Description:
New Drainage system to be proposed along 2

nd
 Street to connect to box culvert along W. Bay Ave.

• Justification:
Severe Street flooding along S 2nd Street between Interbay Blvd to W Bay Ave.

• Related Issues:
S. 2nd Street dead ends before W. Bay Ave.
Easement may be required to connect to
existing box culvert along W Bay Ave.

Project Map & Photo
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Wyoming Flooding Relief PH II 
Flooding Relief FY2017, District 4  

Estimated cost: $325K 

• Project Description:
This project will upgrade the drainage system on 2

nd
 St. and provide a connection to box culvert at 3

rd

St.

• Justification:
Development in the vicinity of Wyoming/Bernie Avenue utilizes a system of drainage ditches to convey
runoff to Interbay Blvd. The ditch system has been compromised by discontinuous driveway culverts
and lack of system on Interbay Blvd.

• Related Issues:
This project is a continuation of
Wyoming/Trilby Phase I.

Project photos 

Project Map 
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Anita Subdivision PH I Drainage Improvements
Flooding Relief FY2020, District 4 

 Estimated cost: $540K 

• Project Description:
Consultant will evaluate the current drainage patterns and identify areas where ponding occurs.  City
crews will reestablish the relic ditches and correct the driveway culverts.

• Justification:
This neighborhood was developed with ditches draining to a collection system that discharged the
stormwater to a system on Westshore Blvd.  Over the years the ditches have been filled and driveway
culverts have been installed improperly.

Project Map 
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4218 Riverside Dr. Pipe Relocation 

FY 2017, District 6 

Estimated cost: $100K 
 
 

• Project Description: 
The Project will replace/reroute the pipe under structure and the failing pipe. 
 

• Justification: 
Aging pipe under structure and failing pipe reported by residents in the area. The proposed project will 

enhance public safety and improve drainage in the area. 

 
Project Map 
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Annual C.I.P.P. Rehabilitation 

FY2018, Citywide 
Estimated cost: $400K 

• Project Description: 
The scope of work includes labor, materials, and equipment to rehabilitate gravity stormwater pipes 
from 12-inch to 48-inch diameter by installation of cured-in-place pipe liner. 
 

• Justification: 
The project provides rehabilitation of deteriorated stormwater pipe systems. 

 
 
 
 
 
 
 
 
 
 

 
 

 
 
Project Photos 
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Annual Box Culvert Rehabilitation
FY2018; Citywide 

Estimated cost: $650K 

• Project Description:
Create an annual contract to address the repairs in a timely fashion as they become evident.

• Justification:
The City has numerous box culverts that are over 75 years old.  These structures need remedial work to
repair spalled concrete and joint leaks.

• Related Issues:
Repair major culverts within roadways prior to resurfacing or rebuilding the roads.

Project Photos 
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Orchid Sink Rehabilitation 

Flooding Relief FY2018, District 6 
Estimated cost: $500K 

 

• Project Description: 
The project consists of removing trash and debris from the sink and stabilizing the embankment. 
 

• Justification: 
Orchid sink, which serves as outfall for runoffs from the neighboring area, currently is clogged with 
trash and debris. This project will re-establish the sinkhole connectivity. 
 
 

Project Map 
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7
th

 Ave. and 37
th

 St. Flooding Relief 

FY2017, District 5 
Estimated cost: $1M 

 

• Project Description: 

The project consists of the removal of the existing 24” inch pipe from just north of 7
th

 Avenue to the 
box culvert under Adamo Drive and replacing with a 48” inch or equivalent pipe. 
 

• Justification: 

Chronic severe flooding occurs along 7
th

 Avenue between 36
th

 and 37
th

 Street, affecting commercial 
properties and the roadway. The existing line is undersized for the contributing basin and has a 
diminished capacity due to root intrusion and cracks. 
 
 

Project Map 
 
 
 
 

  



July 2018 

Page 36 of 72 

2908 S Westshore Flooding Relief 
Flooding Relief FY2017, District 4 

Estimated cost: $100K 

• Project Description:
The project consists of installation of a trench drain system to alleviate flooding at a low lying area at
2908 S. Westshore.

• Justification:
The location has inadequate surface water conveyance due to roadway super elevation resulting in
frequent yard and street flooding.  The project is
desirable because it will provide relief for
localized flooding.

Project Photo 

Project Map 
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Idell St. Roadway Improvements PH II
Flooding Relief FY2017, District 5 

Estimated cost: $75K 

• Project Description:
Construction of new ditch system discharging to the Hillsborough River.

• Justification:
Phase 2 of Idell Street Roadway improvements which will provide for a new outfall into the River.
Stormwater in-house construction crews will be responsible for installing the new outfall via ditch to
the River.

• Related Issues:
Site located at 1911 E. Mulberry.

Project Map 
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Forest Hills Pond at Lake Eckles 
Flooding Relief FY2017, District 7 

Estimated cost: $100K 

• Project Description: 
Proposing drainage system in the ROW to provide conveyance of flood water to Lake Eckles.   
 

• Justification: 
The surrounding street and the resident at 11513 N Forest Hills Drive has been experiencing flooding 
during rain events.  
 

• Related Issues: 
The existing stormwater pump station has been completely rebuilt recently, which is the discharge 
mechanism for Lake Eckles. 

 
 

 

 

 

 

 

Project  Design & Photo 
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Wyoming Flooding Relief PH I  
Flooding Relief FY2017, District 4 

Estimated cost: $150K 

• Project Description: 
This project will evaluate the entire neighborhood and provide a solution to reduce flooding and 
convey water to existing system on Leila and Elkins Ave.    

• Justification: 
Development in the vicinity of Wyoming/Trilby/Thornton Avenue utilizes a system of drainage ditches 
to collect runoff.  The ditch system has been compromised by roots of large trees and improper 

installation of culverts.    
• Related Issues: 

This project will be phased over two years. 
 

Project Map 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Project Photos 
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Concordia Pond 
Flooding Relief FY2017, District 4 

Estimated cost: $125K 
 

 

• Project Description: 
Four parcels have been acquired to construct a drainage pond to provide additional drainage system 
capacity before discharge to box culvert in adjacent CSX corridor. 

• Justification: 
During heavy rain events, several parcels at corner of Concordia and Kensington experience flooding 
due to outdated drainage system.  

• Related Issues: 
CSX drainage connection permit will be obtained before construction. 

Project Map 
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Virginia Park PH3, Lois from Bay to Bay to Palmira
Flooding Relief  FY2017, District 4  

Estimated cost: $75K 

• Project Description:
The project consists of regrading of the roadway to improve drainage.

• Justification:
Localized flooding occurs at intersections along S. Lois Ave. The proposed project will alleviate the
flooding.

Project Map 
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Virginia Park PH3, Clark from Bay to Bay to Palmira
Flooding Relief FY2017, District 4 

Estimated cost: $75K 

• Project Description:
The project consists of regrading of the roadway to improve drainage.

• Justification:
Localized flooding occurs at intersections along S. Clark Ave. The proposed project will alleviate the
flooding.

Project Map 
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Hilda: North Blvd to Clearfield
FY 2017, District 6 

Estimated cost: $50K 

• Project Description:
New inlets and pipes will be installed and connected to the existing system on Clearfield Ave.

• Justification:
Flooding occurred on W Hilda St. between North Blvd and Clearfield Ave. due to inadequate drainage
capacity. The proposed project will alleviate the localized flooding.

Project Map
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New Orleans / 11
th

 Street Pond
FY2017, District 5 

Estimated cost: $100K 

• Project Description:
The project consists of the construction of a dry pond to retain runoff and alleviate flooding in the
neighborhood.

• Justification:
Frequent roadway flooding due to an existing low capacity system. The excess of runoff needs to be
stored before the system can drain.

Project Map

Project Photo 
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Seneca Pump Station Site Improvements
FY 2017, District 7 

Estimated cost: $100K 

• Project Description:
This project will include constructing a new control structure on the existing outflow pipe, stabilizing
the pond banks, and controlling erosion caused by runoff flow from adjacent properties.

• Justification:
Seneca Pump Station was determined to be obsolete and unnecessary due to reconfigurations of the
drainage system serviced by Curiosity Creek Pump Station.  Under Phase 1, the pump station building
and mechanical equipment were removed. The runoff accumulated in the Seneca pond will flow north
to 109th Ave.

Project Map
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Gomez Alley between Kennedy & North A.
Flooding Relief FY2019, District 4  

Estimated cost: $75K 

• Project Description:
The project consists of construction of new inlets and pipes connecting to the existing drainage system
on W North A Street and regrading of the roadway as needed.

• Justification:
Localized flooding occurs in the low lying Gomez alley area. The proposed project will alleviate the
flooding.

Project Map 
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Binnicker at 4
th

 St.
Flooding Relief FY2018, District 4 

Estimated cost: $50K 

• Project Description:
The project consists of construction of new pipes and inlets and regrading of the roadway as needed.

• Justification:
Localized flooding occurs at intersection of W Binnicker Ave and S 4th St.  The proposed project will
alleviate the flooding.

Project Map
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Albany: Barclay to Mariana 

Flooding Relief FY2018 – CCC, District 7 
Estimated cost: $100K 

 
 

• Project Description: 
Evaluating Exfiltration trench option.  Construction of approximately 1,100 of new pipe inlets to convey 
runoff to existing system in Barclay Avenue is option B.     

• Justification: 
Roadway and yard flooding occurs along Albany St at Mariana St.  The project will relieve flooding.    

• Related Issues: 
Commitment letter sent for FY 2015. 

 
 
 

Project Map 
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Neptune/Treasure PID 

FY2018, District 6 
Estimated cost: $75K 

 
 

• Project Description: 
The proposed project will pipe in the existing ditch with a shallow swale.   
 

• Justification: 
The ditch is eroded and in need of restoration. The proposed project will prevent further erosion and  
enhance public safety. 
 
 
 

 
Project Map 
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3911 Swann Ave. 

FY2018, District 6 
Estimated cost: $50K 

 
 

• Project Description: 
The proposed project consists of converting some existing manholes to inlets. 
 

• Justification: 
Low lying areas on the street experience street and yard flooding.  This project will alleviate the 
localized flooding. 
 
 
 

Project Map 
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1510 W Park PID 

FY2017, District 6 
Estimated cost: $50K 

 

• Project Description: 
The proposed project will pipe in the existing ditch.   
 

• Justification: 
The ditch is eroded and had been repaired multiple times in the past.  The proposed project will 
enhance public safety and reduce maintenance cost. 
 
 
 

Project Map 
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Rambla Flooding Relief 

FY2018, District 7 
Estimated cost: $100K 

 

 

• Project Description: 
The proposed project will consist of construction of new inlets and pipes connecting to the existing 
drainage system. 
 

• Justification: 
Properties on Rambla St. between Edison Ave. and Willow Ave. experience chronic flooding.  The 
project will alleviate the flooding in the area. 
 
 
 

Project Map 
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45th St. North of Hillsborough Flooding Relief 
FY2019, District 6 

Estimated cost: $150K 

• Project Description:

The proposed project will replace the temporary pump with a permanent pump station to alleviate the

neighborhood flooding.

• Justification:
Currently a temporary pump is utilized to drain the low-lying N 45th St. area north of E Hillsborough Ave.

This project will provide a more reliable system to better alleviate the flooding in the area.

Project Map 
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Paloma Place  
Flooding Relief FY2018, District 4 

Estimated cost: $75K  
 

• Project Description: 

The proposed project consists of replacing the failed pipe and construction of new inlets to 

alleviate the localized flooding in the area. 

• Justification: 

Flooding occurred in the area due to failed pipe. The proposed project will reduce the localized 

flooding. 

 

Project Map 

 

  



July 2018 

Page 55 of 72 

Emma St. and Seminole Ave. 
Flooding Relief FY2019, District 6 

Estimated cost: $100K 
• Project Description:

The project consists of construction of new pipes and inlets and regrading of the roadway as needed to

alleviate the flooding in the area.

• Justification:

The proposed project will reduce the localized flooding.

Project Map
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Iowa Ave. – Sheridan to Sherwood 
Flooding Relief, FY2018, District 4

Estimated cost: $75K 

• Project Description:
The proposed project will replace/upgrade the system to improve drainage in the area.

• Justification:
Development in the vicinity utilizes a system of drainage ditches and pipes to convey runoff.
The ditch system has been eroded and some of the pipes and other structures have failed and
in need of restoration or replacement.

Project Map
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W Jetton Ave. between Armenia & Moody 

Flooding Relief FY 2017, District 4 

Estimated cost: $125K 

• Project Description:
Storm pipe and inlet system will be installed and connected to the existing stormwater system
to reduce flooding in the area.

• Justification:
Flooding complaint reported from residents on 2400 block Jetton Ave. The proposed project
will alleviate the localized flooding.

Project Map
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43
rd

 Street Outfall PH III
Regional Drainage Improvement - FY2017, District 5 

Estimated cost: $5M (City Share $2.5M) 

• Project Description:
The project consists of the construction of a 48-inch RCP pipe from the Phase 2 regional stormwater
pond to the 43rd Street Outfall just upstream of McKay Bay.  Additionally, a culvert upgrade will be
constructed at the terminus of the 43rd Street ditch to reduce flooding on adjacent properties.

• Justification:
The project provides a new secondary outfall to convey runoff from the Phase 2 regional pond to the
43rd Street Outfall.  Phase 3 improvements provide additional flood relief for properties and roadways
that are severely impacted.

Project Map
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30
th

 Street Outfall
FY 2017, District 5 

Estimated cost: $600K 

• Project Description:
Stormwater has acquired the property on the east side of the outfall.  The intent is to enlarge the
discharge channel and, if necessary construct a larger outfall structure to accommodate future pipes.

• Justification:
Existing 60-inch diameter stormwater pipe outfalls to Hillsborough River at 30th St., causing continual
erosion of adjoining properties.  City crews have installed rip-rap to fortify the banks, but erosion has
persisted.

• Related Issues:
Several stormwater pump stations utilize the existing outfall pipe and expanding the channel will allow for the
extension of force mains directly to the river.

Project Map
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Forest Hills Park Improvements
FY2017, District 7 

Estimated cost of Stormwater Share: $250K 

• Project Description:
The scope of this project is to design a pond on the southern portion of the property and a stormwater
collection system for the field area which will convey runoff to the pond. The pond will require a
pumped outfall. The basin analysis shall include the outfall rate for future design of a pumping station
by others.  Topographic survey will be needed to evaluate what elevation the field can be raised to
without impacting abutting properties and to evaluate the disposition of the tennis courts.  Surface
improvements may include new tennis courts or other recreational facilities and additional parking.
Parks and Rec is co-funding this design with Stormwater Engineering as Stormwater will be a co-funding
participant for the construction project.  Stormwater has also identified the need to construct a piping
system on the south side of 109th Ave., to convey emergency bypass flow, and to continue the piping
system along the east side of the property to collect and convey runoff from 108th Ave. and Seneca
Ave..

 Project Map 

• Justification:
The Parks Department has an existing
baseball field located in a low area that
holds water during the rainy season
causing it to be unusable. Parks would
like to raise the low lying areas to provide
for a dry playing field during the summer
months. Stormwater is providing funding
and assistance to relocate the low area.
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Robles Park Pump Station Replacement
FY2017, District 5  

Estimated cost: $1.20M 

• Project Description:
Pump station will be replaced with more efficient pumping equipment.

• Justification:
This is an aging facility with ongoing maintenance concerns. Older pump station needs rehab to
improve flooding relief.

Project Map
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Rogers Park Drainage Improvement
Flooding Relief FY2018, District 5 

Estimated cost: $ 500K 

• Project Description:
The project consists of replacing/relocating the failed 24 inch pipe and construction of new inlets and
new outfall to the river.

• Justification:
Recent TV inspection has shown several areas of failed pipe, cave-ins, and root intrusions. Current pipe
location is inaccessible due to railroad spur.

• Related Issues:

Need to coordinate with the Water Department’s reconstruction of the railroad spur.

Project Map
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Poinsettia P.S. Rehabilitation
Flooding Relief FY2018, District 7 

Estimated cost: $1.4M 

• Project Description:
This project consists of removal of the failed hydraulically driven pumps and the installation of two new
electric submersible pumps and motor controls.  New pumps will match the existing flow and provide a
more energy efficient system.

• Justification:
The Poinsettia Pump station was equipped in 1988 with hydraulically driven pumps and augmented
with additional pumping capacity in 2005 and 2010.  When the Donut Pond Pump Station was activated
in 2015 upstream of this location, demand at this station was reduced.

Project Map
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Eastridge P.S Rehabilitation
Flooding Relief FY2018, District 7 

Estimated cost: $700 K 

• Project Description:
The project consists of removal of the hydraulically driven pump and installation of two electric
submersible pumps and motor controls to provide redundancy.

• Justification:
The Eastridge Pump Station was constructed in 1983 with a single hydraulically driven pump.  Repairs
and maintenance has increased in the past five years.

Project Map
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Copeland Park
Flooding Relief FY2018, District 7 

Estimated cost: $375K 

• Project Description:
The project consists of construction of a new pump station and force main connecting to the
existing drainage system on N 22nd St. at Colby Ln area.

• Justification:

Currently a temporary pump is utilized to drain the low-lying area in Copeland Park.  The
proposed project will replace the temporary pump with a permanent pump station and provide
a more reliable system to better alleviate the flooding in the area.

Project Map
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Anita Subdivision PH II Drainage Improvements 
Flooding Relief FY2018, District 4 

Estimated cost: $800K 

• Project Description:

This neighborhood was developed with ditches draining to a collection system that discharged

the stormwater to a system on Westshore Blvd.  Over the years the ditches have been filled and

driveway culverts have been installed improperly. Consultant will evaluate the current drainage

patterns and identify areas where ponding occurs.  City crews will reestablish the relic ditches

and correct the driveway culverts.

• Justification:
The project reduces the flooding affecting residential properties and roadways.

Project Map
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Section B 

Stormwater Capital Improvement 

Bond Program Report 
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Section C 

Stormwater Service Assessment  

Program Report 
Tampa City Council Update No. 7 ‐ July 2018 

 
 

Maintenance activities are reported based on service level frequency. Below is a list of the primary 
maintenance categories that are being tracked. Along with service level cycle times, we have also provided 
maintenance statistics for the quarter. 

Operations and 
Maintenance 

Activities 

Pre Fee Service 
Levels 

Fee Target Service Levels 
3rd Quarter FY18 
 & Year-to-Date  
Service Levels 

Ditches 10-Year Cycle 7-Year Cycle 
7.7-Year Cycle (3rd Qtr.) 
7.0-Year Cycle (Y.T.D) 

Ponds Minimal 3-Year Cycle 
3-Year Cycle (3rd Qtr.) 
3-Year Cycle (Y.T.D) 

Pipes 10-Year Cycle 7-Year Cycle 
3.8-Year Cycle (3rd Qtr.) 
3.8-Year Cycle (Y.T.D) 

Outfalls 15-Year Cycle 5-Year Cycle 
10.8-Year Cycle (3rd Qtr.) 

3.7-Year Cycle (Y.T.D) 

Pumps 
Low Preventative 

Maintenance 
Annual Preventative 

Maintenance 
1-Year Cycle 

Street Sweeping 90-Day Cycle 60-Day Cycle 
69-Day Cycle (3rd Qtr.) 
55-Day Cycle (Y.T.D) 

Operations and 
Maintenance 

Activities 
3rd   Quarter Maintenance Statistics 

Ditches 
32,108 linear feet of ditches maintained with 11,570 tons removed, 441,765 linear 

feet of ditch mowed monthly 

Ponds 
12.67 tons of trash and illegal dumping have been disposed of, there have been 21 

herbicide treatments to various ponds, no harvesting activities were conducted, 123 
stormwater ponds mowed monthly, 1,875 linear feet of pond fence repaired. 

Pipes 
184,600 linear feet of storm drain pipe inspected and maintained, 2,855 storm drain 
inlets and manholes inspected and maintained with 509 tons of debris removed. 343 

linear feet of box culvert cleaned with 428 tons removed. 

Outfalls 21 outfalls maintained. 

Pumps 
Preventative Maintenance Services provided to seven (7) of the thirteen (13) 

stormwater pump stations. 

Street Sweeping 
4,184 curb miles were swept, approximately 882 tons of debris removed. Cycle times 
have gone up this quarter due to new employee rotations in to the sweeping group. 

Training is ongoing. 
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Ditch North of W. Bougainvillea Ave Near W. Seneca Ave. 

 
Before 

 
 
 

After 
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Ditch Bank Washouts at 2101 W Sitka Ave. 
 

Before 
 

 
After 
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N. Albany Avenue just south of W. Waters Avenue 
 

Before 

 
 

After 

 




