
 
 

 

Stormwater Major Capital Improvements 

Projects Report 

Tampa City Council Update No. 5 ‐ January 25, 2018 
 
 

The  following  five  (5)  Major  Capital  Improvement  Projects  are  regional  multi‐year  flood 

relief projects for the City of Tampa.  Each project fact sheet includes a description, location 

map,  and  timeline  status.    Each of  these projects  is  in  various  stages of  development  and 

will continue for a number of years, due to the complexity and comprehensive nature of the 

project. 

Project  
 

Project List 
CIP = $251,285,000 

 
1. Upper Peninsula Flooding Relief 

 

2. North Tampa Closed Basin Flooding 
 

3. Cypress Street Outfall Extension 
 

4. Southeast Seminole Heights Flooding Relief 
 

5. Lower Peninsula Flooding Relief 
 

6. Miscellaneous Capital Improvements 
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1. Upper Peninsula Flooding Relief 

(Dale Mabry Trunkline) 

City Project #: 1001017 
 
 

Project Description: 
 

Upper   Peninsula   Regional   Stormwater   Improvements   is   a  multi‐year   flood   relief   project 

covering  approximately  3400  acres  of  South  Tampa  from  Kennedy  Boulevard  southward  to 

Euclid  Avenue.      Stormwater  Engineering  Division  has  developed  a  stormwater  model  and 

comprehensive study of the project area, with the goal of providing incremental improvements 

to the stormwater infrastructure.  The main benefit of the project is to provide targeted relief in 

flood prone areas to address public safety. 
 

This  project  will  alleviate  the  severe  chronic  flooding  along  Dale  Mabry  Highway  between 

Henderson Blvd and Neptune Street.   The highway  is part of  the primary evacuation route for 

South  Tampa.   Existing pipes will  be  connected  to  the  trunkline  thereby providing basin wide 

flooding relief. 
 

Dale  Mabry  Trunkline  project  consists  of  the  construction  of  a  box  culvert  from  Dale 

Mabry/Henderson/Neptune to a new outfall at Estrella Street. The system will also interconnect  

to  improvements  along  the  Watrous  Canal,  thus  providing  two  outfalls  for flooding relief. 
 

Location Map: 
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Dale Mabry Trunkline Project Phases 

 
 
 
 

 
Summary of Project Costs: 

 

 

Phase 
 

Firm 
 

Amount 
Funding 

Source 

Schedule 

Start  Finish 

Design/Build  Kimmins selected  $37M  COT/SWFWMD  FY17  FY20 

           
 

 
Timeline: 

 

• Survey field work has been completed 

• Geotechnical investigation has been completed 

• Hydrologic/hydraulic modeling is completed 

• Formal tree assessment is completed 

• 30% plans have been completed 

• 60% plans with GMP are expected in March 
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2. North Tampa Closed Basins Flooding Relief 

                                      City Project #: 0000403 
 

Project Description: 
 

Portions of the northern part of the City of Tampa flood periodically due to their location within 

closed drainage basins and the absence of drainage  infrastructure to provide relief. The North 

Tampa Closed Basins (NTCB) study area is generally bounded by Fowler Avenue on the north, 

30th  Street on  the  east,  Busch  Boulevard  on  the  south  and  Florida  Avenue on  the west  and 

includes several individual closed basins that comprise a portion of the springshed for Sulphur 

Springs,  which  is  located  on  the  north  bank  of  the  Hillsborough  River  just  west  of  Nebraska 

Avenue.  These  areas  rely  primarily  on  discharge  to  groundwater  through  sinkholes,  whose 

receiving  capacity  has  been  observed  to  be  unreliable  due  to  sedimentation/clogging,  high 

groundwater levels or possible collapse of subsurface conveyances. 

 
Based  on  a model  and  study  of  the  closed  basin  area, properties are  targeted for  acquisition 

and will  serve as  future stormwater ponds.  The project consists of property acquisition  in  the 

area experiencing the most severe flooding.  Approximately 40 properties have been identified. 
 

Location Map: 
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Property Acquisition Maps: 
 

 
 
   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Summary of Project Costs: 
 

 

Phase 
 

Firm 
 

Amount 
Funding 

Source 

Schedule 

Start  Finish 

Property Acquisition  In‐House  $1M/ Year  COT  FY16  FY20 

Construction  In‐House  $2M  COT  FY20  FY 21 

           

 
Timeline: 

  The  City  of  Tampa  Real  Estate  Division  is  in  the  process  of  acquiring  the properties as 

identified by Transportation  and Stormwater Services Department’s North Tampa Closed 

Basin Study. 

  Property acquisition to be completed in FY20. 

  Construction in FY20‐FY21 with In‐House Construction Crew. 
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3. Cypress Street Outfall Extension 
City Project #: 1001018 

 

 
 

Project Description: 
 

The drainage basin is generally bounded by Cypress Street on the north, Habana Avenue on the 

west, Hyde Park Avenue on  the east and Swann Avenue on  the south.   The  total basin area is 

approximately  550  acres  and  outfalls  to  the  Hillsborough  Bay.    Several  areas  within  the 

northern  portion  of  the  basin  (north  of  Kennedy  Boulevard)  have  experienced  numerous 

incidences of flooding, which has led to flood damage claims. 
 

 

The project consists of the construction of a dual box culvert from the existing stub at Cass and 

North Blvd to Rome Ave.  Another box culvert will connect at Cass and Rome Ave and run south 

towards Kennedy Blvd.   The last leg will connect at Rome and W Gray St and extend west to N 

Tampania Ave.   This  project  is  the  second phase  of  the Cypress Street Outfall  Flooding  Relief 

Project that will be Design/Build procurement in coordination with the Water Department. 
 

Location Map: 
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Cypress Street Outfall: 

Summary of Project Costs: 

Phase  Firm  Amount 
Funding 

Source 

Schedule 

Start  Finish 

Design/Build  * RFQ $30 M  COT/SWFWMD  FY17  FY20 

Timeline: 

• Design/build contractor Woodruff & Sons has been selected
• The GMP for the design & permitting is being negotiated
• Begin Design and Permitting in 2017
• Begin Construction in 2018

* RFQ = Request for Qualifications
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4. Southeast Seminole Heights Flooding Relief
City Project #: TBD 

Project Description: 

The  Southeast  Seminole  Heights  Drainage  Basin  encompasses  779  acres  of  urban  area  that 

discharges into the Hillsborough River south of the dam. The basin area extends northerly from 

E Chelsea Street east of  I‐275 freeway to E Diana Street and easterly to N 18th Street. To  the 

west of  I‐275,  the  basin  narrows  and  extends  from  Giddens  Avenue  to  E  North  Street.  The 

Basin  is part of a historic Tampa neighborhood that had its beginnings in the early 1900’s. 

Southeast  Seminole  Heights  Basin  has  numerous  flooding  locations,  failing  and  undersized 

conveyance systems throughout the basin.  A recent drainage study identified several potential 

stormwater improvement projects to alleviate flooding. 

A feasibility study will be performed to assess  the potential drainage  improvement projects as 

recommended  in  the  previous  drainage  study.  Individual  improvement  projects  will 

subsequently  be  designed  and  constructed  throughout  the  basin  areas  to  improve  drainage 

conditions. 

Location Map: 
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Areas of Flooding Concern: 

Summary of Project Costs:

Phase  Firm  Amount  Funding Source  Schedule 
Start  Finish 

Planning Study  LWES  $90K  COT  FY16  FY16 

Feasibility Study FDC  $45K  COT  FY17  FY18 

Design & Construction  TBD  $30M  COT/SWFWMD  FY19  FY23 

Timeline: 

 Design FY19, $3M / $1.5 each COT and SWFWMD

 Construction FY20, $9M / Year for 3 Years

 Planning Study Completed in FY16

 Feasibility Study is underway

 Design and Construction Phase will begin in FY19
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5. Lower Peninsula Flooding Relief
                 City Project #: 1000178 

Project Description: 

A  regional watershed model  is  needed  to  provide  a  baseline  for  capital  project  improvement 

planning  and  design.    The  area  has  numerous  flooding  locations,  failing  and  undersized 

conveyance systems throughout the 6,000 acre watershed. 

The  purpose  of  the  project  is  to  develop  a  baseline  for  capital  improvement  planning  and 

design  that  provides  conceptual  solutions  to  frequent  flooding  associated  with  undersized 

stormwater  pipes  and  relic  ditch  systems  in  the  region.      It  is  the  City’s  desire  to  pursue 

cooperative funding  from  the  South West  Florida Water Management (SWFWMD) District  for 

these  improvements; therefore, the watershed study must meet SWFWMD’s requirements for 

funding. 

Location Map: 
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Summary of Project Costs: 
 

 

Phase 
 

Firm 
 

Amount 
Funding 

Source 

Schedule 

Start  Finish 

Planning Study 
Applied 

Sciences 
$650K  COT/SWFWMD  FY16  FY18 

Feasibility study  * RFQ  $200k  COT  FY18  FY18 

Design  RFQ  $3M  COT/SWFWMD  FY19  FY19 

Construction  RFQ  $10M/YR  COT/SWFWMD  FY20  FY27 

           
 
 

 
Timeline: 

 Planning Study 80% complete and to be completed in FY 2018 

 Feasibility Study to be completed in FY18 

 CCNA for Design of Phase 1 of 3 to occur FY19 through FY20 

 Construction anticipated to start in FY21 

 Construction anticipated to be completed in 2028 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
* RFQ ‐ Request for Qualifications 
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  PROJECT STATUS KEY 

Design 

Design Complete and In Construction Queue 

Under construction 

Construction Complete 

STATUS  DISTRICT  ESTIMATE 

Projects Assigned to Construction Contracts 

1. Woodlyn at Parkland Flooding Relief  4  $130,000 

2. Knights between Lynwood and MacDill  4  $200,000 

3.   Fairoaks and MacDill  4      $100,000 

4.   Carrington at Everina  4  $200,000 

5.   Howard Flooding Relief  4  $200,000 

6.   Ardson Pl. & Palm Dr.  4  $50,000 

7.   Palm Dr. East of Ysabella  4  $50,000 

8.   Mary Sinkhole Rehabilitation  7       $100,000 

     

Awarded – projects being scheduled 

9.   Swann Ave: Howard to Gomez flooding relief  4     $400,000 

10.   47th and Frierson Pond PH II  5  $660,000 

11.   Howard: Swann to Morrison Flooding Relief  4  $600,000 

12.   2nd St.: Interbay to Bay  4  $200,000 

13.   Wyoming flooding relief PH II  4  $325,000 

14.   Anita Subdivision PH I Drainage Improvements  4  $540,000 

15.   4218 Riverside Dr.  Pipe Relocation  6  $100,000 

16.   Annual CIPP Rehabilitation  Citywide  $400,000 

17.   Annual Box Culvert Rehabilitation  Citywide  $650,000 

18.   Orchid Sink Rehabilitation  6  $500,000 

19.   7th Ave. & 37th St. Flooding Relief  5  $1,000,000 

 

 
6. Miscellaneous Capital Improvement 

           Project Status 
Tampa City Council Update No. 5 ‐ Jan. 2018 

 
 

Construction timelines are typically six (6) months or less for neighborhood projects.  For additional  

project descriptions, please see the project fact sheets following this project status report. 
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STATUS  DISTRICT  ESTIMATE 

Projects Assigned to Transportation and Stormwater Services Department In‐House Crew 

20. 2908 S Westshore Flooding Relief  4  $100,000 

21. Idell St. Roadway Improvements PH II  5  $75,000 

22. Forest Hills Pond at Lake Eckles  7  $100,000 

23. Wyoming Flooding Relief PH I  4  $150,000 

24. Concordia Pond  4  $125,000 

25. Virginia Park Ph3, Lois from Bay to Bay to Palmira  4  $75,000 

26. Virginia Park Ph3, Clark from Bay to Bay to Palmira  4  $75,000 

27. Hilda: North Blvd to Clearfield  6  $50,000 

28. New Orleans/11th St. Pond  5   $100,000 

29. Seneca Pump Station Site Improvements  7  $100,000 

30. Gomez Alley between Kennedy & North A  4  $75,000 

31. Binnicker at 4th St.  4  $50,000 

32. Albany: Barclay to Marinana  7      $100,000 

33. Neptune/Treasure PID  6  $75,000 

34. 3911 Swann Ave.  6  $50,000 

35. 1510 W Park Ln.  6  $50,000 

36. Rambla Flooding Relief  7       $100,000 

 
 

Projects Bid through CAD 

37. 43rd Street Outfall Regional Drainage Improvements, PH III  5   $5,000,000 

38. 30th St. Outfall   5     $600,000 

39. Forest Hills Park Improvements  7      $250,000 

40. Robles Park Pump Station Replacement  5  $1,200,000 

41. Rogers Park Drainage Improvements  5      $500,000 

42. Poinsettia Pump Station Rehabilitation  7   $1,400,000 

43. Eastridge Pump Station Rehabilitation  7      $700,000 
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Woodlyn at Parkand Flooding Relief
FY2017, District 4  

Estimated cost: $130K 

• Project Description:
The project consists of removing some trees and re‐contouring the roadway.

• Justification:
Flooding occurs at S Woodlyn Drive and Parkland Blvd due to improper grading and heaving of
pavement caused by tree roots.

Project Map 
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Knights Between Lynwood and MacDill 
Flooding Relief FY2017, District 4 

Estimated cost: $200K 

 
• Project Description: 

Install a stormwater collection system to drain the street. 

 
• Justification: 

Pavement  grading  and  new  development  have  affected  the  conveyance  of  runoff  to  the  existing 
stormwater system. 
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Fair Oaks and MacDill 
Flooding Relief FY2017, District 4 

Estimated cost: $100K 

 
• Project Description: 

The  proposed  project  consists  of  re‐contouring  of  the  existing  pavement  to  improve  conveyance  of 
storm flows. 

 
• Justification: 

This section of Fair Oaks Ave. has frequent flooding due 
to improper grading. This project will improve 
conveyance to relieve flooding. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Project Map 
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Carrington at Everina 
Flooding Relief FY2017, District 4 

Estimated cost: $200K 

 
• Project Description: 

The project consists of the regrading of the existing asphalt pavement to improve the drainage 
 

• Justification: 
The project reduces the flooding affecting residential properties and roadways. 
 
 

Project Map 
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Howard Flooding Relief 
FY 2017, District 4 

Estimated cost: $200K 
• Project Description: 

An inlet will be installed at the corner of Howard Ave. and Marjory Ave. Surface runoff will be pumped 
to an existing inlet at Watrous Ave. and Howard Ave. Project also includes resurfacing Howard Ave. to 
improve drainage. 

 
• Justification: 

Flooding occurred at the intersection of Howard Ave. and Marjory Ave. due to inadequate drainage 
capacity. The proposed project will reduce the localized flooding. 
 
 

Project Map 
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Ardson Pl. & Palm Dr. 
Flooding Relief FY2017, District 4  

Estimated cost: $50K 
• Project Description: 

The project consists of regrading of the roadway. 

 
• Justification: 

This intersection experiences flooding due to improper grading.  The project will improve conveyance 
to relieve localized flooding in the intersection. 
 
 

Project Map 
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Palm Dr. East of Ysabella 
Flooding Relief FY2017, District 4 

Estimated cost: $50K 

 

• Project Description: 
Modifications to the existing surface water management system to improve the conveyance of runoff 
to the existing stormwater system.    

 
• Justification: 

Frequent flooding from blocked drainage due to pavement overlays. Regrading and resurfacing will 
improve conveyance to relieve flooding.  
 
 

Project Map 
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Mary Sinkhole Rehabilitation 

Flooding Relief FY2017, District 7 
Estimated cost: $100K 

 
 

• Project Description: 
The project consists of replacing the failed 24‐inch influent pipe, removing trash and debris from the 
sink, and stabilizing the embankment.     

 
• Justification: 

Sinkhole currently is filled with debris and the influent pipe failed.   
 

• Related Issues: 
Within the North Tampa Closed Basin 

Project Map 
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Project Area
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Swann Ave: Howard to Gomez Flooding Relief 
FY 2017, District 4 

Estimated cost: $400K 

 

• Project Description: 
The project will construct a stormwater conveyance system to relieve the flooding on Swann Ave. from 
Gomez Ave. to Audubon Ave. in the vicinity of the Memorial Hospital. 

 
• Justification: 

Flooding occurs along Swann Ave. between Gomez Ave. and Audubon Ave.  This project will alleviate 
the localized flooding. 
 
 

Project Map 
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47
th
 and Frierson Pond PH II 

Flooding Relief FY2017, District 5 
Estimated cost: $660K 

 

• Project Description: 
 City has completed land acquisition phase and Frierson Ave will be completely vacated between 47th St    
  and 45th St.  

 
• Justification: 

  Due to closed basin and lack of drainage system, the City will be expanding drainage capacity in the    
  Frierson Ave & 47th Street area to help alleviate flooding problems. Besides pond expansion in Phase 2,  
  roadway repaving and re‐routing of water system will be part of the pond construction work. 

 
• Related Issues: 

Existing pond built in phase 1 will be expanded in Phase 2. 
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Howard: Swann to Morrison– Flooding Relief PH II 
FY2017, District 4 

Estimated cost: $600K 
• Project Description: 

Roadway re‐grading from Morrison to Swann and potential construction of a surface water 
management system in coordination with roadway surfacing.   

 
• Justification: 

Ponding occurs in the travel lanes due to poor grading associated with pavement overlay.   The project 
is needed to convey runoff and relieve the ponding.   

 
• Related Issues: 

Design and construction will be accomplished in coordination with the Transportation paving project. 
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2
nd
 Street: Interbay to Bay 

Flooding Relief FY2017, District 4  
Estimated cost: $200K 

• Project Description: 
New Drainage system to be proposed along 2

nd
 Street to connect to box culvert along W. Bay Ave.   

 
• Justification: 

Severe Street flooding along S 2nd Street between Interbay Blvd to W Bay Ave.  
 

• Related Issues: 
S. 2nd Street dead ends before W. 
Bay Ave. Easement may be 
required to connect to existing box 
culvert along W Bay Ave.  
 
 

 

 

 

Project Map & Photo 

 

 

 

 

 

 

 

 

 



     
 
 

January 2018 
 

Page 26 of 60 

 

Wyoming Flooding Relief PH II  
Flooding Relief FY2017, District 4  

Estimated cost: $325K 
 

• Project Description: 
 This project will upgrade the drainage system on 2

nd
 St. and provide a connection to box culvert at 3

rd
 

St. 

 
• Justification: 

Development in the vicinity of Wyoming/Bernie Avenue utilizes a system of drainage ditches to convey 
runoff to Interbay Blvd. The ditch system has been compromised by discontinuous driveway culverts 
and lack of system on Interbay Blvd. 
 

• Related Issues: 
This project is a continuation of 
Wyoming/Trilby Phase I.  
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Anita Subdivision PH I Drainage Improvements 
Flooding Relief FY2020, District 4 

 Estimated cost: $540K 
 
 

• Project Description: 
Consultant will evaluate the current drainage patterns and identify areas where ponding occurs.  City 
crews will reestablish the relic ditches and correct the driveway culverts. 

• Justification: 
This neighborhood was developed with ditches draining to a collection system that discharged the 
stormwater to a system on Westshore Blvd.  Over the years the ditches have been filled and driveway 
culverts have been installed improperly.  
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4218 Riverside Dr. Pipe Relocation 

FY 2017, District 6 
Estimated cost: $100K 

• Project Description: 
The Project will replace/reroute the pipe under structure and the failing pipe. 
 

• Justification: 
Aging pipe under structure and failing pipe reported by residents in the area. The proposed project will 

enhance public safety and improve drainage in the area. 

 
Project Map 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



     
 
 

January 2018 
 

Page 29 of 60 

 

Annual C.I.P.P. Rehabilitation 

FY2018, Citywide 
Estimated cost: $400K 

• Project Description: 
The scope of work includes labor, materials, and equipment to rehabilitate gravity stormwater pipes 
from 12‐inch to 48‐inch diameter by installation of cured‐in‐place pipe liner. 
 

• Justification: 
The project provides rehabilitation of deteriorated stormwater pipe systems. 
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Annual Box Culvert Rehabilitation 

FY2018; Citywide 
Estimated cost: $650K 

• Project Description: 
Create an annual contract to address the repairs in a timely fashion as they become evident.   

 
• Justification: 

The City has numerous box culverts that are over 75 years old.  These structures need remedial work to 
repair spalled concrete and joint leaks.   

 
• Related Issues: 

Repair major culverts within roadways prior to resurfacing or rebuilding the roads. 
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Orchid Sink Rehabilitation 

Flooding Relief FY2018, District 6 
Estimated cost: $500K 

• Project Description: 
The project consists of removing trash and debris from the sink and stabilizing the embankment. 
 

• Justification: 
Orchid sink, which serves as outfall for runoffs from the neighboring area, currently is clogged with 
trash and debris. This project will re‐establish the sinkhole connectivity. 
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7
th
 Ave. and 37

th
 Street Flooding Relief 

FY2017, District 5 
Estimated cost: $1M 

• Project Description: 

The project consists of the removal of the existing 24” inch pipe from just north of 7
th
 Avenue to the 

box culvert under Adamo Drive and replacing with a 48” inch or equivalent pipe. 
 

• Justification: 

Chronic severe flooding occurs along 7
th
 Avenue between 36

th
 and 37

th
 Street, affecting commercial 

properties and the roadway. The existing line is undersized for the contributing basin and has a 
diminished capacity due to root intrusion and cracks. 
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2908 S Westshore Flooding Relief 
Flooding Relief FY2017, District 4 

Estimated cost: $100K 
 
 

• Project Description: 
The project consists of installation of a trench drain system to alleviate flooding at a low lying area at 
2908 S. Westshore. 
 

• Justification: 
The location has inadequate surface water conveyance due to roadway super elevation resulting in 
frequent yard and street flooding.  The project 
is desirable because it will provide relief for 
localized flooding. 
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Idell St. Roadway Improvements PH II 
Flooding Relief FY2017, District 5 

Estimated cost: $75K 
 

• Project Description: 
Construction of new ditch system discharging to the Hillsborough River.   
 

• Justification: 
Phase 2 of Idell Street Roadway improvements which will provide for a new outfall into the River. 
Stormwater in‐house construction crews will be responsible for installing the new outfall via ditch to 
the River. 
 

• Related Issues: 
Site located at 1911 E. Mulberry. 
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Forest Hills Pond at Lake Eckles 
Flooding Relief FY2017, District 7 

Estimated cost: $100K 
• Project Description: 

Proposing drainage system in the ROW to provide conveyance of flood water to Lake Eckles.   
 

• Justification: 
The surrounding street and the resident at 11513 N Forest Hills Drive has been experiencing flooding 
during rain events.  
 

• Related Issues: 
The existing stormwater pump station has been completely rebuilt recently, which is the discharge 
mechanism for Lake Eckles. 

 
 

 

 

 

 

 

Project  Design & Photo 
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Wyoming Flooding Relief PH I  
Flooding Relief FY2017, District 4 

Estimated cost: $150K 
• Project Description: 

This  project  will  evaluate  the  entire  neighborhood  and  provide  a  solution  to  reduce  flooding  and 
convey water to existing system on Leila and Elkins Ave.    

• Justification: 
Development in the vicinity of Wyoming/Trilby/Thornton Avenue utilizes a system of drainage ditches 
to collect runoff.  The ditch system has been compromised by roots of large trees and improper 

installation of culverts.    
• Related Issues: 

This project will be phased over two years. 
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Concordia Pond 
Flooding Relief  FY2017, District 4 

Estimated cost: $125K 
 

 

• Project Description: 
Four parcels have been acquired to construct a drainage pond to provide additional drainage system 
capacity before discharge to box culvert in adjacent CSX corridor. 

• Justification: 
During heavy rain events, several parcels at corner of Concordia and Kensington experience flooding 
due to outdated drainage system.  

• Related Issues: 
CSX drainage connection permit will be obtained before construction. 
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Virginia Park PH3, Lois from Bay to Bay to Palmira 
Flooding Relief  FY2017, District 4  

Estimated cost: $75K 
 
 

• Project Description: 
The project consists of regrading of the roadway to improve drainage. 
 

• Justification: 
Localized flooding occurs at intersections along S. Lois Ave. The proposed project will alleviate the 
flooding. 
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Virginia Park PH3, Clark from Bay to Bay to Palmira 
Flooding Relief  FY2017, District 4 

Estimated cost: $75K 
 
 
 

• Project Description: 
The project consists of regrading of the roadway to improve drainage. 
 

• Justification: 
Localized flooding occurs at intersections along S. Clark Ave. The proposed project will alleviate the 
flooding. 

 
 

Project Map 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



     
 
 

January 2018 
 

Page 40 of 60 

 

Y

Y

Y

Y

&,

&,

&,

"?B

"?B

"?B

"?B

"?B

"?B

"?B

Project area

15"-RCP

15"-RCP15
"-R

CP

12
"-R

C
P

15
" -R

C
P

24
" - R

C
P

12
"-R

C
P

15"-RCP

24
"-R

C
P

18
"-R

C
P

W Emma St

W Curtis St

N
 B

ou
l e

va
rd

N
 L

y n
n  

A
ve

N
 W

il
li

s  
S

t

N
 C

le
ar

fi
e l

d 
A

v e

W Hilda St

 

Hilda: North Blvd to Clearfield 

FY 2017, District 6 
Estimated cost: $50K 

 
 

 
 

• Project Description: 
New inlets and pipes will be installed and connected to the existing system on Clearfield Ave. 
 

• Justification: 
Flooding occurred on W Hilda St. between North Blvd and Clearfield Ave. due to inadequate drainage 
capacity. The proposed project will alleviate the localized flooding. 
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New Orleans / 11
th
 Street Pond 

FY2017, District 5 
Estimated cost: $100K 

 
 

• Project Description: 
The project consists of the construction of a dry pond to retain runoff and alleviate flooding in the 
neighborhood. 
 

• Justification: 
Frequent roadway flooding due to an existing low capacity system. The excess of runoff needs to be 
stored before the system can drain. 
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Seneca Pump Station Site Improvements 
FY 2017, District 7 

Estimated cost: $100K 
 

• Project Description: 
This project will include constructing a new control structure on the existing outflow pipe, stabilizing 
the pond banks, and controlling erosion caused by runoff flow from adjacent properties. 
 

• Justification: 
Seneca Pump Station was determined to be obsolete and unnecessary due to reconfigurations of the 
drainage system serviced by Curiosity Creek Pump Station.  Under Phase 1, the pump station building 
and mechanical equipment were removed. The runoff accumulated in the Seneca pond will flow north 
to 109th Ave.   
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Gomez Alley between Kennedy & North A. 
Flooding Relief  FY2019, District 4  

Estimated cost: $75K 
 

• Project Description: 
The project consists of construction of new inlets and pipes connecting to the existing drainage system 
on W North A Street and regrading of the roadway as needed. 
 

• Justification: 
Localized flooding occurs in the low lying Gomez alley area. The proposed project will alleviate the 
flooding. 
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Binnicker at 4
th
 St. 

Flooding Relief  FY2018, District 4  
Estimated cost: $50K 

 
• Project Description: 

The project consists of construction of new pipes and inlets and regrading of the roadway as needed. 
 

• Justification: 
Localized flooding occurs at intersection of W Binnicker Ave and S 4th St.  The proposed project will 
alleviate the flooding. 
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Albany: Barclay to Mariana 
Flooding Relief FY2018 – CCC, District 7 

Estimated cost: $100K 
 
 

• Project Description: 
Evaluating Exfiltration trench option.  Construction of approximately 1,100 of new pipe inlets to convey 
runoff to existing system in Barclay Avenue is option B.     

• Justification: 
Roadway and yard flooding occurs along Albany St at Mariana St.  The project will relieve flooding.    

• Related Issues: 
Commitment letter sent for FY 2015. 
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Neptune/Treasure PID 

FY2018, District 6 
Estimated cost: $75K 

 
 

• Project Description: 
The proposed project will pipe in the existing ditch with a shallow swale.   
 

• Justification: 
The ditch is eroded and in need of restoration. The proposed project will prevent further erosion and  
enhance public safety. 
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3911 Swann Ave. 
FY2018, District 6 

Estimated cost: $50K 
 
 

• Project Description: 
The proposed project consists of converting some existing manholes to inlets. 
 

• Justification: 
Low lying areas on the street experience street and yard flooding.  This project will alleviate the 
localized flooding. 
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1510 W Park PID 

FY2017, District 6 
Estimated cost: $50K 

 
• Project Description: 

The proposed project will pipe in the existing ditch.   
 

• Justification: 
The ditch is eroded and had been repaired multiple times in the past.  The proposed project will 
enhance public safety and reduce maintenance cost. 
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Rambla Flooding Relief 
FY2018, District 7 

Estimated cost: $100K 
 

 
• Project Description: 

The proposed project will consist of construction of new inlets and pipes connecting to the existing 
drainage system. 
 

• Justification: 
Properties on Rambla St. between Edison Ave. and Willow Ave. experience chronic flooding.  The 
project will alleviate the flooding in the area. 
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43
rd
 Street Outfall PH III  

Regional Drainage Improvement ‐ FY2017, District 5 
Estimated cost: $5M (City Share $2.5M) 

• Project Description:
The project consists of the construction of a 48‐inch RCP pipe from the Phase 2 regional stormwater 
pond to the 43rd Street Outfall just upstream of McKay Bay.  Additionally, a culvert upgrade will be 
constructed at the terminus of the 43rd Street ditch to reduce flooding on adjacent properties.

• Justification:
The project provides a new secondary outfall to convey runoff from the Phase 2 regional pond to the 
43rd Street Outfall.  Phase 3 improvements provide additional flood relief for properties and roadways 
that are severely impacted. 

Project Map
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30
th
 Street Outfall 

FY 2017, District 5 
Estimated cost: $600K 

• Project Description: 
Stormwater  has  acquired  the  property  on  the  east  side  of  the  outfall.    The  intent  is  to  enlarge  the 
discharge channel and, if necessary construct a larger outfall structure to accommodate future pipes.    

• Justification: 
Existing 60‐inch diameter stormwater pipe outfalls to Hillsborough River at 30th St., causing continual 
erosion of adjoining properties.  City crews have installed rip‐rap to fortify the banks, but erosion has 
persisted.    

• Related Issues: 
Several stormwater pump stations utilize the existing outfall pipe and expanding the channel will allow for the 
extension of force mains directly to the river. 

 
Project Map 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 



     
 
 

January 2018 
 

Page 52 of 60 

 

 

Forest Hills Park Improvements 
FY2017, District 7 

Estimated cost of Stormwater Share: $250K 
 

• Project Description: 
The scope of this project is to design a pond on the southern portion of the property and a stormwater 
collection  system  for  the  field  area  which  will  convey  runoff  to  the  pond.  The  pond  will  require  a 
pumped outfall. The basin analysis shall include the outfall rate for future design of a pumping station 
by others.    Topographic  survey will  be  needed  to  evaluate what  elevation  the  field  can be  raised  to 
without  impacting  abutting  properties  and  to  evaluate  the disposition  of  the  tennis  courts.    Surface 
improvements may  include  new  tennis  courts  or  other  recreational  facilities  and  additional  parking. 
Parks and Rec is co‐funding this design with Stormwater Engineering as Stormwater will be a co‐funding 
participant for the construction project.  Stormwater has also identified the need to construct a piping 
system on the south side of 109th Ave., to convey emergency bypass flow, and to continue the piping 
system along  the east side of  the property  to collect and convey runoff  from 108th Ave. and Seneca 
Ave..    

          Project Map 
 

• Justification: 
The Parks Department has an existing 
baseball field located in a low area that 
holds water during the rainy season 
causing it to be unusable. Parks would 
like to raise the low lying areas to provide 
for a dry playing field during the summer 
months. Stormwater is providing funding 
and assistance to relocate the low area. 
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Robles Park Pump Station Replacement 
FY2017, District 5  

Estimated cost: $1.20M 
 
 
 

• Project Description: 
Pump station will be replaced with more efficient pumping equipment. 
 

• Justification: 
This is an aging facility with ongoing maintenance concerns. Older pump station needs rehab to 
improve flooding relief. 
 
 

Project Map 
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Rogers Park Drainage Improvement 
Flooding Relief FY2018, District 5 

Estimated cost: $ 500K 
 
 
 

• Project Description: 
The project consists of replacing/relocating the failed 24 inch pipe and construction of new inlets and 
new outfall to the river.    

• Justification: 
Recent TV inspection has shown several areas of failed pipe, cave‐ins, and root intrusions. Current pipe 
location is inaccessible due to railroad spur.    

• Related Issues: 
Need to coordinate with the Water Department’s reconstruction of the railroad spur. 

 
 

Project Map 
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Poinsettia P.S. Rehabilitation 

Flooding Relief FY2018, District 7 
Estimated cost: $1.4M 

 

• Project Description: 
This project consists of removal of the failed hydraulically driven pumps and the installation of two new 
electric submersible pumps and motor controls.  New pumps will match the existing flow and provide a 
more energy efficient system. 
 

• Justification: 
The Poinsettia Pump station was equipped in 1988 with hydraulically driven pumps and augmented 
with additional pumping capacity in 2005 and 2010.  When the Donut Pond Pump Station was activated 
in 2015 upstream of this location, demand at this station was reduced. 
 

Project Map 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 

 
 
 
 



     
 
 

January 2018 
 

Page 56 of 60 

 

 
 

Eastridge P.S Rehabilitation 

Flooding Relief FY2018, District 7 
Estimated cost: $700 K 

 

• Project Description: 
The project consists of removal of the hydraulically driven pump and installation of two electric 
submersible pumps and motor controls to provide redundancy.   
 

• Justification: 
The Eastridge Pump Station was constructed in 1983 with a single hydraulically driven pump.  Repairs 
and maintenance has increased in the past five years.   

                    Project Map 
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FY 18 
Stormwater Service Assessment  

Program Report 
 

Tampa City Council Update No. 5 ‐ January 2018 
 
 

Maintenance activities are reported based on service level frequency. Below is a list of the primary 
maintenance categories that are being tracked. Along with service level cycle times, we have also provided 
maintenance statistics for the quarter. 

Operations	and	
Maintenance	
Activities	

Pre	Fee	Service	
Levels	

Fee	Target	Service	Levels	
1st	Quarter	FY18	
	&	Year‐to‐Date		
Service	Levels	

Ditches	 10‐Year	Cycle	 7‐Year	Cycle	 8.2‐Year	Cycle	(1st	Qtr.)	
10.2‐Year	Cycle	(Y.T.D)	

Ponds	 Minimal	 3‐Year	Cycle	 3‐Year	Cycle	(1st	Qtr.)	
3‐Year	Cycle	(Y.T.D)	

Pipes	 10‐Year	Cycle	 7‐Year	Cycle	 3.7‐Year	Cycle	(1st	Qtr.)	
5.0‐Year	Cycle	(Y.T.D)	

Outfalls	 15‐Year	Cycle	 5‐Year	Cycle	 5.8‐Year	Cycle	(1st	Qtr.)	
2.1‐Year	Cycle	(Y.T.D)	

Pumps	 Low	Preventative	
Maintenance	

Annual	Preventative	
Maintenance	

1‐Year	Cycle	

Street	Sweeping	 90‐Day	Cycle	 60‐Day	Cycle	
44‐Day	Cycle	(1st	Qtr.)	
45.4‐Day	Cycle	(Y.T.D)	

Operations	and	
Maintenance	
Activities	

1st			Quarter	Maintenance	Statistics	

Ditches	
24,858	linear	feet	of	ditches	maintained	with	5,332	tons	removed,	441,765	linear	feet	

of	ditch	mowed	monthly	

Ponds	
559.81	tons	of	trash	and	illegal	dumping	have	been	disposed	of,	there	have	been	10	
herbicide	treatments	to	various	ponds,	no	harvesting	activities	were	conducted,	123	

stormwater	ponds	mowed	monthly	

Pipes	
240,116	linear	feet	of	storm	drain	pipe	inspected	and	maintained,	3,220	storm	drain	
inlets	and	manholes	inspected	and	maintained	with	408	tons	of	debris	removed.	

Outfalls	
23	outfalls	maintained,	5	outfall	structures	repaired,	and	280	tons	of	debris	removed	

from	the	outfalls.	

Pumps	
Preventative	Maintenance	Services	provided	to	eight	(8)	of	the	thirteen	(13)	

stormwater	pump	stations	

Street	Sweeping	 6,721	curb	miles	were	swept,	approximately	1,474	tons	of	debris	removed	
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West Peninsula Outfall Cleaning 
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Outfall Cleaning – S. Westshore from W. San Miguel to W. Heron Ln. 
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10th Avenue Ditch Grading 
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