



# Gandy Boulevard

*Between The Gandy Bridge and Dale Mabry Highway*

## Construction Update

**Florida Department of Transportation**

### Progress Is Being Made...

The left turn lane at Lois Ave. has been restored allowing motorists to turn north and south on Lois Ave.

On the north side of the road most of the lanes have been paved from Church St. to Westshore Blvd., sidewalks have been built and enhanced with decorative brick, drainage has been installed, and driveways have been constructed.

Traffic has been shifted to the newly paved lanes on the north side of the road between Clark St. and Manhattan Ave.

By the end of August 2008 it is expected that traffic will be shifted to the north side of the road from Manhattan Ave. to the Westshore Blvd. This will then allow the contractor to concentrate on the south side.

While the contractor is working on the south side of the road there will be limited pedestrian access. Sidewalks will be open on the south side of the road between Bridge St. and Westshore Blvd. and on the north side between Westshore Blvd. and Dale Mabry.



Gandy Blvd. and Lois Ave.

The project is on schedule and is expected to be complete by Winter 2009.

July 2008

FPN: 255822-2-52-01

**Questions or concerns about this project?**

**Contact us !**

**Call Us ...**

On-site

Project Administrator

**Rolando Luis**

813-333-6454

Or

FDOT Construction

Project Manager

**Duane Aldrich**

813-233-3823

[roadwork@dot.state.fl.us](mailto:roadwork@dot.state.fl.us)

## Obey the Sign or Pay Double the Fine!

### Why is the speed limit lowered to 35mph?

- The lanes are narrower.
- Trucks and construction equipment are entering and exiting the roadway.
- For the safety of motorists and workers

The speed limit is **35mph** from the east side of the Gandy Bridge to past Dale Mabry.

**You WILL get a ticket if you speed!**



*\* The work schedule is subject to change to due weather or other unforeseen circumstances.*