



CITY OF TAMPA

Bob Buckhorn, Mayor

CONTRACT ADMINISTRATION DEPARTMENT

Michael W. Chucran, Director

ADDENDUM 1

July 18, 2017

Contract 17-C-00010 Bayshore Boulevard Enhancement, Phase III (from Gandy Blvd. to S. Howard Ave.)

Bidders on the above referenced project are hereby notified that the following addendum is made to the Contract Documents. BIDS TO BE SUBMITTED SHALL CONFORM TO THIS NOTICE.

Item 1: Specifications, Specific Provisions, Add to page SP-5, after SP-2.17, the following:

SP-2.18 TEMPORARY WORK STOPPAGES

The Contractor shall temporarily discontinue all construction activities from, and including, Thanksgiving Day through the following Sunday, and December 24 through January 2.

Prior to temporary work stoppages, all streets shall be restored to permit access to all businesses and residences and to allow ingress and egress. The Contractor shall maintain all streets at this condition level for the duration of the shutdown period.

All equipment, except that used for excavation and well pointing, and all materials including, but not limited to, manhole structures, pipe, and stockpiled material shall be removed to either the Contractor's storage lot or to a location outside the project area as approved by the Engineer.

All costs associated with furnishing labor, equipment, temporary pavement restoration, demobilization, mobilization, signage, barricades, clean-up, security, and any other incidentals required to accommodate the Thanksgiving, Christmas and New Years' Holidays shall be included in the project mobilization bid item, and no additional payment shall be made therefor.

The Contractor will also be required to accommodate the following special events:

Saturday, December 09, 2017	Onbikes Winter Wonder Ride
Saturday, January 20, 2018	Gasparilla Children's Parade
Saturday, January 27, 2018	Gasparilla Pirate Fest
Saturday, February 24, 2018	Gasparilla Distance Classic
Sunday, February 25, 2018	Gasparilla Distance Classic

Site safety shall remain the Contractor's responsibility; during each of these periods all areas within the project limits must be restored to a safe condition, including but not limited to, temporary pavement and sidewalk, as required, to provide a safe and smooth impervious surface for the event. All construction equipment must be removed from the site the day before each of the events. No additional compensation will be paid for any temporary pavement or de-mobilization/mobilization. Any costs associated with this work will be included in the project mobilization bid item.

306 E. Jackson Street, 4N • Tampa, Florida 33602 • (813) 274-8456 • FAX: (813) 274-8080

If additional events are added after the acceptance of the bid, an adjustment in time and compensation for the associated mobilization/demobilization, labor and materials will be provided via the construction contingency.

Item 2: Attached for reference is a copy of the pre-bid meeting sign-in sheet.

All other provisions of the Contract Documents and Specifications not in conflict with this Addendum shall remain in full force and effect. Questions are to be e-mailed to ContractAdministration@tampagov.net.

Jim Greiner

Jim Greiner, P.E., Contract Management Supervisor

CONTRACT 17-C-00010; Bayshore Boulevard Enhancement, Phase III - Pre-Bid Mtg. 7/11/2017; 2:00p.m.

E-Mail to Register as a Plan Holder and E-Mail All Questions to; ContractAdministration@tampagov.net

Sign-In Sheet Please Print

City of Tampa, Contract Administration Department

	Name	Organization	E-Mail OR Phone
1	Jim Greiner, PE	Tampa Contract Administration Dept.	Jim.Greiner@tampagov.net
	BERRY WHEELER	CRISDEL GROUP INC	BWHEELER@CRISDEL.COM
4	Aaron Wannos	Hubbard Construction	aaron.wannos@hubbard.com
5	Craig Rowe	Hubbard Construction	Craig.Rowe@Hubbard.Com
6	J. LEE	COT	jae-sang.lee@tampagov.net
7	Jon Stebick	Preferred Materials, Inc.	jon.stebick@preferredmaterials.com
8	Tristan Hine	Pepper Contracting	Tristan.H@Peppercontracting.com
9	John Baron	Kimmins Contracting	JBaron@Kimmins.com
10	Shane Audibert	K & R	Quotes@KANDRINCFL.COM
11	Joe Minich	AJAX PAVING	JMINICH@AJAXPAVING.COM
12	MIKE WOLF	AYRES ASSOCIATES	WOLF.M@AYRESASSOCIATES.COM
13	Frank Aiello	Douglas N. Higgins, Inc.	Matt.d@dnhiggins.com
14	SCOTT BURCH	GANNETT FLEMING	sburch@gfnet.com
15			
16			
17			
18			
19			
20			
21			
22			
23			
24			
25			
26			
27			
28			
29			
30			
31			
32			
33			
34			
35			
36			