



### Cypress Street Outfall:



### Summary of Project Costs:

Phase	Firm	Amount	Funding Source	Schedule	
				Start	Finish
Design/Build	* RFQ	\$30 M	COT/SWFWM	FY17	FY20

### Timeline:

- Design/build contractor Woodruff & Sons has been selected
- The GMP for the design & permitting is being negotiated
- Begin Design and Permitting in 2017
- Begin Construction in 2018

\* RFQ = Request for Qualifications