CITY OF TAMPA

CONTRACT ADMINISTRATION DEPARTMENT
306 E. Jackson Street 280A4N

Tampa, FL 33602
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BID NOTICE MEMO
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Bids will be received no later than 1:30 p.m. on the indicated Date(s) for the following Project(s):

CONTRACT NO.: 09-C-00021; Ballast Point Park Boat Ramp Improvements, PW6742

BID DATE: March 17,2009 ESTIMATE: $270,000 DEPOSIT: $20 SCOPE: The project consists of rehabilitation of existing
boat ramp and dock including sheet piling, extension of timber dock and piling, extension of precast concrete boat ramp,
providing seagrass mitigation and dredging, rip-rap PRE-BID CONFERENCE: Tuesday, March 3, 2009, 10:00 a.m.

Bids will be opened in the 4th Floor Conference Room, Tampa Municipal Office Building, 306 E. Jackson Street, Tampa, Florida 33602.
Pre-Bid Conference is held at the same location unless otherwise indicated. Plans and Specifications for this work may be examined
at the Contract Administration Department, 306 E. Jackson Street, 4th Floor North, Tampa, Florida 33602. Copies may be obtained
upon payment of the refundable deposit indicated for each set. Deposits are refunded if documents are returned in good condition
within 15 days after bid opening. Mailing fee should be in the form of a separate check and is available for an additional $10.00 per
set. Delivery via certain other parcel services may be available by providing an account number. Checks should be made payable to
the City of Tampa. A Goal may have been established for subcontracting with Small Local Businesses, SLBEs, certified by the City.
Links to further information and a list of available SLBEs are on the Department’s Construction Project Bidding Web page. Phone
(813) 274-8456 for assistance. Fax 813/274-8080 For Technical Questions. Visit;

http://www.tampagov.net/dept_contract administration/programs_and_services/construction_project bidding/index.asp for Project
Listings and any Addenda.
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INSTRUCTIONS TO BIDDERS

SECTION 2
GENERAL INSTRUCTIONS

[-2.01 BIDDER'S RESPONSIBILITY

Before submitting Proposals, Bidders shall carefully examine the
entire site of the proposed work and adjacent premises and the
various means of approach and access to the site, and make all
necessary investigations to inform themselves thoroughly as to the
facilities necessary for delivering, placing and operating the
necessary construction equipment, and for delivering and handling
materials at the site, and inform themselves thoroughly as to all
difficulties involved in the completion of all the work in accordance
with the Contract Documents.

Bidders must examine the Plans, Specifications, and other Contract
Documents and shall exercise their own judgment as to the nature
and amount of the whole of the work to be done, and for the bid
prices must assume all risk of variance, by whomsoever made, in any
computation or statement of amounts or quantities necessary to
complete the work in strict compliance with the Contract Documents.

Elevations of the ground are shown on the Plans and are believed to
be reasonably correct, but are not guaranteed to be absolutely so and
are presented only as an approximation. Bidders shall satisfy
themselves as to the correctness of all elevations.

The City may have acquired, for its own use, certain information
relating to the character of materials, earth formations, probable
profiles of the ground, conditions below ground, and water surfaces to
be encountered at the site of the proposed work. This information, if
it exists, is on file at the offices of the Department of Public Works and
Bidders will be permitted to see and examine this information for
whatever value they consider it worth. However, this information is
not guaranteed, and Bidders should satisfy themselves by making
borings or test pits, or by such other methods as they may prefer, as
to the character, location, and amounts of water, peat, clay, sand,
quicksand, gravel, boulders, conglomerate, rock, gas or other
material to be encountered or work to be performed.

Various underground and overhead structures and utilities are shown
on the plans. The location and dimensions of such structures and
utilities, where given, are believed to be reasonably correct, but do
not purport to be absolutely so. These structures and utilities are
plotted on the Plans for the information of the Bidders, but information
S0 given is not to be construed as a representation or assurance that
such structures will be found or encountered as plotted, or that such
information is complete or accurate.

[-2.02 FORM, PREPARATION AND PRESENTATION OF
PROPOSALS

Each Proposal shall be submitted upon the Proposal Form and in
accordance with the instructions included herein. The Proposal Form
must not be detached herefrom. All blank spaces for bid prices must
be filled in, in both words and figures, with the unit or lump sum
prices, or both, for which the Proposal is made. The computed total
price for each unit price Contract Item shall be determined by
multiplying the estimated quantity of the item, as set forth in the
Proposal Form, by the corresponding unit price bid for such item.
The resulting product shall be entered in the appropriate blank space
under the column headed "Computed Total Price for ltem". The lump
sum price bid for each lump sum price Contract Item shall also be
entered in the column headed "Computed Total Price for Iltem". If a
Proposal contains any omissions, erasures, alterations, additions, or
items not called for in the itemized Proposal, or contains irregularities
of any kind, such may constitute sufficient cause for rejection of the
Proposal. In case of any discrepancy in the unit price or amount bid
for any item in the Proposal, the price as expressed in written words
will govern. In no case is the Agreement Form to be filled out or
signed by the Bidder.
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In the case of certain jobs bid Lump Sum a "Schedule of Unit Prices"
must be filled out as an attachment to the Lump Sum proposal.
These prices may be used as a guide for the negotiation of change
orders, at the City's option.

The proposal must be signed and certified and be presented on the
prescribed form in a sealed envelope on/or before the time and at the
place stated in the Notice of Bidders, endorsed with the name of the
person, firm or corporation presenting it, the date of presentation, and
the title of the work for which the Proposal is made.

Unless the apparent low bidder is now engaged in or has recently
completed contract work for the City of Tampa, he, if requested, shall
furnish to the City, after the opening of bids and prior to award, a
summary statement of record of construction experience over the
past three (3) years with proper supporting evidence, and, if required
by the City, shall also furnish a list of equipment and other facilities
pertinent to and available for the proper execution of the proposed
work, and a statement of financial resources to the extent necessary
to establish ability to carry on the proposed work. The City may make
further investigations as considered necessary with respect to
responsibility of the Bidder to whom it appears may be awarded the
Contract.

If forwarded by mail, the sealed envelope containing the Proposal,
endorsed as directed above, must be enclosed in another envelope
addressed as specified in the Notice to Bidders and sent by
registered mail.

[-2.03 ADDENDA AND INTERPRETATIONS
No interpretation of the meaning of the Plans, Specifications, or other
Contract Documents will be made to any Bidder orally.

Every request for such interpretation must be in writing, addressed to
the Contract Administration Department, Tampa Municipal Office
Building, 4th Floor North, City Hall Plaza, Tampa, Florida 33602. To
be given consideration, such request must be received at least seven
(7) days prior to the date fixed for the opening of the Proposals. Any
and all such interpretations and any supplemental instructions will be
in the form of written addenda which, if issued, will be sent by certified
mail, with return receipt requested, to all prospective bidders at the
respective addresses furnished, for such purposes, not later than
three (3) working days prior to the date fixed for the opening of the
Proposals, and if requested, a copy will be delivered to the
prospective bidder's representative. Failure of any Bidder to receive
any such addenda shall not relieve said Bidder from any obligation
under his Proposal as submitted. All addenda so issued shall
become part of the Contract Documents.

[-2.04 BID SECURITY

Each Proposal must be accompanied by a certified or cashier's check
issued by a solvent bank or trust company and payable at sight to the
City of Tampa, in compliance with Section 255.051 Florida Statutes,
or a Bid Bond upon the form provided herein, in an amount of not less
than five percent of the sum of the computed total amount of the
Bidder's Proposal as a guarantee that if the Proposal is accepted, the
Bidder will execute and fill in the proposed Contract and Performance
Bond within twenty (20) days after notice of award of the Contract.
Certified checks shall have all necessary documentary revenue
stamps attached if required by law. Surety on Bid Bonds shall be a
duly authorized surety company authorized to do business in the
State of Florida, and all such Bonds shall be issued or countersigned
by a local resident producing agent, and satisfactory evidence of the
authority of the person or persons executing such Bond to Execute
the same shall be submitted with the Bond. Bid Bonds shall be
issued by a surety company acceptable to the City.

Within ten (10) days after the opening of Proposals, the bid security of
all but the three lowest Bidders will be returned. The bid security of
the remaining two Bidders whose Proposals are not accepted will be



returned within ten (10) days after the execution of the Contract, or, if
no such Contract has been executed, within sixty (60) days after the
date of opening Proposals. The bid security of the Bidder whose
Proposal Is accepted will be returned only after he has duly executed
the Contract and furnished the required Performance Bond and
insurance.

Should it be necessary for the City to retain the bid security of the
three low Bidders for a period beyond twenty (20) days after the
Proposals are received, and said bid security is in the form of
checks, the checks of these Bidders will be returned if replaced by
Bid Bonds in an amount equal to the amount of the checks of such
Bhidders in such form and issued by a surety company acceptable to
the City.

A Bidder may withdraw his Proposal before the time fixed for the
opening of Proposals, without prejudice to himself, by communicating
his purpose, in writing, to the Mayor and City Council, and when his
communication is received, the Proposal will be handed to him or his
authorized agent unopened. No Bidder may withdraw his Proposal
within sixty (60) days after the day of opening Proposals.

The Bidder whose Proposal is accepted shall enter into a written
contract, upon the Agreement form included herein, for the
performance of the work and furnish the required Performance and
Payment Bond within ten days after written notice of the City of
Award of Contract has been served on such Bidder personally or
after receipt of the written notice by registered mail to such Bidder at
the address given in his Proposal.

If the Bidder to whom a Contract is awarded refuses or neglects to
execute it or fails to furnish the required Performance and Payment
Bond within ten (10) days after receipt by him of the Notice of Award
of Contract, the amount of his bid security shall be forfeited and shall
be retained by the City as liquidated damages, and not as a penalty, it
being now agreed that said sum is a fair estimate of the amount of
damages that the City will sustain in case said Bidder fails to enter
into a Contract and furnish the required Performance Bond. If a Bid
Bond was furnished, the full amount of the Bond shall become due
and payable as liquidated damages caused by such failure. The full
amount of the bid security shall be forfeited as liquidated damages
without consideration of the fact that an award may be less than the
full amount of the Bidder's Proposal, excepting that the award shall
be within the conditions of said Proposal relating to the basis of
consideration for an award. No plea of mistake in the bid or mis-
understanding of the conditions of forfeiture shall be available to the
Bidder for the recovery of his deposit or as a defense to any action
based upon the neglect or refusal to execute a contract.

[-2.05 LAWS AND REGULATIONS

The Bidder who is awarded the Contract must comply with all laws of
the State of Florida, and all applicable Ordinances of the City of
Tampa respecting labor and compensation and with all other statutes,
Iordinances, rules and regulations applicable and having the force of
aw.

[-2.06 PERFORMANCE AND PAYMENT BOND

The Bidder who is awarded the Contract will be required to furnish
Performance and Payment Bond upon the form provided herein,
equal to 100 percent of the Contract price, such Bond to be executed
by a surety company acceptable to the City of Tampa and licensed to
underwrite contracts in the State of Florida. Surety companies shall
have a rating of not less than: Class X as evaluated In the most
recently circulated BEST'S KEY RATING GUIDE PROPERTY-
LIABILITY.

[-2.07 SIGNATURE AND QUALIFICATIONS OF BIDDERS
Proposals must be signed in ink by the Bidder with signature in full.
When a firm is a Bidder, the Proposal shall be signed in the name of
the firm by one or more of the partners. When a corporation is a
Bidder the officer signing shall set out the corporate name in full
beneath which he shall sign his name and give the title of his office.
The Proposal shall also bear the seal of the corporation attested by
its secretary. Anyone signing the Proposal as agent must file with it
legal evidence of his authority to do so.

Bidders who are nonresident corporations shall furnish to the City a
duly certified copy of their permit to transact business in the State of
Florida, signed by the Secretary of State, within ten days of the notice
to do so. Such notice will be given to Bidders who are nonresident
corporations, to whom it appears an award will be made, and the
copy of the permit must be filed with the City before the award will be
made. Failure to promptly submit this evidence of qualification to do
business in the State of Florida may be basis for rejection of the
Proposal.

[-2.08 REJECTION OF PROPOSALS

The City reserves the right to reject any Proposal if investigation of
the Bidder fails to satisfy the City that such Bidder is properly qualified
to carry out the obligations and to complete the work contemplated
therein. Any or all Proposals will be rejected if there is reason to
believe that collusion exists among Bidders. Proposals will be
considered irregular and may be rejected if they show serious
omissions, alterations in form, additions not called for, conditions or
unauthorized alternates, or irregularities of any kind. The City
reserves the right to reject any or all Proposals and to waive such
technical errors as may be deemed best for the interests of the City.

[-2.09 QUANTITIES ESTIMATED ONLY
The estimate of quantities of the various items of work and materials,
if set forth in the Proposal Form, is approximate only and is given
solely to be used as a uniform basis for the comparison of Proposals.
The quantities actually required to complete the Contract work may
be less or more than so estimated, and if awarded a Contract for the
work specified, the Contractor agrees that he will not make any claim
for damages or for loss of profits because of a difference between the
quantities of the various classes of work assumed for comparison of
Proposals and quantities of work actually performed. The City further
reserves the right to vary the quantities in any amount.

[-2.10 COMPARISON OF PROPOSALS

Except jobs bid on a "One Lump Sum" basis, proposals will be
compared on the basis of a total computed price arrived at by taking
the sum of the estimated quantity of each time and the corresponding
unit price of each item, and including any lump sum prices on
individual items.

The computed total prices for individual Contract Items and the total
computed price for the entire Contract, as entered by the Bidder in
the Proposal Form, are for convenience only and are subject to
correction in the tabulation and computation of the Proposals.

[-2.11 BASIS OF AWARD

The Contract will be awarded, if at all, to the lowest responsible
Bidder or Bidders, as determined by the City and by the terms and
conditions of the Contract Documents. Unless all bids are rejected,
the award will be made within ninety (90) days after the opening of
Proposals. The successful Bidder will be required to possess, or
obtain, a valid City Occupational License.

I-2.12 INSURANCE REQUIRED

The successful Bidder and his subcontractors will be required to
procure and pay for insurance covering the work in accordance with
the provisions of Article 6.02 of the Agreement as indicated on special
instructions pages begining with INS-1.

[-2.13 NO ASSIGNMENT OF BID
No Bidder shall assign his bid or any rights thereunder.

[-2.14 NONDISCRIMINATION IN EMPLOYMENT
Contracts for work under this Proposal will obligate the contractors
and subcontractors not to discriminate in employment practices.

Bidders must, if requested, submit with their initial bid a signed
statement as to whether they have previously performed work subject
to the President's Executive Order Nos. 11246 and 11375.

Bidders must, if requested, submit a compliance report concerning
their employment practices and policies in order to maintain their
eligibility to receive the award of the Contract.
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Successful Bidders must, if requested, submit a list of all
subcontractors who will perform work on the project and written,
signed statement from authorized agents of the labor pools with
which they will or may deal for employees on the work together with
supporting information to the effect that said labor pools practices and
policies are in conformity with Executive Order No. 11246 and that
said labor pools will affirmatively cooperate in or offer no hindrance to
the recruitment, employment and equal treatment of employees
seeking employment and performing work under the Contract, or a
certification as to what efforts have been made to secure such
statements when such agents or labor pools have failed or refused to
furnish them prior to the award of the Contract.

[-2.15 LABOR STANDARDS

The Bidder's attention is directed to the Contract Provisions of the
Labor Standards for federally assisted projects which may be
attached to and made a part of the Agreement.

[-2.16 NOTICE TO LABOR UNIONS

If applicable, the successful Bidder will be required to provide Labor
Unions and other organizations of workers a completed copy of the
form entitled "Notice to Labor Unions or Other Organizations of
Workers", and such form may be made a part of the Agreement.

[-2.17 NOTICE TO PROSPECTIVE FEDERALLY-ASSISTED
CONSTRUCTION CONTRACTORS

A Certification of Nonsegregated Facilities, as required by the May 9,
1967, Order (32 F.R. 7439, May 19, 1967) on Elmination of
Segregated Facilities, by the Secretary of Labor, must be submitted
to said Secretary prior to the award of a federally-assisted
construction and Contract exceeding $10,000 which is not exempt
from the provisions of the Equal Opportunity Clause. The form of
certification may be bound herein following the form of Bid Bond.

Contractors receiving federally-assisted construction Contract awards
exceeding $10,000 which are not exempt from the provisions of the
Equal Opportunity Clause will be required to provide for the
forwarding of the following notice to prospective subcontractor for
supplies and construction contracts where the subcontracts exceed
$10,000 and are not exempt from the provisions of the Equal
Opportunity Clause:

NOTICE TO PROSPECTIVE SUBCONTRACTORS OF
REQUIREMENT
FOR CERTIFICATIONS OF NONSEGREGATED FACILITIES

"A Certification of Nonsegregated Facilities, as required by the May 9,
1967, Order (32 F.R. 7439, May 19, 1967) on Elmination of
Segregated Facilities, by the Secretary of Labor, must be submitted
prior to the award of a subcontract exceeding $10,000 which is not
exempt from the provisions of the Equal Opportunity Clause."

"Contractors receiving subcontract awards exceeding $10,000 which
are not exempt from the provisions of the Equal Opportunity Clause
will be required to provide from the forwarding of this notice to
prospective subcontractors for supplies and construction contracts
where the subcontracts exceed $10,000 and are not exempt from the
provisions of the Equal Opportunity Clause."

The United States requires a pre-award conference if a proposed
construction contract exceeds one million dollars to determine if the
the prospective contractor is in compliance with the Equal
Employment Opportunity requirements of Executive Order 11246 of
September 24, 1965. In such instances, a meeting may be
scheduled at which the prospective contractor must specify what
affirmative action he has taken or proposed to take to assure equal
employment opportunity which must be approved by the United
States before award of the contract will be authorized.

Bidders must be prepared to submit an Equal Employment
Opportunity (EEO) plan at a pre-award conference. The plan must
include bidding opportunities offered by the Bidder to minority
subcontractors.

On October 13, 1971, President Nixon issued Executive Order 11246
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emphasizing the government's commitment to the promotion of
minority business enterprise. Accordingly, the United States is firmly
committed to the utilization of available resources to support this
important program. U.S. agencies are most interested in realizing
minority participation on the subject. Achieving equal employment
opportunity compliance is required through Executive Order 11246.
WE cannot emphasize too strongly that minority subcontractors be
extended subcontractors bidding opportunities as but one step in your
affirmative action policy.

Due to the importance of this contract, U.S. Agencies may conduct an
EEO Conference prior to the award of the Contract. It Is suggested
that the responsive Bidder confirm the minority subcontractors he
contacted for bids or quotations in his EEO plan submitted at the
conference.

[-2.18 EEO AFFIRMATIVE ACTION REQUIREMENTS

By the submission of a Proposal, each Bidder acknowledges that he
understands and will agree to be bound by the equal opportunity
requirements of Federal regulations which shall be applicable
throughout the performance of work under any contract awarded
pursuant to solicitation. Each Bidder agrees that if awarded a
contract, he will similarly bind contractually each subcontractor. In
policies, each Bidder further understands and agrees that if awarded
a contract, he must engage in Affirmative Action directed to
promoting and ensuring equal employment opportunity in the work
force used under the contract (and he must require contractually the
same effort of all subcontractors whose subcontracts exceed
$100,000). The Bidder understands and agrees that "Affirmative
Action" as used herein shall constitute a good faith effort to achieve
and maintain minority employment in each trade in the on-site work
force used on the project. ******* END of SECTION * * * * * * *
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TAMPA INSURANCE REQUIREMENTS

REQUIRED INSURANCE - The Contractor shall maintain the following type of insurance for the duration of its agreement with the City.
Contracts above $1.000.000 and contracts involving unusual operations such as U.S.L.H., aircraft, watercraft or explosives shall be referred to Risk

Management for insurance requirements.

COMMERCIAL GENERAL LIABILITY INSURANCE - Must be written on Accord 25 form for proof of insurance coverage to cover
liability arising from premises and operations, independent contractors, products and completed operations, personal and advertising
injury, contractual liability, and XCU exposures, if XCU perils exist. Completed operations liability coverage shall be maintained for
a minimum of one-year following completion of the work.

If your total proposal price is: A. $25,000 or less B. $25,001 - $100,000 C. $100,001 - $1,000,000

$1,000,000
each occurrence

$1,000,000
each occurrence

$2,000,000
each occurrence

Your General Liability limit
must not be less than:

AUTOMOBILE LIABILITY INSURANCE - Not required if use of vehicles limited to driving to and from the job site. When
required, such policy must be maintained in accordance with the laws of the state of Florida as to the ownership, maintenance and use
of all owned, non-owned, leased and hired vehicles.

If your total proposal price is: A. $25,000 or less B. $25,001 - $100,000 C. $100,001 - $1,000,000

$1,000,000
each occurrence

$1,000,000
each occurrence

$1,000,000
each occurrence

Your General Liability limit
must not be less than:

WORKERS’ COMPENSATION/EMPLOYERS LIABILITY INSURANCE - Workers’ Compensation insurance shall cover all
employees engaged in work for the Contractor in accordance with the laws of the State of Florida.

If your total proposal price is:

A. & B. $100,000 or less

C. $100,001 - $1,000,000

The Workers Compensation limit shall be:

Statutory

Statutory

Your Employers Liability limit must not
be less than:

$1,000,000 disease each employee
$1,000,000 disease aggregate
$1,000,000 each accident

$1,000,000 disease each employee
$1,000,000 disease aggregate
$1,000,000 disease each accident

OWNERS & CONTRACTORS PROTECTIVE LIABILITY INSURANCE - Required for all contracts exceeding $100,000.00,
shall be maintained by the Contractor with the City of Tampa as the named insured in a separate original policy to be furnished to the
City.

If your total proposal price is: A. & B. $100,000 or less C. $100,001 - $1,000,000

$1,000,000 bodily injury and property
damage combined single limit each
occurrence

Your OCP coverage must not be less than: Not Required

BUILDERS RISK INSURANCE/ INSTALLATION FLOATER -Required for all contracts exceeding $100,000.00, shall be maintained until
final payment is made and shall insure against loss of or damage to the work by perils insured under an “All Risk” replacement cost form acceptable
to the City, including but not limited to fire, lightning, extended coverage perils, collapse, transit, debris removal required by law, ordinance or
regulation, sinkhole, and architects and engineers fees. Flood insurance may also be required. Earthwork may be excluded at the discretion of the
City, therefore projects where no building is involved 30% of the contract amount is required.  Policy shall show City, Contractor, and
subcontractors as their interests may appear as named insureds with losses payable to the City for the benefit of all insureds. Subrogation rights of
the insurer against the Contractor and all subcontractors shall be waived by the insurer. Any perils not insured under the policy for which the
Contractor is not relieved from responsibility shall be the responsibility of the Contractor.

If your total proposal price is:

A. & B. $100,000 or less C. $100,001 and Above

Optional at Contractor’s discretion. Contractor is responsible for | Limit can be no less than the replacement cost of the work, 30%
all damages to work until final acceptance by the City. for earthwork where no building is involved, with a maximum
deductible of $25,000 each occurrence. Deductibles are the
responsibility of the Contractor.
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TAMPA INSURANCE REQUIREMENTS, Continued

ADDITIONAL INSURED - The City must be included as an insured by way of ISO endorsement CG 20 10 or
its equivalent on the general and excess liability policies. Alternatively, the Contractor may purchase a separate
owners protective liability policy in the name of the City in the amounts specified above for general liability
which shall be excess over any insurance of the Contractor.

CLAIMS MADE POLICIES - If any liability insurance is issued on a claims made form, Contractor agrees to
maintain uninterrupted coverage for a minimum of one year following completion and acceptance of the work
either through purchase of an extended reporting provision, or through purchase of successive renewals with a
retroactive date not later than the beginning of performance of work for the City.

CANCELLATION/NON-RENEWAL - Thirty (30) days written notice by registered or certified mail must be
given to the City of any cancellation, intent to non-renew or material reduction in coverages (except aggregate
liability limits). However, ten (10) days notice may be given for non-payment of premium. Notice shall be sent
to the City of Tampa Contract Administration Department, 306 E. Jackson Street 4N, Tampa, FL 33602.

NUMBER OF POLICES - General and other liability insurance may be arranged under single policies for the
full amounts required or by a combination of underlying policies with the balance provided by an excess or
umbrella liability policy.

EVIDENCE OF INSURANCE - Within ten (10) working days of receipt of notification of intent to award, the
City must receive a certificate of insurance acceptable to the City. Failure to furnish by the 10" working day
may disqualify proposer. Certified copies of the policies evidencing the coverages required herein are also
acceptable, and if requested shall be furnished to the City. Renewal certificates shall be provided to the City at
least ten (10) days prior to expiration of the current coverages.

WAIVER OF SUBROGATION - Contractor waives all rights against City, its agents, officers, directors and
employees for recovery of damages to the extent such damage is covered under the automobile or excess
liability policies.

SUBCONTRACTORS - It is the Contractor’s responsibility to require all subcontractors to maintain adequate
insurance coverage.

PRIMARY POLICIES - The Contractor’s insurance is primary to the City’s insurance or any self insurance
program thereof.

RATING - All insurers shall be authorized to do business in Florida, and shall have an A.M. Best rating of B+
(or better), Class VI (or higher), or otherwise be acceptable to the City if not rated by A.M. Best.

DEDUCTIBLES - The Contractor is responsible for all deductibles. In the event of loss which would have
been covered but for the presence of a deductible, the City may withhold from payment to Contractor an
amount equal to the deductible to cover such loss should full recovery not be obtained under the insurance
policy.

INSURANCE ADJUSTMENTS - These insurance requirements may be increased, reduced, or waived at the
City’s sole option with an appropriate adjustment to the Contract price.
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Compl iance Plan for Small Local Business Subcontracting - Cityof Tampa - Egual Business Opportunity Program

Confract Bid Date
Bidder

Signature Date
Name Tille

The following Compliance Plan is a true report of Good Faith Efforts mads to accomplish subcontracting goals for
Small Local Business Enterprises, SLBEs, on the referenced contract:

o The goal for SLBE participation has been metor exceeded. See the DMI form reporting subcontractors fo be ufilized.
(Check Box | if appropriate. The remainder of the Compliance Plan need not be reporied.)

o The goal for SLBE parficipation has not been met. The following is a recap of Good Faith Efforts made:
{Check applicable boxes below. Enclose addifional documends, and/or add remarks below as needed.)

{1) Soliczing through reasenable and svailable means the interest of SLEE s that have the capability fo perforn the weork of the contract The Bidder or Contracior must solizit
this ierast within sufficent tma o allow the SLBEs to raspond. The Biddar or Contractor must take appropsiate steps to follow up inital sekcitations with interested
SLBEs. 7 See DM report forms for subconiractors solicted. o See endosed supplemental data on solictation efforis. — Remarks:

{2) Providiag interested SLBEs with adequate isfornation about the pians, spacifications, and requirements of the contract, including addenda, in & tenely manner to assist
them i 1esponding 1o the solicitaion. 0 Se enclosed sampie solicifation. o Remarks:

{3) Megotiating in good faith with interested SLBEs that have submiited bids. Docamentation of negotiaton must inciude the names, addresses. and izlephone numbers of
SLBEs that were solicited; the date of 2ach such solisitafion; a description of the information provided regarding the plans and specfications for the work selected for
subeontractny, and evidence as 1o why agreements could net be reached with SLBEs to pedforn the work. That there may be some addtional cests invelved i solicing
and using $LBEs is not 2 sufficient reason for a contractor's failure fo mest the goals, 25 jong 25 such costs are reasonable.

1 DM subcontractor-uiilized forms refiect successful negobabions  — This project is of a low-bid nature and negotialions areimited fo
clarffications of scope and specflications. o See enclosed document. = Remarks:

{é) Mot rejecting SLEBEs a5 being unqualified without sound reasons based on a thorough investigation of their capabidities. The SLBEs standing within #s mdustry,
membership in specific groups, organizations, or associations and politeal or social affiiations are not legitimate causes for ratecting or not solicting bids to mest the

goals. 11 Notapplicable.  — See altached explanation for rejechion of a low-bidding subcontractor's id. - Remarks:

{5) R&aking 2 portion of the werk available te SLBE subcontraciors and suppdiers and i seleet those portions of the work or material consistent with the available SLBE
subsontrasters and supniiers, s as fo facitate mesting the geal. = Sub-Coniractors were glowed 1o bid on their own choice of work of trade without
restricticn fo a pre-determined porficr. o Ses enclosed commants. o Remarks.

{6) Making good faith efforts, despite the abity or desire of 2 Bidder or Lontractor to perform the work of a contrast with its own organization. A Bidder or Contracter who
desires 1o self- perform the work of a contract must demonstrate good faith efferts unfess the goal has beenmet. 0 Sub-Confractors were not prohibited from
submitting bicks on work not usually sub-contracted. o Remarks:

{?) Selecting portions of the work o be performed by SLBEs in order o incraase the kkelihood that the goals will e met. This includes. where appropriate, breaking out
canfract work items info econamically fzasibie units fo facilitate SLBE participation. even whan the Bidder or Contractor might otherwize prefer to perform these work tems

with its own forces. 11 Sub-Contractors were sliowed fo bid on ther own choice of work or frade without resinction fo a pre-defermmed
porticn. o Sub-Conlraciors were not prohibited from submitting bids on work not usually sub-contracied. © See endosed comments.
1 Remarks:

{8)  Making efforts 1 assist interested SLBEs in obtaining bending. lines of cradit. o insurance as required by the city or contractor. = 58€ englosed sampie
solicitation 1 see endosed document. o Remarks

{9) Kiaking ¢fferis to assist interastad SLBEs in obtaining necessary equipment, supplies. matestals. o related assistance or services. including participation in a City-
sponsored menfor-protege program. 11 58€ enclosed sample solicitation See enclosed document. o Remarks:

{1{3) Effsctivaly using the servises of the Sity and ather arganizations that provide assistanca in tha recrsment and placament of SLBEs. 11 See enclosad document.
1 The folowing services were used:

Other Supporting Good Faith Efforts’ - See enclosed document. o Remarks:

CP-1
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City of Tampa - Sub-(Contractors/Consultants/Suppliers) Payments  []Patial  []Final

Contract No: WO# (if any) Coniract Name:

Contractor Name: Aadress

Federal ID Phone Fax Ermail

GC Pay Pericd Payment Requestnvoice Number, Ciy Depariment:
Total Amount Requested for pay pericd: Total Contract Amoun{induding changs orders);

-Type of Guenership - {F=Female M=hale), BF BM = &frican fm.. HF HM = Hispanic &, AF AM = Asian B, NF NM = Native &m.,  CF CM = Caucasian
NIGE Code (General Categories:  Huiddings = 000, General = 012, Heawy =13, Trades =414, Archifects = 8806, Engneers & Suveyors = 025, Supplier = $12-77

Type Company Name Totsl To Be Paid
Trade - HIGP Addross Sub Contract Fait To Date For This Period
S e SIRE ?bﬁl?ﬁ EiEay O PD SU% @3? pﬂl’iﬂd

Eederal D Amouint Ending Date

Certfication: It is hereby certified that the following information is a rue and accwrate account of payments o sub ~contractors/consuiants on this confract,

Signed Name/Title Date:

DM form PMIT-1 (rev. 05/16/08) Pg __ of _ |1 Ses affached documents
DMI-30



Instructions for completing The Sub-(Contractors/Consultants/ Suppliers) Pavment Form

This form must be submitted with all invoicing or payment requests where there has been subcontracting
rendered for the pay period. It applicable, after payment has been made to the subcontractor, “Waiver and
Release of Lien upon Progress Payment”, ~Affidavit of Contractor in Connection with Final Payment”, or an
atfidavit of payment must be submitted with the amount paid for the pav period. The following will detail
what data is required for this form.

Contract No. This is the number assigned by the City of Tampa for the bid or proposal

W.O#/T.O#/Phase: Ifthe report covers a work order number (W.(3.£) or task order number (T.0.#) or Phase
for the contract., please indicate it in that space.

Contract Name, This is the name of the contract assigned by the City of Tampa for the bid or proposal.
Contractor Name. The name of your business,

Address. The physical address of vour business.

Federal ID. FIN. A number assigned to a business for tax reporting purposes.

Phone. Telephone number to contact business.

Fax. Fax number for business.

Email. Provide email address for electronic correspondence.

Pay Period. Provide start and finish dates for pay period. (ex. 05/01/07 - 03/31/07)

Payvment Number. Provide sequence number for pavment requests. (ex. Payment one, write 1 in space,
pavment three, write 3 in space provided.)

Total Amount Requested for pay period. Provide all dollars you are expecting to receive for the pay period.
Total Contract Amount (including change orders). Provide expected total contract amount. This includes
any change orders that may increase or decrcase the original contract amount.

See attached documents. Check if vou have provided anyv additional documentation relating to the pavment
data.

Partial Payment. Check if the pavment period is a partial pavment, not a final payment.

Final Payment. Check of this period is the final payment period.

The following instructions are for information of any and all subcontractors used for the pay period.

Federal ID. FIN. A number assigned to a business for tax reporting purposes. This information 1s eritical in
proper identification of the subcontractor,

SubContractor/SubConsultant/Supplier. Please indicate status of firm on this contract.

Company Name, Address, Phone & Fax. Provide company information for verification of pavments.
Type of Ownership. Indicate the Ethnicity and Gender of the owner of the subcontracting business.

SLBE. Enter 8 for Firms Certified as Small Local Business Enterprises

Trade, Services, or Materials (NIGP code if Known) Indicate the trade. service, or material provided by the
subcontractor. NIGP codes are available at http/www tampagov.net/mbd.

Total Subcontract Amount. Provide total amount of subcontract for subcontractor including change orders,
Paid to Date. Provide all dollars paid to subcontractor for all payment periods prior to this pay form,

To Be Paid for this Period. Provide dollar amount of dollars requested for the pav period.

If any additional information is required or vou have any questions, vou may call the Minority Business
Development Office at (813) 274-3522,

DMI-30
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City of Tampa - Schedule of All Sub-(Contractors/Consultants/Suppliers) Solicited

Contract No.: Contract Name:
Contractor Name: Address
Federal ID Phone Fax Email

[ 1 No Sub-Contracting Opportunities existed for this contract.

[1No Firms were contacted because

[1See attached documents.

NIGP Code General Categories: Buildings =909, General =912, Heavy =913, Trades =914, Architects =906, Engineers & Surveyors = 925, Supplier = 912-77
This schedule must be submitted with the bid or proposal.

(;VFIJ:G of ?W,\f/lle;;hip) Trade or Contact Quote
S=SLBE =remale M=Male i
Company Name BF BM = Afican Am, | SC1viceS | Method or
— Hicnan: L=Letter
Address HF HM = Hispanic Am. NIGP Code | F=Fax Resp.
Phone & Fax AF AM = Asian Am. . i Recd
Federal ID NF NM = Native Am. (listed E=Email
) "~ YIN
CF CM = Caucasian above) P=Phone

Certification: It is hereby certified that the following information is a true and accurate account of contacts and solicitations and responses for
sub -contracting opportunities on this contract.

Signed Name/Title Date:
MBD 10 rev. 07/31/08 Pg __ of

MBD-10



Instructions for completing The Sub-(Contractors/Consultants/ Suppliers) Solicited Form

This form must be submitted with all bids or proposals. All subcontractors solicited and subcontractors
from whom unsolicited quotations were received must be included on this form. The instructions that
directly follow are for the form heading information pertaining to the project and prime.

Contract No. This is the number assigned by the City of Tampa for the bid or proposal

Contract Name. This is the name of the contract assigned by the City of Tampa for the bid or proposal.
Contractor Name. The name of your business.

Address. The physical address of your business.

Federal ID. FIN. A number assigned to your business for tax reporting purposes.

Phone. Telephone number to contact business.

Fax. Fax number for business.

Email. Provide email address for electronic correspondence.

No Subcontracting Opportunities existed for this Contract. Checking the box indicates that your
business will not use subcontractors and will self-perform all work. If during the administration of the
contract you use subcontractors, the “Sub-(Contractors/Consultants/Suppliers) Payments” form must be
submitted with your invoices.

No Firms were contracted because. Provide brief explanation as to why no subcontractor were used.
See attached documents. Check if you have provided any additional documentation relating to the
payment data.

The following instructions are for information of any and all subcontractors solicited.

SLBE. Enter “S” for firms Certified by the City of Tampa as Small Local Business Enterprises. Change
order.

Federal ID. FIN. A number assigned to a business for tax reporting purposes. This information is critical
in proper identification of the subcontractor.

Company Name, Address, Phone & Fax. Provide company information for verification of payments.
Type of Ownership. Indicate the Ethnicity and Gender of the owner of the subcontracting business.
Trade, Services, or Materials Indicate the trade, service, or material provided by the subcontractor.
NIGP codes are listed at top section of document.

Contract Method L=letter, F=fax, E=Email, P=Phone. Indicate with letter the method of soliciting for
bid.

Quote or Resp. (response) Rec’d (received) Y/N. Indicate “Y” Yes if you received a quotation or if you
received a response to your solicitation. Indicate “N” No if you received no response to your solicitation
from the subcontractor.

If any additional information is required or you have any questions, you may call the Minority Business
Development Office at (813) 274-5522.

MBD-10-Instructions



City of Tampa - Schedule of Sub-(Contractors/Consultants/Suppliers) to be Utilized

Contract No.: Contract Name:
Contractor Name: Address
Federal ID Phone Fax Email
[]See attached documents.
Enter “S” for firms Certified as Small Local Business Enterprises
Type of Ownership Trade
S=SLBE F=Female M=Male oo Amount
Company Name S BN~ Aftcan At Seices, | of Quote. | FerCem
Address HAF\E/’}\ANT H/ifpanii\ Am. Letter of |~ tract
Phone & Fax = Asian Am. Intent if o
Federal 1D NF NM = Native Am. | NIGP Code i %
CF CM = Caucasian if known available.
Total Subcontracting $ Total SLBE Subcontracting $ Total SLBE %

Certification: It is hereby certified that the following information is a true and accurate account of utilization for sub -contracting opportunities

on this contract.

Signed

MBD 20 rev. 07/03/08 Pg __ of

Name/Title

Date:

MBD-20-Form



Instructions for completing The Sub-(Contractors/Consultants/ Suppliers) to be Utilized Form

This form must be submitted with all bids or proposals if subcontracting will be performed. All
subcontractors projected to be utilized must be included on this form.

Contract No. This is the number assigned by the City of Tampa for the bid or proposal

Contract Name. This is the name of the contract assigned by the City of Tampa for the bid or proposal.
Contractor Name. The name of your business.

Address. The physical address of your business.

Federal ID. FIN. A number assigned to your business for tax reporting purposes.

Phone. Telephone number to contact business.

Fax. Fax number for business.

Email. Provide email address for electronic correspondence.

See attached documents. Check if you have provided any additional documentation relating to the
payment data.

The following instructions are for information of any and all subcontractors solicited.

Federal ID. FIN. A number assigned to a business for tax reporting purposes. This information is critical
in proper identification of the subcontractor.

SLBE. Enter “S” for firms Certified by the City as Small Local Business Enterprises.

Company Name, Address, Phone & Fax. Provide company information for verification of payments.
Type of Ownership. Indicate the Ethnicity and Gender of the owner of the subcontracting business.
Trade, Services, or Materials (NIGP code if Known) Indicate the trade, service, or material provided
by the subcontractor. NIGP codes are available at http:/www.tampagov.net/mbd.

Amount of Quote, Letters of Intent (required for Women/Minority Business Enterprises)

Percent of Contract. Indicate the percent of the total contract price the subcontract(s) represent.

If any additional information is required or you have any questions, you may call the Minority Business
Development Office at (813) 274-5522.

MBD-20-Instructions



Contract 09-C-00021; BALLAST POINT BOAT RAMP IMPROVEMENTS - PW6742

Computed Total

Contract Estimated Description and Price for
Iltem No. Quantity Price in Words Item in Figures
BASE BID LS This includes the furnishing of all

labor, equipment, and material for
providing seagrass mitigation and
dredging, rehabilitation of existing
boat ramp and dock, sheet piling,
extension of timber dock and piling,
extension of precast concrete boat
ramp, rip-rap, any allowances that
may be listed in Section 01020,
with all associated work required
for a complete project in accordance
with Contract Documents.

dollars

and cents

(BASE BID) LS $

P-3
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(ACKNOWLEDGMENT OF PRINCIPAL)

STATE OF )
) SS:
COUNTY OF )

For a Corporation:

STATE OF
COUNTY OF
The foregoing instrument was acknowledged before me this of , 200 by
of , a corporation, on behalf of the
corporation. He/sheis ___ personally known or has ____ produced as
identification.
Notary

My Commission Expires:

For an Individual:

STATE OF
COUNTY OF
The foregoing instrument was acknowledged before me this of , 200 by
who is ___ personally known to me or has ____ produced
as identification.
Notary
My Commission Expires:
For a Firm:
STATE OF
COUNTY OF
The foregoing instrument was acknowledged before me this of , 200__ by
who signed on behalf of the said firm. He/she is ___ personally known or
has __ produced as identification.
Notary

My Commission Expires:

P-6
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TAMPA AGREEMENT

SECTION 1
GENERAL

ARTICLE 1.01 THE CONTRACT

Except for titles, subtitles, headings, running headlines, and
tables of contents (all of which are printed herein merely for
convenience), the following, except for such portions thereof
as may be specifically excluded, constitute the Contract:

The Notice to Bidders;

The Instructions to Bidders, including Special Instructions
and General Instructions;

The Proposal;

The Bid Bond;

The Certification of Nonsegregated Facilities;

The Notice of Award;

The Agreement;

The Performance Bond;

The Notice To Proceed,;

The Specifications, including the General Provisions, the
Workmanship and Materials, the Specific Provisions or the
Contract Items

The Plans;

All Supplementary Drawings Issued after award of the
Contract;

All Addenda issued by the City prior to the receipt of
proposals;

All provisions required by law to be inserted in this Contract,
whether actually inserted or not.

ARTICLE 1.02 DEFINITIONS

The following words and terms, or pronouns used in their
stead, shall, wherever they appear in this Contract, be
construed as follows, unless different meaning is clear from
the context:

(@)"City" shall mean the City of Tampa, Florida,
represented by its Mayor and City Council, Party of the First
Part, or such other City official as shall be duly empowered
to act for the City on matters relating to this Contract.

(b)"Contractor" shall mean the Party of the Second Part
hereto, whether corporation, firm or individual, or any
combination thereof, and its, their, or his successors,
personal representatives, executors, administrators, and
assigns, and any person, firm or corporation who or which
shall at any time be substituted in the place of the Party of the
Second Part under this Contract.

(c)"Engineer” shall mean the Director
Department or his duly authorized representative.

(d)"Consultant” shall mean the engineering or
architectural firm or individual employed by the City to
consult with and advise the City in the construction of the
project.

(e)"Surety" shall mean any person, firm or corporation
that has executed as Surety the Contractor's Performance
Bond securing the performance of this Contact.

(H"The Work" shall mean everything expressly or
implied required to be furnished and done by the Contractor
under the Contract, and shall include both Contract Work

of the

and Extra Work.

(9)"Contract Work" shall mean everything expressly or
implied required to be furnished and done by the Contractor
by any one or more of the Contract parts referred to in
Article 1.01 hereof, except Extra Work, as hereinafter
defined; it being understood that, in case of any
inconsistency in or between any part or parts of this Contract,
the Engineer shall determine which shall prevail.

(h)"Contract” or "Contract Documents" shall mean
each of the various part of the Contract referred to in Article
1.01 hereof, both as a whole and severally.

(i)"Extra Work™ shall mean work other than that
required either expressly or implied by the contract in its
present form.

())"Plans" shall mean only those drawings specifically
referred to as such in these documents, or in any Addendum.
Drawings issued after the execution of the Contract to
explain further, or to illustrate, or to show changes in the
work, will be known as "Supplementary Drawings™ and shall
be binding upon the Contractor with the same force as the
Plans.

(k)"Specifications” shall mean all of the directions,
requirements, and standards of performance applying to the
work, as hereinafter detailed and designated as such, or
which may be issued in an addendum.

(D"Addendum or Addenda" shall mean the additional
contract provisions issued in writing prior to the receipt of
bids.

(m)"Notice" shall mean written notice. Notice shall be
served upon the Contractor, either personally or by leaving
the said notice at his residence or with any employee found
on the work, or addressed to the Contractor at the residence
or place of business given in his proposal and deposited in a
postpaid wrapper in any post office box regularly maintained
by the United States Post Office.

(n)"Project” shall mean the entire improvement
package or related work. The "project” may consist of
several different, but related, contracts.

(0)"Site™ shall mean, and be limited to, the area upon or
in which the Contractor's operations are carried on and such
other appropriate areas as may be designed as such by the
Engineer.

(p)"Subcontractor” shall mean any person, firm, or
corporation, other than employees of the Contractor, who or
which contracts with the Contractor to furnish, or actually
furnishes labor, or labor and materials, or labor and
equipment or labor, materials, and equipment at the site.

(g)Whenever in the Contract the words "directed”,
"required”, "permitted”, "ordered", "designated”,
"prescribed”, and words of like import are used, they shall
imply the direction, requirement, permission, order,
designation, or prescription of the Engineer; and “approved",
"acceptable”, "satisfactory”, "in the judgement of", and
words of like import shall mean approved by, or acceptable
to, or satisfactory to, or in the judgment of the Engineer.

(rYWhenever in the Contract the word "day" is used, it
shall mean calendar day.

(s)"Final Acceptance” shall mean acceptance of the



work as evidenced by an official resolution of the City. Such
acceptance shall be deemed to have taken place only if and
when an approving resolution has been adopted by the City
Council. The final acceptance shall be signed only after the
City has assured itself by tests, inspection, or otherwise, that
all of the provisions of the Contract have been carried out to
its satisfaction.

("Eastern Standard Time" shall be construed as the
time being observed in the City on the day proposals are
received or other documents issued or signed.

SECTION 2
POWERS OF THE CITY'S REPRESENTATIVES

ARTICLE 2.01 THE ENGINEER

It is covenanted and agreed that the Engineer, in addition to
those matters elsewhere herein expressly made subject to his
determination, direction, or approval, shall have the power,
subject to such express provisions and limitations herein
contained as are not in conflict herewith, and subject to
review by the Mayor and City Council:

(@)To monitor the performance of the work.

(b)To determine the amount, kind, quality, sequence,
and location of the work to be paid for hereunder and, when
completed, to measure such work for payment.

(c)To determine all questions of an engineering
character in relation to the work, to interpret the Plans,
Specifications and Addenda.

(d)To determine how the work of this Contract shall be
coordinated with the work of other contractors engaged
simultaneously on this project.

(e)To make minor changes in the work as he deems
necessary, provided such changes do not result in a net
increase in the cost to the City or to the Contractor of the
work to be done under the Contract.

(HTo amplify the Plans, add explanatory information
and furnish additional Specifications and Drawings
consistent with the intent of the Contract Documents.

The power of the Engineer shall not be limited to the
foregoing enumeration, for it is the intent of this Contract
that all of the work shall be subject to his determinations and
approval, except where the determination or approval of
someone other than the Engineer is expressly called for
herein and except as subject to review by the Mayor and City
Council. All orders of the Engineer requiring the Contractor
to perform work as Contract work shall be promptly obeyed
by the Contractor.

The Engineer shall not, however, have the power to issue an
extra work order, and the performance of such work on the
order of the Engineer without previously obtaining written
confirmation thereof from the Mayor in accordance with
Acrticle 7.02 hereof may constitute a waiver of any right to
extra compensation therefor. The Contractor is warned that
the Engineer has no power to change the terms and
provisions of this Contract, except minor changes where
such change results in no net increase in the Contract Price.

ARTICLE 2.02 DIRECTOR
The Director of the Department in addition to those matters

expressly made subject to his determination, direction or
approval in his capacity as "Engineer"”, shall also have the
power:

(@)To review any and all questions in relation to this
Contract and its performance, except as herein otherwise
specifically provided, and his determination upon such
review shall be final and conclusive upon the Contractor.

(b)With the approval of the Mayor and City Council to
authorize modifications or changes in the Contract so as to
require: (1) the performance of extra work, or (2) the
omission of Contract work whenever he deems it in the
interest of the City to do so, or both.

(c)To suspend the whole or any part of the work
whenever, in his judgment, such suspension is required: (1)
in the interest of the City generally, or (2) to coordinate the
work of the various Contractors engaged on this project, or
(3) to expedite the completion of the entire project, even
though the completion of this particular Contract may be
thereby delayed, without compensation to the Contractor for
such suspension other than extending the time for the
completion of the work, as much as it may have been, in the
opinion of the City, delayed by such a suspension.

(d)If, before the final acceptance of all the work
contemplated herein, it shall be deemed necessary to take
over, use, occupy, or operate any part of the completed or
partly completed work, the Engineer shall have the right to
do so and the Contractor will not, in any way, interfere with
or object to the use, occupation, or operation of such work by
the City after receipt of notice in writing from the Engineer
that such work or part thereof will be used by the City on and
after the date specified in such notice. Such taking over, use,
occupancy or operation of any part of the completed or
partially completed work shall not constitute final acceptance
or approval of any such part of the work.

ARTICLE 2.03 NO ESTOPPEL

The City shall not, nor shall any department, officer, agent,
or employee thereof, be bound, precluded, or estopped by
any determination, decision, acceptance, return, certificate, or
payment made or given under or in connection with this
Contract by any officer, agent or employee of the City at any
time either before or after final completion and acceptance of
the work and payment therefor: (a) from showing the true
and correct classification, amount, quality, or character of the
work done, or that any determination, decision, acceptance,
return certificate or payment is untrue, incorrect or
improperly made in any particular, or that the work or any
part thereof does not in fact conform to the requirements of
the Contract Documents, and (b) from demanding and
recovering from the Contractor any overpayments made to
him or such damages as it may sustain by reason his failure
to comply with the requirements of the Contract of
Documents, or both.

ARTICLE 2.04 NO WAIVER OF RIGHTS

Neither the inspection, nor any order, measurements or
certificate of the City or its employees, officers, or agents,
nor by any order of the City for payment of money, nor any
money, nor payments for or acceptance of the whole or any
part of the work by the City, nor any extension of time, nor
any changes in the Contract, Specifications or Plans, nor any
possession by the City or its employees shall operate as a



waiver of any provisions of this Contract, nor any power
herein provided nor shall any waiver of any breach of this
Contract be held as a waiver of any other subsequent breach.

Any remedy provided in this Contract shall be taken and
construed as cumulative, namely, in addition to each and
every other suit, action, or legal proceeding. The City shall
be entitled as of right to an injunction against any breach of
the provisions of this Contract.

SECTION 3
PERFORMANCE OF WORK

ARTICLE 3.01 CONTRACTOR'S RESPONSIBILITY
The Contractor shall do all the work and furnish, at his own
cost and expense, all labor, materials, equipment, and other
facilities, except as herein otherwise provided, as may be
necessary and proper for performing and completing the
work under this Contract. The Contractor shall be
responsible for the entire work until completed and finally
accepted by the City.

The work shall be performed in accordance with the true
intent and meaning of the Contract Documents. Unless
otherwise expressly provided, the work must be performed in
accordance with the best modern practice, with materials as
specified and workmanship of the highest quality, all as
determined by and entirely to the satisfaction of the
Engineer.

Unless otherwise expressly provided, the means and methods
of construction shall be such as the Contractor may choose,
subject, however, to the approval of the Engineer. Only
adequate and safe procedure, methods, structures and
equipment shall be used. The Engineer's approval or the
Engineer's failure to exercise his right thereon shall not
relieve the Contractor of obligations to accomplish the result
intended by the Contract, nor shall such create a cause of
action for damages.

ARTICLE 3.02 COMPLIANCE WITH LAWS

The Contractor must comply with all local, State and Federal
laws, rules, ordinances and regulations applicable to this
Contract and to the work done hereunder, and must obtain, at
his own expense, all permits, licenses or other authorization
necessary for the prosecution of the work.

No work shall be performed under this Contract on Sundays,
legal holidays or after regular working hours without the
express permission of the Engineer. Where such permission
is granted, the Engineer may require that such work be
performed without additional expense to the City.

ARTICLE 3.03 INSPECTION

During the progress of the work and up to the date of final
acceptance, the Contractor shall, at all times, afford the
representatives of the City, the Florida Department of
Environmental Regulation, and if applicable, the Federal
Environmental Protection Agency and the Federal
Department of Labor every reasonable, safe and proper
facility for inspecting the work done or being done at the

site. The inspection of any work shall not relieve the
Contractor of any of his obligations to perform proper and
satisfactory work as herein specified. Finished or unfinished
work found not to be in strict accordance with the Contract
shall be replaced as directed by the Engineer, even though
such work may have been previously approved and payment
made therefor.

The City shall have the right to reject materials and
workmanship which are defective or require their correction.
Rejected work and materials must be promptly removed
from the site, which must at all times be kept in a reasonably
clean and neat condition.

Failure or neglect on the part of the City to condemn or reject
bad or inferior work or materials shall not be construed to
imply an acceptance of such work or materials, if it becomes
evident at any time prior to the final acceptance of the work
by the City. Neither shall it be construed as barring the City
at any subsequent time from the recovery of damages of such
a sum of money as may be needed to build anew all portions
of the work in which inferior work or improper materials
were used, wherever found.

Should it be considered necessary or advisable by the City at
any time before final acceptance of the entire work to make
examinations of work already completed, by removing or
tearing out all or portions of such work, the Contractor shall,
on request, promptly furnish all necessary facilities, labor,
and material for that purpose. If such work is found to be
defective in any material respect, due to the fault of the
Contractor or his subcontractors, he shall defray all expenses
of such examination and of satisfactory reconstruction. If,
however, such work is found to meet the requirements of the
Contract, the cost of examination and restoration of the work
shall be considered an item of extra work to be paid for in
accordance with the provisions of Article 7.02 hereof.

ARTICLE 3.04 PROTECTION

During performance and until final acceptance, the
Contractor shall be under an absolute obligation to protect
the finished and unfinished work against any damage, loss,
or injury. The Contractor shall take proper precaution to
protect the finished work from loss or damage, pending
completion and the final acceptance of all the work included
in the entire Contract, provided that such precaution shall not
relieve the Contractor from any and all liability and
responsibility for loss or damage to the work occurring
before final acceptance by the City. Such loss or damage
shall be at the risk of and borne by the Contractor, whether
arising from acts or omissions of the Contractor or others. In
the event of any such loss or damage, the Contractor shall
forthwith repair, replace, and make good the work without
extension of time therefor, except as may be otherwise
provided herein.

The provisions of this Article shall not be deemed to create

any new right of action in favor of third parties against the
Contractor or the City.

ARTICLE 3.05 PRESERVATION OF PROPERTY



The Contractor shall preserve from damage all property
along the line of the work, or which is in the vicinity of or is
in anywise affected by the work, the removal or destruction
of which is not called for by the Plans. This applies, but is
not limited, to the public utilities, trees, lawn areas, building
monuments, fences, pipe and underground structures, public
streets (except natural wear and tear of streets resulting from
legitimate use thereof by the Contractor), and wherever such
property is damaged due to the activities of the Contractor, it
shall be immediately restored to its original condition by the
Contractor and at his own expense.

In case of failure on the part of the Contractor to restore such
property, or make good such damage or injury, the City may,
upon forty-eight (48) hour written notice, proceed to repair,
rebuild, or otherwise restore such property as may be deemed
necessary, and the cost thereof will be deducted from any
monies due or which may become due the Contractor under
this Contract. Nothing in this clause shall prevent the
Contractor from receiving proper compensation for the
removal, damage, or replacement of any public or private
property not shown on the Plans, when this is made
necessary by alteration of grade or alignment authorized by
the Engineer, provided that such property has not been
damaged through fault of the Contractor, his employees or
agents.

ARTICLE 3.06 BOUNDARIES

The Contractor shall confine his equipment, apparatus, the
storage of materials, supplies and apparatus of his workmen
to the limits indicated on the plans, by law, ordinances,
permits or direction of the Engineer.

ARTICLE  3.07
REGULATIONS
The Contractor shall comply with the Department of Labor
Safety and Health Regulations for construction promulgated
under the Occupational Safety and Health Act of 1970 (PL
91- 596) and under Section 107 of the Contract Work Hours
and Safety Standards Act (PL91-54).

SAFETY AND HEALTH

ARTICLE 3.08 TAXES

All taxes of any kind and character payable on account of the
work done and materials furnished under this Contract shall
be paid by the Contractor and shall be deemed to have been
included in his bid. The laws of the State of Florida provide
that sales and use taxes are payable by the Contractor upon
the tangible personal property incorporated in the work and
such taxes shall be paid by the Contractor and shall be
deemed to have been included in his bid.

ARTICLE 3.09
CONSIDERATIONS

The Contractor, in the performance of the work under this
Contract, shall comply with all Local, State and Federal laws,
statutes, ordinances, rules and regulations applicable to
protection of the environment; and, in the event he violates
any of the provisions of same, he shall be answerable to the
Local, State and Federal agencies designated by law to
protect the environment. In the event the City receives, from
any of the environmental agencies, a citation which is
occasioned by an act or omission of the Contractor or his

ENVIRONMENTAL

subcontractor or any officers, employees or agents of either,
it is understood and agreed that the Contractor shall
automatically become a party-respondent under said citation;
and the City immediately shall notify the Contractor and
provide him with a copy of said citation.

The Contractor shall comply with the requirements of the
citation and correct the offending conditions(s) within the
time stated in said citation and further shall be held fully
responsible for all fines and/or penalties.

SECTION 4
TIME PROVISIONS

ARTICLE 4.01 TIME OF START AND COMPLETION
The Contractor must commence work within thirty (30) days
subsequent to the date of the receipt of the "Notice to
Proceed" by the City unless otherwise provided in the
Specific Provisions and Special Instructions. Time being of
the essence of this Contract, the Contractor shall thereafter
prosecute the work diligently, using such means and methods
of construction as well as secure its full completion in
accordance with the requirements of the Contract Documents
no later than the date specified therefor, or on the date to
which the time for completion may be extended.

The Contractor must complete the work covered by this
Contract in the number of consecutive calendar days set forth
in the Instructions to Bidders, unless the date of completion
is extended pursuant to the provisions of Article 4.05 hereof.
The period for performance shall start from the date of
signing of this Agreement by the City.

The actual date of completion will be established after a final
inspection as provided in Article 4.07 hereof.

ARTICLE 4.02 PROGRESS SCHEDULE

To enable the work to be laid out and prosecuted in an
orderly and expeditious manner, the Contractor shall submit
to the Engineer a proposed progress schedule within fifteen
(15) days after the award of this Contract.

The schedule shall state the Contract starting date, time for
completion and date of completion and shall show the
anticipated time of starting and completion of each of the
various operations to be performed under this Contract,
together with all necessary and appropriate information
regarding sequence and correlation of work and an estimated
time required for the delivery of all materials and equipment
required for the work. The proposed schedule shall be
revised as directed by the Engineer until finally approved by
him, and, after such approval, shall be strictly adhered to by
the Contractor. The approved progress schedule may be
changed only with the written permission of the Engineer.

If the Contractor shall fail to adhere to the approved progress
schedule or the schedule as revised, he shall promptly adopt
such other or additional means and methods of construction
as will make up for the time lost, and will assure completion
in accordance with the contract time.



ARTICLE 4.03 APPROVAL REQUESTS

From time to time, as the work progresses and in the
sequence indicated by the approved schedule, the Contractor
must submit to the Engineer a specific request, in writing, for
each item of information or approval required of him by the
Contract. These requests must be submitted sufficiently in
advance of the date upon which the information or approval
is actually required by the Contractor to allow for the time
the Engineer may take to act upon such submissions or
resubmissions. The Contractor shall not have any right to an
extension of time on account of delays due to his failure to
submit his requests for the required information or the
required approval in accordance with these requirements.

ARTICLE 4.04 COORDINATION WITH OTHER
CONTRACTORS

During progress of the work, other Contractors may be
engaged in performing other work on this project or on other
projects on the site. In that event, the Contractor shall
coordinate the work to be done hereunder with the work of
such other Contractors in such manner as the Engineer may
direct.

ARTICLE 4.05 EXTENSION OF TIME

If such an application is made, the Contractor shall be
entitled to an extension of time for delay in completion of the
work should the Contractor be obstructed or delayed in the
commencement, prosecution or completion of any part of
said work by any act or delay of the City, or by acts or
omissions of other Contractors on this project, or by a riot,
insurrection, war, pestilence, acts of public authorities, fire,
lightning, hurricanes, earthquakes, tornadoes, floods,
extremely abnormal and excessive inclement weather as
indicated by the records of the local weather bureau for a
five-year period preceding the date of the Contract, or by
strikes, or other causes, which causes of delay mentioned in
this Article, in the opinion of the City, are entirely beyond
the expectation and control of the Contractor.

The Contractor shall, however, be entitled to an extension of
time for such causes only for the number of days of delay
which the City may determine to be due solely to such causes
and only to the extent that such occurrences actually delay
the completion of the project and then only if the Contractor
shall have strictly complied with all of the requirements of
Articles 4.01, 4.02, 4.03 and 4.04 hereof. It is hereby
understood that the determination by the Engineer as to the
order and sequence of the work shall not in itself constitute a
basis for extension of time.

The determination made by the City on an application for an
extension of time shall be binding and conclusive on the
Contractor.

Delays caused by failure of the Contractor's materialmen,
manufacturers, and dealers to furnish approved working
drawings, materials, fixtures, equipment, appliances, or other
fittings on time or failure of subcontractors to perform their
work shall not constitute a basis of extension of time.

The Contractor agrees to make no claim for damages for
delay in the performance of this Contract occasioned by any

act or omission to act of the City or any of its representatives
or because of any injunction which may be brought against
the City or its representatives and agrees that any such claim
shall be fully compensated for by an extension of time to
complete performance of the work as provided herein.

ARTICLE 4.06 LIQUIDATED DAMAGES

It is mutually agreed between the parties that time is the
essence of this Contract and that there will be on the part of
the City considerable monetary damage in the event the
Contractor should fail to complete the work within the time
fixed for completion in the Contract or within the time to
which such completion may have been extended.

The amount per day set forth in the Instructions to Bidders is
hereby agreed upon as the liquidated damages for each and
every calendar day that the time consumed in completing the
work under this Contract exceeds the time allowed.

This amount shall, in no event, be considered as a penalty or
otherwise than as the liquidated and adjusted damages to the
City because of the delay and the Contractor and his Surety
agree that the stated sum per day for each such day of delay
shall be deducted and retained out of the monies which may
become due hereunder and if not so deductible, the
Contractor and his Surety shall be liable therefor.

ARTICLE 4.07 FINAL INSPECTION

When the work has been completed in accordance with the
requirements of the Contract and final cleaning up
performed, a date for final inspection of the work by the
Engineer shall be set by the Contractor in a written request
therefor, which date shall be not less than ten (10) days after
the date of such request. The work will be deemed complete
as of the date so set by the Contractor if, upon such
inspection, the Engineer determines that no further work
remains to be done at the site.

If such inspection reveals interms of work still to be
performed, however, the Contractor shall promptly perform
them and then request a reinspection. If, upon such
inspection, the Engineer determines that the work is
complete, the date of final completion shall be deemed to be
the last day of such reinspection.

SECTION 5
SUBCONTRACTS AND ASSIGNMENTS

ARTICLE 5.01 LIMITATIONS AND CONSENT

The Contractor shall not assign, transfer, convey, sublet or
otherwise dispose of this Contract or of his right, title, or
interest therein, or his power to execute such Contract, or to
assign any monies due or to become due thereunder to any
other person, firm or corporation unless the previous written
consent of the City shall first be obtained thereto and the
giving of any such consent to a particular subcontract or
assignment shall not dispense with the necessity of such
consent to any further or other assignment.

Before making any subcontract, the Contractor must submit a



written statement to the Engineer, giving the name and
address of the proposed contractor, the portion of the work
and materials which he is to perform and furnish and any
other information tending to prove that the proposed
subcontractor has the necessary facilities, skill, integrity, past
experience and financial resources to perform the work in
accordance with the terms and conditions of this Contract.

If the City finds that the proposed subcontractor is qualified,
the Contractor will be notified in writing. The City may
revoke approval of any subcontractor when such
subcontractor evidences an unwillingness or inability to
perform his work in strict accordance with these Contract
Documents. Notice of such revocation of approval will be
given in writing to the Contractor.

The Contractor will promptly, upon request, file with the
City a conformed copy of the subcontract. The Contractor
shall cause appropriate provisions to be inserted in all
subcontracts relative to the work to bind subcontractors to
the Contractor by the terms of these Contract Documents,
insofar as applicable to the work of subcontractors, and to
give the Contractor the same power as regards terminating
any subcontracts that the City may exercise over the
Contractor under provisions of these Contract Documents.

The Contractor shall be required to perform with his own
forces at least twenty-five (25) percent of the work, unless
written consent to subcontract a greater percentage of the
work is first obtained from the City.

ARTICLE 5.02 RESPONSIBILITY

The approval by the City of a subcontractor shall not relieve
the Contractor of any of his responsibilities, duties, and
liabilities hereunder.  The Contractor shall be solely
responsible to the City for the acts or defaults or omissions of
his subcontractor and of such subcontractor's officers, agents,
and employees, each of whom shall for all purposes be
deemed to be the agent or employee of the Contractor.
Nothing contained in the Contract Documents shall create
any contractual relationship between any subcontractor and
the City.

SECTION 6
SECURITY AND GUARANTY

ARTICLE 6.01 CONTRACT SECURITY

The Contractor shall execute and deliver to the City a
Performance Bond on the form as provided herein, in an
amount at least equal to one hundred (100) percent of the full
Contract price, such Bond to be executed by a surety
company acceptable to the City. The surety on such
Performance Bond shall be a surety company duly
authorized to do business in the State of Florida, and the
Bond shall be issued or countersigned by a local resident
producing agent of such surety company who is a resident of
the State of Florida, regularly commissioned and licensed in
said State, and satisfactory evidence of the authority of the
person or persons executing such Bond shall be submitted
with the Bond. The Performance Bond shall serve as security
for the faithful performance of this Contract, including

maintenance and guaranty provisions, and for the payment of
all persons performing labor and furnishing materials in
connection with the Contract. The premiums on the
Performance Bond shall be paid by the Contractor.

If, at any time, the City shall become dissatisfied with any
surety or sureties then upon the Performance Bond, or if for
any other reason such bond shall cease to be adequate
security for the City, the Contractor shall, within five days
after notice so to do, substitute an acceptable Bond in such
form and sum and signed by such other sureties as may be
satisfactory to the City. The premiums on such Bond shall
be paid by the Contractor. No further partial payments shall
be deemed due or shall be made until the new sureties have
qualified.

ARTICLE 6.02 CONTRACTORS INSURANCE
Insurance required shall be as indicated on Special
Instructions pages beginning with "INS-1"

ARTICLE 6.03 AGAINST CLAIMS AND LIENS

The City may withhold from the Contractor as much as any
approved payments to him as may, in the opinion of the City,
be necessary to secure (a) just claims of any persons
supplying labor or materials to the Contractor or any of his
subcontractors for the work then due and unpaid; (b) loss due
to defective work not remedied, or (c) liability, damage, or
loss due to injury to persons or damages to the work or
property of other contractors, subcontractors, or others,
caused by the act or neglect of the Contractor or of any of his
subcontractors. The City shall have the right, as agent for the
Contractor, to apply any such amounts so withheld in such
manner as the City may deem proper to satisfy such claims
or to secure such protection. Such application of such
money shall be deemed payments for the account of the
Contractor.

ARTICLE 6.04 MAINTENANCE AND GUARANTY
The Contractor hereby guarantees all the work furnished
under this Contract against any defects in workmanship and
materials for a period of one year following the date of final
acceptance of the work by the City. Under this guarantee,
the Contractor hereby agrees to make good, without delay, at
his own expense, any failure of any part of the work due to
faulty materials or manufacture, construction, or installation,
or the failure of any equipment to perform satisfactorily all
the work put upon it within the limits of the Contract
Documents, and further, shall make good any damage to any
part of the work caused by such failure. It is hereby agreed
that the Performance Bond shall fully cover all guarantees
contained in this Article.

It is also agreed that all warranties, expressed or implied,
inure to the benefit of the City and are enforceable by the
City.

SECTION 7
CHANGES

ARTICLE 7.01 MINOR CHANGES
The City reserves the right to make such additions,
deductions, or changes to this Contract from time to time as



it deems necessary and in a manner not materially affecting
the substance thereof or materially changing the price to be
paid in order to carry out and complete more fully and
perfectly the work herein agreed to be done and performed.
This Contract shall in no way be invalidated by any such
additions, deductions, or changes, and no claim by the
Contractor shall be made for any loss of anticipated profits
thereby.

Construction conditions may require that minor changes be
made in the location and installation of the work and
equipment to be furnished and other work to be performed
hereunder, and the Contractor when ordered by the Engineer,
shall make such adjustments and changes in said locations
and work as may be necessary, without additional cost to the
City, provided such adjustments and changes do not alter the
character, quantity of cost of the work as a whole, and
provided further that Plans and Specifications showing such
adjustments and changes are furnished to the Contractor by
the City within a reasonable time before any work involving
such adjustment and changes is begun. The Engineer shall
be the sole judge of what constitutes a minor change for
which no additional compensation shall be allowed.

ARTICLE 7.02 EXTRA WORK

The City may at any time by a written order and without
notice to the sureties require the performance of such extra
work as it may find necessary or desirable. An order for
extra work shall be valid only if issued in writing and signed
by the Mayor and the work so ordered must be performed by
the Contractor.

The amount of compensation to be paid to the Contractor for
any extra work as so ordered shall be determined as follows:

(a)By such applicable unit prices, if any, as are set forth
in the Proposal; or

(b)If no such unit prices are set forth then by a lump
sum or other unit prices mutually agreed upon by the City
and the Contractor; or

(c)If no such unit prices are set forth in the Proposal
and if the parties cannot agree upon a lump sum or other unit
prices then by the actual net cost in money to the Contractor
of the extra work performed, which cost shall be determined
as follows:

(1) For all labor and foreman in direct charge of
the authorized operations, the Contractor shall receive
the current local rate of wages to be agreed upon, in
writing, before starting such work for each hour that
said labor and foremen are actually engaged thereon, to
which shall be added an amount equal to 25 percent of
the sum thereof which shall be considered and accepted
as full compensation for general supervision, FICA
taxes, contributions under the Florida Unemployment
Compensation Act, insurance, bond, subcontractor's
profit and overhead, the furnishing of small tools and
miscellaneous equipment used, such as picks, shovels,
hand pumps, and similar items.

(2) For all materials used, the Contractor shall
receive the actual cost of such materials delivered at the
site or previously approved delivery point as
established by original receipted bills. No percentage
shall be added to this cost.

(3) For special equipment and machinery such as
power-driven pumps, concrete mixers, trucks, and
tractors, or other equipment, required for the
economical performance of the authorized work, the
Contractor shall receive payment based on the average
local area rental price for each item of equipment and
the actual time of its use on the work. No percentage
shall be added to this sum.

(4) Records of extra work done under this
procedure shall be reviewed at the end of each day by
the Contractor or his representative and the Engineer.
Duplicate copies of accepted records shall be made and
signed by both Contractor or his representative and the
Engineer, and one copy retained by each.

Request for payment for approved and duly authorized extra
work shall be submitted in the same form as Contract work
or in the case of work performed under paragraph (c) (1)
above upon a certified statement supported by receipted bills.
Such statement shall be submitted for the current Contract
payment for the month in which the work was done.

ARTICLE 7.03 DISPUTED WORK

If the Contractor is of the opinion that any work required,
necessitated, or ordered violates the terms and provisions of
this Contract, he must promptly notify the Engineer, in
writing, of his contentions with respect thereto and request a
final determination thereof. If the Engineer determines that
the work in question is Contract work and not extra work or
that the order complained of is proper, he will direct the
Contractor to proceed and the Contractor shall promptly
comply. In order, however, to reserve his right to claim
compensation for such work or damages resulting from such
compliance, the Contractor must, within five (5) days after
receiving notice of the Engineer's determination and
direction, notify the City in writing that the work is being
performed or that the determination and direction is being
complied with under protest. Failure of the Contractor to
notify shall be deemed as a waiver of claim for extra
compensation or damages therefor.

Before final acceptance by the City, all matters of dispute
must be adjusted to the mutual satisfaction of the parties
thereto. Final determinations and decisions, in case any
questions shall arise, shall constitute a condition precedent to
the right of the Contractor to receive the money therefor until
the matter in question has been adjusted.

ARTICLE 7.04 OMITTED WORK

The City may at any time by a written order and without
notice to the sureties require the omission of such Contract
work as it may find necessary or desirable.

An order for omission of work shall be valid only if signed
by the Mayor and the work so ordered must be omitted by
the Contractor. The amount by which the Contract price
shall be reduced shall be determined as follows:

(&) By such applicable unit prices, if any, as are set
forth in the Contract; or

(b) By the appropriate lump sum price set forth in the
Contract; or

(c) By the fair and reasonable estimated cost to the City



of such omitted work as determined by the Engineer  and

approved by the City.

SECTION 8
CONTRACTOR'S EMPLOYEES

ARTICLE 8.01 CHARACTER AND COMPETENCY
The Contractor and his subcontractors shall employ upon all
parts of the work herein contracted for only competent,
skillful, and trustworthy workers. Should the Engineer at
any time give notice, in writing, to the Contractor or his duly
authorized representative on the work that any employee in
his opinion is incompetent, unfaithful, disorderly, careless,
unobservant of instructions, or in any way a detriment to the
satisfactory progress of the work, such employee shall
immediately be dismissed and not again allowed upon the
site.

ARTICLE 8.02 SUPERINTENDENCE

The Contractor shall give his personal supervision to the
faithful prosecution of the work and in case of his absence
shall have a competent, experienced, and reliable supervisor
or superintendent, acceptable to the Engineer on the site who
shall follow without delay all instructions of the Engineer in
the prosecution and completion of the work and every part
thereof, in full authority to supply workers, material, and
equipment immediately. He shall keep on hand at all times
copies of the Contract Documents.

ARTICLE 8.03 EMPLOYMENT OPPORTUNITIES
The Contractor shall, in the performance of the work
required to be done under this Contract, employ all workers
without discrimination regarding race, creed, color, sex or
national origin and must not maintain or provide facilities
that are segregated on the basis of race, color, creed or
national origin.

ARTICLE 8.04 RATES OF WAGES
On federally assisted projects, the rates of wages to be paid
under this Contract shall not be less than the rates of wages
set forth in Section 12 of this Agreement.

On other projects, no wage rate determination is included.
Florida's Prevailing Wage Law (Section 215.19, Florida
Statutes) was repealed effective April 25, 1979.

ARTICLE 8.05 PAYROLL REPORTS

The Contractor and each subcontractor shall, if requested to
do so, furnish to the Engineer a duly certified copy of his
payroll and also any other information required by the
Engineer to satisfy him that the provisions of the law as to
the hours of employment and rate of wages are being
observed.

Payrolls shall be prepared in accordance with instructions
furnished by the City and on approved forms. The
Contractor shall not carry on his payroll any persons not
employed by him.  Subcontractor's employees shall be
carried only on the payrolls of the employing subcontractor.

SECTION 9
CONTRACTOR'S DEFAULT

ARTICLE9.01 CITY'SRIGHT AND NOTICE

It is mutually agreed that: (a) if the Contractor fails to begin
work when required to do so, or (b) if at any time during the
progress of the work it shall appear to the Engineer that the
Contractor is not prosecuting the work with reasonable
speed, or is delaying the work unreasonably and
unnecessarily, or (c) if the force of workmen or quality or
quantity of material furnished are not sufficient to insure
completion of the work within the specified time and in
accordance with the Specifications hereto attached, or (d) if
the Contractor shall fail to make prompt payments for
materials or labor or to subcontractors for work performed
under the Contract, or (e) if legal proceedings have been
instituted by others than the City in such manner as to
interfere with the progress of the work and may subject the
City to peril of litigation or outside claims of (f) if the
Contractor shall be adjudged a bankrupt or make an
assignment for the benefit of creditors, or (g) if in any
proceeding instituted by or against the Contractor an order
shall be made or entered granting an extension of time of
payment, composition, adjustment, modification, settlement
or satisfaction of his debts or liabilities, or (h) if a receiver or
trustee shall be appointed for the Contractor or the
Contractor's property, or (i) if the Contract or any part
thereof shall be sublet without the consent of the City being
first obtained in writing, or (j) if this Contract or any right,
monies, or claim thereunder shall be assigned by the
Contractor, otherwise than as herein specified, or (k) if the
Contractor shall fail in any manner of substance to observe
the provisions of this Contract, or (I) if any of the work,
machinery, or equipment shall be defective, and shall not be
replaced as herein provided, or (m) if the work to be done
under this Contract shall be abandoned, then such fact or
conditions shall be certified by the Engineer and thereupon
the City without prejudice to any other rights or remedies of
the City, shall have the right to declare the Contractor in
default and so notify the Contractor by a written notice,
setting forth the ground or grounds upon which such default
is declared and the Contractor must discontinue the work,
either as a portion of the work or the whole thereof, as
directed.

ARTICLE 9.02
DEFAULT

Upon receipt of notice that his Contract is in default, the
Contractor shall immediately discontinue all further
operations on the work or such part thereof, and shall
immediately quit the site or such part thereof, leaving

CONTRACTOR'S DUTY UPON

untouched all plant, materials, equipment, tools, and
supplies.
ARTICLE 9.03 COMPLETION OF DEFAULTED
WORK

The City, after declaring the Contractor in default, may then
have the work completed or the defective equipment or
machinery replaced or anything else done to complete the
work in strict accordance with the Contract Documents by
such means and in such manner, by Contract with or without
public letting, or otherwise, as it may deem advisable,



utilizing for such purpose without additional cost to the City
such of the Contractor's plant, materials, equipment, tools,
and supplies remaining on the site, and also such
subcontractors as it may deem advisable.

The City shall reimburse all parties, including itself, for the
expense of such completion, including liquidated damages, if
any, and the cost of reletting. The City shall deduct this
expense from monies due or to become due to the Contractor
under this Contract, or any part thereof, and in case such
expense is more than the sum remaining unpaid of the
original contract price, the Contractor and his sureties shall
pay the amount of such deficiency to the City.

ARTICLE 9.04 PARTIAL DEFAULT

In case the City shall declare the Contractor in default as to a
part of the work only, the Contractor shall discontinue such
part, shall continue performing the remainder of the work in
strict conformity with the terms of the Contract, and shall in
no way hinder or interfere with any other contractor or
person whom the City may engage to complete the work as
to which the Contractor was declared in default.

SECTION 10
PAYMENTS

ARTICLE 10.01 PRICES

For the Contractor's complete performance of the work, the
City will pay and the Contractor agrees to accept, subject to
the terms and conditions hereof, the lump sum prices or unit
prices in the Contractor's Proposal and the award made
therein, plus the amount required to be paid for any extra
work ordered under Article 7.02 hereof, less credit for any
work omitted pursuant to Article 7.04 hereof. Under unit
price items, the number of units actually required to complete
the work under the Contract may be more than stated in the
Proposal. The Contractor agrees that no claim will be made
for any damages or for loss of profits because of a difference
between the quantities of the various classes of work
assumed and stated in the Proposal Form as a basis for
comparing Proposals and the quantities of work actually
performed.

The sum as awarded for any lump sum Contract or lump sum
Contract Item shall represent payment in full for all of the
various classes of work, including materials, equipment, and
labor necessary or required to complete, in conformity with
the Contract Document, the entire work shown, indicated or
specified under the lump sum Contract or lump sum Contract
Item.

The amount as awarded as a unit price for any unit price
Contact Item shall represent payment in full for all the
materials, equipment, and labor necessary to complete, in
conformity with the Contract Documents, each unit of work
shown, specified, or required under the said unit price
Contract Item.

No payment other than the amount as awarded will be made
for any class of work included in a lump sum Contract Item
or a unit price Contract Item, unless specific provision is

made therefor in the Contract Documents.

ARTICLE 10.02 SUBMISSION OF BID BREAKDOWN
Within fifteen (15) days after the execution of this Contract,
the Contractor must submit to the Engineer in duplicate an
acceptable breakdown of the lump sums and unit prices bid
for items of the Contract, showing the various operations to
be performed under the Contract, as described in the progress
schedule required under Article 4.02 hereof, and the value of
each of such operations, the total of such items to equal the
total price bid. The Contractor shall also submit such other
information relating to the bid prices as may be required and
shall revise the bid breakdown as directed. Thereafter, the
breakdown may be used for checking the Contractor's
applications for partial payments hereunder but shall not be
binding upon the City or the Engineer for any purpose
whatsoever.

ARTICLE 10.03 REPORTS, RECORDS AND DATA
The Contractor shall furnish to the Engineer such schedules
of quantities and costs, progress schedules, reports, invoices,
delivery tickets, estimates, records, and other data as the
Engineer may request concerning work performed or to be
performed and the materials furnished under the Contract.

ARTICLE 10.04 PAYMENTS BY CONTRACTOR

The Contractor shall pay (a) for all transportation and utility
services not later than the 20th day of the calendar month
following that in which such services are rendered, (b) for all
materials, tools, and equipment delivered at the site of the
project, and the balance of the cost thereof not later than the
30th day following the completion of that part of the work in
or on which such materials, tools, and equipment are
incorporated or used, and (c) to each of his subcontractors,
not later than the 5th day following each payment to the
Contractor, the respective amounts allowed the Contractor on
account of the work performed by his subcontractors, to the
extent of each subcontractor's interest therein; and proof of
such payments or releases therefor shall be submitted to the
Engineer upon request.

ARTICLE 10.05 PARTIAL PAYMENTS

On or about the first of each month, the Contractor shall
make and certify an estimate, on forms prescribed by the
City, of the amount and fair value of the work done, and may
apply for partial payment therefor. The Contractor shall
revise the estimate as the Engineer may direct. When
satisfactory progress has been made, and shows that the
value of the work completed since the last payment exceeds
one percent (1%) of the total Contract price in amount, the
Engineer will issue a certificate that such work has been
completed and the value thereof. The City will then issue a
voucher to the Contractor in accordance with the following
schedule:

FOR CONTRACT AMOUNTS UNDER $250,000

(A)In the amount of ninety percent (90%) of the value
of the work completed as certified until construction is one
hundred percent (100%) complete (operational or beneficial
occupancy), the withheld amount may be reduced below ten
percent (10%), at the Engineer's option, to only that amount
necessary to assure completion.

A-10



FOR CONTRACT AMOUNTS OVER $250,000

(A)In the amount of ninety percent (90%) of the value
of the work completed as certified until construction is fifty
percent (50%) complete.

(B)When the dollar value, as determined by the
Engineer, of satisfactorily completed work in place is greater
than fifty percent (50%) of the original contract price,
vouchers for partial payment will be issued by the City to the
Contractor in the amount of one hundred percent (100%) of
the value of the work, above 50%, completed as certified for
that payment period.

(O)If the Contractor has performed satisfactorily and
the work is substantially complete (operational or beneficial
occupancy) the withheld amount may be reduced, at the
Engineer's option, to only that amount necessary to assure
completion.

In addition to the Conditions set forth in (A), (B), and (C)
above, payments will always be less any sums that may be
retained or deducted by the City under the terms of any of
the contract documents and less any sums that may be
retained to cover monetary guarantees for equipment,
materials or progress performance.

Payment on estimates made on or about the first of the month
may be expected on or about the 20th of the month.

Unless specified otherwise in the Contract Items, the
delivered cost of equipment and nonperishable materials
suitably stored at the site of the work and tested for adequacy
may be included in the Contractor's application for partial
payment provided, however, that the Contractor shall furnish
evidence satisfactory to the City that the Contractor is the
unconditional owner and in possession of such materials or
equipment. The amount to be paid will be 90 percent of the
invoice cost to the Contractor which cost shall be supported
by receipted bills within 30 days of the date of payment by
the City to the Contractor. Such payment shall not relieve
the Contractor from full responsibility for completion of the
work and for protection of such materials and equipment
until incorporated in the work in a permanent manner as
required by the Contract Documents.

Before any payment will be made under this Contract, the
Contractor and every subcontractor, if required, shall deliver
to the Engineer a written, verified statement, in satisfactory
form, showing in detail all amounts then due and unpaid by
such Contractor or subcontractor to all laborers, workmen,
and mechanics, employed by him under the Contract for the
performance of the work at the site thereof, for daily or
weekly wages, or to other persons for materials, equipment,
or supplies delivered at the site of the work during the period
covered by the payment under consideration.

ARTICLE 10.06 FINAL PAYMENT

Under determination of satisfactory completion of the work
under this Contract as provided in Article 4.07 hereof, the
Engineer will prepare the final estimate showing the value of
the completed work. This estimate will be prepared within
30 days after the date of completion or as soon thereafter as
the necessary measurements and computations can be made.

All prior certificates and estimates, being approximate only,
are subject to correction in the final estimate and payment.

When the final estimate has been prepared and certified by
Engineer, he will submit to the Mayor and City Council the
final certificate stating that the work has been completed and
the amount based on the final estimate remaining due to the
Contractor. The City will then accept the work as fully
completed and will, not later than 30 days after the final
acceptance, as defined in Article 1.02, of the work done
under this Contract, pay the Contractor the entire amount so
found due thereunder after deduction of all previous
payments and all percentages and amounts to be kept and
retained under provisions of this Contract; provided,
however, and it is understood and agreed that, as a precedent
to receiving final payment, the Contractor shall submit to the
City a sworn affidavit that all bills for labor, service,
materials, and subcontractors have been paid and that there
are no suits pending in connection with this work. The City,
at its option, may permit the Contractor to execute a separate
surety bond in a form satisfactory to the City. The surety
bond shall be in the full amount of the suit or suits.

Neither the final payment nor any part of the retained
percentage shall be paid until the Contractor, if required,
shall furnish the City with a complete release from any
should remain unsatisfied after all payments are made, the
Contractor shall refund to the City all monies which the City
may be compelled to pay in discharging such claim,
including incidental costs and attorney's fees.

ARTICLE 10.07
PAYMENT

The acceptance by the Contractor, or by anyone claiming by
or through him, of the final payment shall operate as and
shall be a release to the City and every officer and agent
thereof from any and all claims and liability to the Contractor
for anything done or furnished in connection with the work
or project and for any act or neglect of the Contractor or of
any others relating to or affecting the work. No payment,
however, final or otherwise, shall operate to release the
Contractor or his sureties from any obligations under this
Contract or the Performance Bond.

ACCEPTANCE OF FINAL

SECTION 11
MISCELLANEOUS PROVISIONS

ARTICLE 11.01 CONTRACTOR'S WARRANTIES
In consideration of, and to induce the award of this contract
to him, the Contractor represents and warrants:

(@)That he is not in arrears to the City upon debt or
contract, and he is not a defaulter, as surety, contractor, or
otherwise.

(b)That he is financially solvent and sufficiently
experienced and competent to perform the work.

(c)That the work can be performed as called for by the
Contract Documents.

(d)That the facts stated in his proposal and the
information given by him are true and correct in all respects.

(e)That he is fully informed regarding all the conditions
affecting the work to be done and labor and materials to be
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furnished for the completion of this Contract, and that his
information was secured by personal investigation and
research.

ARTICLE 11.02 PATENTED DEVICES, MATERIAL
AND PROCESSES

It is mutually understood and agreed that Contract prices
include all royalties and costs arising from patents,
trademarks, and copyrights in any way involved in the work.
Whenever the Contractor is required or desires to use any
design, device, material, or process covered by letters of
patent or copyright, the Contractor shall indemnify and save
harmless the City, its officers, agents and employees from
any and all claims for infringement by reason of the use of
any such patented design, device, tool, material, equipment,
or process, to be performed under the Contract, and shall
indemnify the said City, its officers, agents, and employees
for any costs, expenses, and damages which may be incurred
by reason of such infringement at any time during the
prosecution or after completion of the work.

ARTICLE 11.03 SUITS AT LAW

In case any action at law or suit in equity may or shall be
brought against the City or any of its officers, agents, or
employees for or on account of the failure, omission, or
neglect of the Contractor or his subcontractors, employees,
or agents, to do or perform any of the covenants, acts,
matters, or things by this Contract undertaken to be done or
performed by the Contractor of his subcontractors,
employees, or agents, or from any injuries done to property
or persons and caused by the negligence or alleged
negligence of the Contractor of his subcontractors,
employees, or agents, or in any other manner arising out of
the performance of this Contract, then the Contractor shall
immediately assume and take charge of the defense of such
actions or suits in like manner and to all intents and purposes
as if said actions or suits have been brought directly against
the Contractor, and the Contractor shall also indemnity and
save harmless the City, its officers, agents, and employees
from any and all loss, cost or damage whatever arising out of
such actions or suits, in like manner and to all intents and
purposes as if said actions or suits have been brought directly
against the Contractor.

The Contractor shall and does hereby assume all liability for
and agrees to indemnify the City or its Engineer against any
or all loss, costs, damages, and liability for any or by reason
of any lien, claims or demands, either for materials
purchased or for work performed by laborers, mechanics,
and others and from any damages, costs, actions, or causes of
action and judgement arising from injuries sustained by
mechanics, laborers, or other persons by reason of accidents
or otherwise, whether caused by the carelessness or
inefficiency or neglect of said Contractor, his subcontractors,
agents, employees, workmen or otherwise.

ARTICLE 11.04 CLAIMS FOR DAMAGES

If the Contractor shall claim compensation for any damage
sustained, other than for extra or disputed work covered by
Article 7.02 and 7.03 hereof, by reason of any act or
omission of the City, its agents, or any persons, he shall,
within five days after sustaining such damage, make and

deliver to the Engineer a written statement of the nature of
the damage sustained and of the basis of the claim against the
City. On or before the 15th of the month succeeding that in
which any damage shall have been sustained, the Contractor
shall make and deliver to the Engineer an itemized statement
of the details and amounts of such damage, duly verified by
the Contractor. Unless such statements shall be made
delivered within the times aforesaid, it is stipulated that and
all claims for such compensation shall be forfeited and
invalidated, and the Contractor shall not be entitled to
payment on account of such claims.

ARTICLE  11.05 NO
INDIVIDUALS

No claim whatsoever shall be made by the Contractor against
any officer, agent, employee of the City for, or on account of,
anything done or omitted to be done in connection with this
Contract.

CLAIMS  AGAINST

ARTICLE 11.06 LIABILITY UNAFFECTED

Nothing herein contained shall in any manner create any
liability against the City on behalf of any claim for labor,
services, or materials, or of subcontractors, and nothing
herein contained shall affect the liability of the Contractor or
his sureties to the City or to any workmen or materialsmen
upon bond given in connection with this Contract.

ARTICLE 11.07 INDEMNIFICATION PROVISIONS
Whenever there appears in this Agreement, or in the other
Contact Documents made a part hereof, an indemnification
provision within the purview of Chapter 725.06, Laws of
Florida, the monetary limitation on the extent of the
indemnification under each such provision shall be One
Million Dollars or a sum equal to the total Contract price,
whichever shall be the greater.

ARTICLE 11.08 UNLAWFUL PROVISIONS DEEMED
STRICKEN

If this contract contains any unlawful provisions not an
essential part of the Contract and which shall not appear to
have a controlling or material inducement to the making
thereof, such provisions shall be deemed of no effect and
shall, upon notice by either party, be deemed stricken from
the Contract without affecting the binding force of the
remainder.

ARTICLE 11.09
INCLUDED
Each and every provision of any law and clause required by
law to be inserted in this Contract shall be deemed to be
inserted herein, and the Contract shall be read and enforced
as though it were included herein and if, through mistake or
otherwise, any such provision is not inserted or is not
correctly inserted, then upon application of either party the
Contract shall forthwith be physically amended to make such
insertion.

LEGAL PROVISIONS DEEMED

ARTICLE 11.10 DEATH OR INCOMPETENCY OF
CONTRACTOR

In the event of death or legal incompetency of a Contractor
who shall be an individual or surviving member of a
contracting firm, such death or adjudication of incompetency
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shall not terminate the Contract, but shall act as default
hereunder to the effect provided in Article 9.01 hereof and
the estate of the Contractor and his surety shall remain liable
hereunder to the same extent as though the Contractor had
lived. Notice of default, as provided in Article 9.01 hereof,
shall not be required to be given in the event of such death or
adjudication of incompetency.

ARTICLE 11.11
WORDS
Whenever the context so admits or requires, all references
herein in one number shall be deemed extended to and
including the other number, whether singular or plural, and
the use of any gender shall be applicable to all genders.

NUMBER AND GENDER OF

ARTICLE 11.12 ACCESS TO RECORDS
Representatives of Federal Agencies, if applicable, and the
State of Florida shall have access to the work whenever it is
in preparation of progress. On federally assisted projects the
Federal Agency, the Comptroller General of the United
States, or any authorized representative shall have access to
any books, documents, papers, and records of the Contractor
which are pertinent to the project for the purpose of making
audit, examination, excerpts, and transcription thereof.

SECTION 12
LABOR STANDARDS

ARTICLE 12.01 LABOR STANDARDS

The Contractor shall comply with all of the regulations set
forth in "Labor Standards Provisions for Federally Assisted
Construction Contracts”, which may be attached, and any
applicable Florida Statutes.

ARTICLE 12.02 NOTICE TO LABOR UNIONS

If required, the Contractor shall provide Labor Unions and
other organizations of workers, and shall post, in a
conspicuous place available to employees or applicants for
employment, a completed copy of the form entitled "Notice
to Labor Unions or Other Organizations of Workers"
attached to and made a part of this Agreement.

ARTICLE 1203
REGULATIONS
The Contractor shall comply with the Department of Labor
Safety and Health Regulations for construction promulgated
under the Occupational Safety and Health Act of 1970 (PL
91- 596) and under Section 107 of the Contract Work Hours
and Safety Standards Act (PL 91-54). Nothing in these Acts
shall be construed to supersede or in any manner affect any
worker's compensation law or statutory rights, duties, or
liabilities of employers and employees under any law with
respect to injuries, diseases, or death of employees arising
out of, or in the course of, employment.

SAFETY AND  HEALTH

ARTICLE 12.04

REQUIREMENTS
The Contractor understands and agrees to be bound by the
equal opportunity requirements of Federal regulations which
shall be applicable throughout the performance of work
under this Contract. The Contractor also agrees to similarly

EEO AFFIRMATIVE ACTION

bind contractually each subcontractor. In policies, the
Contractor agrees to engage in Affirmative Action directed at
promoting and ensuring equal employment opportunity in
the work force used under the Contract (and the Contractor
agrees to require contractually the same effort of all
subcontractors whose subcontractors exceed $100,000). The
Contractor understands and agrees that "Affirmative Action"
as used herein shall constitute a good faith effort to achieve
and maintain minority employment in each trade in the on-
site work force used on the Contract.

ARTICLE 12.05 PREVAILING RATES OF WAGES
Florida's prevailing wage law was repealed effective April
25, 1979.

For Federally assisted projects, appropriate prevailing wage
rate determinations are indicated on pages beginning with
WR-1.

E R S I S
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PUBLIC CONSTRUCTION BOND

Bond No. (enter bond number)

Name of Contractor:

Principal Business Address of Contractor:

Telephone Number of Contractor:

Name of Surety (if more than one list each):

Principal Business Address of Surety:

Telephone Number of Surety:

Owner is The City of Tampa, Florida

Principal Business Address of Owner: 306 E Jackson St, Tampa, FL 33602

Contract Administration Department (280A4N)

Telephone Number of Owner: 813/274-8456

Contract Number Assigned by City to contract which is the subject of this bond:

Legal Description or Address of Property Improved or Contract Number is:

General Description of Work and Services:
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KNOW ALL MEN BY THESE PRESENTS That we,

(Name of Contractor)

as Principal, hereinafter called CONTRACTOR, of the State of , and

(Name of Surety)
a corporation organized and existing under and by virtue of the laws of the State of
, and regularly authorized to do business in the State of Florida, as
SURETY, are held and firmly bound unto the City of Tampa, a municipal corporation organized and
existing under the laws of the State of Florida, hereinafter called Owner, in the penal sum of
Dollars and Cents ($ ),
lawful money of the United States of America, for the payment whereof well and truly to be made, we
bind ourselves, our heirs, executors, and administrators, successors and assigns, jointly and severally,
firmly by these presents.

THE CONDITION OF THIS BOND is that if Principal:

1. Performs the contract dated : , 20___, between Principal and Owner
for construction of , the contract
being made a part of this bond by reference, in the time and in the manner prescribed in the contract;
and

2. Promptly makes payments to all claimants, as defined in Section 255.05(1) (Section 713.01),
Florida Statutes, supplying Principal with labor, materials, or supplies, used directly or indirectly by
Principal in the prosecution of the work provided for in the contract; and

3. Pays Owner all losses, damages, expenses, costs, and attorney's fees, including appellate
proceedings, that Owner sustains because of a default by Principal under the contract; and

4. Performs the guarantee of all work and materials furnished under the contract for the time specified
in the contract, then this bond is void; otherwise it remains in full force.

5. Contractor and Surety acknowledge that the Work for which this bond has been issued may be one
of several such contract documents for a group of projects. This bond does not secure covenants to
pay for or to perform design services survey or program management services. The Owner/Obligee
is expected to reasonably account for damages that are caused to Owner with respect to Principal’s
(Contractor’s) default in performance of the scope of the Work incorporated by reference into the
bond, and notwithstanding any contractual or common law remedy permitted to Owner as against
Contractor, the obligation of Surety for any damages under this bond shall be determined by the cost
of completion of the Work less the contract balance unpaid upon default of Contractor for the Work
plus liquidated damages at the rate of $500.00 per day for delays by the Contractor and/or Surety in
reaching substantial completion.

6. The notice requirements for claimants and conditions for entitlement to payment set forth in Section
255.05, Fla. Stat. and the limitations period to actions upon Section 255.05, Fla. Stat. bonds apply to
claimants seeking payment from surety under this bond. Any action instituted by a claimant under this
bond for payment must be in accordance with the notice and time limitation provisions in Section
255.05, Florida Statutes.

7. The Surety, for value received, hereby stipulates and agrees that no changes, extensions of time,
alterations or additions to the terms of the contract documents or other Work to be performed
hereunder, or the specifications referred to therein shall in any way affect its obligations under this
bond, and it does hereby waive notice of any such changes, extensions of time, alterations or
additions to the terms of the Contract or to Work or to the specifications.
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8. The above SURETY states that it has read all of the Contract Documents made by the
CONTRACTOR with the CITY, hereto attached, and the terms and conditions of the contract and work,
and is familiar therewith and in particular those portions of the Agreement concerning the guaranty of
such CONTRACTOR for a period of one year following the date of the final acceptance of the

completed work under the Contract by the CITY, all of which this BOND includes.

DATED ON

, 20

(Name of Principal)

(Name of Surety)

(Principal Business Address) (Surety Address)
By By

(As Attorney in Fact)*
Title

Telephone Number of Principal

Countersignature:

(Name of Local Agency)

(Address of Resident Agent)

By

Title

Telephone Number of Local Agency

Telephone Number of Surety

Accepted by City of Tampa:

By

Pam lorio, Mayor

Date: 20

Approved as to legal sufficiency:

By

Assistant City Attorney

Date: , 20

*(As Attorney in Fact) attach Power of Attorney and Current Certificate with Original Signature

PB-3






SPECIFICATIONS
GENERAL PROVISIONS

SECTION 1
SCOPE AND INTENT

G-1.01 DESCRIPTION
The work to be done consists of the furnishing of all labor,
materials and equipment, and the performance of all work
included in this Contract.

G-1.02 WORK INCLUDED

The Contractor shall furnish all labor, superintendence,
materials, plant, power, light, heat, fuel, water, tools,
appliances, equipment, supplies, and other means of
construction necessary or proper for performing and
completing the work. He shall obtain and pay for all required
permits. He shall perform and complete the work in the
manner best calculated to promote rapid construction
consistent with safety of life and property and to the
satisfaction of the Engineer, and in strict accordance with the
Contract Documents. The Contractor shall clean up the work
and maintain it during and after construction, until accepted,
and shall do all work and pay all costs incidental thereto. He
shall repair or restore all structures and property that may be
damaged or disturbed during performance of the work.

The cost of incidental work described in these General
Provisions, for which there are no specific Contract Items,
shall be considered as part of the overhead cost of doing the
work and shall be included in the prices for the various
Contract Items. No additional payment will be made therefor.

The Contractor shall provide and maintain such modern
plant, tools, and equipment as may be necessary, in the
opinion of the Engineer, to perform in a satisfactory and
acceptable manner all the work required by this Contract.
Only equipment of established reputation and proven
efficiency shall be used. The Contractor shall be solely
responsible for the adequacy of his plant and equipment,
prior approval of the Engineer notwithstanding.

G-1.03 PUBLIC UTILITY INSTALLATIONS AND
STRUCTURES

Public utility installations and structures shall be understood
to include all poles, tracks, pipes, wires, conduits, house
service connections, vaults, manholes, and all other
appurtenances and facilities pertaining thereto whether owned
or controlled by the City, other governmental bodies or
privately owned by individuals, firms, or corporations, and
used to serve the public with transportation, traffic control,
gas, electricity, telephone, sewerage, drainage, water or other
public or private property which may be affected by the
work.

The Contract Documents contain data relative to existing
public utility installations and structures above and below the
ground surface. These data are not guaranteed as to their
completeness or accuracy and it is the responsibility of the
Contractor to make his own investigations to inform himself
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fully of the character, condition and extent of all such
installations and structures as may be encountered and as may
affect the construction operations.

The Contractor shall protect all public utility installations and
structures from damage during the work. Access across any
buried public utility installation or structure shall be made
only in such locations and by means approved by the
Engineer. The Contractor shall so arrange his operations as
to avoid any damage to these facilities. All required
protective devices and construction shall be provided by the
Contractor at his expense. All existing public utilities
damaged by the Contractor which are shown on the Plans or
have been located in the field by the utility shall be repaired
by the Contractor, at his expense, as directed by the Engineer.
No separate payment shall be made for such protection or
repairs to public utility installations or structures.

Public utility installations or structures owned or controlled
by the City or other governmental body which are shown on
the Plans to be removed, relocated, replaced or rebuilt by the
Contractor shall be considered as a part of the general cost of
doing the work and shall be included in the prices bid for the
various Contract Items. No separate payment shall be made
therefor.

Where public utility installations or structures owned or
controlled by the City or other governmental body are
encountered during the course of the work, and are not
indicated on the Plans or in the Specifications, and when, in
the opinion of the Engineer, removal, relocation, replacement
or rebuilding is necessary to complete the work under this
Contract, such work shall be accomplished by the utility
having jurisdiction or such work may be ordered, in writing
by the Engineer, for the Contractor to accomplish. If such
work is accomplished by the utility having jurisdiction it will
be carried out expeditiously and the Contractor shall give full
cooperation to permit the utility to complete the removal,
relocation, replacement or rebuilding as required. If such
work is accomplished by the Contractor, it will be paid for as
extra work as provided for in Article 7.02 of the Agreement.

The Contractor shall, at all times in performance of the work,
employ approved methods and exercise reasonable care and
skill so as to avoid unnecessary delay, injury, damage or
destruction of public utility installations and structures; and
shall, at all times in the performance of the work, avoid
unnecessary interference with, or interruption of, public
utility services, and shall cooperate fully with the owners
thereof to that end.

All City and other governmental utility departments and other
owners of public utilities, which may be affected by the work,
will be informed in writing by the Engineer within two weeks
after the execution of the Contract or Contracts covering the
work. Such notice will set out, in general, and direct attention
to, the responsibilities of the City and other governmental



utility departments and other owners of public utilities for
such installations and structures as may be affected by the
work and will be accompanied by one set of Plans and
Specifications covering the work under such Contract or
Contracts.

In addition to the general notice given by the Engineer, the
Contractor shall give written notice to all City and other
governmental utility departments and other owners of public
utilities of the location of his proposed construction
operations, at least forty-eight (48) hours in advance of
breaking ground in any area or on any unit of the work. This
can be accomplished by making the appropriate contact with
the "Underground Utility Notification Center for Excavators
(Call Candy)".

The maintenance, repair, removal, relocation, or rebuilding of
public utility installations and structures, when accomplished
by the Contractor as herein provided, shall be done by
methods approved by the Engineer.

SECTION 2
PLANS AND SPECIFICATIONS

G-2.01 PLANS

The Plans referred to in the Contract Documents bear the
general project name and number as shown in the Notice To
Bidders.

When obtaining data and information from the Plans, figures
shall be used in preference to scaled dimensions, and large
scale drawings in preference to small scale drawings.

G-2.02 COPIES FURNISHED TO CONTRACTOR
After the Contract has been executed, the Contractor will be
furnished with five sets of paper prints, the same size as the
original drawings, of each sheet of the Plans and five copies
of the Specifications. Additional copies of the Plans and
Specifications, when requested, may be furnished to the
Contractor at cost of reproduction.

The Contractor shall furnish each of the subcontractors,
manufacturers, and material suppliers such copies of the
Contract Documents as may be required for his work.

G-2.03 SUPPLEMENTARY DRAWINGS

When, in the opinion of the Engineer, it becomes necessary
to explain more fully the work to be done or to illustrate the
work further or to show any changes which may be required,
drawings known as Supplementary Drawings, with
specifications pertaining thereto, will be prepared by the
Engineer and five paper prints thereof will be given to the
Contractor.

The Supplementary Drawings shall be binding upon the
Contractor with the same force as the Plans. Where such
Supplementary Drawings require either less or more than the
estimated quantities of work, credit to the City or
compensation therefor to the Contractor shall be subject to
the terms of the Agreement.
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G-2.04 CONTRACTOR TO CHECK PLANS AND
DATA

The Contractor shall verify all dimensions, quantities, and
details shown on the Plans, Supplementary Drawings,
Schedules, Specifications, or other data received from the
Engineer, and shall notify him of all errors, omissions,
conflicts, and discrepancies found therein.  Failure to
discover or correct errors, conflicts or discrepancies shall not
relieve the Contractor of full responsibility for unsatisfactory
work, faulty construction or improper operation resulting
therefrom nor from rectifying such conditions at his own
expense. He will not be allowed to take advantage of any
errors or omissions as full instructions will be furnished by
the Engineer, should such errors or omissions be discovered.
All schedules are given for the convenience of the Engineer
and the Contractor and are not guaranteed to be complete.
The Contractor shall assume all responsibility for the making
of estimates of the size, kind, and quality of materials and
equipment included in work to be done under the Contract.

G-2.05 SPECIFICATIONS

The specifications consist of four parts, the General
Provisions, the Technical Specifications, the Special
Provisions and the Contract Items. The General Provisions
and Technical Specifications contain general requirements
which govern the work. The Special Provisions and the
Contract Items modify and supplement these by detailed
requirements for the work and shall always govern, whenever
there appears to be conflict.

G-2.06 INTENT

All work called for in the Specifications applicable to this
Contract, but not shown on the Plans in their present form, or
vice versa, shall be of like effect as if shown or mentioned in
both. Work not specified in either the Plans or in the
Specifications, but involved in carrying out their intent or in
the complete and proper execution of the work, is required
and shall be performed by the Contractor as though it were
specifically delineated or described.

The apparent silence of the Specifications as to any detail, or
the apparent omission from them of a detailed description
concerning any work to be done and materials to be
furnished, shall be regarded as meaning that only the best
general practice is to prevail and that only material and
workmanship of the best quality is to be used, and
interpretation of these Specifications shall be made upon that
basis.

SECTION 3
WORKING DRAWINGS

G-3.01 SCOPE

The Contractor shall promptly prepare and submit layout,
detail and shop drawings to insure proper construction,
assembly, and installation of the work using those materials
and methods as hereafter specified under the Technical
Specifications, Special Provisions and Contract Items.



These drawings shall accurately and distinctly present the
following:

a. All working and erection dimensions.

b. Arrangements and sectional views.

c. Necessary details, including complete information for
making connections between work under this Contract and
work under other Contracts.

d. Kinds of materials and finishes.

e. Parts listed and description thereof.

Drawings for mechanical equipment shall present, where
applicable, such data as dimensions, weight and performance
characteristics. These data shall show conformance with the
performance characteristics and other criteria incorporated in
the Plans and Specifications.

Each drawing shall be dated and shall contain the name of the
project, Division number and description, the technical
specifications section number, names of equipment or
materials and the location at which the equipment or
materials are to be installed. Location shall mean both
physical location and location relative to other connected or
attached material. The Engineer will return unchecked any
submittal which does not contain complete data on the work
and full information on related matters.

Stock or standard drawings will not be accepted for review
unless full identification and supplementary information is
shown thereon in ink or typewritten form.

The Contractor shall review all working drawing submittals
before transmitting them to the Engineer to determine that
they comply with requirements of the Specifications.
Drawings which are incomplete or are not in compliance with
the Contract Documents shall not be submitted for processing
by the Engineer. The Contractor shall place his stamp of
approval on all working drawings submitted to the Engineer
to indicate compliance with the above.

G-3.02 APPROVAL

If the working drawings show departures from the Contract
requirements, the Contractor shall make specific mention
thereof in his letter of submittal; otherwise approval of such
submittals shall not constitute approval of the departure.
Approval of the drawings shall constitute approval of the
subject matter thereof only and not of any structure, material,
equipment, or apparatus shown or indicated.

The approval of drawings will be general and shall not
relieve the Contractor of responsibility for the accuracy of
such drawings, nor for the proper fitting and construction of
the work, nor for the furnishing of materials or work required
by the Contract and not indicated on the drawings. No work
called for by working drawings shall be done until such
drawings have been approved by the Engineer.

The procedure in seeking approval of the working drawings
shall be as follows:

1.The Contractor shall submit four complete sets of drawings
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and other descriptive data together with one copy of a letter
of transmittal to the Engineer for approval. The letter of
transmittal shall contain the name of the project, contract
number, technical specifications section number, the name of
the Contractor, a list of drawings with numbers and titles, and
any other pertinent information.

2.Drawings or descriptive data will be stamped "Approved",
"Approved Subject to Corrections Marked", or "Examined
and Returned for Correction” and one copy with a letter of
transmittal will be returned to the Contractor.

3.If a drawing or other data is stamped "Approved", the
Contractor shall insert the date of approval on five additional
copies of the document and transmit the five copies to the
Engineer together with one copy of a letter of transmittal
containing substantially the same information as described in
Instruction 1. above.

4.If a drawing or other data is stamped "Approved Subject to
Corrections Marked", the Contractor shall make the
corrections indicated and proceed as in Instruction 3., above.

5.If a drawing or data is stamped "Examined and Returned
for Correction", the Contractor shall make the necessary
corrections and resubmit the documents as set forth in
Instruction 1., above. The letter of transmittal shall indicate
that this is a resubmittal.

The Contractor shall revise and resubmit the working
drawings as required by the Engineer, until approval thereof
is obtained.

SECTION 4
MATERIALS AND EQUIPMENT

G-4.01 GENERAL REQUIREMENTS

All materials, appliances, and types or methods of
construction shall be in accordance with the Specifications
and shall, in no event, be less than that necessary to conform
to the requirements of any applicable laws, ordinances, and
codes.

All materials and equipment shall be new, unused, and
correctly designed. They shall be of standard first grade
quality, produced by expert personnel, and intended for the
use for which they are offered. Materials or equipment
which, in the opinion of the Engineer, are inferior or of a
lower grade than indicated, specified, or required will not be
accepted.

The quality of Workmanship and Materials entering into the
work under this Contract shall conform to the requirements of
the pertinent sections, clauses, paragraphs, and sentences,
both directly and indirectly applicable thereto, of that part of
the Technical Specifications, whether or not direct reference
to such occurs in the Contract Items.

Equipment and appurtenances shall be designed in
conformity with ANSI, ASME, IEEE, NEMA and other



generally accepted standards and shall be of rugged
construction and of sufficient strength to withstand all
stresses which may occur during fabrication, testing,
transportation, installation, and all conditions of operation.
All bearings and moving parts shall be adequately protected
against wear by bushings or other approved means and shall
be fully lubricated by readily accessible devices. Details
shall be designed for appearance as well as utility.
Protruding members, joints, corners, gear covers, and the
like, shall be finished in appearance. All exposed welds shall
be ground smooth and the corners of structural shapes shall
be mitered.

Equipment shall be of the approximate dimensions as
indicated on the Plans or as specified, shall fit the spaces
shown on the Plans with adequate clearances, and shall be
capable of being handled through openings provided in the
structure for this purpose. The equipment shall be of such
design that piping and electrical connections, ductwork, and
auxiliary equipment can be assembled and installed without
causing major revisions to the location or arrangement of any
of the facilities.

Machinery parts shall conform exactly to the dimensions
shown on the working drawings. There shall be no more
fitting or adjusting in setting up a machine than is necessary
in assembling high grade apparatus of standard design. The
equivalent parts of identical machines shall be made
interchangeable. All grease lubricating fittings on equipment
shall be of a uniform type. All machinery and equipment
shall be safeguarded in accordance with the safety codes of
the ANSI and applicable state and local codes.

G-4.02 MANUFACTURER

The names of proposed manufacturers, suppliers, material,
and dealers who are to furnish materials, fixtures, equipment,
appliances or other fittings shall be submitted to the Engineer
for approval, as early as possible, to afford proper
investigation and checking. Such approval must be obtained
before shop drawings will be checked. No manufacturer will
be approved for any materials to be furnished under this
Contract unless he shall be of good reputation and have a
plant of ample capacity. He shall, upon the request of the
Engineer, be required to submit evidence that he has
manufactured a similar product to the one specified and that it
has been previously used for a like purpose for a sufficient
length of time to demonstrate its satisfactory performance.

All transactions with the manufacturers or subcontractors
shall be through the Contractor, unless the Contractor shall
request, in writing to the Engineer, that the manufacturer or
subcontractor deal directly with the Engineer. Any such
transactions shall not in any way release the Contractor from
his full responsibility under this Contract.

Any two or more pieces of material or equipment of the
same kind, type or classification, and being used for identical
types of service, shall be made by the same manufacturer.

G-4.03 REFERENCE TO STANDARDS
Whenever reference is made to the furnishing of materials or
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testing thereof to conform to the standards of any technical
society, organization or body, it shall be construed to mean
the latest standard, code, specification or tentative
specification adopted and published at the date of
advertisement for proposals, even though reference has been
made to an earlier standard, and such standards are made a
part hereof to the extent which is indicated or intended.

Reference to a technical society, organization or body may be
made in the Specifications by abbreviations, in accordance
with the following list:

AASHTO for American Association of State Highway and
Transportation Officials (formerly AASHO)

ACI for American Concrete Institute

AGMA for American Gear Manufacturer's Association
AFBMA for Anti-Friction Bearing Manufacturer's
Association

AISC for American Institute of Steel Construction

AISI  for American Iron and Steel Institute

ANSI for American National Standards Institute

ASCE for American Society of Civil Engineers

ASTM for American Society for Testing and Materials
ASME for American Society of Mechanical Engineers
AWS  for American Welding Society

AWWA for American Water Works Association

AWPA for American Wood Preservers Association

CEMA for Conveyor Equipment Manufacturers
Association

CIPRA for Cast Iron Pipe Research Association

IEEE for Institute of Electrical and Electronic Engineers
IPCEA for Insulated Power Cable Engineers Association
NEC for National Electrical Code

NEMA for National Electrical Manufacturers Association
SAE for Society of Automotive Engineers

SHBI for Steel Heating Boiler Institute

Fed.Spec. for Federal Specifications

Navy Spec. for Navy Department Specifications

U.L.,Inc. for Underwriters' Laboratories, Inc.

When no reference is made to a code, standard or
specification, the Standard Specifications of the ANSI, the
ASME, the ASTM, the IEEE, or the NEMA shall govern.

G-4.04 SAMPLES

The Contractor shall, when required, submit to the Engineer
for approval typical samples of materials and equipment.
The samples shall be properly identified by tags and shall be
submitted sufficiently in advance of the time when they are to
be incorporated into the work, so that rejections thereof will
not cause delay. A letter of transmittal, in duplicate, from the
Contractor requesting approval must accompany all such
samples.

G-4.05 EQUIVALENT QUALITY

Whenever, in the Contract Documents, an article, material,
apparatus, equipment, or process is called for by trade name
or by the name of a patentee, manufacturer, or dealer or by
reference to catalogs of a manufacturer or dealer, it shall be
understood as intending to mean and specify the article,
material, apparatus, equipment or process designated, or any



equal thereto in quality, finish, design, efficiency, and
durability and equally serviceable for the purposes for which
it is intended.

Whenever material or equipment is submitted for approval as
being equal to that specified, the decision as to whether or not
such material or equipment is equal to that specified shall be
made by the Engineer.

Upon rejection of any material or equipment submitted as the
equivalent of that specifically named in the Contract, the
Contractor shall immediately proceed to furnish the
designated material or equipment.

Neither the approval by the Engineer of alternate material or
equipment as being equivalent to that specified nor the
furnishing of the material or equipment specified, shall in any
way relieve the Contractor of responsibility for failure of the
material or equipment, due to faulty design, material, or
workmanship, to perform the functions required of them by
the Specifications.

G-4.06 DELIVERY

The Contractor shall deliver materials in ample quantities to
insure the most speedy and uninterrupted progress of the
work so as to complete thw work within the allotted time.
The Contractor shall also coordinate deliveries in order to
avoid a delay in, or impediment of, the progress of the work
of any related Contractor.

G-4.07 CARE AND PROTECTION

The Contractor shall be solely responsible for properly
storing and protecting all materials, equipment, and work
furnished under the Contract from the time such materials and
equipment are delivered at the site of the work until final
acceptance thereof. He shall, at all times, take necessary
precautions to prevent injury or damage by water, freezing, or
by inclemencies of the weather to such materials, equipment
and work. All injury or damage to materials, equipment, or
work resulting from any cause whatsoever shall be made
good by the Contractor.

The Engineer shall, in all cases, determine the portion of the
site to be used by the Contractor for storage, plant or for
other purposes. If, however, it becomes necessary to remove
and restack materials to avoid impeding the progress of any
part of the work or interference with the work to be done by
any other Contractor, the Contractor shall remove and restack
such materials at his own expense.

G-4.08 TOOLS AND ACCESSORIES

The Contractor shall, unless otherwise stated in the Contract
Documents, furnish with each type, kind or size of
equipment, one complete set of suitably marked high grade
special tools and appliances which may be needed to adjust,
operate, maintain, or repair the equipment. Such tools and
appliances shall be furnished in approved painted steel cases,
properly labeled and equipped with good grade cylinder
locks and duplicate keys.

Spare parts shall be furnished as specified.
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Each piece of equipment shall be provided with a substantial
nameplate, securely fastened in place and clearly inscribed
with the manufacturer's name, year of manufacture, serial
number, weight and principal rating data.

G-4.09 INSTALLATION OF EQUIPMENT

The Contractor shall have on hand sufficient proper
equipment and machinery of ample capacity to facilitate the
work and to handle all emergencies normally encountered in
work of this character.

Equipment shall be erected in a neat and workmanlike
manner on the foundations at the locations and elevations
shown on the Plans, unless directed otherwise by the
Engineer during installation. All equipment shall be correctly
aligned, leveled and adjusted for satisfactory operation and
shall be installed so that proper and necessary connections
can be made readily between the various units.

The Contractor shall furnish, install and protect all necessary
anchor and attachment bolts and all other appurtenances
needed for the installation of the devices included in the
equipment specified. Anchor bolts shall be as approved by
the Engineer and made of ample size and strength for the
purpose intended.  Substantial templates and working
drawings for installation shall be furnished.

The Contractor shall, at his own expense, furnish all materials
and labor for, and shall properly bed in non-shrink grout,
each piece of equipment on its supporting base that rests on
masonry foundations. Grout shall completely fill the space
between the equipment base and the foundation.

G-4.10 OPERATING INSTRUCTIONS

The Contractor, through qualified individuals, shall
adequately instruct designated employees of the City in the
operation and care of all equipment installed hereunder,
except for equipment that may be furnished by the City.

The Contractor shall also furnish and deliver to the Engineer
three complete sets for permanent files, identified in
accordance with Subsection G-3.01 hereof, of instructions,
technical bulletins and any other printed matter, such as
diagrams, prints or drawings, containing full information
required for the proper operation, maintenance, and repair, of
the equipment installed and the ordering of spare parts,
except for equipment that may be furnished by the City.

In addition to the above three copies, the Contractor shall
furnish any additional copies that may be required for use
during construction and start-up operations.

G-4.11

ENGINEER
The Contract prices for equipment shall include the cost of
furnishing a competent and experienced engineer or
superintendent who shall represent the manufacturer and shall
assist the Contractor, when required, to install, adjust, test
and place in operation the equipment in conformity with the
Contract Documents.  After the equipment is placed in
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