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RESOLUTION NO. 2011- I 1

A RESOLUTION APPROVING AN AGREEMENT BETWEEN THE CITY OF TAMPA AND
MWH AMERICAS, INC., IN THE AMOUNT OF $235,553, FOR ENGINEERING SERVICES IN
CONNECTION WITH 11-D-00020; BLUE SINK AND TAMPA BYPASS CANAL MFL
PUMPING STATIONS PROJECT, AUTHORIZING THE MAYOR TO EXECUTE THE
AGREEMENT; PROVIDING FOR THE FUNDING THEREOF; AND PROVIDING AN
EFFECTIVE DATE.

WHEREAS, in accordance with the Consultants' Competitive Negotiations Act, the City has
made selection and desires to enter into an Agreement with MWH Americas, Inc., for professional
Architectural/Engineering Services in connection with the Blue Sink and Tampa Bypass Canal MFL
Pumping Stations Project which requires City Council approval.

NOW, THEREFORE,

BE IT RESOLVED BY THE CITY COUNCIL
OF THE CITY OF TAMPA, FLORIDA THAT:

Section 1. The Agreement between the City of Tampa and MWH Americas, Inc. for professional
Engineering services in connection with the Blue Sink and Tampa Bypass Canal MFL Pumping Stations
Project. a copy of which is attached hereto and made part hereof, is authorized and approved in its entirety
or in substantialty similar form.

Section 2. The Mayor is authorized to execute and the City Clerk to attest and to affix the official
seal to the Agreement for and on behalf of the City of Tampa.

Section 3. Payment of the costs of the services rendered in connection with the Agreement shall
be made from funds provided in the budget of the City of Tampa for the Fiscal Year ending September
30.2011, in Account No. WT0343BTC-06305; $103,369 and WT0343YDR-06305; $132,184.

Section 4. The proper officers of the City of Tampa are hereby authorized to do all things
necessary in order to carry out the provisions of this Resolution, which shall take effect immediately upon
its adoption.

PASSED AND ADOPTED BY THE CITY COUNCIL OF THE CITY OF

TAMPA, FLORIDA, ON JUN 2 3 201

ATTEST: ]
LY
19 CLER %ﬁ%ﬁw CHAIRMAN/ESHARMAN—PRE=FEM. CITY
COUNCIL

APPROVED AS TO LEGAL SUFFICIENCY BY:
Justin R. Vaske, Assistant City Attorney
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AGREEMENT FOR CONSULTANT SERVICES

THIS AGREEMENT, made and entered into at Tampa, Florida, this day of , 201,
by and between the CITY OF TAMPA, a municipal corporation of the State of Florida, hereinafter referred to as
"CITY", the address of which is 315 East Kennedy Boulevard, Tampa, Florida 33602, and MWH Americas, Inc., a
corporation chartered and existing under the laws of the State of Florida, hereinafter referred to as "CONSULTANT™,
the address of which is 1000 N. Ashley Drive, Suite 1000, Tampa, FL 33602.

WITNESSETH:

WHEREAS, the CITY desires to engage the CONSULTANT to perform certain professional
engineering services pertinent to such work which shall be referred to as 11-D-00020 Blue Sink and Tampa Bypass
Canal MFL Pumping Stations “PROJECT” in accordance with this Agreement; and

WHEREAS, the CONSULTANT desires to provide such professional engineering services in accordance
with this Agreement.

NOW, THEREFORE, in consideration of the mutual covenants, promises, representations and considerations
to be kept, performed and paid, the parties hereto agree for themselves, their successors and assigns, as follows:

L GENERAL SCOPE OF THIS AGREEMENT

A. The relationship of the CONSULTANT to the CITY will be that of an independent professional
engineering consultant for the PROJECT; and the CONSULTANT shall provide the professional and technical services
required under this Agreement in accordance with acceptable engineering practices and ethical standards.

B. The scope of services to be provided is indicated in Exhibit A.

IL. DATA AND SERVICES TO BE PROVIDED BY THE CITY

The CITY shall provide:

A. Available plans and specifications of existing construction.

118 PERIOD OF SERVICE

A. The CONSULTANT shall begin work promptly after receipt of a fully executed copy of the
Agreement and a Notice to Proceed. The agreement shall remain in force until the completion of all construction for

the Project.

B. The CONSULTANT’s services called for under this Agreement shall be compieted provided that, if
the CONSULTANT's services are delayed for reasons beyond the CONSULTANT's control, the time of performance

shall be adjusted appropriately.

Iv. GENERAL CONSIDERATIONS

A. All original sketches, tracings, drawings, computations, details, design calculations, specifications and
other documents and plans that result from the CONSULTANT's services under this Agreement shall become and
remain the property of the CITY upon receipt of payment by the CONSULTANT firom the CITY for services rendered
in connection with the preparation of said sketches, tracings, etc. Where such documents are required to be filed with
governmental agencies, the CONSULTANT will furnish copies to the CITY upon request.
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B. The CITY acknowledges that the materials cited in Paragraph IV. A. above, which are provided by the
CONSULTANT, are not intended for use in connection with any project or purpose other than the project and purpose
for which such materials were prepared without prior written consent and adaptation by the CONSULTANT shall be at
the CITYSs sole risk, and the CONSULTANT shall have no responsibility or liability therefor,

C. Any use by the CITY of such materials in connection with a project or purpose other than that for
which such materials are prepared without pior written consent and adaptation by the CONSULTANT shall be at the
CITY s sole risk, and the CONSULTANT shall have no responsibility or liability therefore.

V. COMPENSATION

The CITY shall compensate the CONSULTANT for the services performed with this Agreement a lump sum
(by task) of $235,553 to be billed in accordance with Exhibit B.

VL PAYMENT

Payments shall be made upon presentation of the CONSULTANT's approved invoice.

VII. RECORDS

Records for Personnel Expenses shall be kept on a generally recognized accounting basis and shall be available
to the CITY or its authorized representative at mutually convenient times.

With respect to all matters covered by this Agreement, records will be made available for examination, audit,
inspection, or copying purposes at any time during normal business hours at a location within Hillsborough County,
Fiorida as often as the CITY, HUD, representatives of the Comptroller General of the United States or other federal
agency may reasonably require. CONSULTANT will permit same to be examined and excerpts or transcriptions made
or duplicated from such records, and audits made of all contracts, invoices, materials, records of personnel and of
employment and other data relating to all matters covered by this Agreement. The CITY’s right of inspection and audit
shall obtain likewise with reference to any audits made by any other agency, whether local, state or federal.
CONSULTANT shall retain all records and supporting documentation applicable to this Agreement for five (5) years
from the date of submission of the annual performance report to HUD. [f any litigation, claim, negotiation, audit,
monitoring, inspection or other action has been started before the expiration of the required record retention period,
records must be retained until completion of the action and resolution of all issues which arise from it, or the end of the
required period, whichever is later.

VIill. PERSONNEL

The CONSULTANT represents that it has or will secure, at its own expense, all personnel required in
performing the services under this Agreement. All personnel engaged in the work shall be fully qualified and shall be
authorized or permitted under State and local law to perform such services. No person who is serving sentence in a
penal or correctional institution shall be employed for work under this Agreement. The CONSULTANT further
certifies that all of its employees assigned to serve the CITY have such knowledge and experience as required to
perform the duties assigined to them. Any employee of the CONSULTANT who, in the opinion of the CITY, is
incompetent, or whose conduct becomes detrimental to the work, shall immediately be removed from association
with the certain professional engineering services under this Agreement.

IX. SUSPENSION, CANCELLATION OR ABANDONMENT

In the event the PROJECT is suspended, cancelled or abandoned, the CONSULTANT shall be given fifteen
(15) days prior written notice of such action and shall be compensated for the professional services provided and
reimbursable expenses incurred up to the date of suspension, cancellation or abandonment in an amount mutually
agreed to by the CITY and CONSULTANT and supported by back-up documentation.
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Upon suspension, cancellation or abandonment hereof, CONSULTANT shall immediately cease work
hereunder and shall be compensated for its services rendered up to the time of such cancellation or termination on a
quantum meruit basis; and the CITY shall have no further financial obligation to CONSULTANT.

In the event the PROJECT is suspended, cancelled or abandoned, the CONSULTANT shall deliver all original
sketches, tracings, drawings, computations, details, design calculations, specifications and other documents and plans
that result from the CONSULTANT's services under this Agreement. The aforementioned original sketches, tracings,
drawings, computations, details, design calculations, specifications and other documents and plans shall be without
restriction on future use by the CITY.

X. TERMINATION

A. Termination for Cause.

[n the event that the CONSULTANT shall for any reason or through any cause not have completed performance
within the time fixed for performance under this Agreement; or any representation or warranty made under Article XII
of this Agreement shall prove to be untrue in any material respect; or the CONSULTANT shall otherwise be in default
under this Agreement; or the CONSULTANT has subcontracted, assigned, delegated, transferred its rights,
obligations or interests under this Agreement without the CITY's consent or approval; or the CONSULTANT has
filed bankruptcy, become insolvent or made an assignment for the benefit of creditors, or a receiver, or similar
officer has been appointed to take charge of all or part of CONSULTANT assets: or the CONSULTANT disclosed
CITY confidential information, procedures or activities; or the CONSULTANT fails to aggressively, adequately,
timely and appropriately perform the services required by this Agreement to the satisfaction of the CITY, or other

similar cause.

Then the CITY may provide five (5) days written notice that the conduct of the CONSULTANT is such that
the interests of the CITY are likely to be impaired or prejudiced, stating the facts upon which the opinion is based. Then
the CITY may upon fifteen (15) days written notice, and at the end of the (15) days terminate this Agreement for cause
(herein “Termination Date”). Upon that termination for cause, the CONSULTANT shall be entitled to compensation
for services properly and satisfactorily performed through the date of such termination for cause. However, no
allowance shall be included for termination expenses. In the event of such termination for cause, the
CONSULTANT shall be entitled to receive just and equitable compensation for any satisfactory work performed as
of the Termination Date; however, CONSULTANT shall not be compensated for any anticipatory profits that have
not been earned as of the date of the Termination Date. All work accomplished by CONSULTANT prior to the
Termination Date shall be documented. In the event the project is terminated for cause pursuant to this Article, the
CONSULTANT shall deliver all original sketches, tracings, drawings, computations, details, design calculations,
specifications and other documents and plans that result from the CONSULTANT's services under this Agreement. The
aforementioned original sketches, tracings, drawings, computations, details, design calculations, specifications and
other documents and plans shall be without restriction on future use by the CITY. Notwithstanding the above or any
section herein to the contrary, CONSULTANT shall not be relieved of liability to the CITY for damages sustained
by the CITY by virtue of any breach of the Contract by CONSULTANT.

B. Termination for Convenience.

The CITY may reduce the scope of work or terminate work under this Agreement or amendment to this
Agreement without cause; in the event of such scope reduction or termination other than for cause, the CITY shall
compensate the CONSULTANT for services properly performed through the date of such reduction in scope or
termination, which date shall be fixed in written notice from the CITY and which date shall be not sooner than
fifteen (15) days after notice. Notwithstanding such termination or reduction in scope, the CITY shall be entitled to
receive from the CONSULTANT upon request any and all information related to the PROJECT and the CITY shall
preserve and protect all such information and assure ready access thereto by the CONSULTANT in connection
with resolution of the amount due to the Firm. The CITY, at it own discretion, shall be entitled to direct the
CONSULTANT to terminate any or all the CONSULTANT’s subcontracts or subconsulting agreements. In the
event the project is terminated for convenience pursuant to this Article, the CONSULTANT shall deliver all original
sketches, tracings, drawings, computations, details, design calculations, specifications and other documents and plans
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that result from the CONSULTANT's services under this Agreement. The aforementioned original sketches, tracings,
drawings, computations, details, design calculations, specifications and other documents and plans shall be withou
restriction on future use by the CITY.

XL INSURANCE

The CONSULTANT, at its own cost and expense, shall effect and maintain at all times during the life of this
Agreement insurance, in accordance with that indicated in Exhibit C.

X11.  INTERESTS OF MEMBERS OF THE CITY

No member of the governing body of the CITY and no other officer, employee, or agent of the CITY who
exercise any functions or responsibilities in connection with the carrying out of the PROJECT to which this Agreement
pertains shall have any personal interest, direct or indirect, in this Agreement.

XII.  INTEREST OF THE CONSULTANT

The CONSULTANT covenants that it presently has no interest and shall not acquire any interest, direct or
indirect, in any project to which this Agreement pertains or any other interest which would conflict in any manner or
degree with its performance of any contracted service hereunder. The CONSULTANT further covenants that in the
performance of this Agreement no person having such interest shall be employed.

The CONSULTANT warrants that he or she has not employed or retained any company or person, other than a
bona fide employee working solely for the CONSULTANT to solicit or secure this Agreement and that he or she has
not paid or agreed to pay any person, company, corporation, individual, or firm, other than a bona fide employee
working solely for the CONSULTANT any fee, commission, percentage, gift, or other consideration contingent upon
or resulting from the award or making of this Agreement.

The CONSULTANT shall disclose any clients that may either conflict with or affect its independent judgment
when performing any work for the City of Tampa covered by this Agreement. Failure of the CONSULTANT to
disclose the above professional conflict of interest may result in termination of this Agreement pursuant to Article X of
this Agreement and may require the return of all payments, if any, made to the CONSULTANT from the City. If, in its
sole discretion the CITY of Tampa determines that a professional conflict of interest is deemed to exist, the
CONSULTANT shall be disqualified from participating in the proposed Project.

XIV. COMPLIANCE WITH LAWS

A. The CONSULTANT shall comply with the applicable requirements of State laws and all Codes and
Ordinances of the City of Tampa as amended from time to time.

B. If the PROJECT involves E.P.A. Grant eligible work, the CITY and the CONSULTANT agree that
the provisions of 40 CFR, Part 35, Appendix C-1, shall become a part of this Agreement and that such provisions shall
supersede any conflicting provisions of this Agreement for work performed under said Agreement.

C. If the PROJECT involves work under other Federal or State Grantors or Approving Agencies, the
CITY and the CONSULTANT shall review and approve the applicable required provisions or any other supplemental
provisions as may be included in the Agreement.

D. Truth-In-Negotiation Certification: The CONSULTANT certifies that the wage rates and other factual
unit costs supporting the compensation are accurate, complete, and current at the time of the execution of the
Agreement of which this Certificate is a part. The original price and any additions thereto shall be adjusted to exclude
any significant sums by which the City determines the Agreement amount was increased due to inaccurate, incomplete,
or non-current wage rates and other factual unit costs and that such original Agreement adjustments shall be made
within one (1) year following the end of the Agreement.

4 Revised 9/5/08



XV.  ASSIGNABILITY

The CONSULTANT shall not assign or transfer any interest in this Agreement without consent from the
CITY; provided, however, that the claim for money due or to become due the CONSULTANT from the CITY under

this Agreement may be assigned to a bank or other financial institution or to a Trustee in Bankruptcy. Notice of any
such assignment shall be furnished promptly to the CITY.

XVI. EQUAL EMPLOYMENT

During the performance of this Agreement or any related Work Order, the CONSULTANT shali:

A. Not discriminate against any employee or applicant for employment because of race, color, religion,
age, scx. handicap, or national origin. The CONSULTANT shall take affirmative action to ensure that applicants are
employed and that employees are treated during employment without regard to their race, color, religion, age, sex,
handicap, or national origin. Such action shall include, but not be limited to the following: Employment, upgrading,
demotion, or transfer; recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and
selection for training, including apprenticeship. The CONSULTANT shall post in conspicuous places, available to
employees and applicants for employment, notices to be provided setting forth the provisions of this nondiscrimination

clause.

B. In all solicitations or advertisements for employees placed by or on behalf of the CONSULTANT, it
must state that all qualified applicants will receive considerations for employment without regard to race, color,
religion, age, sex, handicap, or national origin.

XVII. SMALL LOCAL BUSINESS ENTERPRISES

A. The CONSULTANT shall demonstrate good faith effort toward the utilization of City of a Certified
Small Local Business Enterprise (SLBE) subcontractors, subconsultants or suppliers.

B. The CITY shall make available a list of Certified Small Local Business Enterprises.

C. The CONSULTANT shall report to the CITY its subcontractors/subconsultants/suppliers solicited or
utilized (Exhibit D).

D. At the time of the submission of invoices, the CONSULTANT shall submit to the CITY a report
(Exhibit D) of all subcontractors, subconsuitants or suppliers (denoting SLBE’s) utilized with their final contract
amounts and any other reports or forms as may be required by the CITY.

XVIII. CITY CODE OF ETHICS

In connection with this Agreement, the CONSULTANT hereby covenants and agrees that it shall comply with
all applicable governmental laws, statutes, rules and regulations including, without limitation, the City of Tampa’s
Code of Ethics. Pursuant to Section 2-522 of the City of Tampa Code, the CONSULTANT acknowledges that if it fails
to comply with the City of Tampa’s Code of Ethics, such a failure shall render this Agreement voidable by the CITY
and subject the CONSULTANT to debarment from any future CITY contracts or agreements.

XIX. NEGATION OF AGENT OR EMPLOYEE STATUS

CONSULTANT shall perform this Agreement as an independent consultant and nothing contained herein shall
in any way be construed to constitute CONSULTANT or the assistants of CONSULTANT to be representative, agent,
subagent, or employee of CITY or any political subdivision of the State of Florida. CONSULTANT certifies
CONSULTANT's understanding that CITY is not required to withhold any federal income tax, social security tax, state
and local tax, to secure worker's compensation insurance or employer's liability insurance of any kind or to take any
other action with respect to the insurance or taxes of CONSULTANT and assistants of CONSULTANT.
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In no event and under no circumstances shall any provision of this Agreement make CITY or any political
subdivision of the State of Florida liable to any person or entity that contracts with or that provides goods or services to
CONSULTANT in connection with the Services the CONSULTANT has agreed to perform hereunder or otherwise, or
for any debts or claims of any nature accruing to any person or entity against CONSULTANT; and there is no
contractual relationship, either express or implied, between CITY or any political subdivision of the State of Florida any
person or any political subdivision of the State of Florida any person or entity supplying any work, labor, services,
goods or materials to CONSULTANT as a result of the provisions of the Services provided by Consultant hereunder or

otherwise.

XX. SEVERABILITY

If any item or provision to this Agreement is held invalid or unenforceable by a court of competent jurisdiction,
the remainder of the Agreement shall not be affected and every other term and provision of this Agreement shall be
deemed valid and enforceable to the extent permitted by law.

XXI. CHOICE OF LAW

The laws of the State of Florida (without giving effect to its conflicts of law principles) govern all matters
arising out of or relating to this Agreement, including, without limitation, its interpretation, construction, performance,
and enforcement.

XXI1. DESIGNATION OF FORUM

Any party bringing a legal action or proceeding against any other part arising out of or relating to this
Agreement may bring the legal action or proceeding in the United States District Court for the Middle District of
Florida, Tampa Division or in any court of the State of Florida sitting in Tampa.

XXI1Il. AUTHORIZATION

Each party represents to the other that such has authority under all applicable laws to enter into an agreement
containing each covenants and provisions as are contained herein, that all of the procedural requirements imposed by
law upon each party for the approval and authorization of this Agreement have been properly completed, and that the
persons who have executed the Agreement on behalf of each party are authorized and empowered to execute said
Agreement.

XIV. ENTIRE AGREEMENT

This Agreement sets forth the entire agreement between the parties and there are no promises or
understandings other than those stated herein. Exhibits to this Agreement shall be deemed to be incorporated by
reference as though set forth in full herein. In the event of a conflict or inconsistency between this Agreement and the
provisions in the incorporated Exhibits, and unless otherwise specified herein, then this Agreement will prevail,

XXV. INDEMNIFICATION

In case any action at law or suit in equity may or shall be brought against the CITY or any of its officers,
agents, or employees for or on account of the failure, omission, or neglect of the CONSULTANT or its
subcontractors, employees, or agents, to do or perform any of the covenants, acts, matters, or things undertaken to
be done or performed by the CONSULTANT or its subcontractors, employees, or agents, or from any injuries done
to property or persons and caused by the negligence or breach of contract of the CONSULTANT or its
subcontractors, employees, or agents, or in any other manner arising out of the negligent performance of the Work
required under the Contract Documents or this Agreement by the CONSULTANT then, to the extent such suit or
action is due to the fault or neglect of the CONSULTANT or its subcontractors, employees or agents, the
CONSULTANT shall defend the CITY in such action or suit as if said actions or suits have been brought directly
against the CONSULTANT; and the CONSULTANT shall also indemnify and save harmless the CITY, its
officers, agents, and employees from any and all loss, cost or damage whatever arising out of such actions or suits,
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in like manner and to all intents and purposes as if said actions or suits have been brought directly against the
CONSULTANT, but only to the extent such suit or action is due to the fault or neglect or breach of contract of the
CONSULTANT or its subcontractors, employees or agents. The CONSULTANT shall not be required to defend,
indemnify or hold harmless the City for any acts, omissions, or negligence of the CITY, the CITY’s employees,
agents or separate contractors.

XXVI. ESTOPPEL/WAIVER

No waiver of any provisions of this Agreement shall be effective unless it is in writing, signed by the party
against whom it is asserted and any such waiver shall only be applicable to the specific instance in which it relates and
shall not be deemed to be a continuing waiver.

The failure of the CITY to enforce any term or condition of this Agreement shall not constitute a waiver or
estoppel of any subsequent violation of this Agreement.

XXVII. AUDIT REQUIREMENTS.

In the event, that during the period of this Agreement, CONSULTANT expends more than $500,000.00 in
federal funds in an operating year from this and other federal grants, CONSULTANT shall, at its own cost and
expense, cause to be carried out an independent audit. The audit shall be completed and a copy furnished to the
CITY, within the earlier of thirty (30) calendar days after receipt of the auditor’s report(s) or nine (9) months after
the end of the audit period, unless a longer period is agreed to in advance by the CITY. For purposes of this
Agreement, an operating and/or audit year is the equivalent to the CONSULTANT’s fiscal year. The determination
of when Grant Funds are expended is based on when the activity related to the expenditure occurs.

The audit shall be conducted in compliance with the Office of Management and Budget Circular No. A-
133, as amended and 24 CFR Parts 84 and 85, as applicable, which are made a part of this Agreement by reference
thereto. In the event the audit shows that the entire funds disbursed hereunder, or any portion thereof, were not
expended in accordance with the conditions of this Agreement, CONSULTANT shall be held liable for
reimbursement to the City of all funds not expended in accordance with these applicable regulations and Agreement
provisions within thirty (30) calendar days after the CITY has notified CONSULTANT of such non-compliance.
Said reimbursement shall not preclude the CITY from taking any other action as provided herein.

If expenditure does not exceed $500,000.00 during an operating year, CONSULTANT shall provide the
CITY with its annual financial statement within ninety (90) days of the end of its operating year. Said financial
statement shall be prepared by an actively licensed certified public accountant.

XXVIIL DEFAULT

[n accordance with 24 CFR 85.43, a default shall consist of any use of Grant Funds for a purpose other than as
authorized by this Agreement, noncompliance with any provision in all Articles herein, any material breach of the
Agreement, failure to comply with the audit requirements as provided herein, or failure to expend Grant Funds in a

timely or proper manner.

XX1V. BUDGET APPROPRIATIONS

The CITY is subject to Section 166.241, Florida Statutes, and is not authorized to contract for expenditures
in any fiscal year except in pursuance of budgeted appropriations. With respect to this Agreement, the CITY has
budgeted and appropriated sufficient monies to fund the CITY’s obligations under this Agreement; however, all
funding under this Agreement for subsequent years is subject to the availability of funds. The obligations of the
CITY hereunder shall not constitute a general indebtedness of the CITY within the meaning of the Florida

Constitution.
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IN WITNESS WHEREOF, the CITY has caused these presents to be executed in its name by its Mayor, and
attested and its official Seal to be hereunto affixed by its City Clerk, and the CONSULTANT has hereunto set its hand

and Seal in TRIPLICATE, the day and year first written above.

ATTEST: MWH Americas, Inc.

By: By:
(SEAL) Richard B. Lewis, Florida Reginal Mgr., - Vice Pres.

Corporate Secretary
ATTEST: CITY OF TAMPA

By:
City Clerk/Deputy City Clerk (SEAL) Bob Buckhorn, Mayor

APPROVED AS TO LEGAL SUFFICIENCY

Justin R. Vaske, Assistant City Attorney

The execution of this document was authorized by
Resolution No. 2011-
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Blue Sink & Tampa Bypass Canal Diversion MFL. Pumping
Stations

Scope of Work (SOW)

PROFESSIONAL ENGINEERING SERVICES to provide the design of Blue Sink and Tampa
Bypass Canal Diversion MFL Pumping Stations.

1.0 PURPOSE

The primary purpose of these professional services is to provide the final design alternative for the
Blue Sink and Tampa Bypass Canal Diversion Minimum Flow Level (MFL) Pumping Stations. Once
a design alternative is selected at the conclusion of this phase of the project, MWH will negotiate with
the City of Tampa (City) to amend this contract and complete the detailed design, permitting, bidding
and construction engineering services necessary to support the final alternative for each of the three
pumping stations. This phased approach will allow greater City input up front in the design process
and provide the necessary detail to properly define and negotiate the optimum solution to suit the
City’s needs. The Blue Sink Diversion will include a pumping station and pipeline capable of
diverting 3.1 cfs from Blue Sink to the base of the Hillsborough River Dam. The City has completed
the design of the pipeline in the public right-of-way directly in front of the Curiosity Creek
Stormwater Pumping Station less any required pressure sustaining valves and SCADA monitoring
points. The Tampa Bypass Canal (TBC) Diversions will include upgraded permanent pumping
station facilities necessary to divert flow from the TBC middle pool to the Hillsborough River
Reservoir and from the Hillsborough River Reservoir to the LHR.

This Scope of Work also includes survey and limited activities that will be necessary to support
permit applications regardless of the selected pumping alternatives chosen. This Scope of Work
satisfies Tasks 1.1.1, 1.1.2 and portions of Task 1.1.3 as detailed in the City’s Blue Sink Project Plan
under Preliminary Engineering.

2.0 PROJECT BACKGROUND
Project Justification

The Southwest Florida Water Management District (SWFWMD) has established a Lower
Hillsborough River (LHR) Minimum Flow as outlined in Rule 40D-8.041, F.A.C. The City is
required to implement projects in order to meet the Lower Hillsborough River Recovery Strategy
(Rule 40D-80.073, F.A.C.) minimum flow requirements at the base of the City’s dam, The City of
Tampa must construct a new water conveyance facility from one new external water source identified
as Blue Sink. In addition, the City must take operational control of two existing diversion facilities
related to the Tampa Bypass Canal: one facility located at the S-161 structure and the other located at
the City dam.

Scope of Services
¢ Project Management including preparation of Project Execution Plan and project schedule;

e Data Collection and On-Site Investigation necessary to support Preliminary Design Activities;
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s Preparation of Alternatives Analysis reports for new pumping stations at Blue Sink, Structure
161 and the City Dam;

e Permitting;

¢ Stakeholder Coordination/Public Awareness Support.

3.0 SCOPE OF SERVICES

3.1

Tasks

Task 1 — PROJECT MANAGEMENT

MWH will provide overall project management and coordination to include providing a detailed
Project Execution Plan (PXP), conduct kickoff meeting, and support preliminary design efforts.

Activities:

T1.01
T1.02
T1.03
T1.04
T1.05

Prepare Project Execution Plan (PXP) and project schedule
Organize and conduct a kick-off meeting

Hold project manager meetings every two weeks.

Prepare project meeting agendas and minutes.

Prepare a monthly progress report, including monthly invoice (that will also satisfy

SWFWMD co-founding reporting requirements).

T1.06

T1.07

T1.08

T1.09

Conduct Alternatives Technical Design Memorandum Review Meeting

Conduct one (1) planning meeting prior to the preapplication meeting with the SWFWMD
technical and regulatory staff to discuss the ERP application. The purpose of this meeting will
be to discuss the preliminary design of the pump station footprint and the pipeline alignment.
A total of three (3) other project team meetings will be used to coordinate project design and
ERP issues between the City and MWH during the ERP application package preparation.

Conduct four (4) ERP preapplication meetings between the City, MWH and the following
agencies (one meeting each):

Southwest Florida Water Management District (SWFWMD)
Florida Department of Environmental Protection (FDEP)
Hillsborough County Environmental Protection Commission (EPC)
U.S. Army Corps of Engineers (USACE)

The meetings will be conducted to discuss the project, confirm the regulatory agencies to be
involved in the permitting process, and determine the permit application requirements. MWH
will represent the City’s interests and identify the permit requirements to expedite the ERP
approval process for the Blue Sink augmentation of the Lower Hillsborough River and the
two TBC MFL Diversion Pumping stations.

Coordinate and conduct a planning meeting between the City and SWFWMD technical,
regulatory and legal staff to discuss the Blue Sink Project permitting alternatives.

Deliverables:
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D1.01

Project Execution Plan (PXP) — One Copy

D1.02 Meeting Agendas & Minutes ~ electronic, Word Document

D1.03 Monthly Progress Reports

Task 2 - DATA COLLECTION AND ON-SITE INVESTIGATION

The objective of this task is to perform on-site investigations at the three sites and collect the data
necessary to make an informed recommendation of the proposed configuration and improvements for
the pumping stations at Blue Sink, Structure 161, and the City Dam. The preliminary design will be
developed in close coordination with City representatives.

Activities:

T2.01

T2.02

T2.03

Data Collection and Review - coordinate with the City to receive copies of the
following data available for the three project sites:

Property boundary surveys and/or topographic or special purpose surveys
conducted for the City properties bounded by West Fowler Ave. and 109% Ave. that
include Blue Sink and the City’s stormwater facilities.

Property boundary surveys and/ or topographic or special purpose surveys
conducted for the City easements and properties east of 115t Ave. and Florida Ave.
that that include the stormwater pipeline from the Blue Sink area at 1151 Ave. to the
stormwater pond located east of Florida Ave.

All plans that are available for the permanent and temporary stormwater facilities
located on the properties.

Any existing geotechnical investigations that have been conducted for City, Tampa
Bay Water, FDOT or SWFWMD facilities on the properties.

Any pertinent information that is available for the configuration or condition of the
sink.

All other available utility information for the properties on which the pumping
stations and on-site piping will be constructed.

On-Site Investigation - On-site investigation of the existing conditions that affect the
pumping station or the on-site piping will be conducted using any information
collected and reviewed under Task 2.01. On-site investigations will include
verification of existing plans, or when plans are unavailable and information is
needed for the preliminary design, field measurements will be taken.

Survey - MWH shall define a scope of work following the FINAL Alternatives
Analysis Report and using an owner’s allowance retain a professional land surveyor
to conduct appropriate surveys.

Deliverables:

D2.01 Survey Scope of Work
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Task 3 — DRAFT ALTERNATIVES ANALYSIS

The objective of this task is to recommend the proposed configuration and improvements for the
pumping stations at Blue Sink, Structure 161, and the City Dam. An evaluation of alternatives will
be accomplished for each site consisting of the following activities:

Activities:

T3.01

T3.02

T3.03

T3.04

Blue Sink Pumping Station

Evaluation of alternatives for the type of intake, pumping station type, and pump type for the
project.

Evaluation of the method of flow control and metering for the pumping station under varying
static and frictional head conditions (either flow control valve or adjustable frequency drives).
Evaluation of the type of equipment enclosures (e.g., building, walk-in motor control center,
contro] panel) required.

Provide Cost Opinion for Alternatives considering capital and operating costs.

Blue Sink On-Site Piping

Evaluation of the proposed route of the on-site piping, taking into consideration the existing
stormwater retention facilities and wetlands areas. A preliminary “walk-though” evaluation
of wetlands areas will be conducted to aid in on-site route selection that minimizes any
impacts. No detailed survey of the pipeline route shall be conducted until the City has
approved the pipeline route.

The design of the on-site piping will be based on the City’s standards and therefore pipe
material will be ductile iron pipe. No alternative pipe materials analysis is included in this
scope of services.

Provide Cost Opinion for Alternatives considering capital and operating costs.

Off-Site Piping/Hydraulics

Preliminary sizing of the pumping station discharge piping was conducted in the Feasibility
Study. Preliminary steady-state hydraulics will be conducted based on the preliminary route
corridors identified in the Feasibility Study. The hydraulics will be used to determine the
most efficient pipe size, preliminary pump size determined and method of flow control
determined. Alternatives for the control of air in the raw water transmission main will be
evaluated.

S-161 Pumping Station

Evaluation of alternatives for the type of intake, pumping station type, and pump type for the
project.

Evaluation of the method of flow control for the pumping station under varying static and
frictional head conditions (either flow control valve or adjustable frequency drives).
Evaluation of the type of equipment enclosures (e.g., building, walk-in motor control center,
control panel) required.

Utilize an understanding of Hillsborough River water levels, the variability in water surface
elevations and Hillsborough River Reservoir operations, in order to determine the final
elevation of the pumping stations and related facilities;

Determine the appropriate size motors for each pump and recommend the appropriate

type of motor and starter (VFD, CS, RVSS) for each. Incorporate an understanding of the
power demands and any challenges with the available service.

Prepare Class V Opinion of Probable Construction Cost for the Alternatives, identify
regulatory constraints
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T3.05 City Dam Pumping Station
e Evaluation of alternatives for the type of intake, pumping station type, and pump type for the
project.
* Evaluation of the method of flow control and metering for the pumping station under varying
static and frictional head conditions (either flow control valve or adjustable frequency drives).
e Evaluation of the type of equipment enclosures (e.g., building, walk-in motor control center,
control panel) required.

e Utilize an understanding of Hillsborough River water levels, the variability in water surface
elevations and Hillsborough River Reservoir operations, in order to determine the final
elevation of the pumping stations and related facilities;

® Determine the appropriate size motors for each pump and recommend the appropriate
type of motor and starter (VED, CS, RVSS) for each. Incorporate an understanding of the
power demands and any challenges with the available service.

® Prepare Class V Opinion of Probable Construction Cost for the Alternatives, identify
regulatory constraints

Deliverables:

D3.01 Draft Blue Sink Pumping Station Technical Memorandum with a recommended
configuration for the pumping station and associated wet well, building, and flow control
method.

D3.02 Draft Blue Sink On-Site Piping Technical Memorandum with a recommended configuration
for the piping material and size, on-site piping route, and method of controlling air in the
piping will be presented.

D3.03 Draft Blue Sink Piping/Hydraulics Technical Memorandum recommending most efficient
pipe diameter, pump size and transient analysis

D3.04 Draft S-161 Pumping Station Technical Memorandum with a recommended configuration for
the pumping station and equipment selection, building, and flow control method.

D3.05 City Dam Pumping Station Technical Memorandum with a recommended configuration for
the pumping station and equipment selection, building, and flow control method.

D3.06 Class V Opinion of Probable Construction Cost

Task 4 — FINAL ALTERNATIVES ANALYSIS

The objective of this task is to recommend the proposed configuration and improvements for the
pump stations at Blue Sink, Structure 161, and the City Dam. City comments will be incorporated
and a final report will be prepared for each pumping station.

Activities:

T4.01 Incorporate City Comments on Blue Sink Draft Pumping Station Alternatives Technical
Memorandum

T4.02 Incorporate City Comments on Blue Sink Draft On-Site Piping Route Study Technical
Memorandum

T4.03 Incorporate City Comments on Blue Sink Draft Piping Hydraulics Technical Memorandum
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T4.04 Incorporate City Comments on S-161 Pumping Station Draft Alternatives Technical
Memorandum

T4.05 Incorporate City Comments on City Dam Pumping Station Draft Alternatives Technical
Memorandum

Deliverables:

D4.01 Final Blue Sink Pumping Station Technical Memorandum with a recommended
configuration for the pumping station and associated wet well, building, and flow
control method.

D4.02 Final Blue Sink On-Site Piping Technical Memorandum with a recommended
configuration for the piping material and size, on-site piping route, and method of
controlling air in the piping will be presented.

D4.03 Final Blue Sink Piping/Hydraulics Technical Memorandum recommending most efficient
pipe diameter, pump size and transient analysis

D4.04 Final S-161 Pumping Station Technical Memorandum with a recommended configuration
for the pumping station and equipment selection, building, and flow control
method.

D4.05 Final City Dam Pumping Station Technical Memorandum with a recommended
configuration for the pumping station and equipment selection, building, and flow
control method.

Task 5 — PRELIMINARY ERP APPLICATION SUPPORT

MWH will begin the compilation of Environmental Resource Permit (ERP) data necessary for the
application for Blue Sink pump station and pipeline and the two TBC pumping stations. The ERP
activities to be performed by MWH in this preliminary design phase will consist of delineating and
evaluating wetland impacts (if any) from the pump station footprint alternatives and the proposed
pipeline route; interface with the regulatory agencies involved in the ERP approvals: collect data
necessary to prepare the ERP application, and provide information necessary to weigh the pumping
station alternatives for the three sites and pipeline alignment impacts. These requests may include
field surveys and discussions of listed species, wetland mitigation requirement negotiations and
similar services. Additional ERP Activities will be required in the following detailed design phase
when a 60% level design is required to submit the final ERP package.

Activities:

T5.01 Assess the project piping route and pumping station site using Geographic
Information System (GIS), readily available soil survey mapping data, SWFWMD
land use cover mapping, and field inspections in order to establish wetland
delineations. This information will be used as supporting information for the ERP
application.

T5.02 Produce up to three series of GIS-based maps at a scale not finer than 1”: 600" which
depict: 1) the location of listed species and their habitats, if any, within the
routes/site of project (including the pipeline, pumping station, and associated access
roadways) to determine involvement; and 2) known soil types, land cover/wetland
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T5.03

T5.04

T5.05

T5.06

T5.07

T5.08

T5.09

T5.10

information available from SWFWMD, surveyed wetland boundaries, Federal
Emergency Management Agency (FEMA) 100-year flood plain map, in order to
quantitatively evaluate the constraints imposed upon the on-site pipeline route (off-
site route already permitted) and develop strategies for negotiating with the
permitting agencies. This information will be used as supporting information for the
ERP application.

Conduct ecological assessments of the proposed pipeline route and pumping station
site; identify various land use types, especially those that involve wetlands/surface
waters and listed species habitats, and prepare an environmental assessment (letter)
report. Data from the environmental assessment will be included in the ERP
Application. A letter report will be provided to support the ERP Application.

Provide recommendations to avoid and minimize wetland/surface water impacts
based on Alternative pumping station configurations. A brief Technical
Memorandum (TM) will be prepared based on the preliminary design and pipeline
route. Electronic copies of this TM will be submitted to the City.

Provide a qualitative assessment of each wetland within the project boundaries,
utilizing the Uniform Mitigation Assessment Methodology (UMAM), and the
Wetland Rapid Assessment Procedure (WRAP), if required, consisting of
observations of general wetland conditions, vegetative species composition,
hydrologic conditions, wildlife utilization, time lag and risk, and regional
uniqueness. These forms will be used as supporting information for the ERP
application.

Assess and flag the wetland boundaries within the project boundaries and seasonal
high water elevations in each wetland in accordance with the State of Florida
Wetland Delineation Methodology outlined in Chapter 62-340, F.A.C. Complete
representative USACE data sheets for each wetland system, (if required). These
forms, if required, may be used as supporting information for the ERP application.

Schedule agency inspections and accompany representatives of SWFWMD and
Hillsborough County EPC on an inspection of the wetland delineations and
hydroperiod elevations previously established in the field. One (1) field meeting will
be conducted for all regulatory agencies. MWH will prepare meeting minutes. This
information will be used as supporting information for the ERP application.

Provide sketches of the approximate wetland boundaries and review final wetland
delineation surveys from professional surveyor (CONSULTANT to subcontract with
surveyor). This information will be used as supporting information for the ERP
application.

Submit certified wetland delineation surveys, solicit written verification of the
wetland surveys from SWFWMD, USACE and/ or Hillsborough County EPC/FDEP.
This information will be used as supporting information for the ERP application.

Provide evaluation of wetland encroachment and impact consisting of gathering
qualitative baseline monitoring data on the existing wetlands to be impacted for the
justification of the wetland mitigation design. This information will be used as
supporting information for the ERP application.
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Deliverables:

D5.01

D5.02
D5.03
D5.04
D5.05

GIS-based maps with location of listed species, known soil types, FEMA 100-year
flood

Ecological Assessment Letter Report
Wetland Minimization Technical Memorandum
UMAM, WRAP, or USACE scored data sheet for wetland delineation if required

Wetland delineation field inspection Meeting Minutes

Task 6 — OWNER’S ALLOWANCE

T6.01

An owner’s allowance will be used for tasks that can be better defined following the
recommended alternatives analysis and specifically for activities that can be executed while
the detailed design phase is being negotiated and approved. These activities may include

Public Awareness Support - Following the Draft Alternatives Analysis Workshop develop
scope for Public Awareness Support. This will be negotiated after the alternatives are
developed using an allowance set aside to be exercised at the City’s discretion.

Topographic survey to support the recommended Alternatives at the Blue Sink, S-
161 and City Dam Pumping Stations.

Permitting Alternatives - If required provide support to City on Reservation
requirement versus Water Use Permit (WUP).

ASSUMPTIONS

1.

Due to the lack of existing information for the pump station to be designed and the pipeline
route to be selected, the level of effort for the ERP is estimated based on the minimal level of
environmental impacts identified in the Blue Sink Feasibility Study Augmentation Potential
for the Lower Hillsborough River (MWH, 2009). Additional environmental impacts imposed
by the City selected facilities design would require additional fees.

The current Total Maximum Daily Load (TMDL) rules are being considered in this scope of
work. Future changes in the TDML rules that may impact the level of ERP permitting effort

are not considered in this scope.

3. No permitting is included in this scope of work.
4. MWH will consider and avoid/minimize wetland or other environmental impacts during
pump station design and pipeline route selection and design.
5. All fees from regulatory agencies (i.e. delineation fees, etc.) will be paid by the City of
Tampa from the Owner’s allowance.
EXCLUSIONS
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The following specific tasks are not included in this Scope of Work:

A
B.

—

L@ @™ mog0

Detailed Design, Formal Value Engineering and bidding services
Geotechnical, archaeological, property acquisition, property appraisal services

Legal Services;
Environmental field services other than those specifically identified in the scope of services.

Resolution of presently unidentified/undiscovered major environmental obstacles
Construction Management;

Engineering Services During Construction;

Operations & Maintenance Support;

Pre-Commissioning & Commissioning;

Record Drawings;

Project Closeout.

4.0 OBLIGATIONS OF THE OWNER

Assign a single point of contact to serve as the City’s Project Manager;

Meet with MWH within two weeks after issuing of each design deliverable to discuss comments
and preferences;

Provide Owner’s comments and input on submittals to MWH during review meetings and
workshops. Meeting notes will document decisions and directions.

Attend regular progress meetings with MWH;
Coordinate and schedule the Owner’s staff for review meetings;
Provide MWH with all the existing data and documentation as available at no expense to MWH.

Provide recent boundary surveys for the Blue Sink and TBC Reservoir Sites prior to start of the
Alternatives Analysis to address any conflicting boundary information including any surveys
performed by Suncoast Land Surveying.

Provide Easement Documents for the areas surrounding Blue Sink.

5.0 PROJECT ESTIMATED FEE

The tasks identified are summarized in Table I and for each task the proposed time input has been
included. MWH agrees to accept as full compensation, the lump sum amount of $180,553 to be
invoiced monthly and paid on a percent complete basis. An additional $55,000 will be set aside as an
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owner’s allowance for obtaining any existing or new topographic survey, regulatory agency fees,
public awareness support or other needs at the discretion of the City’s PM.

6.0 PROJECT SCHEDULE

The tasks identified are attached in the proposed schedule provided. Assumptions for this schedule
will be reviewed during the project kick-off meeting.
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CITY OF TAMPA INSURANCE REQUIREMENTS

During the life of the award/contract the Awardee/Contractor shall provide, pay for, and maintain insurance with companies
authorized to do business in Florida, with an A.M. Best rating of B+ (or better) Class VIl (or higher), or otherwise be
acceptable to the City if not rated by A.M. Best. All insurance shall be from responsible companies duly authorized to do
business in the State of Florida.

All commercial general liability insurance policies (and Excess or Umbrella Liability Insurance policies, if applicable) shall
provide that the City is an additional insured as to the operations of the Awardee/Contractor under the award/contract including
the additional insured endorsement, the subrogation wavier endorsement, and the Severability of Interest Provision. In lieu of
the additional named insured requirement, if the Awardee/Contractor's company has a declared existing policy which precludes
it from including additional insureds, the City may permit the Contractor to purchase an Owners and Contractors Protective
Liability policy. Such policy shall be written in the name of the City at the same limit as is required for General Liability coverage.
The policy shall be evidenced on an insurance binder which must be effective from the date of issue until such time as a policy
is in existence and shall be submitted to the City in the manner described below as applicable to certificates of insurance.

The insurance coverages and limits required must be evidenced by a properly executed Acord 25 Certificate of Insurance form
or its equivalent. Each Certificate must be personally manually signed by the Authorized Representative of the insurance
company shown in the Certificate with proof that he/she is an authorized representative thereof. Thirty days' written notice must
be given to the City of any cancellation, intent not to renew, or reduction in the policy coverages, except in the application of the
aggregate liability limits provisions. Should any aggregate limit of liability coverage be reduced, it shall be immediately increased
back to the limit required by the contract. The insurance coverages required herein are to be primary to any insurance carried
by the City or any self-insurance program thereof.

The following coverages are required: (a) $500,000 combined single limit each occurrence bodily
injury & property damage- for projects valued at $100,000
A. Commercial General Liability [nsurance shall be provided and under

on the most current Insurance Services Office (ISO) form or

its equivalent. This coverage must be provided to cover (b) $1,000,000 combined single limit each occurrence bodily
liability arising from premises and operations, independent injury & property damage ~ for projects valued over $100,000
contractors, products and completed operations, personal
and advertising injury, contractual liability, and XCU C. Worker's Compensation and Employer's Liability
exposures (if applicable). Completed operations liability insurance shall be provided for all employees engaged in the
coverage shall be maintained for a minimum of one-year work under the contract, in accordance with the Florida
following completion of work. The amount of Commercial Statutory Requirements. The amount of the Employer's
General Liability insurance shall not be less than the amount Liability Insurance shall not be less than:
specified.

(a) $500,000 bodily injury by accident and each accident,
(a) $1,000,000 per occurrence and a $2,000,000 general bodily injury by disease policy limit, and bodily injury by
aggregate for projects valued at $2,000,000 or less. General disease each employee - for projects valued at $100,00 and
aggregate limit for projects over that price shall equal or under
exceed the price of the project. An Excess or Umbrella (b) $1,000,000 bodily injury by accident and each accident,
Liability insurance policy can be provided to meet the bodily injury by disease policy limit, and bodily injury by
required limit. Risk Management may be contacted for disease each -for projects valued over $100,000

additional information regarding projects of this nature.
D. Excess Liability Insurance or Umbrella Liability Insurance

B. Automobile Liability Insurance shall be maintained in may compensate for a deficiency in general liability,
accordance with the laws of the State of Florida, as to the automobile, or worker's compensation insurance coverage
ownership, maintenance, and use of all owned, non-owned, limits. If the Excess or Umbrella policy is being provided as
leased, or hired vehicles. The amount of Automobile Liability proof of coverage, it must name the City of Tampa as an
Insurance shall not be less than the amount specified. additional insured (IF APPLICABLE).
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E. Builder's Risk Insurance, specialized policy designed to
cover the property loss exposures that are associated with
construction of buildings. The amount of coverage should not
be less than the amount of the project. (IF APPLICABLE).

F. Installation Floater- a builder's risk type policy that
covers specific type of property during its installation, is
coverage required for highly valued equipment or materials
such as compressors, generators, or other machinery that
are not covered by the builder's risk policy (IF
APPLICABLE).

G. Longshoreman's & Harbor Worker's Compensation
Act/Jones Act coverage shall be maintained for work being
conducted upon navigable water of the United States. The
limit required shall be the same limit as the worker's
compensation/employer's liability insurance limit (IF
APPLICABLE).

H. Professional Liability shall be maintained against
claims of negligence, errors, mistakes, or omissions in the
performance of the services to be performed and furnished
by the Awardee/Contractor or any of its subcontractors
when it acts as a DESIGN PROFESSIONAL. The amount
of coverage shall be no less than amount specified (IF
APPLICABLE).

(a) $1,000,000 per incident and general aggregate. Note
all claims made policies must provide the date of
retroactive coverage.

The City may waive any or all of the above referenced
insurance requirements based on the specific nature of
goods or services to be provided under the award/contract.

ADDITIONAL INSURED - The City must be included as an
additional insured by on the general and (Excess or
Umbrella liability policies) if applicable. Alternatively, the
Contractor may purchase a separate owners protective
liability policy in the name of the City in the specified
amount as indicated in the insurance requirements.

CLAIMS MADE POLICIES - If any liability insurance is
issued on a claims made form, Contractor agrees to
maintain uninterrupted coverage for a minimum of one year
following completion and acceptance of the work either
through purchase of an extended reporting provision, or
through purchase of successive renewals with a retroactive

date not later than the beginning of performance of work for
the City. The retroactive date must be provided for all
claims made policies.

CANCELLATION/NON-RENEWAL - Thirty (30) days
written notice must be given to the City of any cancellation,
intent to non-renew or material reduction in coverages
(except aggregate liability limits). However, ten (10) days
notice may be given for non-payment of premium. Notice
shall be sent to the City of Tampa Department of Public
Works, 306 E. Jackson Street, Tampa, FL 33602.

NUMBER OF POLICIES - General and other liability
insurance may be arranged under single policies for the full
amounts required or by a combination of underlying
policies with the balance provided by an excess or
umbrella liability insurance policy.

WAIVER OF SUBROGATION - Contractor waives all rights
against City, its agents, officers, directors and employees
for recovery of damages to the extent such damage is
covered under the automobile or excess liability policies.

SUBCONTRACTORS - It is the Contractor's responsibility
to require all subcontractors to maintain adequate
insurance coverage.

PRIMARY POLICIES - The Contractor’s insurance is
primary to the City's insurance or any self insurance
program thereof.

RATING - All insurers shall be authorized to do business in
Florida, and shall have an A.M. Best rating of B+ (or
better), Class VIl (or higher), or otherwise be acceptable to
the City if not rated by A.M. Best.

DEDUCTIBLES - The Contractor is responsible for all
deductibles. In the event of loss which would have been
covered but for the presence of a deductible, the City may
withhold from payment to Contractor an amount equal to
the deductible to cover such loss should full recovery not
be obtained under the insurance policy.

INSURANCE ADJUSTMENTS - These insurance
requirements may be increased, reduced, or waived at the
City’s sole option with an appropriate adjustment to the
Contract price.
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E. Builder's Risk Insurance, specialized policy designed to
cover the property loss exposures that are associated with
construction of buildings. The amount of coverage should not
be less than the amount of the project. (IF APPLICABLE).

F. Installation Floater- a builder’s risk type policy that
covers specific type of property during its installation, is
coverage required for highly valued equipment or materials
such as compressors, generators, or other machinery that
are not covered by the builder's risk policy (IF
APPLICABLE).

G. Longshoreman's & Harbor Worker's Compensation
Act/Jones Act coverage shall be maintained for work being
conducted upon navigable water of the United States. The
limit required shall be the same limit as the worker's
compensation/employer’s liability insurance limit (IF
APPLICABLE).

H. Professional Liability shail be maintained against
claims of negligence, errors, mistakes, or omissions in the
performance of the services to be performed and furnished
by the Awardee/Contractor or any of its subcontractors
when it acts as a DESIGN PROFESSIONAL. The amount
of coverage shall be no less than amount specified (IF
APPLICABLE).

(a) $1,000,000 per incident and general aggregate. Note
all claims made policies must provide the date of
retroactive coverage.

The City may waive any or all of the above referenced
insurance requirements based on the specific nature of
goods or services to be provided under the award/contract.

ADDITIONAL INSURED - The City must be included as an
additional insured by on the general and (Excess or
Umbrelia liability policies) if applicable. Alternatively, the
Contractor may purchase a separate owners protective
liability policy in the name of the City in the specified
amount as indicated in the insurance requirements.

CLAIMS MADE POLICIES - If any liability insurance is
issued on a claims made form, Contractor agrees to
maintain uninterrupted coverage for a minimum of one year
following completion and acceptance of the work either
through purchase of an extended reporting provision, or
through purchase of successive renewals with a retroactive

date not |ater than the beginning of performance of work for
the City. The retroactive date must be provided for all
claims made policies.

CANCELLATION/NON-RENEWAL - Thirty (30) days
written notice must be given to the City of any cancellation,
intent to non-renew or material reduction in coverages
(except aggregate liability limits). However, ten (10) days
notice may be given for non-payment of premium. Notice
shall be sent to the City of Tampa Department of Public
Works, 306 E. Jackson Street, Tampa, FL 33602.

NUMBER OF POLICIES - General and other liability
insurance may be arranged under single policies for the full
amounts required or by a combination of underlying
policies with the balance provided by an excess or
umbrella liability insurance policy.

WAIVER OF SUBROGATION - Contractor waives all rights
against City, its agents, officers, directors and employees
for recovery of damages to the extent such damage is
covered under the automobile or excess liability policies.

SUBCONTRACTORS - Itis the Contractor’s responsibility
to require all subcontractors to maintain adequate
insurance coverage.

PRIMARY POLICIES - The Contractor's insurance is
primary to the City's insurance or any self insurance
program thereof.

RATING - All insurers shall be authorized to do business in
Florida, and shall have an A.M. Best rating of B+ (or
better), Class VIl (or higher), or otherwise be acceptable to
the City if not rated by A.M. Best.

DEDUCTIBLES - The Contractor is responsible for all
deductibles. In the event of loss which would have been
covered but for the presence of a deductible, the City may
withhold from payment to Contractor an amount equal to
the deductible to cover such loss should full recovery not
be obtained under the insurance policy.

INSURANCE ADJUSTMENTS - These insurance
requirements may be increased, reduced, or waived at the
City's sole option with an appropriate adjustment to the
Contract price.
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City of Tampa - DMI -Schedule of All Sub+(Contractors/Consultanis/Suppliers) Solicited
This must he signed and submitted with the Bid or Proposal lo comply with the Cily's Equal Business Opporlunily Program.

Contract No.. Contract Name: Blue Sink & Tampa Bypass Canal Diversion MIFL. Pumping Stations
Contractor Name: _MWH Americas, Inc. Address 1000 N. Ashley Dr., Ste 1000 Tampa, FL 33602
Federal ID 95-1878805  Phone (813)221-1981 Fax (813)226-2406 Email George.joyce@mwhglobal.com

[ 1 No Sub-Contracting Opportunilies existed for this contract.
[ ] No Firms were contacled because .. e

| } See aitached documents.
NIGP Code General Categories: Buildings = 909, General =912, Heavy =913, Trades =914, Architects = 906, Engineers & Surveyors = 925, Supplier = 912.77

;Yf;e of ?“;\'A’e;\-‘;‘hip Tradoor | Comlact } o
= - “Female M=Nale : ' ’
5= SLBE Company Name E(fF @A = African Am). Services MemOd or
= Address HF HM = Hispanic Arm. . L=Leller Resp.
3 Phone & Fax AF AM = Asian Am. NIL"P Cote ":_FE’X. Rec'd
federal 1D NF NM = Native Am. {listed E=Fmai! YN
CF C = Caucasian above) P=Phone
Greeley and Hansen LLC CM 925 P Y
1715 N. Westshore Blvd., Suile 464
36-1164980 Tampa, FL 33606
813-873-3666/813-873-3637 fax
Nalural Systems Analysls, Inc. HM 925 P Y

Box 1598 Winter Park, FL 32790
(407)718-3880
PeterGollfried@GIS1.com

-2535413

Itis herehy certified that the information provided is an accurate and true account of contacts and solicitalions for sub -contracting opportunilies
on this contract. '

Date: 18 May 2011

Signed ‘_;,_; ; S R Name/fTitle _Vice President o

DMI-Solicited (rev.12-15-2010) Pg _1_of 1
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Contract No.:

Federal ID 95-1878805

[ ] See allached

Enler 'S for lirms Cerlified as Small Local Business Enterprises

. Confract Name: Blue Sink & Tampa Bypass Canal Diversion MFL. Pumping Stations
Contractor Name: MWH Americas, Inc Address 1000 N. Ashley Dr., Ste 1000 Tampa, FL 33602

dacuments.

J City of Tampa - Schedule of Sub<(Contractors/Consultants/Suppliers) to be Utilized

Phone (813)221-1981 Fax (813)226-2406 Email George joyce@mwhglobal com

Ty?_e of Owis\ership Trade, Amount
S= - F=Female M=Male - ! -
5 SLBE Company Name S bt~ wican aes S(,\:,I'V{(’(i',"] of Quate. Per(,’enl
o Address HF HM = Hispanic Am. | " Aehias | etier of C o;?lr‘lcl
AF AM = Asian Am. [ntent if ¢
Federal 1D Phone & Fax NF N = Native Am. | NIGP Code | B8R 19
CF CM = Caucasian if known :
Greeley and Hansen LLC CM 925 545303 | 25%
1715 N. Westshore Bivd., Suite 464
36-1164980 Tampa, FL 33606
N 813-873-3666/813-873-3537 fax
S Natural Systems Analysts, Inc. HiM §25 $17,145 | 10%
Box 1598 Winler Park, FL 32790
592535413 {407)718-3880
PeterGottfried@GIS1.com R

Total Subcontracting$_ 62448 Total SLBE Subcontracting$ 17,145 TotalSLBE = 10_ %
Cerlification: It is herepy certified that the following information is a true and accurate account of ulilization for sub -conlracting opportunities

on this conlract. )
Signed _* - ¥ Date: 18 May 2011

bl Name/Title _ Vice President__
OMI-Utilized rev.07/03/08 Pg -1

DMI-Utilized



