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Bids will be received no later than 1:30 p.m. on the indicated Date(s) for the following Project(s): 
*************************************************************************************************************************************************** 
CONTRACT NO.:  14-C-00035; Citywide Roadway Improvements FY14 
BID DATE:  July 1, 2014   ESTIMATE:  $4,000,000   SCOPE:  The project comprises construction of various intersection and 
roadway-related improvements including the installation of traffic signals, roadway widening, drainage improvements and 
pedestrian crossings with all associated work required for a complete project in accordance with the Contract Documents.  
PRE-BID CONFERENCE:   Tuesday, June 17, 2014, 2:00 p.m.  Attendance is not mandatory, but recommended. 
*************************************************************************************************************************************************** 
Bids will be opened in the 4th Floor Conference Room, Tampa Municipal Office Building, 306 E. Jackson Street, Tampa, Florida 
33602.  Pre-Bid Conference is held at the same location unless otherwise indicated.  Plans and Specifications and Addenda for 
this work may be examined at, and downloaded from, www.demandstar.com.  Backup files are available at 
http://www.tampagov.net/dept_contract_administration/programs_and_services/construction_project_bidding/index.asp. 
Subcontracting opportunities may exist for City certified Small Local Business Enterprises (SLBEs).  A copy of the current SLBE 
directory may be obtained at www.Tampagov.net.  Phone (813) 274-8456 for assistance. Email Technical Questions to: 
contractadministration@tampagov.net .  
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NOTICE TO BIDDERS 
CITY OF TAMPA, FLORIDA 

Contract 14-C-00035; Citywide Roadway Improvements FY 14 
 
Sealed Proposals will be received by the City of Tampa no later than 1:30 P.M., July 01, 2014, in the 4th Floor Conference Room, Tampa 
Municipal Office Building, 306 E. Jackson Street, Tampa, Florida, there to be publicly opened and read aloud. 
 
The proposed work is to include, but not be limited to, construction of various intersection and roadway-related improvements including 
the installation of traffic signals, roadway widening, drainage improvements and pedestrian crossings with all associated work required 
for a complete project in accordance with the Contract Documents. 
 
The Instructions to Bidders, Proposal, Form of Bid Bond, Agreement, Form of Public Construction Bond, Specifications, Plans and other 
Contract Documents are posted at DemandStar.com. Backup files may be downloaded from  
http://www.tampagov.net/dept_contract_administration/programs_and_services/construction_project_bidding/index.asp.  One set may be 
available for reference at the office of the Contract Administration Department, Municipal Office Building, Fourth Floor North, City Hall 
Plaza, Tampa, Florida 33602. 
 
Each Proposal must be submitted on the Proposal form included in the Specifications and must be accompanied by a certified check or 
cashier’s check on a solvent bank or trust company in compliance with Section 255.051, Florida Statutes, made payable to the City of 
Tampa, in an amount of not less than five per cent of  the total bid, or a Bid Bond, of like amount, on the form set forth in the Contract 
Documents, as a guarantee that, if the Proposal is accepted, the Bidder will execute the Proposed Contract and furnish a Public 
Construction Bond within twenty (20) days after receipt of Notice of Award of Contract. 
 
The City of Tampa reserves the right to reject any or all Bids and to waive any informalities in the Bid and/or Bid Bond.  Acceptance or 
rejection of Proposals will be made as soon as practicable after the Proposals are received, but the City reserves the right to hold 
Proposals for ninety (90) days from the date of Opening. 
 
Bid Protest Procedures:  Unless subsequently indicated otherwise, in a revised posting on the Department's web page for Construction 
Project Bidding, the City of Tampa intends to award the referenced project to the lowest bidder listed in the tabulation posted on or about 
the date of Bid Opening.  A bidder aggrieved by this decision may file a protest not later than 4:30 P.M., five (5) business days from the 
first posting thereof, pursuant to City of Tampa Code Chapter 2, Article V, Division 3, Section 2-282,  Procurement Protest Procedures.  
Protests not conforming therewith shall not be reviewed. 
 
Communication with City Staff 
Pursuant to City of Tampa Ordinance 2010-92, during the solicitation period, including any protest and/or appeal, NO CONTACT initiated 
by bidders or responders with City officers or employees, other than the individuals specified below is permitted:  
Director of Contract Administration, David Vaughn 
Contracts Management Supervisor, Jim Greiner 
Contract Officer, Jody Gray 
The City’s Legal Department staff 
The City’s Contract Administration Department staff. 
Technical Questions and Requests For Information should be directed to the Department via 
ContractAdministration@tampagov.net 
 
“A person or affiliate who has been placed on the convicted vendor list following a conviction for a public entity crime may not submit a 
bid on a contract to provide any goods or services to a public entity, may not submit a bid on a contract with a public entity for the 
construction or repair of a public building or public work, may not submit bids on leases of real property to a public entity, may not be 
awarded or perform work as a contractor, supplier, subcontractor, or consultant under a contract with any public entity, and may not 
transact business with any public entity in excess of the threshold amount provided in Section 287.017, for CATEGORY TWO for a 
period of 36 months from the date of being placed on the convicted vendor list.”  Refer to Section 287.133 Florida Statues. 
 
In accordance with the City of Tampa’s Equal Business Opportunity Ordinance, a Goal may have been established for subcontracting 
with Small Local Business Enterprises, SLBEs, certified by the City.  Links to further information and a list of  SLBEs are on the 
Department’s Construction Project Bidding Web page.   A link to the current complete directory of SLBEs is on the Minority Business 
Development Office Website.  
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INSTRUCTIONS TO BIDDERS 
SECTION 1 - SPECIAL INSTRUCTIONS 

 
 
I-1.01 GENERAL: 
 
The proposed work is the Citywide Roadway Improvements FY 14 in the City of Tampa, as required for a complete project, 
as shown on the plans and detailed in the specifications.  The work is located on land owned or controlled by the City of 
Tampa. 
 
I-1.02 FORM PREPARATION AND PRESENTATION OF PROPOSALS:  Replace the second sentence with the 
following:   Submission of the entire specification book is not required. 
 
I-1.03 ADDENDA – Section I-2.03 is replaced with the following:  No interpretation of the meaning of the Plans, 
Specifications, or other Contract Documents will be made to any Bidder orally. 
 
Every request for such interpretation must be in writing, addressed to the City of Tampa, Contract Administration 
Department, 306 E. Jackson St., 4th Floor, Tampa, Florida 33602 and then emailed to 
ContractAdministration@tampagov.net. To be given consideration, such request must be received at least seven (7) days 
prior to the date fixed for the opening of the Proposals.  Any and all such interpretations and any supplemental instructions 
will be in the form of written addenda which, if issued, will be posted on DemandStar.Com and on the Department’s web 
page, with notice given to all prospective bidders at the respective fax numbers or e-mail addresses furnished, for such 
purposes.  Failure of any Bidder to receive any such addenda shall not relieve said Bidder from any obligation under his 
Proposal as submitted.  All addenda so issued shall become part of the Contract Documents. 
 
I-1.04 SIGNATURE OF BIDDERS:  Section I-2.07 is replaced with the following: 
 
Proposals must be signed in ink by the Bidder with signature in full.  When firm is a Bidder, the Proposal shall be signed in 
the name of the firm by one or more partners.  When a corporation is a bidder the officer signing shall set out the corporate 
name in full beneath which he shall sign his name and give the title of his office.  The Proposal shall also bear the seal of the 
corporation attested by its secretary. 
 
If the bidder referred to in Section I-2.07 is a corporation, it must submit; upon request, a copy of its filed Articles of 
Incorporation.  In addition, if the bidder was incorporated in another state, it must establish that it is authorized to do 
business in the State of Florida.  If the bidder is using a fictitious name, it must submit upon request, proof of registration of 
such name with the Clerk of the Circuit Court of the Country where its principal place of business is.  Failure to submit what 
is required is grounds to reject the bid of that bidder. 
 
I-1.05 TIME FOR COMPLETION: 
 
The work shall be arranged to be completed in accordance with a progress schedule approved by the Construction 
Engineer. 
 
The time for completion of this project, referred in Article 4.01 of the Agreement, shall be 730 consecutive calendar days.  
The period for performance shall start from the date indicated in the Notice To Proceed. 
 
I-1.06 LIQUIDATED DAMAGES: 
 
The amount of liquidated damages, referred to in Article 4.06 of the Agreement, for completion of this project shall be 
 $500.00  per calendar day. 
 
I-1.07 BASIS OF AWARD OF CONTRACT: 
 
The basis of award referred to in Item I-2.11 of Instructions to Bidders shall be the greatest amount of work, which can be 
accomplished within the funds available as budgeted.  The award may be made on the basis of the total bid, base bid, 
alternates(s) if any, unit bids if any, or any combination thereof deemed to be in the best interest of the City. 
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INSTRUCTIONS TO BIDDERS 
SECTION 1 - SPECIAL INSTRUCTIONS 

 
 
Unless all bids are rejected, the award will be made within 90 days after opening proposals. 
 
I-1.08 GROUND BREAKING CEREMONY: 
 
Arrangement may be made by the City in coordination with the Contractor, for construction to commence with a Ground 
Breaking Ceremony.  Details will be discussed at the pre-construction conference. 
 
I-1.09 INSURANCE: 
 
The insurance required for this project shall be as indicated on Pages beginning with INS-1.  Before commencing work, the 
Contractor shall provide the evidence of the insurance required on a Certificate of Insurance accompanied by evidence of 
authority to bind the insurance company or companies such as agents license, power of attorney, or letter of authority. 
 
I-1.10  EQUAL BUSINESS OPPORTUNITY PROGRAM / SLBE / REQUIREMENTS 
 
In accordance with the City of Tampa’s Equal Business Opportunity Ordinance, a goal of 3.4% has been established for 
subcontracting with Small Local Business Enterprises, (SLBEs), certified by the City.  The goal is based upon the availability 
of the firms listed on the Goal Worksheet and as posted in the “SLBEs” link under this Contract’s notice on the Department’s 
Construction Project Bidding web page.  
 
BIDDERS MUST SOLICIT ALL SLBEs ON THAT LIST and provide documentation of emails, faxes, phone calls, letters, or 
other communication with the firms as a first step to demonstrate Good Faith Efforts to achieve the goal. The list is formatted 
to facilitate e-mail solicitations to the listed firms by copying and pasting e-mail addresses. 
 
Bidders may explore other opportunities for subcontracting with SLBEs by consulting the current directory of all certified 
SLBEs posted on the Minority Business Development Office web page. 
 
GOOD FAITH EFFORT COMPLIANCE PLAN REQUIRED - When a Goal has been established, the Bidder must submit, 
with its bid, completed to the fullest extent possible, a Good Faith Effort Compliance Plan using the form GFECP contained 
herein.  Additional documentation is required whenever an SLBE subcontractor’s low quote is not utilized.  Supplemental 
information or documentation concerning the Bidder’s Compliance Plan may be required prior to award as requested by the 
City. 
 
DIVERSITY MANAGEMENT INITIATIVE, DMI, DATA REPORTING FORMS REQUIRED - Bidders must submit, with its bid, 
“DMI-Solicited” forms listing all subcontractors solicited and “DMI-Utilized” forms listing all subcontractors to be utilized.  
Supplemental forms, documentation, or information may be submitted at bid time or as requested by the City.   
 
After an award, “DMI-Payments” forms are to be submitted with payment requests to report payments to subcontractors. 
 
Bidders may visit the Minority Business Development Office’s web page at TampaGov.net for other information about the 
SLBE program, FAQ’s, and the latest SLBE directory of certified firms. 
 
I-1.11 BID SECURITY: 
 
Surety companies shall have a rating of not less than B+ Class VI as evaluated in the most recently circulated Best Key 
rating Guide Property-Liability. 
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INSTRUCTIONS TO BIDDERS 
SECTION 1 - SPECIAL INSTRUCTIONS 

 
 
I-1.12 PUBLIC CONSTRUCTION BOND: 
 
The Bidder who is awarded the Contract will be required to furnish a Public Construction Bond upon the form provided 
herein, equal to 100 percent of the Contract price, such Bond to be issued and executed by (a) surety company(ies) 
acceptable to the City of Tampa and licensed to underwrite contracts in the State of Florida.  After execution of the 
Agreement and before commencing work, the Contractor must provide the City a certified copy of the officially recorded 
Bond. 
 
I-1.13 AGREEMENT 

Section 2 – Powers of the City’s Representatives 
 Add the following: 
 Article 2.05  CITY’S TERMINATION FOR CONVENIENCE: 
 
The City may, at any time, terminate the Contract in whole or in part for the City’s convenience and without cause.  
Termination by the City under this Paragraph shall be by a notice of termination delivered to the Contractor, specify the 
extent of termination and the effective date. 
 
Upon receipt of a notice of termination, the Contractor shall immediately, in accordance with instructions from the City, 
proceed with performance of the following duties regardless of delay in determining or adjusting amounts due under this 
Paragraph: 
 
 (a)  cease operations as specified in the notice; 
 (b)  place no further orders and enter into no further subcontracts for materials, labor, services or facilities except 

as necessary to complete continued portions of the Contract; 
 (c)  terminate all subcontracts and orders to the extent they relate to the Work terminated; 
 (d)  proceed to complete the performance of Work not terminated; and 
 (e)  take actions that may be necessary, or that the City may direct, for the protection and preservation of the 

terminated Work. 
 
The amount to be paid to the Contract by the City because of the termination shall consist of: 
 
 (a)  for costs related to work performed on the terminated portion of the Work prior to the effective date including 

termination costs relative to subcontracts that are properly chargeable to the terminated portion of the Work. 
 (b)  the reasonable costs of settlement of the Work terminated, including accounting, legal, clerical and other 

expenses reasonable necessary for the preparation of termination settlement proposals and supporting data; 
additional costs of termination and settlement of subcontracts excluding amounts of such settlements; and 
storage, transportation, and other costs incurred which are reasonably necessary for the preservation, 
protection or disposition of the terminated Work; and  

 (c)  a fair and reasonable profit on the completed Work unless the Contractor would have sustained a loss on the 
entire Contract had it been completed. 

 
Allowance shall be made for payments previously made to the Contractor for the terminated portion of the Work, and claims 
which the City has against the Contractor under the Contract, and for the value of materials supplies, equipment or other 
items that are part of the costs of the Work to be disposed of by the Contractor. 
 
I-1.14 Section 5 – subcontracts and Assignments, Article 5.01, Page A-7, Last Paragraph: 
 Change “…twenty-five (25) percent… “to fifty-one (51) percent…” 
  

Section 10-Payments, Article .05 Partial Payments, 1st Paragraph, 1st Sentence: 
Change “…fair value of the work done, and may apply for…“ to “…fair value of the work done, and shall apply 
for…”  
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INSTRUCTIONS TO BIDDERS 
SECTION 1 - SPECIAL INSTRUCTIONS 

 
 
I-1.15 Contractors must utilize the U.S. Department of Homeland Security’s E-Verify Systems to verify the employment 

eligibility of all persons employed during the term of the contract to perform employment duties within the State of 
Florida and all persons, including subcontractors, assigned by the contractor to perform work pursuant to the 
contract.  

 
I-1.16 GENERAL PROVISIONS; G-2.02 Copies Furnished to Contractor: Replace the first paragraph with the following: 
 
The Contractor shall acquire for its use copies of the plans and specifications as needed.  The documents may be 
downloaded from the City’s web site, at 
http://www.tampagov.net/dept_contract_administration/programs_and_services/construction_project_bidding/index.asp 
 
I-1.17 PAYMENT DISPUTE RESOLUTION 
 
Any dispute pertaining to pay requests must be presented to the City pursuant to Executive Order 2003-1. 
 
I-1.18 SCRUTINIZED COMPANIES. 
 
For Contracts $1,000,000 and greater, if the City determines the Contractor submitted a false certification under Section 
287.135(5) of the Florida Statutes, or if the Contractor has been placed on the Scrutinized Companies with Activities in the 
Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List, the City shall either 
terminate the Contract after it has given the Contractor notice and an opportunity to demonstrate the City’s determination of 
false certification was in error pursuant to Section 287.135(5)(a) of the Florida Statutes, or maintain the Contract if the 
conditions of Section 287.135(4) of the Florida Statutes are met. 
 
I-1.19 FLORIDA’S PUBLIC RECORDS LAW 
 

4.33.3  The City of Tampa is a public agency subject to Chapter 119, Florida Statutes.  In accordance with Florida 
Statutes, 119.0701, if applicable, Contractor shall comply with Florida’s Public Records Law.  Specifically, the 
Contractor shall: 

 
1. Keep and maintain public records that ordinarily and necessarily would be required by the City in order 

to perform the service; 
             

2. Provide the public with access to such public records on the same terms and conditions that the City 
would provide the records and at a cost that does not exceed that provided in Chapter 119, Florida 
Statutes, or as otherwise provided by law; 

 
3. Ensure that public records that are exempt or that are confidential and exempt from public record 

requirements are not disclosed except as authorized by law; 
 

4. Meet all requirements for retaining public records and transfer to the City, at no cost, all public records 
in possession of the contractor upon termination of the contract and destroy any duplicate public 
records that are exempt or confidential and exempt. All records stored electronically must be provided 
to the City in a format that is compatible with the information technology systems of the agency. 

 
4.33.4 The failure of Contractor to comply with the provisions set forth in this Article shall constitute a Default and 

Breach of this award and the City shall enforce the Default in accordance with the provisions set forth in 
the DEFAULT/RE-AWARD section of this document. 
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INSTRUCTIONS TO BIDDERS 

SECTION 2 
GENERAL INSTRUCTIONS 

I-2.01 BIDDER'S RESPONSIBILITY 
Before submitting Proposals, Bidders shall carefully examine the 
entire site of the proposed work and adjacent premises and the 
various means of approach and access to the site, and make all 
necessary investigations to inform themselves thoroughly as to the 
facilities necessary for delivering, placing and operating the 
necessary construction equipment, and for delivering and handling 
materials at the site, and inform themselves thoroughly as to all 
difficulties involved in the completion of all the work in accordance 
with the Contract Documents. 

Bidders must examine the Plans, Specifications, and other Contract 
Documents and shall exercise their own judgment as to the nature 
and amount of the whole of the work to be done, and for the bid 
prices must assume all risk of variance, by whomsoever made, in any 
computation or statement of amounts or quantities necessary to 
complete the work in strict compliance with the Contract Documents. 

Elevations of the ground are shown on the Plans and are believed to 
be reasonably correct, but are not guaranteed to be absolutely so and 
are presented only as an approximation.  Bidders shall satisfy 
themselves as to the correctness of all elevations. 

The City may have acquired, for its own use, certain information 
relating to the character of materials, earth formations, probable 
profiles of the ground, conditions below ground, and water surfaces to 
be encountered at the site of the proposed work.  This information, if 
it exists, is on file at the offices of the Department of Public Works and 
Bidders will be permitted to see and examine this information for 
whatever value they consider it worth.  However, this information is 
not guaranteed, and Bidders should satisfy themselves by making 
borings or test pits, or by such other methods as they may prefer, as 
to the  character, location, and amounts of water, peat, clay, sand, 
quicksand, gravel, boulders, conglomerate, rock, gas or other 
material to be  encountered or work to be performed. 

Various underground and overhead structures and utilities are shown 
on the plans.  The location and dimensions of such structures and 
utilities, where given, are believed to be reasonably correct, but do 
not purport to be absolutely so.  These structures and utilities are 
plotted on the Plans for the information of the Bidders, but information 
so given is not to be construed as a representation or assurance that 
such structures will be found or encountered as plotted, or that such 
information is complete or accurate. 

I-2.02 FORM, PREPARATION AND PRESENTATION OF 
PROPOSALS
Each Proposal shall be submitted upon the Proposal Form and in 
accordance with the instructions included herein.  The Proposal Form 
must not be detached herefrom.  All blank spaces for bid prices must 
be filled in, in both words and figures, with the unit or lump sum 
prices, or both, for which the Proposal is made.  The computed total 
price for each unit price Contract Item shall be determined by 
multiplying the estimated quantity of the item, as set forth in the 
Proposal Form, by the corresponding unit price bid for such item.  
The resulting product shall be entered in the appropriate blank space 
under the column headed "Computed Total Price for Item".  The lump 
sum price bid for each lump sum price Contract Item shall also be 
entered in the column headed "Computed Total Price for Item".  If a 
Proposal contains any omissions, erasures, alterations, additions, or 
items not called for in the itemized Proposal, or contains irregularities 
of any kind, such may constitute sufficient cause for rejection of the 
Proposal.  In case of any discrepancy in the unit price or amount bid 
for any item in the Proposal, the price as expressed in written words 
will govern.  In no case is the Agreement Form to be filled out or 
signed by the Bidder. 

In the case of certain jobs bid Lump Sum a "Schedule of Unit Prices" 
must be filled out as an attachment to the Lump Sum proposal.  
These prices may be used as a guide for the negotiation of change 
orders, at the City's option. 

The proposal must be signed and certified and be presented on the 
prescribed form in a sealed envelope on/or before the time and at the 
place stated in the Notice of Bidders, endorsed with the name of the 
person, firm or corporation presenting it, the date of presentation, and 
the title of the work for which the Proposal is made. 

Unless the apparent low bidder is now engaged in or has recently 
completed contract work for the City of Tampa, he, if requested, shall 
furnish to the City, after the opening of bids and prior to award, a  
summary statement of record of construction experience over the 
past three (3) years with proper supporting evidence, and, if required 
by the City, shall also furnish a list of equipment and other facilities 
pertinent to and available for the proper execution of the proposed 
work, and a statement of financial resources to the extent necessary 
to establish ability to carry on the proposed work.  The City may make 
further investigations as considered necessary with respect to 
responsibility of the Bidder to whom it appears may be awarded the 
Contract.

If forwarded by mail, the sealed envelope containing the Proposal, 
endorsed as directed above, must be enclosed in another envelope 
addressed as specified in the Notice to Bidders and sent by 
registered mail. 

I-2.03 ADDENDA AND INTERPRETATIONS 
No interpretation of the meaning of the Plans, Specifications, or other 
Contract Documents will be made to any Bidder orally. 

Every request for such interpretation must be in writing, addressed to 
the Contract Administration Department, Tampa Municipal Office 
Building, 4th Floor North, City Hall Plaza, Tampa, Florida 33602. To 
be given consideration, such request must be received at least seven 
(7) days prior to the date fixed for the opening of the Proposals.  Any 
and all such interpretations and any supplemental instructions will be 
in the form of written addenda which, if issued, will be sent by certified 
mail, with return receipt requested, to all prospective bidders at the 
respective addresses furnished, for such purposes, not later than 
three (3) working days prior to the date fixed for the opening of the 
Proposals, and if requested, a copy will be delivered to the 
prospective bidder's representative.  Failure of any Bidder to receive 
any such addenda shall not relieve said Bidder from any obligation 
under his Proposal as submitted.  All addenda so issued shall 
become part of the Contract Documents. 

I-2.04 BID SECURITY 
Each Proposal must be accompanied by a certified or cashier's check 
issued by a solvent bank or trust company and payable at sight to the 
City of Tampa, in compliance with Section 255.051 Florida Statutes, 
or a Bid Bond upon the form provided herein, in an amount of not less 
than five percent of the sum of the computed total amount of the 
Bidder's Proposal as a guarantee that if the Proposal is accepted, the 
Bidder will execute and fill in the proposed Contract and Public 
Construction Bond within twenty (20) days after notice of award of the 
Contract.  Certified checks shall have all necessary documentary 
revenue stamps attached if required by law. Surety on Bid Bonds 
shall be a duly authorized surety company authorized to do business 
in the State of Florida, and all such Bonds shall be issued or 
countersigned by a local resident producing agent, and satisfactory 
evidence of the authority of the person or persons executing such 
Bond to Execute the same shall be submitted with the Bond.  Bid 
Bonds shall be issued by a surety company acceptable to the City. 

Within ten (10) days after the opening of Proposals, the bid security of 
all but the three lowest Bidders will be returned. The bid security of 
the remaining two Bidders whose Proposals are not accepted will be 
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returned within ten (10) days after the execution of the Contract, or, if 
no such Contract has been executed, within ninety (90) days after the 
date of opening Proposals.  The bid security of the Bidder whose 
Proposal is accepted will be returned only after he has duly executed 
the Contract and furnished the required Public Construction Bond and 
insurance.

Should it be necessary for the City to retain the bid security and said 
bid security is in the  form of checks, the checks of these Bidders will 
be returned if replaced by Bid Bonds in an amount equal to the 
amount of the checks of such Bidders in such form and issued by a 
surety company acceptable to the City. 

A Bidder may withdraw his Proposal before the time fixed for the 
opening of Proposals, without prejudice to himself, by communicating 
his purpose, in writing, to the Mayor and City Council, and when his 
communication is received, the Proposal will be handed to him or his 
authorized agent unopened.  No Bidder may withdraw his Proposal 
within ninety (90) days after the day of opening Proposals. 

The Bidder whose Proposal is accepted shall enter into a written 
contract, upon the Agreement form included herein, for the 
performance of the work and furnish the required Public Construction 
Bond within twenty (20) days after written notice by the City of Award 
of Contract has been served on such Bidder personally or after 
receipt of the written notice by registered mail to such Bidder at the 
address given in his Proposal. 

If the Bidder to whom a Contract is awarded refuses or neglects to 
execute it or fails to furnish the required Public Construction Bond 
within twenty (20) days after receipt by him of the Notice of Award of 
Contract, the amount of his bid security shall be forfeited and shall be 
retained by the City as liquidated damages, and not as a penalty, it 
being now agreed that said sum is a fair estimate of the amount of 
damages that the City will sustain in case said Bidder fails to enter 
into a Contract and furnish the required Public Construction Bond.  If 
a Bid Bond was furnished, the full amount of the Bond shall become 
due and payable as liquidated damages caused by such failure.  The 
full amount of the bid security shall be forfeited as liquidated damages 
without consideration of the fact that an award may be less than the 
full amount of the Bidder's Proposal, excepting that the award shall 
be within the conditions of said Proposal relating to the basis of 
consideration for an award.  No plea of mistake in the bid or mis-
understanding of the conditions of forfeiture shall be available to the 
Bidder for the recovery of his deposit or as a defense to any action 
based upon the neglect or refusal to execute a contract. 

I-2.05 LAWS AND REGULATIONS 
The Bidder who is awarded the Contract must comply with all laws of 
the State of Florida, and all applicable Ordinances of the City of 
Tampa respecting labor and compensation and with all other statutes, 
ordinances, rules and regulations applicable and having the force of 
law.

I-2.06 PUBLIC CONSTRUCTION BOND 
The Bidder who is awarded the Contract will be required to furnish a 
Public Construction Bond upon the form provided herein, equal to 
100 percent of the Contract price, such Bond to be executed by a 
surety company acceptable to the City of Tampa and licensed to 
underwrite contracts in the State of Florida.  Surety companies shall 
have a rating of not less than: B+ Class VI as evaluated in the most 
recently circulated BEST'S KEY RATING GUIDE PROPERTY- 
LIABILITY.

I-2.07 SIGNATURE AND QUALIFICATIONS OF BIDDERS 
Proposals must be signed in ink by the Bidder with signature in full.  
When a firm is a Bidder, the Proposal shall be signed in the name of 
the firm by one or more of the partners.  When a corporation is a 
Bidder the officer signing shall set out the corporate name in full 
beneath which he shall sign his name and give the title of his office.  
The Proposal shall also bear the seal of the corporation attested by 
its secretary.  Anyone signing the Proposal as agent must file with it 
legal evidence of his authority to do so. 

Bidders who are nonresident corporations shall furnish to the City a 

duly certified copy of their permit to transact business in the State of 
Florida, signed by the Secretary of State, within ten days of the notice 
to do so.  Such notice will be given to Bidders who are nonresident 
corporations, to whom it appears an award will be made, and the 
copy of the permit must be filed with the City before the award will be 
made.  Failure to promptly submit this evidence of qualification to do 
business in the State of Florida may be basis for rejection of the 
Proposal.

I-2.08 REJECTION OF PROPOSALS 
The City reserves the right to reject any Proposal if investigation of 
the Bidder fails to satisfy the City that such Bidder is properly qualified 
to carry out the obligations and to complete the work contemplated 
therein.  Any or all Proposals will be rejected if there is reason to 
believe that collusion exists among Bidders.  Proposals will be 
considered irregular and may be rejected if they show serious 
omissions, alterations in form, additions not called for, conditions or 
unauthorized alternates, or irregularities of any kind.  The City 
reserves the right to reject any or all Proposals and to waive such 
technical errors as may be deemed best for the interests of the City. 

I-2.09 QUANTITIES ESTIMATED ONLY 
The estimate of quantities of the various items of work and materials, 
if set forth in the Proposal Form, is approximate only and is given 
solely to be used as a uniform basis for the comparison of Proposals. 
  The quantities actually required to complete the Contract work may 
be less or more than so estimated, and if awarded a Contract for the 
work specified, the Contractor agrees that he will not make any claim 
for damages or for loss of profits because of a difference between the 
quantities of the various classes of work assumed for comparison of 
Proposals and quantities of work actually performed.  The City further 
reserves the right to vary the quantities in any amount.

I-2.10 COMPARISON OF PROPOSALS 
Except jobs bid on a "One Lump Sum" basis, proposals will be 
compared on the basis of a total computed price arrived at by taking 
the sum of the estimated quantity of each time and the corresponding 
unit price of each item, and including any lump sum prices on 
individual items. 

The computed total prices for individual Contract Items and the total 
computed price for the entire Contract, as entered by the Bidder in 
the Proposal Form, are for convenience only and are subject to 
correction in the tabulation and computation of the Proposals. 

I-2.11 BASIS OF AWARD 
The Contract will be awarded, if at all, to the lowest responsible 
Bidder or Bidders, as determined by the City and by the terms and 
conditions of the Contract Documents.  Unless all bids are rejected, 
the award will be made within ninety (90) days after the opening of 
Proposals.  The successful Bidder will be required to possess, or 
obtain, a valid City Occupational License. 

I-2.12 INSURANCE REQUIRED 
The successful Bidder and his subcontractors will be required to 
procure and pay for insurance covering the work in accordance with 
the provisions of Article 6.02 of the Agreement as indicated on special 
instructions pages beginning with INS-1. 

I-2.13 NO ASSIGNMENT OF BID 
No Bidder shall assign his bid or any rights thereunder. 

I-2.14 NONDISCRIMINATION IN EMPLOYMENT 
Contracts for work under this Proposal will obligate the contractors 
and subcontractors not to discriminate in employment practices. 

Bidders must, if requested, submit with their initial bid a signed 
statement as to whether they have previously performed work subject 
to the President's Executive Order Nos.  11246 and 11375. 
Bidders must, if requested, submit a compliance report concerning 
their employment practices and policies in order to maintain their 
eligibility to receive the award of the Contract. 

Successful Bidders must, if requested, submit a list of all 
subcontractors who will perform work on the project and written, 
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signed statement from authorized agents of the labor pools with 
which they will or may deal for employees on the work together with 
supporting information to the effect that said labor pools practices and 
policies are in conformity with Executive Order No. 11246 and that 
said labor pools will affirmatively cooperate in or offer no hindrance to 
the recruitment, employment and equal treatment of employees 
seeking employment and performing work under the Contract, or a 
certification as to what efforts have been made to secure such 
statements when such agents or labor pools have failed or refused to 
furnish them prior to the award of the Contract. 

I-2.15 LABOR STANDARDS 
The Bidder's attention is directed to the Contract Provisions of the 
Labor Standards for federally assisted projects which may be 
attached to and made a part of the Agreement. 

I-2.16 NOTICE TO LABOR UNIONS 
If applicable, the successful Bidder will be required to provide Labor 
Unions and other organizations of workers a completed copy of the 
form entitled "Notice to Labor Unions or Other Organizations of 
Workers", and such form may be made a part of the Agreement. 

I-2.17 NOTICE TO PROSPECTIVE FEDERALLY-ASSISTED 
CONSTRUCTION  CONTRACTORS 
A Certification of Nonsegregated Facilities, as required by the May 9, 
1967, Order (32 F.R. 7439, May 19, 1967) on Elimination of 
Segregated Facilities, by the Secretary of Labor, must be submitted 
to said Secretary prior to the award of a federally-assisted 
construction and Contract exceeding $10,000 which is not exempt 
from the provisions of the Equal Opportunity Clause.  The form of 
certification may be bound herein following the form of Bid Bond. 

Contractors receiving federally-assisted construction Contract awards 
exceeding $10,000 which are not exempt from the provisions of the 
Equal Opportunity Clause will be required to provide for the 
forwarding of the following notice to prospective subcontractor for 
supplies and construction contracts where the subcontracts exceed 
$10,000 and are not exempt from the provisions of the Equal 
Opportunity Clause: 

NOTICE TO PROSPECTIVE SUBCONTRACTORS OF 
REQUIREMENT

FOR CERTIFICATIONS OF NONSEGREGATED FACILITIES 

"A Certification of Nonsegregated Facilities, as required by the May 9, 
1967, Order (32 F.R. 7439, May 19, 1967) on Elimination of 
Segregated Facilities, by the Secretary of Labor, must be submitted 
prior to the award of a subcontract exceeding $10,000 which is not 
exempt from the provisions of the Equal Opportunity Clause." 

"Contractors receiving subcontract awards exceeding $10,000 which 
are not exempt from the provisions of the Equal Opportunity Clause 
will be required to provide from the forwarding of this notice to 
prospective subcontractors for supplies and construction contracts 
where the subcontracts exceed $10,000 and are not exempt from the 
provisions of the Equal Opportunity Clause." 

The United States requires a pre-award conference if a proposed 
construction contract exceeds one million dollars to determine if the 
the prospective contractor is in compliance with the Equal 
Employment Opportunity requirements of Executive Order 11246 of 
September 24, 1965.  In such instances, a meeting may be 
scheduled at which the prospective contractor must specify what 
affirmative action he has taken or proposed to take to assure equal 
employment opportunity which must be approved by the United 
States before award of the contract will be authorized. 

 Bidders must be prepared to submit an Equal Employment 
Opportunity (EEO) plan at a pre-award conference.  The plan must 
include bidding opportunities offered by the Bidder to minority 
subcontractors.

On October 13, 1971, President Nixon issued Executive Order 11246 
emphasizing the government's commitment to the promotion of 
minority business enterprise.  Accordingly, the United States is firmly 

committed to the utilization of available resources to support this 
important program.  U.S. agencies are most interested in realizing 
minority participation on the subject.  Achieving equal employment 
opportunity compliance is required through Executive Order 11246.  
WE cannot emphasize too strongly that minority subcontractors be 
extended subcontractors bidding opportunities as but one step in your 
affirmative action policy. 

Due to the importance of this contract, U.S. Agencies may conduct an 
EEO Conference prior to the award of the Contract.  It is suggested 
that the responsive Bidder confirm the minority subcontractors he 
contacted for bids or quotations in his EEO plan submitted at the 
conference.

I-2.18 EEO AFFIRMATIVE ACTION REQUIREMENTS 
By the submission of a Proposal, each Bidder acknowledges that he 
understands and will agree to be bound by the equal opportunity  
requirements of Federal regulations which shall be applicable 
throughout the performance of work under any contract awarded 
pursuant to solicitation.  Each Bidder agrees that if awarded a 
contract, he will similarly bind contractually each subcontractor. In 
policies, each Bidder further understands and agrees that if awarded 
a contract, he must engage in Affirmative Action directed to 
promoting and ensuring equal employment opportunity in the work 
force used under the contract (and he must require contractually the 
same effort of all subcontractors whose subcontracts exceed 
$100,000).  The Bidder understands and agrees that "Affirmative 
Action" as used herein shall constitute a good faith effort to achieve 
and maintain minority employment in each trade in the on-site work 
force used on the project.  * * * * * * * END of SECTION * * * * * * * 
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CITY OF TAMPA INSURANCE REQUIREMENTS 

 
During the life of the award/contract the Awardee/Contractor shall provide, pay for, and maintain insurance with companies 
authorized to do business in Florida, with an A.M. Best rating of B+ (or better) Class VII (or higher), or otherwise be 
acceptable to the City if not rated by A.M. Best. All insurance shall be from responsible companies duly authorized to do 
business in the State of Florida.  
 
All commercial general liability insurance policies (and Excess or Umbrella Liability Insurance policies, if applicable) shall 
provide that the City is an additional insured as to the operations of the Awardee/Contractor under the award/contract including 
the additional insured endorsement, the subrogation wavier endorsement, and the Severability of Interest Provision. In lieu of 
the additional named insured requirement, if the Awardee/Contractor's company has a declared existing policy which precludes 
it from including additional insureds, the City may permit the Contractor to purchase an Owners and Contractors Protective 
Liability policy. Such policy shall be written in the name of the City at the same limit as is required for General Liability coverage. 
The policy shall be evidenced on an insurance binder which must be effective from the date of issue until such time as a policy 
is in existence and shall be submitted to the City in the manner described below as applicable to certificates of insurance.   
 
The insurance coverages and limits required must be evidenced by a properly executed Acord 25 Certificate of Insurance form 
or its equivalent.  Each Certificate must be personally manually signed by the Authorized Representative of the insurance 
company shown in the Certificate with proof that he/she is an authorized representative thereof. Thirty days' written notice must 
be given to the City of any cancellation, intent not to renew, or reduction in the policy coverages, except in the application of the 
aggregate liability limits provisions. Should any aggregate limit of liability coverage be reduced, it shall be immediately increased 
back to the limit required by the contract. The insurance coverages required herein are to be primary to any insurance carried 
by the City or any self-insurance program thereof. 
 

 
The following coverages are required: 

 
A. Commercial General Liability Insurance shall be provided 
on the most current Insurance Services Office (ISO) form or 
its equivalent.  This coverage must be provided to cover 
liability arising from premises and operations, independent 
contractors, products and completed operations, personal 
and advertising injury, contractual liability, and XCU 
exposures (if applicable). Completed operations liability 
coverage shall be maintained for a minimum of one-year 
following completion of work.  The amount of Commercial 
General Liability insurance shall not be less than the amount 
specified.  
 
(a) $1,000,000 per occurrence and a $2,000,000 general 
aggregate for projects valued at $2,000,000 or less. General 
aggregate limit for projects over that price shall equal or 
exceed the price of the project.  An Excess or Umbrella 
Liability insurance policy can be provided to meet the 
required limit.  Risk Management may be contacted for 
additional information regarding projects of this nature. 
 
B. Automobile Liability Insurance shall be maintained in 
accordance with the laws of the State of Florida, as to the 
ownership, maintenance, and use of all owned, non-owned, 
leased, or hired vehicles.  The amount of Automobile Liability 
Insurance shall not be less than the amount specified. 
 

(a) $500,000 combined single limit each occurrence bodily 
injury & property damage- for projects valued at $100,000 
and under 
 
(b) $1,000,000 combined single limit each occurrence bodily 
injury & property damage – for projects valued over $100,000  
  
C.  Worker's Compensation and Employer's Liability 
Insurance shall be provided for all employees engaged in the 
work under the contract, in accordance with the Florida 
Statutory Requirements. The amount of the Employer's 
Liability Insurance shall not be less than: 
  
(a) $500,000 bodily injury by accident and each accident, 
bodily injury by disease policy limit, and bodily injury by 
disease each employee – for projects valued at $100,00 and 
under 
(b) $1,000,000 bodily injury by accident and each accident, 
bodily injury by disease policy limit, and bodily injury by 
disease each –for projects valued over $100,000  
 
D.  Excess Liability Insurance or Umbrella Liability Insurance 
may compensate for a deficiency in general liability, 
automobile, or worker's compensation insurance coverage 
limits.  If the Excess or Umbrella policy is being provided as 
proof of coverage, it must name the City of Tampa as an 
additional insured (IF APPLICABLE). 
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E. Builder’s Risk Insurance, specialized policy designed to 
cover the property loss exposures that are associated with 
construction of buildings.  The amount of coverage should not 
be less than the amount of the project. (IF APPLICABLE). 
 
F. Installation Floater- a builder’s risk type policy that 
covers specific type of property during its installation, is 
coverage required for highly valued equipment or materials 
such as compressors, generators, or other machinery that 
are not covered by the builder's risk policy (IF 
APPLICABLE). 
 
G. Longshoreman’s & Harbor Worker’s Compensation 
Act/Jones Act coverage shall be maintained for work being 
conducted upon navigable water of the United States.  The 
limit required shall be the same limit as the worker’s 
compensation/employer’s liability insurance limit (IF 
APPLICABLE). 
 
H. Professional Liability shall be maintained against 
claims of negligence, errors, mistakes, or omissions in the 
performance of the services to be performed and furnished 
by the Awardee/Contractor or any of its subcontractors 
when it acts as a DESIGN PROFESSIONAL. The amount 
of coverage shall be no less than amount specified (IF 
APPLICABLE). 
 
(a) $1,000,000 per incident and general aggregate.  Note 
all claims made policies must provide the date of 
retroactive coverage. 
 
The City may waive any or all of the above referenced 
insurance requirements based on the specific nature of 
goods or services to be provided under the award/contract. 
 
ADDITIONAL INSURED - The City must be included as an 
additional insured by on the general and (Excess or 
Umbrella liability policies) if applicable. Alternatively, the 
Contractor may purchase a separate owners protective 
liability policy in the name of the City in the specified 
amount as indicated in the insurance requirements. 
 
CLAIMS MADE POLICIES - If any liability insurance is 
issued on a claims made form, Contractor agrees to 
maintain uninterrupted coverage for a minimum of one year 
following completion and acceptance of the work either 
through purchase of an extended reporting provision, or 
through purchase of successive renewals with a retroactive  
 
 

date not later than the beginning of performance of work for 
the City. The retroactive date must be provided for all 
claims made policies. 
 
CANCELLATION/NON-RENEWAL - Thirty (30) days 
written notice must be given to the City of any cancellation, 
intent to non-renew or material reduction in coverages 
(except aggregate liability limits). However, ten (10) days 
notice may be given for non-payment of premium. Notice 
shall be sent to the City of Tampa Department of Public 
Works, 306 E. Jackson Street, Tampa, FL 33602. 
 
NUMBER OF POLICIES - General and other liability 
insurance may be arranged under single policies for the full 
amounts required or by a combination of underlying 
policies with the balance provided by an excess or 
umbrella liability insurance policy. 
 
WAIVER OF SUBROGATION - Contractor waives all rights 
against City, its agents, officers, directors and employees 
for recovery of damages to the extent such damage is 
covered under the automobile or excess liability policies. 
 
SUBCONTRACTORS - It is the Contractor’s responsibility 
to require all subcontractors to maintain adequate 
insurance coverage. 
 
PRIMARY POLICIES - The Contractor’s insurance is 
primary to the City’s insurance or any self insurance 
program thereof. 
 
RATING - All insurers shall be authorized to do business in 
Florida, and shall have an A.M. Best rating of B+ (or 
better), Class VII (or higher), or otherwise be acceptable to 
the City if not rated by A.M. Best. 
 
DEDUCTIBLES - The Contractor is responsible for all 
deductibles. In the event of loss which would have been 
covered but for the presence of a deductible, the City may 
withhold from payment to Contractor an amount equal to 
the deductible to cover such loss should full recovery not 
be obtained under the insurance policy. 
 
INSURANCE ADJUSTMENTS - These insurance 
requirements may be increased, reduced, or waived at the 
City’s sole option with an appropriate adjustment to the 
Contract price. 
 
Document updated on 12/22/2009 by RLD (Risk Management)
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 BARRICADES, TRAFFIC CONES, LANE MARKERS, ETC 

 Sentry Barricades, Inc. Federal Number 59-3590342 
 P.O. Box 3647 Phone (863) 682-7098 Minority African American  
 820 Creative Drive 
 Lakeland, FL 33802 Fax (863) 680-9901 Contact Darryl Talley 
 E-mail admin@sentryb.com 

 CONCRETE (CURBS & GUTTERS) 

 E.S. Concrete Services, Inc. Federal Number 59-3119582 
 726 East Harbor Dr. South Phone (727) 821-5029 Minority African American  
 St. Petersburg, FL 33705 Fax (727) 821-5029 Contact Enoris Sly 
 E-mail enorisslysr@yahoo.com 

 Paragon Building Contractors, Inc. Federal Number 59-2464751 
 1201 W. Waters Ave. Phone (813) 935-1600 Minority African American  
 Tampa, FL 33604 Fax (813) 932-1108 Contact Al Davis 
 E-mail paragonb@tampabay.rr.com 

 Denson Construction, Inc. Federal Number 59-3571944 
 P.O. Box 3081 Phone (863) 709-1001 Minority African American  
 Plant City, FL 33564 Fax (863) 709-1071 Contact Ralph (Pete) Denson 
 E-mail Pete@denson-construction.com 

 L.S. Curb Service, Inc. Federal Number 59-3252745 
 4206 James L. Redman Pkwy Phone (813) 737-1524 Minority African American  
 Plant City, FL 33567 Fax (813) 650-8654 Contact Leaford Shakes 
 E-mail lshakes@lscurb.com 

 CONCRETE (SIDEWALKS, DRIVEWAYS, FORM & FINISH) 

 E.S. Concrete Services, Inc. Federal Number 59-3119582 
 726 East Harbor Dr. South Phone (727) 821-5029 Minority African American  
 St. Petersburg, FL 33705 Fax (727) 821-5029 Contact Enoris Sly 
 E-mail enorisslysr@yahoo.com 

 MIMS Construction Company Federal Number 59-3442318 
 P.O. Box 681554 Phone (407) 298-6936 Minority African American  
 Orlando, FL 32868-1554 Fax (407) 290-1217 Contact Lyndell Mims 
 E-mail lynn@mimsconstruction.com 

Monday, May 19, 2014 Page 1 of 5 



  

 

City of Tampa MBD Office 

U-WMBE Goal Setting Firms Report 

5/19/14 

 

 CONCRETE (SIDEWALKS, DRIVEWAYS, FORM & FINISH) 

Paragon Building Contractors, Inc. Federal Number 59-2464751 
 1201 W. Waters Ave. Phone (813) 935-1600 Minority African American  
 Tampa, FL 33604 Fax (813) 932-1108 Contact Al Davis 
 E-mail paragonb@tampabay.rr.com 

 Denson Construction, Inc. Federal Number 59-3571944 
 P.O. Box 3081 Phone (863) 709-1001 Minority African American  
 Plant City, FL 33564 Fax (863) 709-1071 Contact Ralph (Pete) Denson 
 E-mail Pete@denson-construction.com  

 L.S. Curb Service, Inc. Federal Number 59-3252745 
 4206 James L. Redman Pkwy Phone (813) 737-1524 Minority African American  
 Plant City, FL 33567 Fax (813) 650-8654 Contact Leaford Shakes 
 E-mail lshakes@lscurb.com 

 Powell Concrete, LLC Federal Number 83-0467921 
 1410 Swift Ct. Phone (863) 438-4454 Minority African American  
 Kissimmee, FL 34759 Fax (863) 496-1227 Contact Earl Powell 
 E-mail powellconcrete1@yahoo.com 

 Allen Masonry & General Contracting, Inc. Federal Number 20-1580292 
 6215 Travis Blvd. Phone (813) 627-9231 Minority African American  
 Tampa, FL 33610 Fax Contact Steve Allen 
 E-mail allenmasonrygc@gmail.com 

 SOD, SEED SOIL, AND INOCULANTS 

 Bay Light, LLC d/b/a Professional Property Services Federal Number 59-1341451 
 10105 11th Street North Phone (813) 972-4057 Minority African American  
 Tampa, FL 33612 Fax (813) 971-0882 Contact Hyacinth Robinson 
 E-mail paulrobinson22@msn.com 
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 SOD, SEED SOIL, AND INOCULANTS 

 Fresh Start Development, Inc. Federal Number 20-3857845 
 P.O. Box 310592 Phone (813) 758-5345 Minority African American  
 Tampa, FL 33680 Fax (813) 333-5949 Contact Katina McClinton 
 E-mail freshstartdevelop@yahoo.com 

 Sterling Silver Scape & Sod, Inc. Federal Number 59-3171150 
 P.O. Box 450459 Phone (407) 846-3225 Minority African American  
 Kissimmee, FL 34745 Fax (407) 846-3207 Contact Sterling Blake 
 E-mail dahlia@sterlingsilverlandscaping.com 

 On-Point Group, Inc. Federal Number 38-3788119 
 5608 Puritan Rd Phone (813) 927-2808 Minority African American  
 Tampa, FL 33617 Fax (813) 374-0993 Contact Daphne Jones 
 E-mail d.jones@on-pointgroupinc.com 

 TREE SERVICES (TRIMMING, REMOVAL, 

 P & L Cleaning Service Federal Number 59-3759542 
 5508 North 50th Street Phone (813) 850-2028 Minority African American  
 Tampa, FL 33610 Fax (813) 623-3936 Contact Patrick Lewis 
 E-mail lewispat4u@aol.com 

 Bay Light, LLC d/b/a Professional Property Services Federal Number 59-1341451 
 10105 11th Street North Phone (813) 972-4057 Minority African American  
 Tampa, FL 33612 Fax (813) 971-0882 Contact Hyacinth Robinson 
 E-mail paulrobinson22@msn.com 

 Fresh Start Development, Inc. Federal Number 20-3857845 
 P.O. Box 310592 Phone (813) 758-5345 Minority African American  
 Tampa, FL 33680 Fax (813) 333-5949 Contact Katina McClinton 
 E-mail freshstartdevelop@yahoo.com 

     McFarlane Landscaping, Inc.             Federal Number 45-5137361 
 2900 University Square Drive, Apt. 65 Phone (813) 244-9044 Minority African American  
 Tampa, FL 33612 Fax (813) 345-2133 Contact Brian Mcfarlane 
 E-mail McfarlaneLandscaping@gmail.com 

 Johar's Landscaping Management, Inc. Federal Number 45-2470169 
 P.O. Box 1682 5711 N. 50th St Tampa, Fl  Phone (727) 544-8029 Minority African American  
 33610 
 Pinellas Park, FL 33781 Fax (727) 544-8029 Contact Johar Austin 
 E-mail MasterSlope@gmail.com 
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 TRUCKING & HAULING 

 Logistical Transportation Co., Inc. Federal Number 59-1988061 
 P.O. Box 40001 Phone (904) 764-3219 Minority African American  
 Jacksonville, FL 32203-0001 Fax (904) 766-2446 Contact Marion Graham, Jr. 
 E-mail mgraham@logistical-company.com 

 Sabrina's Trucking, LLC Federal Number 59-3284380 
 P.O. Box 992 Phone (813) 629-7210 Minority African American  
 Mango, FL 33550 Fax (813) 627-9094 Contact Nathaniel Johnson 
 E-mail jtrucker151@aol.com 

 Bay Light, LLC d/b/a Professional Property Services Federal Number 59-1341451 
 10105 11th Street North Phone (813) 972-4057 Minority African American  
 Tampa, FL 33612 Fax (813) 971-0882 Contact Hyacinth Robinson 
 E-mail paulrobinson22@msn.com 

 Par Development Partners, Inc. Federal Number 20-5657414 
 10002 Forest Hills Dr Phone (813) 374-2856 Minority African American  
 Tampa, FL 33612 Fax (866) 594-2505 Contact Yancy Wilson 
 E-mail ydwilson@aol.com 

 Howard Sealcoating & Land Clearing Federal Number 65-0802138 
 1911N.  57th St Phone (305) 693-8972 Minority African American  
 Tampa, FL 33619 Fax (305) 693-8985 Contact Leroy Howard 
 E-mail lhoward@asphaltfl.com 

 Charlie Brown's Hauling & Demolition, Inc. Federal Number 20-1874672 
 P.O. Box 1178 Phone (352) 521-0482 Minority African American  
 Dade City, FL 33526 Fax (352) 521-5915 Contact Charlie Brown 
 E-mail Charliewbrown@aol.com 

 On-Point Group, Inc. Federal Number 38-3788119 
 5608 Puritan Rd Phone (813) 927-2808 Minority African American  
 Tampa, FL 33617 Fax (813) 374-0993 Contact Daphne Jones 
 E-mail d.jones@on-pointgroupinc.com 

 Accelerated Waste Solutions of North America, LLC Federal Number 27-1394911 
 8710 W. Hillsborough Ave., Suite 262 Phone (866) 698-2874 Minority African American  
 Tampa, FL 33615 Fax (813) 871-0377 Contact Fred Tomlin 
 E-mail cityoftampa@acceleratedwaste.com 

 McFarlane Landscaping, Inc. Federal Number 45-5137361 
 2900 University Square Drive, Apt. 65 Phone (813) 244-9044 Minority African American  
 Tampa, FL 33612 Fax (813) 345-2133 Contact Brian Mcfarlane 
 E-mail McfarlaneLandscaping@gmail.com 
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 VIDEO SERVICES, PHOTOGRAPHY 

 Kerrick Williams Photography, LLC Federal Number 59-3225186 
 811 Hickory Glen Drive Phone (813) 571-3768 Minority African American  
 Seffner, FL 33584 Fax (866) 571-7149 Contact Kerrick Williams 
 E-mail kerrick@kerrickwilliams.com 

 DeHa Multimedia, LLC Federal Number 26-0527750 
 P.O. Box 23532 Phone (813) 340-3017 Minority African American  
 Tampa, FL 33623 Fax (813) 891-0332 Contact Hakeem Ali 
 E-mail hakeem@dehamagazine.com  

 The Webb Works Federal Number 55-0870869 
 3421 South Gardenia Drive Phone (813) 817-9840 Minority African American  
 Tampa, FL 33629 Fax Contact James Webb 
 E-mail jim@thewebbworks.com 
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City of Tampa MBD Office

SLBE Goal Setting Firms Report

as of 5/19/2014

BARRICADES, TRAFFIC CONES, LANE MARKERS, ETC

Sentry Barricades, Inc.

P.O. Box 3647
820 Creative Drive

Lakeland, FL 33802 Darryl Talley

Minority Small Business

Contact

Federal Number 59-3590342

Phone (863) 682-7098

Fax (863) 680-9901

E-mail admin@sentryb.com

CONCRETE (CURBS & GUTTERS)

E.S. Concrete Services, Inc.

726 East Harbor Dr. South

St. Petersburg, FL 33705 Enoris Sly

Minority Small Business

Contact

Federal Number 59-3119582

Phone (727) 821-5029

Fax (727) 821-5029

E-mail enorisslysr@yahoo.com

Parking Lot Striping Service

P.O. Box 11005

Tampa, FL 33680 Fernando Llop

Minority Small Business

Contact

Federal Number 59-1522393

Phone (813) 623-1454

Fax (813) 664-0140

E-mail lindaplss@aol.com

Tampa Bay Construction & Engineering, Inc.

10503 Palm Cove Ave

Tampa, FL 33647 Ahmad Erchid

Minority Small Business

Contact

Federal Number 59-3713572

Phone (813) 984-9898

Fax (813) 907-0980

E-mail aerchid@tbcei.com

Chet Netherly, LLC d/b/a Anything in Concrete

246 W Canal Drive

Palm Harbor, FL 34684 Chet Netherly

Minority Small Business

Contact

Federal Number 20-3926235

Phone (727) 945-7035

Fax (727) 934-0568

E-mail netherlyWCAN@aol.com

Velez Concrete Construction, Inc.

3926 E. Eden Roc Circle

Tampa, FL 33634 John Velez

Minority Small Business

Contact

Federal Number 83-0373603

Phone (813) 493-4762

Fax (813) 882-3455

E-mail velezconcrete99@gmail.com
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City of Tampa MBD Office

SLBE Goal Setting Firms Report

as of 5/19/2014

CONCRETE (CURBS & GUTTERS)

Tagarelli Construction, Inc.

P.O. Box 681

Tarpon Springs, FL 34689 Michael Tagarelli

Minority Small Business

Contact

Federal Number 59-3339407

Phone (727) 937-6171

Fax (727) 937-6172

E-mail tagarelli@verizon.net

Andras Construction Service, LLC

18449 Lake Iola Rd

Dade City, FL 33523 Jeffrey Andras

Minority Small Business

Contact

Federal Number 20-4468935

Phone (813) 482-2581

Fax (352) 588-2073

E-mail jeffandras@gmail.com

Velocity Construction, Inc.

1320 E. 137th Ave

Tampa, FL 33613 William Connor

Minority Small Business

Contact

Federal Number 74-3082984

Phone (813) 624-2117

Fax (800) 807-0314

E-mail bconnor@tampabay.rr.com

Kilgore Construction, LLC

11697 Walsingham Rd.

Largo, FL 33778 Harold Kilgore

Minority Small Business

Contact

Federal Number 26-3771464

Phone (727) 755-2294

Fax (727) 581-5724

E-mail jo@kilgorellc.com

JMJ Site Development, Inc

P.O. Box 1095

Lithia, FL 33547 Jeff Joaquin

Minority Small Business

Contact

Federal Number 27-3413832

Phone (813) 927-2484

Fax

E-mail jmjsitedevelopment@gmail.com

CONCRETE (SIDEWALKS, DRIVEWAYS, FORM & FINISH)

Castco Construction, Inc.

9001 126th Ave. North

Largo, FL 33773 Israel Castro

Minority Small Business

Contact

Federal Number 59-2548614

Phone (727) 585-4714

Fax (727) 585-5091

E-mail cconstr@tampabay.rr.com
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City of Tampa MBD Office

SLBE Goal Setting Firms Report

as of 5/19/2014

CONCRETE (SIDEWALKS, DRIVEWAYS, FORM & FINISH)

E.S. Concrete Services, Inc.

726 East Harbor Dr. South

St. Petersburg, FL 33705 Enoris Sly

Minority Small Business

Contact

Federal Number 59-3119582

Phone (727) 821-5029

Fax (727) 821-5029

E-mail enorisslysr@yahoo.com

Parking Lot Striping Service

P.O. Box 11005

Tampa, FL 33680 Fernando Llop

Minority Small Business

Contact

Federal Number 59-1522393

Phone (813) 623-1454

Fax (813) 664-0140

E-mail lindaplss@aol.com

Sunrise Utility Construction, Inc.

P.O. Box 272293

Tampa, FL 33688-2293 Lisa Nehrboss

Minority Small Business

Contact

Federal Number 59-3034012

Phone (813) 949-3749

Fax (813) 949-0408

E-mail LMNBOSS@AOL.COM

Tampa Bay Construction & Engineering, Inc.

10503 Palm Cove Ave

Tampa, FL 33647 Ahmad Erchid

Minority Small Business

Contact

Federal Number 59-3713572

Phone (813) 984-9898

Fax (813) 907-0980

E-mail aerchid@tbcei.com

Chet Netherly, LLC d/b/a Anything in Concrete

246 W Canal Drive

Palm Harbor, FL 34684 Chet Netherly

Minority Small Business

Contact

Federal Number 20-3926235

Phone (727) 945-7035

Fax (727) 934-0568

E-mail netherlyWCAN@aol.com

Velez Concrete Construction, Inc.

3926 E. Eden Roc Circle

Tampa, FL 33634 John Velez

Minority Small Business

Contact

Federal Number 83-0373603

Phone (813) 493-4762

Fax (813) 882-3455

E-mail velezconcrete99@gmail.com

Tagarelli Construction, Inc.

P.O. Box 681

Tarpon Springs, FL 34689 Michael Tagarelli

Minority Small Business

Contact

Federal Number 59-3339407

Phone (727) 937-6171

Fax (727) 937-6172

E-mail tagarelli@verizon.net
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City of Tampa MBD Office

SLBE Goal Setting Firms Report

as of 5/19/2014

CONCRETE (SIDEWALKS, DRIVEWAYS, FORM & FINISH)

Mend It Asphalt &  Concrete Services, Inc.

4915 15th Avenue South

Gulfport, FL 33707 Robert Mendez

Minority Small Business

Contact

Federal Number 59-3274522

Phone (727) 327-7784

Fax (727) 327-4504

E-mail menditasphaltconcrete@yahoo.com

CMK Construction, Inc.

2053 Mountain Ash Way

New Port Richey, FL 34655 Manuel Kavouklis

Minority Small Business

Contact

Federal Number 20-1609262

Phone (727) 243-9234

Fax (727) 848-2026

E-mail manny@cmkconstructioninc.com

Powell Concrete, LLC

1410 Swift Ct.

Kissimmee, FL 34759 Earl Powell

Minority Small Business

Contact

Federal Number 83-0467921

Phone (863) 438-4454

Fax (863) 496-1227

E-mail powellconcrete1@yahoo.com

Velocity Construction, Inc.

1320 E. 137th Ave

Tampa, FL 33613 William Connor

Minority Small Business

Contact

Federal Number 74-3082984

Phone (813) 624-2117

Fax (800) 807-0314

E-mail bconnor@tampabay.rr.com

ARC Development, Inc.

5311 S. Falkenburg Rd., Ste. D-20

Tampa, FL 33619-0037 Richard Coyer

Minority Small Business

Contact

Federal Number 20-0826206

Phone (813) 952-3250

Fax (813) 952-3260

E-mail Rick@ARC-Fl.com

Kilgore Construction, LLC

11697 Walsingham Rd.

Largo, FL 33778 Harold Kilgore

Minority Small Business

Contact

Federal Number 26-3771464

Phone (727) 755-2294

Fax (727) 581-5724

E-mail jo@kilgorellc.com
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City of Tampa MBD Office

SLBE Goal Setting Firms Report

as of 5/19/2014

CONCRETE (SIDEWALKS, DRIVEWAYS, FORM & FINISH)

Tampa Bay Construction Group

12651 North Dale Mabry Hwy, Suite 
272568

Tampa, FL 33688 Joy Iurato

Minority Small Business

Contact

Federal Number 26-4797153

Phone (813) 402-8827

Fax (813) 388-4554

E-mail get-it-done@mytbcgroup.com

JMJ Site Development, Inc

P.O. Box 1095

Lithia, FL 33547 Jeff Joaquin

Minority Small Business

Contact

Federal Number 27-3413832

Phone (813) 927-2484

Fax

E-mail jmjsitedevelopment@gmail.com

Allen Masonry & General Contracting, Inc.

6215 Travis Blvd.

Tampa, FL 33610 Steve Allen

Minority Small Business

Contact

Federal Number 20-1580292

Phone (813) 627-9231

Fax

E-mail allenmasonrygc@gmail.com

Acclaim Service Group, Inc.

1324 Seven Springs Blvd., #325

New Port Richey, FL 34655 Jamie Jones

Minority Small Business

Contact

Federal Number 36-4668231

Phone (727) 848-3200

Fax (727) 848-3211

E-mail jamie@acclaimservicegroup.com

SOD, SEED SOIL, AND INOCULANTS

Morelli Landscaping, Inc

4855 162nd Avenue North

Clearwater, FL 33762 Joe Morelli

Minority Small Business

Contact

Federal Number 59-1877993

Phone (727) 535-6263

Fax (727) 536-6855

E-mail vjmorelli@tampabay.rr.com

Ed's Lawn & Landscaping, Inc.

P.O. Box 130744

Tampa, FL 33681 Susan Breit

Minority Small Business

Contact

Federal Number 59-3239828

Phone (813) 254-8499

Fax (813) 250-3779

E-mail edslawn@verizon.net
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City of Tampa MBD Office

SLBE Goal Setting Firms Report

as of 5/19/2014

SOD, SEED SOIL, AND INOCULANTS

Bay Light, LLC d/b/a Professional Property Services

10105 11th Street North

Tampa, FL 33612 Hyacinth Robinson

Minority Small Business

Contact

Federal Number 59-1341451

Phone (813) 972-4057

Fax (813) 971-0882

E-mail paulrobinson22@msn.com

Baron's Landscaping Services, Inc.

P.O. Box 4047

Tampa, FL 33677 Randy Conte

Minority Small Business

Contact

Federal Number 65-0837654

Phone (813) 404-1509

Fax (813) 476-6255

E-mail baronslawncare@aol.com

Sunbelt Sod & Grading Company

819 - 9th St. N.E.

Ruskin, FL 33570 Lesley Silva

Minority Small Business

Contact

Federal Number 13-4250933

Phone (813) 641-9855

Fax (813) 645-7263

E-mail sunbeltsod@verizon.net

NPC Mowing & Landscaping

P.O. Box 292873 6441 Eureka Springs 
Road

Tampa, FL 33687-2873 John Woodhouse

Minority Small Business

Contact

Federal Number 03-0555858

Phone (813) 967-4386

Fax (352) 668-3295

E-mail Jwoodho793@aol.com

Fresh Start Development, Inc.

P.O. Box 310592

Tampa, FL 33680 Katina McClinton

Minority Small Business

Contact

Federal Number 20-3857845

Phone (813) 758-5345

Fax (813) 333-5949

E-mail freshstartdevelop@yahoo.com

Cardinal Landscaping Services of Tampa, Inc.

817 E. Okaloosa Ave.

Tampa, FL 33604 Mark Mantei

Minority Small Business

Contact

Federal Number 59-3394554

Phone (813) 915-9696

Fax (813) 915-9695

E-mail Mike@cardinallandscape.com
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City of Tampa MBD Office

SLBE Goal Setting Firms Report

as of 5/19/2014

SOD, SEED SOIL, AND INOCULANTS

On-Point Group, Inc.

5608 Puritan Rd

Tampa, FL 33617 Daphne Jones

Minority Small Business

Contact

Federal Number 38-3788119

Phone (813) 927-2808

Fax (813) 374-0993

E-mail d.jones@on-pointgroupinc.com

Jungle Scapes

1717 E. Busch Blvd., Suite 1101

Tampa, FL 33626 Hulsey Ebanks, Jr.

Minority Small Business

Contact

Federal Number 26-2517542

Phone (813) 516-9950

Fax (813) 902-7221

E-mail info@jungle-scapes.com

TREE SERVICES (TRIMMING, REMOVAL,

P & L Cleaning Service

5508 North 50th Street

Tampa, FL 33610 Patrick Lewis

Minority Small Business

Contact

Federal Number 59-3759542

Phone (813) 850-2028

Fax (813) 623-3936

E-mail lewispat4u@aol.com

Bay Light, LLC d/b/a Professional Property Services

10105 11th Street North

Tampa, FL 33612 Hyacinth Robinson

Minority Small Business

Contact

Federal Number 59-1341451

Phone (813) 972-4057

Fax (813) 971-0882

E-mail paulrobinson22@msn.com

Fresh Start Development, Inc.

P.O. Box 310592

Tampa, FL 33680 Katina McClinton

Minority Small Business

Contact

Federal Number 20-3857845

Phone (813) 758-5345

Fax (813) 333-5949

E-mail freshstartdevelop@yahoo.com

Nelson's Tree Farm and Nursery, Inc.

19139 Geraci Rd.

Lutz, FL 33549 Kimberly Martinez

Minority Small Business

Contact

Federal Number 59-3404710

Phone (813) 917-6608

Fax (813) 350-9139

E-mail kimberly.martinez33@gmail.com
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City of Tampa MBD Office

SLBE Goal Setting Firms Report

as of 5/19/2014

TREE SERVICES (TRIMMING, REMOVAL,

Paynes Environmental Services, LLC

1311 Us Hwy 301 S.

Tampa, FL 33619 Annette Payne

Minority Small Business

Contact

Federal Number 27-1037046

Phone (813) 677-6822

Fax (813) 467-9029

E-mail paynestrees@cs.com

Bailey's Lawn Care Service, Inc.

34742 Hillock Dr.

Dade City, FL 33523 Connie Cox

Minority Small Business

Contact

Federal Number 41-2229440

Phone (352) 518-0045

Fax (352) 518-0045

E-mail baileyslawncare@centurylink.net

Johar's Landscaping Management, Inc.

P.O. Box 1682 5711 N. 50th St Tampa, Fl 
33610

Pinellas Park, FL 33781 Johar Austin

Minority Small Business

Contact

Federal Number 45-2470169

Phone (727) 544-8029

Fax (727) 544-8029

E-mail MasterSlope@gmail.com

TRUCKING & HAULING

Sabrina's Trucking, LLC

P.O. Box 992

Mango, FL 33550 Nathaniel Johnson

Minority Small Business

Contact

Federal Number 59-3284380

Phone (813) 629-7210

Fax (813) 627-9094

E-mail jtrucker151@aol.com

Sunrise Utility Construction, Inc.

P.O. Box 272293

Tampa, FL 33688-2293 Lisa Nehrboss

Minority Small Business

Contact

Federal Number 59-3034012

Phone (813) 949-3749

Fax (813) 949-0408

E-mail LMNBOSS@AOL.COM

T. Carreno Fill Haulers, Inc.

602 Duque Rd.

Lutz, FL 33549 Anthony Carreno

Minority Small Business

Contact

Federal Number 59-2707257

Phone (813) 948-0312

Fax (813) 948-3313

E-mail ctcarreno@verizon.net
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City of Tampa MBD Office

SLBE Goal Setting Firms Report

as of 5/19/2014

TRUCKING & HAULING

Bay Light, LLC d/b/a Professional Property Services

10105 11th Street North

Tampa, FL 33612 Hyacinth Robinson

Minority Small Business

Contact

Federal Number 59-1341451

Phone (813) 972-4057

Fax (813) 971-0882

E-mail paulrobinson22@msn.com

Par Development Partners, Inc.

10002 Forest Hills Dr

Tampa, FL 33612 Yancy Wilson

Minority Small Business

Contact

Federal Number 20-5657414

Phone (813) 374-2856

Fax (866) 594-2505

E-mail ydwilson@aol.com

Howard Sealcoating & Land Clearing

1911N.  57th St

Tampa, FL 33619 Leroy Howard

Minority Small Business

Contact

Federal Number 65-0802138

Phone (305) 693-8972

Fax (305) 693-8985

E-mail lhoward@asphaltfl.com

Charlie Brown's Hauling & Demolition, Inc.

P.O. Box 1178

Dade City, FL 33526 Charlie Brown

Minority Small Business

Contact

Federal Number 20-1874672

Phone (352) 521-0482

Fax (352) 521-5915

E-mail Charliewbrown@aol.com

Suarez Grading Enterprises, Inc.

P.O. Box 89579

Tampa, FL 33689 Pedro Suarez

Minority Small Business

Contact

Federal Number 84-1681751

Phone (813) 663-9037

Fax (813) 620-4158

E-mail l.martinez@suarezgrading.com

On-Point Group, Inc.

5608 Puritan Rd

Tampa, FL 33617 Daphne Jones

Minority Small Business

Contact

Federal Number 38-3788119

Phone (813) 927-2808

Fax (813) 374-0993

E-mail d.jones@on-pointgroupinc.com

Accelerated Waste Solutions of North America, LLC

8710 W. Hillsborough Ave., Suite 262

Tampa, FL 33615 Fred Tomlin

Minority Small Business

Contact

Federal Number 27-1394911

Phone (866) 698-2874

Fax (813) 871-0377

E-mail cityoftampa@acceleratedwaste.com
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City of Tampa MBD Office

SLBE Goal Setting Firms Report

as of 5/19/2014

TRUCKING & HAULING

TNT Environmental, LLC

17852 Pine Knoll Drive

Dade City, FL 33523 Christopher Leibereid

Minority Small Business

Contact

Federal Number 26-3864129

Phone (352) 567-1822

Fax (352) 567-5817

E-mail tntenvironmental@gmail.com

J M J Hauling, Inc.

13810 Golf Course Road

Parrish, FL 34219 Bachu Maniram

Minority Small Business

Contact

Federal Number 32-0270935

Phone (917) 544-9741

Fax (941) 721-6932

E-mail mvachu@tampabay.rr.com

Manes Trucking, Inc.

5812 Imperial Key

Tampa, FL 33615 Amelia Manes

Minority Small Business

Contact

Federal Number 59-3594014

Phone (813) 475-4466

Fax (813) 475-4466

E-mail manestrucking22@tampabay.rr.com

Ortzak Technology, LLC

13014 N. Dale Mabry Hwy, Suite 623

Tampa, FL 33618 Daniel Castro

Minority Small Business

Contact

Federal Number 45-4837502

Phone (813) 961-6023

Fax (813) 961-6023

E-mail dcastro@ortzak.com

VIDEO SERVICES, PHOTOGRAPHY

A Business Forms & Pegboard Systems, Inc.

123 W. Seneca Ave.

Tampa, FL 33612-6753 Victoria Jorgenson

Minority Small Business

Contact

Federal Number 59-1559977

Phone (813) 933-2788

Fax (813) 935-9506

E-mail results@amediamarketing.com

Aerial Innovations, Inc.

3703 W. Azeele St.

Tampa, FL 33609-2807 Colette Eddy

Minority Small Business

Contact

Federal Number 59-2802602

Phone (813) 254-7339

Fax (813) 254-7239

E-mail colette@aerialinnovations.com
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City of Tampa MBD Office

SLBE Goal Setting Firms Report

as of 5/19/2014

VIDEO SERVICES, PHOTOGRAPHY

Florida Contractors Video Service

P.O. Box 907

Valrico, FL 33594-0907 Norma Oosting

Minority Small Business

Contact

Federal Number 65-0373535

Phone (813) 737-1774

Fax (813) 737-6151

E-mail FCVSinc@aol.com

Kerrick Williams Photography, LLC

811 Hickory Glen Drive

Seffner, FL 33584 Kerrick Williams

Minority Small Business

Contact

Federal Number 59-3225186

Phone (813) 571-3768

Fax (866) 571-7149

E-mail kerrick@kerrickwilliams.com

DeHa Multimedia, LLC

P.O. Box 23532

Tampa, FL 33623 Hakeem Ali

Minority Small Business

Contact

Federal Number 26-0527750

Phone (813) 340-3017

Fax (813) 891-0332

E-mail hakeem@dehamagazine.com

Mercury Productions, Inc.

12463 92nd Terrace

Seminole, FL 33772 William McQueen

Minority Small Business

Contact

Federal Number 59-3491905

Phone (813) 287-8044

Fax (813) 287-8613

E-mail bill@mercurytampabay.com

Scott Henderson Productions, Inc.

20208 Ravens End Dr.

Tampa, FL 33647 Scott Henderson

Minority Small Business

Contact

Federal Number 16-1416204

Phone (585) 820-5683

Fax

E-mail shenderson62@tampabay.rr.com

Uppercase, Inc.

905 North Tampa Street

Tampa, FL 33602 Matthew Morgan

Minority Small Business

Contact

Federal Number 26-2817255

Phone (813) 226-3096

Fax

E-mail matt@uppercaseincorporated.com

The Webb Works

3421 South Gardenia Drive

Tampa, FL 33629 James Webb

Minority Small Business

Contact

Federal Number 55-0870869

Phone (813) 817-9840

Fax

E-mail jim@thewebbworks.com
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SL-1 

SOLICITATION FOR SUBCONTRACTOR QUOTES 
 
From: 
OUR COMPANY NAME: 
TELEPHONE NUMBER: 
ADDRESS: 
FAX NUMBER: 
E-MAIL ADDRESS: 
 
 
To Subcontractor:   
 
Our firm is in the process of preparing a bid for a City of Tampa Contract.  Please accept this notice as our request for 
quotes for the scope of work identified below.  Please respond to this request by filling in the information below and 
returning via e-mail or fax to the address or number provided.  Please contact us if you need any assistance in obtaining 
bonding, lines of credit, insurance, assistance in obtaining necessary equipment, supplies, materials, participation in a City-
sponsored mentor-protégé program, or if you have any questions.  
 
Plans and Specs for this project are posted at: 
http://www.tampagov.net/dept_contract_administration/programs_and_services/construction_project_bidding/ 
 
CONTRACT NO.: 
CONTRACT NAME: 
CITY’S  BID OPENING DATE: 
DEADLINE FOR YOUR SUBCONTRACTOR BID OR RESPONSE: 
SPECIFIC SCOPE OF WORK: 
 
 
 
 
Please complete and submit with your subcontract bid or response: 
YOUR FIRM’S  NAME: 
MAILING ADDRESS:   
CITY: 
STATE: 
ZIP: 
FAX NUMBER: 
E-MAIL ADDRESS: 
__Yes, my company is interested in quoting this project for the following items of work: 
 
 
__No, my company will not quote this project for the following reason(s): 
 
(Sample Suggested Sub Solicitation 3-9-9 Tampa MBDO) 

http://www.tampagov.net/dept_contract_administration/programs_and_services/construction_project_bidding/
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City of Tampa 
Official Letter of Intent 

(Form MBD-40) 
A Letter of Intent is required for each WMBE/SLBE listed on the Schedule of Subcontractors to be Utilized 
(MBD 20 Form). Letter of Intent must be signed by both the Bidder/Service Provider and WMBE/SLBE firm. 
 
Bid/Proposal/Contract Number:  __________________________________________________ 
 
Bid/Proposal/Contract Name:     ___________________________________________________ 
 
A. To be completed by the Bidder/Service Provider 
 

Name of Bidder: ___________________________________________________________ 
Address: _________________________________________________________________ 
_________________________________________________________________________ 
 
Contact Person: ____________________________________________________________ 
Telephone: _____________________________ Fax: ______________________________ 
Email: ___________________________________________________________________ 
 

B. To be completed by WMBE/SLBE 
 

Name of WMBE/SLBE: ___________________________________________________________ 
Address: _________________________________________________________________ 
_________________________________________________________________________ 

 
Contract Person: ___________________________________________________________ 
Telephone: _____________________Fax: _______________________________________ 
Email: ____________________________________________________________________ 
 

C. Identify the scope of work to be performed or item(s) to be supplied by the WMBE/SLBE.  On unit 
price bids, identify to which bid line item the WMBE/SLBE’s work scope or supply corresponds: 
_____________________________________________________________________________________
_____________________________________________________________________________________
________________________________________________________________ 

D. Cost of work to be performed by WMBE/SLBE: ___________________________________________ 
E. Cost of work to be performed by WMBE/SLBE as a percent of total City contract amount:_______ 
 
Bidder/Proposer certifies that it intends to utilize the WMBE/SLBE listed above, and that the work described above is 
accurate.  Bidder/Proposer will provide City with copy of the related subcontract agreement and/or purchase order 
prior to commencement of the WMBE/SLBE’s work. The WMBE/SLBE firm certifies that it has agreed to provide 
such work/supplies for the amount stated above. 
Bidder/Proposer: ____________________________________  Date: _______________ 

                                        Signature and Title 
WMBE/SLBE Firm:  ________________________________________ Date: ___________________ 

                                        Signature and Title 
Rev. 10/12/12 MBD 40 
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Official Letter of Intent Instructions 
City of Tampa 

Equal Business Opportunity Program 
 
 

The Official Letter of Intent must be submitted to the soliciting department within ten (10) work 
days of the bid opening, prior to award.  Not providing all letters of intent within the prescribed 
time frame may be cause to delay award or declare the bid to be non-responsive.  
 
Bid/Proposal/Contract Number- Please provide bid/proposal/contract number provided by City 
of Tampa procuring department. 
 
Bid/Proposal/Contract Name – Please provide bid/proposal/contract name provided by City of 
Tampa procuring department. 
 
To be Completed by the Bidder/Service Provide – Please provide prime contractor or main 
bidders detailed company information as indicated. 
 
To be completed by the WMBE/SLBE – Please provide WMBE/SLBE subcontractor detailed 
company information as indicated. 
 
Bidder is to Identify the scope of work to be performed or item(s) to be supplied by the 
WMBE/SLBE. On unit price bids indentify, which bid line item the WMBE/SLBE’s scope 
of work or supply corresponds – Please provide details of the services or supplies the 
WMBE/SLBE will provide.   
 
Cost of work to be performed by WMBE/SLBE – Provide agreed upon estimate of work or 
supplies total price (Unit prices are accepted if specific quantities have yet to be determined). 
 
Bidder/Proposer – Signature of authorized agent for the prime contractor or main bidder with 
date signed. 
 
WMBE/SLBE firm – Signature of authorized agent for the WMBE/SLBE subcontractor or 
supplier with date signed.  
 
Contract Confirmation – A copy of the executed subcontract agreement and/or purchase order 
with the WMBE/SLBE must be filed with the City of Tampa immediately upon execution and/or 
prior to commencement of work by WMBE/SLBE.  
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PROPOSAL 
 
To the Mayor and City Council of the City of Tampa, Florida: 
 
Name of Bidder _____________________________________________________________________________ 
 
__________________________________________________________________________________________ 
Business Phone Number and Email Address 
 
__________________________________________________________________________________________ 
Business Name and Mailing Address 
 
__________________________________________________________________________________________ 
Phone Number and Name of Contact Regarding Permits 
 
__________________________________________________________________________________________ 
Contractor/Qualifiers Name and Federal Identification Number 
 
Date of Proposal ____________________________________________________________________________ 
 

(If Bidder is a firm, fill in the following blanks): 
 
Names and Residential Addresses of Partners 
 
__________________________________________________________________________________________ 
 
__________________________________________________________________________________________ 
 

(If Bidder is a corporation, fill in the following blanks): 
 

Organized under the laws of the State of _________________________________________________________ 
 
Names and Address of President 
 
__________________________________________________________________________________________ 
 
__________________________________________________________________________________________ 
 
Name and Address of Vice President 
 
__________________________________________________________________________________________ 
 
__________________________________________________________________________________________ 
 
Name and Address of Secretary 
 
__________________________________________________________________________________________ 
 
__________________________________________________________________________________________ 
 
 
Names and Address of Treasurer 
 
__________________________________________________________________________________________ 
 
__________________________________________________________________________________________ 
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The above-named Bidder affirms and declares: 
 
  
 (1) That the Bidder is of lawful age and that no other person, firm or corporation has any interest in this Proposal 

or in the Contract proposed to be entered into. 
 
 (2) That this Proposal is made without any understanding, agreement or connection with any other person, firm, 

or corporation making Proposal for the same purposes, and is in all respects fair and without collusion or 
fraud. 

 
 (3) That the Bidder is not in arrears to the City of Tampa, upon debt or contract, and is not a defaulter, as surety 

or otherwise, upon any obligation to the City of Tampa. 
 
 (4) That no officer or employee or person whose salary is payable in whole or in part from the City Treasury is, 

shall be or become interested, directly or indirectly, as a contracting party, partner, stockholder, surety or 
otherwise, in this Proposal, or in the performance of the Contract, or in the supplies, materials, or equipment 
and work or labor to which it relates, or in any portion of the profits thereof. 

 
 (5) That the Bidder has carefully examined the site of the work and that, from his own investigations, he has 

satisfied himself as to the nature and location of the work, the character, quality, and quantity of materials 
and the kinds and extent of equipment and other facilities needed for the performance of the work, the 
general and local conditions and all difficulties to be encountered, and all other items which may, in any way, 
affect the work or its performance. 

 
 (6) That the Bidder 
 
  ________   Has; Treasury Number ______________________ 
  
  ________   Has not 
  (Check applicable box) 
 
  previously performed work under the President’s Executive Order Nos. 11246 and 11375. 
 
 (7) That the undersigned, as Bidder, also declares that he has carefully examined and fully understands all the 

component parts of the Contract Documents and agrees that he will execute the Contract and finish the 
required Performance Bond and will completely perform the work in strict accordance with the terms of the 
Contract and the Contract Documents therein referred to for the following prices, to wit: 
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Approx. Total  
Item No. Description Unit Quantity Unit Price in Words Unit Price Computed Price

DPW TRANSPORTATION

102-99 Portable Chargeable Message Sign - Temporary ED 50 $ $

104-4 Mowing AC 5  $ $

104-10-3 Sediment Barrier LF 250  $ $

104-12 Staked Turbidity Barrier L.F. 1,000  $ $

104-13 Staked Slit Fence (Type III) L.F. 3,000  $ $

104-18 Inlet Protection System EA. 10 $ $

110-4 Removal of Existing Pavement S.Y. 2,000 $ $

110-1-1 Cleaning and Grubbing AC 5 $ $

120-1 Regular Excavation C.Y. 3,000 $ $

120-6 Embankment C.Y. 1,000 $ $

121-70 Flowable Fill C.Y. 3.0 $ $

160-4-1 12 Thick Type B Stabilization (LBR-40) S.Y. 5,000  $ $

160-5-2 Subbase, 12" Type "C" Stabilization S.Y. 5,000  $ $

161-1-0 12" thick Type b Stabilization for non trafic Base S.Y. 5,000 $ $

162-1-11 Finish Soil Layer 6 Thick (Landscaping) S.Y. 1,000  $ $

285-701 Base Group 1 S.Y. 5,000  $ $

285-704 Optional  Base ( Base Group 04) S.Y. 500 $ $

285-705 Base Optional (Base Group 05) S.Y. 3,000  $ $

285-706 Asph. Base Concrete 5 Thick Type III (incl. Bituminous Layer) S.Y. 3,000  $ $

285-709 Base Optional (Base Group 09) S.Y. 5,000  $ $

285-711 Base Optional (Base Group 11) S.Y. 1,500 $ $
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Approx. Total  
Item No. Description Unit Quantity Unit Price in Words Unit Price Computed Price

286-1 Asphalt Concrate for Leveling & Turnout S.Y. 2,000 $ $

327-70-1 Milling Existing Pavement  1" Th. Ave S.Y. 5,000 $ $

327-70-2 Milling Existing Pavement  3 -1/2"  Th. Ave. S.Y. 3,000 $ $

327-70 -10 Milling Existing Pavement  5" Ave Th. S.Y. 5,000  $ $

334-1-11 Superpave Asphaltic Concrete Traffic A TN 100 $ $

334-1-12 Superpave Asphaltic Concrete Traffic B TN 50 $ $

334-1-13 Superpave Asphaltic Concrete Traffic C TN 50  $ $

334-1-14 Superpave Asphaltic Concrete Traffic D TN 50 $ $

334-1-15 Superpave Asphaltic Concrete Traffic E TN 100  $ $

337-7-22
Asphaltic Concrete Friction Course including Bituminous/Rubber 
FC 9.5 Rubber 1" Thick TN 100 $ $

337-7-23 Asphaltic Concrete Friction FC - 12.5 - 1-1/2" Thick TN 100 $ $

337-7-40 Asphalt Concrete FC-9.5 Type B TN 100 $ $

337-7-41 Asphalt Concrete FC-12.5 Type B TN 100 $ $

337-7-54 Asphalt Concrete FC-9.5 Type C TN 100 $ $

337-7-55 Asphalt Concrete FC-12.5 Type C TN 100 $ $

350-1-3 Plain Cement Concrete Pavement 8" Thick S.Y. 1,000 $ $

339-1 Miceallaneous Asphalt Pavement TN 10 $ $

400-0 Concrete Class NS C.Y. 10 $ $

400-1 Concrete Class 1 C.Y. 80 $ $

400-2 Concrete Class II C.Y. 20 $ $

400-3 Concrete Class III CY 20 $ $
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Approx. Total  
Item No. Description Unit Quantity Unit Price in Words Unit Price Computed Price

400-4 Concrete Class IV CY 50 $ $

415-1 Reinforcing Steel Misc. LB 20,000 $ $

425-1-910 City Std. Curb Inlet Type '1' EA. 20 $ $

425-1-917 City Std. Concrete Inlet Type 'T' EA. 5 $ $

425-1-918 City Std. Grate Inlet Type 'E' EA. 10 $ $

425-2-41 Standard Manhole (P-7T, <10') EA. 5  $ $

425-2-42 Std. M.H. (P-7 > 10' Ht.) EA. 2 $ $

425-2-61 Manhole (P-8) EA. 6  $ $

425-2-71 Manhole (J-7T, <10') EA. 10 $ $

425-2-101 City Std. Manhole (Conflict) < 10' Ht. EA. 4  $ $

425-3-43 Modify Existing Inlet to Type P Manhole EA. 5  $ $

425-5 Manhole Adjust EA. 10 $ $

425-6 Adjust Water valve EA. 10 $ $

425-72-1 Conversion of Inlet to Manhole EA. 4 $ $

430-175-115 RCP Culvert (15" Dia.) L.F. 50 $ $

430-175-118 RCP Culvert (18" Dia.) L.F. 200 $ $

430-175-124 RCP Culvert (24" Dia.) L.F. 400  $ $

430-175-136 RCP Culvert (36" Dia.) L.F. 100  $ $

430-175-215 Elliptical RCP (12"x18") L.F. 400  $ $

430-175-224 Elliptical RCP (19"x30") L.F. 200 $ $

430-175-230 Elliptical RCP (24"x38") L.F. 80  $ $
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Approx. Total  
Item No. Description Unit Quantity Unit Price in Words Unit Price Computed Price

430-175-236 Elliptical RCP (29"x45") L.F. 80  $ $

430-175-260 Elliptical RCP(48"X76") L.F. 60 $ $

430-1-152 RCP Culvert (15") (CLIV) L.F. 150  $ $

430-1-154 RCP Culvert (24") (CL IV) L.F. 160 $ $

430-1-155 RCP Culvert (36") (CL IV) L.F. 100  $ $

430-141-101 Elliptical RCP (12"x18") (CL IV) L.F. 300  $ $

430-984-123 Mitered End Section (SD) (15") EA. 6  $ $

430-984-125 Mitered End Section (SD) (18") EA. 8 $ $

430-984-623 Mitered End Section (SD) (12"x18") EA. 10  $ $

514-71-1 Plastic Filer Fabric (Subsurface Drainage) S.Y. 2,000  $ $

515-1 -1 Pipe Handrail (Steel) L.F. 150 $ $

515-1-2 Pipe Handrail (Aluminium) L.F. 100 $ $

515-2-211 Pedestrian/Bicycle  railing  Steel 42" Ht. L.F. 50 $ $

520-1-10 Standard Concrete Curb and Gutter Type 'F' L.F. 1,000  $ $

520-2-4 Standard Concrete Curb Type 'D' L.F. 300 $ $

520-3 Vally Gutter Concrete L.F. 100 $ $

520-5-11  Concrete  Traffic Separator Type 1, ( 4' Wide) L.F. 100 $ $

520-5-41 Concrete Traffic Separator (Type IV)(4'Wide) L.F. 500  $ $

520-7- Concrete Traffic Separator special Variable Width SY 200 $ $

522-1 Concrete Sidewalk (4" Thick) S.Y. 2,000  $ $

522-1-1 Reinforced Concrete Pad 4" Thick S.Y. 1,000 $ $
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Approx. Total  
Item No. Description Unit Quantity Unit Price in Words Unit Price Computed Price

522-2 Concrete Sidewalk (6") S.Y. 500  $ $

524-1-2 Conrete Ditch pavement 4" Thick S.Y. 100 $ $

524-1-29 Concrete Ditch Pavement 4" with reinforcement S.Y. 100 $ $

527-2 Detectable warning $ $

530-1 Rip Rap (sand-cement) C.Y. 40 $ $

530-74 Bedding stone TN 5 $ $

550-210-222 6' Ht. FDOT Type 'B' Fence (Galvanized Steel) L.F. 300  $ $

560-10-212 8'x6' Fence Gate Type 'B' (Galvanized Steel) EA. 2  $ $

550-60-223 16'x6' Fence Gate Type 'B' (Galvanized Steel) EA. 2 $ $

551-1-1 Directional Bore < 6" L.F. 100 $ $

551-1-2 Directional Bore (6" to 12") L.F. 300 $ $

570-5 Fertilizer TN 2.50 $ $

575-1 Sodding (Argentine Bahia) S.Y. 5,000 $ $

575-2 Sodding (St. Augustine) S.Y. 5,000 $ $
SIGNALIZATION 

630-1-11 Conduit (Above Ground) L.F. 500 $ $

630-1-12 Conduit (Under Ground) L.F. 700 $ $

630-1-13 Conduit (Under Pavement) L.F. 700  $ $

630-1-13A Additional Conduit (Under Pavement) L.F. 300 $ $

630-1-14 Conduit (Directional Bore) L.F. 300  $ $

632-6-1 Signal Cable L.F. 500  $ $

632-7-1 Signal Cable PL 5  $ $
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Approx. Total  
Item No. Description Unit Quantity Unit Price in Words Unit Price Computed Price

632-8-111 Cable (Interconnect) (Arial) L.F. 1,000  $ $

632-8-212 Cable (Interconnect) (Underground) 12 Pairs L.F. 400  $ $

633-1-121 Fiber Optic Cable (F & I) uder ground 2-12 fibers L.F. 500 $ $

634-6-1 Message Wire L.F. 150 $ $

635-1-11 Pullbox EA. 15 $ $

635-1-12 Aerial Junction Box EA. 6 $ $

635-1-16 Pull & Junction Boxes Pull Box (24x30") EA. 10 $ $

639-1-111 Electrical Power Service (Overhead) AS 3 $ $

639-1-122 Electrical Power Service (Underground) (F&I) AS 6 $ $

639-2-1 Electrical Service Wire L.F. 500 $ $

639-3-11 Electrical Service Disconnect (Pedestal Mount) EA 2 $ $

641-1-12

Concrete Strain Pole (F&I Direct Burial) Type N-II Service Pole 
12') EA. 2 $ $

643-125 Strain Pole Wood Furnish & Install 25' EA. 2 $ $

643-130 Strain Pole Wood Furnish & Install 30' EA. 2 $ $

649-31-101 
Mast Arm Assembly Single Arm without Luminaire-36, wind 
Speed 150 MPH EA. 2  $ $

649-31-201 
Mast Arm Assembly Single Arm wind Speed 130MPH without 
Luminaire-36 EA. 2  $ $

649-31-203
Mast Arm Assembly Single Arm, wind speed 130 MPH, without 
Luminaire-60 EA. 2  $ $

649-31-306 
Mast Arm Assembly (F&I) Single Arm, wind speed 110 MPH with 
Luminaire-36  EA. 2 $ $

649-31-311 Mast Arm Assembly (Double Arms without Luminaire) 36' & 46' EA. 4  $ $

650-1-1311 Traffic Signal (3-Section, 1 Way) Aluminium AS 8 $ $

650-1-1314 Traffic Signal, 3-Section, 1 Way Programable AS 8 $ $
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Approx. Total  
Item No. Description Unit Quantity Unit Price in Words Unit Price Computed Price

650-1-513 Traffic Signal, (5-Sections, 1 Way) Programable EA. 4 $ $

650-1-514 Traffic Signal, (5-Section, 1 Way Special) Progamable EA 8 $ $

653-181 

Pedestrian signal, LED, (1 Way) 

AS 8 $ $

653-191 Pedestrian Signal, LED-Count Down (1-Way) AS 8 $ $

653-192 Pedestrian Signal, LED-Count Down (2-Way) AS 4 $ $

659-101 Signal Head  Rerofit Auxiliary (F &I) (Black Plate, 3 section) EA 4 $ $

659-106 Signal Head Auxiliary (12" LED Module Std.) EA. 40 $ $

659-107 Signal Head Auxiliaries (8" LED Module energy Signal) EA. 8 $ $

660-1-103 Loop Detector (Type 3) EA. 8 $ $

660-1-104 Inductive Detector (Type 4) 2- Cnannel. EA. 4 $ $

660-109 Loop Assembly Type '9' EA. 4 $ $

660-2-102 Loop Assembly Type B AS 10 $ $

660-311 Vehicle Detector Assembly. Microwave Cabinate euipment EA. 4 $ $

660-411 vehicle Detection System Video (F& I)Cabinet Equipment EA 2 $ $

660-512 Vehicle Detection System wireless Mannetometer (F& I) above Gr  EA 2 $ $

665-1-11 Pedestrian Detector (F&I) STD. EA. 8 $ $

670-5-111 TrafficController Assembly (NEMA) AS 2 $ $

670-5-112 Traffic Controller Assembly (F&I) NEMA Two Preemptions Plans AS 2 $ $

685-120 Telemetry Transceiver (F. & I.) EA. 2 $ $

685-143 System Auxiliaries, Vedio Monitor EA 8 $ $

685-322 2-Phase  of Full Actuated Adapter EA 2 $ $
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Item No. Description Unit Quantity Unit Price in Words Unit Price Computed Price

690-10 Remove Traffic Signal Assembly EA. 12 $ $

690-20 Signal Pedestrian Assembly, Removal EA. 4 $ $

690-32-1 Remove poles (Shallow Direct Burial) EA. 4 $ $

690-32-2 Remove Poles (Shallow Bolt on Attachment) EA. 4 $ $

690-34-1 Complete Pole Removal Deep EA. 2 $ $

690-50 Remove Controller Assembly EA. 2 $ $

690-70 Remove Detector Pedestrian Assembly EA. 8 $ $

690-80 Remove Span Wire Assembly EA. 4 $ $

690-90 Remove Cabling and Conduit PI. 4 $ $

690-91 Remove Existing Interconnect Cable L.F. 1,000 $ $

690-100 Remove Miscellaneous Signal Equipment PI. 3 $ $

699-1-11 Internally Illuminated Sign (F&I) EA. 10 $ $

SIGNING & PAVEMENT MARKING $ $

700-1-40 Install Single Post Sign AS 20 $ $

700-1-50 Relocate Existing  single post Sign AS 20 $ $

700-5-21 Illuminated Interally Name Sign ( F& I) upto 12 SF EA. 15 $ $

700-6-12 Highlighted sign, (F & I.)Ground Mounted AC powerd 12-20 SF EA 4 $ $

700-12-11 Sign Flashing Beacon AS 2 $ $

705-11-1 Delineator Flexible Tublar EA. 500 $ $

705-11-2 Delineator nonFlexible EA 200 $ $

706-3 Retro-Reflective Pavement Markers EA. 500 $ $
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Item No. Description Unit Quantity Unit Price in Words Unit Price Computed Price

710-17 Remove Existing Marking Paintd Pavement marking S.F. 250 $ $

710-11-121 Painted Pavement Markings L.F. 500 $ $

711-11-16 Pavement Messages, Thermoplastic EA. 10 $ $

711-11-17 Directional Arrows (Thermoplastic) EA. 10 $ $

711-11-231 Skip Traffic Stripe 6" Yellow (Thermoplastic) L.F. 1,000 $ $

711-11-111 Solid Traffic Stripe 6" White (Thermoplastic) L.F. 2,000 $ $

711-11-122 Solid Traffic Stripe 8" White (Thermoplastic) L.F. 1,000 $ $

711-11-123 Solid Traffic Stripe 12" White (Thermoplastic) L.F. 1,000 $ $

711-11-124 Solid Traffic Stripe 18" White (Thermoplastic) L.F. 200 $ $

711-11-125 Solid Traffic Stripe 24" White (Thermoplastic) L.F. 300 $ $

711-11-211 Solid Traffic Stripe 6" Yellow (Thermoplastic) L.F. 2,500 $ $

711-11-224 Solid Traffic Stripe 18" Yellow (Thermoplastic) L.F. 400 $ $

711-17 Thermoplastic Removal S.F. 1,000 $ $

715-1-11 Conductor (F&I) (Insulated) (No.10) L.F. 200 $ $

715-1-12 Conductor (F&I) (Insulated) (No.8 to No. 6)) L.F. 1,000 $ $

715-14-12 Pull Box (F&I) (Sidewalk) EA. 6 $ $

715-19-1 Surge Protector (Pole Base) (F&I) EA. 4 $ $

SP-2.14 Videography (DVD) L.S./EA. 10 $ $

SP-9.13 Removal of Brick Pavement S.Y. 100 $ $

SP-9.14-1 Brick Pavement (Install Only) S.Y. 500 $ $

SP-9.14-2 Brick Pavement (Remove & Reinstall) S.Y. 500 $ $
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SP-10.02.1 Tree Removal 5 to 12" EA. 10 $ $

SP-10.02.2 Tree Removal >12 to 18" EA. 10 $ $

SP-10.04 Root Pruning L.F. 1,000 $ $

SP-11.05 Water for Dust Control 1,000 Gal 500 $ $

SP-11.07 Removal & Relocate Existing 6' Ht. Chain Link Fence L.F. 200 $ $

101-1 Mobilization (10% of Sub Total) L.S. 1 $ $

102-1 Maintenance of Traffic (10% of Sub Total) L.S. 1 $ $

SP-11.16 Contingency Allowance L.S. 1 Two Hundred Fifty Thousand Dollars and No Cents $ 250,000 $ 250,000

Sub Total $

Grand Total $
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Computed Total Price In Words: 
 
_____________________________________________________________________________________________ 
 
_______________________________________________ dollars and ______________________ cents. 
 
Computed Total Price in Figures:  $________________________________________________________________ 
 
The bidder acknowledges that the following addenda have been received and that the changes covered by the addendum(s) 
have been taken into account in this proposal:  #1 ___  #2 ___  #3 ___ #4___ #5___. 
 
The bidder acknowledges the requirements of the City of Tampa’s Equal Business Opportunity Program. 
 
Bidder acknowledges that included in the various items of the proposal and the Total Bid Price are costs for complying with 
the Florida Trench Safety Act (90096), (Laws of Fla.) effective October 1, 1990.  The bidder further identifies the costs to be 
summarized below: 
 
 Trench Safety   Unit of      
     Measure Measure    Unit    Unit Extended 
 (Description) (LF, SY) Quantity         Cost      Cost 
 
A. _______________ ______________ ______________ ______________ _____________ 
   
B. _______________ ______________ ______________ ______________ _____________ 
 
C. _______________ ______________ ______________ ______________ _____________ 
 
D. _______________ ______________ ______________ ______________ _____________ 
 
 
     Total Cost $___________________ 
 
 
 
 
 
 
Signed _______________________________________________________________________________ 
 
 
Failure to complete the above may result in the bid being declared non-responsive. 
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Accompanying this Proposal is a certified check, cashier’s check or Bid Bond (form included herein must be used) on the 
form at least five (5) percent of the total amount of the Proposal which check shall become the property of the  
 
_____________________________________________ of _____________________________________________ 
 (Name of Bank or Surety)  (City & State) 
 
City of Tampa, or which bond shall become forthwith due and payable to the City of Tampa, if this Proposal shall be 
accepted by the City of Tampa and the undersigned shall fail to execute a contract with and to furnish the required 
Performance Bond and Payment Bond to the City of Tampa within twenty (20) days after the date of receipt of written Notice 
of Award by the City of Tampa to the undersigned so to do. 
 
 
Dated _________________________________, 2014 
 
 
  ___________________________________________________ 
  (Name of Bidder) 
 
 
  ___________________________________________________ 
  (Address of Bidder) 
 
 
  ___________________________________________________ 
  (Signature) 
 
 
  ___________________________________________________ 
  (Title) 
 
 
Where Bidder is a Corporation: 
 
  Attest: 
 
  __________________________________________________ 
  Secretary 
 
 
 
 
 
AFFIX 
CORPORATE 
SEAL 
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(ACKNOWLEDGMENT OF PRINCIPAL) 
 
 
STATE OF   ) 
     ) SS: 
COUNTY OF    ) 
 
For a Corporation: 
 
STATE OF _________________ 
COUNTY OF _______________ 
 
The foregoing instrument was acknowledged before me this ___ of _____________, 2014 by ______________________ of 
_______________________, a _______ corporation, on behalf of the corporation.  He/she is  ___ personally known or has 
___ produced ____________________ as identification. 
 
        ________________________ 
        Notary 
 
        My Commission Expires: 
  
        ________________________ 
 
 
For an Individual: 
 
STATE OF _________________ 
COUNTY OF _______________ 
 
The foregoing instrument was acknowledged before me this ___ of _______________, 2014 by _____________________ 
who is ___ personally known to me or has ___ produced ____________________ as identification. 
 
        ________________________ 
        Notary 
 
        My Commission Expires: 
  
        ________________________  
For a Firm: 
 
STATE OF _________________ 
COUNTY OF _______________ 
 
The foregoing instrument was acknowledged before me this ___ of _____________, 2014 by _____________________ 
who signed on behalf of the said firm.  He/she is ___ personally known or has ___ produced ____________________ as 
identification. 
 
        ________________________ 
        Notary 
 
        My Commission Expires: 
  
        ________________________ 
 
        ________________________ 
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MBD Office 3-9-2009                                          Page 1 of 2 
 

Good Faith Effort Compliance Plan for Small Local Business Subcontracting 
City of Tampa - Equal Business Opportunity Program 

 
Contract _________________________________________________________    Bid Date _________ 
Bidder    __________________________________________________________________________ 
Signature ___________________________________________________________  Date __________ 
Name _______________________________________  Title _________________________________ 
The following Compliance Plan is a true report of Good Faith Efforts made to accomplish subcontracting goals for 
Small Local Business Enterprises, SLBEs, on the referenced contract: 
 
□ The goal for SLBE participation has been met or exceeded.  See the DMI form reporting subcontractors to be utilized. 

(Check Box, if appropriate; the remainder of the Compliance Plan need not be reported.) 
 
□ The goal for SLBE participation has not been met.  The following is a recap of Good Faith Efforts made: 

(Check applicable boxes below.  Enclose additional documents, and/or add remarks below as needed.) 
 
(1) Soliciting through reasonable and available means the interest of SLBEs that have the capability to perform the work of the contract.  The Bidder or Contractor must solicit 

this interest within sufficient time to allow the SLBEs to respond.  The Bidder or Contractor must take appropriate steps to follow up initial solicitations with interested 
SLBEs.     □ See DMI report forms for subcontractors solicited.   □ See enclosed supplemental data on solicitation efforts.   □ Remarks: 

 
 
(2) Providing interested SLBEs with adequate information about the plans, specifications, and requirements of the contract, including addenda, in a timely manner to assist 

them in responding to the solicitation.   □ See enclosed sample solicitation.   □ Remarks: 
 
(3) Negotiating in good faith with interested SLBEs that have submitted bids.  Documentation of negotiation must include the names, addresses, and telephone numbers of 

SLBEs that were solicited; the date of each such solicitation; a description of the information provided regarding the plans and specifications for the work selected for 
subcontracting; and evidence as to why agreements could not be reached with SLBEs to perform the work.  That there may be some additional costs involved in soliciting 
and using SLBEs is not a sufficient reason for a contractor’s failure to meet the goals, as long as such costs are reasonable.  Bidders are not required to accept higher 
quotes in order to meet the goal.   □ DMI subcontractor-utilized forms reflect successful negotiations   □ This project is of a low-bid nature 
and negotiations are limited to clarifications of scope and specifications.   □ See enclosed document.   □ Remarks: 

 
(4) Not rejecting SLBEs as being unqualified without sound reasons based on a thorough investigation of their capabilities.  The SLBEs standing within its industry, 

membership in specific groups, organizations, or associations and political or social affiliations are not legitimate causes for rejecting or not soliciting bids to meet the 
goals.  □ Not applicable.    □ See attached explanation for rejection of a low-bidding subcontractor’s bid.   □ Remarks: 

 
(5) Making a portion of the work available to SLBE subcontractors and suppliers and to select those portions of the work or material consistent with the available SLBE 

subcontractors and suppliers, so as to facilitate meeting the goal.  □ Sub-Contractors were allowed to bid on their own choice of work or trade without 
restriction to a pre-determined portion.  □ See enclosed comments.   □ Remarks: 

 
(6) Making good faith efforts, despite the ability or desire of a Bidder or Contractor to perform the work of a contract with its own organization.  A Bidder or Contractor who 

desires to self-perform the work of a contract must demonstrate good faith efforts unless the goal has been met.   □ Sub-Contractors were not prohibited from 
submitting bids on work not usually sub-contracted.   □ Remarks: 

 
(7) Selecting portions of the work to be performed by SLBEs in order to increase the likelihood that the goals will be met.  This includes, where appropriate, breaking out 

contract work items into economically feasible units to facilitate SLBE participation, even when the Bidder or Contractor might otherwise prefer to perform these work items 
with its own forces.   □ Sub-Contractors were allowed to bid on their own choice of work or trade without restriction to a pre-determined 
portion.  □ Sub-Contractors were not prohibited from submitting bids on work not usually sub-contracted.   □ See enclosed comments.   
□ Remarks: 

 
(8) Making efforts to assist interested SLBEs in obtaining bonding, lines of credit, or insurance as required by the city or contractor.  □ See enclosed sample 

solicitation   □ see enclosed document.   □ Remarks:  
 
(9) Making efforts to assist interested SLBEs in obtaining necessary equipment, supplies, materials, or related assistance or services, including participation in a City-

sponsored mentor-protégé program.   □ See enclosed sample solicitation.   □ See enclosed document.   □ Remarks: 
 
(10) Effectively using the services of the City and other organizations that provide assistance in the recruitment and placement of SLBEs.  □ See enclosed document.   

□ The following services were used:  
 
Other Supporting Good Faith Efforts:   □ See enclosed document.   □ Remarks: 
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Compliance Plan:  Guidance For Meeting Good Faith Efforts 

 
 

1. All firms on the SLBE Goal Setting List must be solicited and documentation provided for email, 
fax, letters, phone calls, and other communication with the listed firms.  The DMI Solicited and 
DMI-Utilized forms must be completed for all firms solicited or utilized. Other opportunities for 
subcontracting may be explored by consulting the City of Tampa and/or Hillsborough County 
certification listings of SLBE’s. 

        
2. Solicitation of SLBEs, via written or electronic notification, should provide specific information on 

the services needed, where plans can be reviewed and assistance offered in obtaining these, if 
required.  Solicitations should be typically be sent a week or more before the bid date.  Sample 
copies of the bidder’s solicitations should be provided. 

 
3. With any quotes received, a follow-up should be made whenever needed to confirm scope of work.  

For any SLBE low quotes rejected, an explanation should be provided detailing negotiation efforts. 
 

4. If a low bid SLBE is rejected or deemed unqualified the contractor must provide an explanation and 
supporting documentation for this decision. 

 
5. Prime should break down portions of work into economical feasible opportunities for 

subcontracting. The SLBE directory can be useful in identifying additional subcontracting 
opportunities and firms not listed in the “SLBE Goal Setting Firms List.” 

 
6. Contractor should not preclude SLBEs from bidding on any part of work, even if the Contractor can 

self-perform the work. 
 

7. Contractor should avoid relying solely on subcontracting out work where availability is not 
sufficient to attain pre-determined goal. 

 
8. In its solicitations, the Bidder should offer assistance to SLBEs in obtaining bonding, insurance, etc, 

if required of subcontractors by the City or Prime Contractor.  
 

9. In its solicitation, the Bidder should offer assistance in obtaining equipment for a specific job to 
SLBEs, if needed. 

 
10. Contractor should use the services offered by such agencies as the Minority Business Development 

Office of the City of Tampa, Hillsborough County and the NAACP Empowerment Center for the 
recruitment and placement of SLBEs.       
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City of Tampa –DMI -Schedule of All Sub-(Contractors/Consultants/Suppliers) Solicited 
(FORM MBD-10) 

Contract No.:     Contract Name:          
Contractor Name:       Address:       
Federal ID:   Phone:    Fax:    Email:      
 
[] No Firms were contacted/solicited for this contract. 
[] No Firms were contacted because:            
[] See attached documents with supplemental information. 
 
NIGP Code General Categories:   Buildings = 909,   General = 912,   Heavy = 913,   Trades = 914,   Architects = 906,    Engineers & Surveyors = 925, Supplier = 912-77 
 
This DMI Schedule Must Be Submitted with the Bid or Proposal (Do Not Modify This Form) 

S = SLBE 
W=WMBE 

Federal  ID 

Company Name 
Address 

Phone & Fax 

Type of Ownership 
(F=Female M=Male) 
BF BM = African Am. 

HF HM = Hispanic 
Am. 

AF AM = Asian Am. 
NF NM = Native Am. 
CF CM = Caucasian 

Trade or 
Services 

 
NIGP Code 

(listed 
above) 

Contact 
Method 
L=Letter 
F=Fax 

E=Email 
P=Phone 

Quote 
or 

Resp. 
Rec’d 
Y/N 

 

 

     

 

 

     

 

 

     

 

 

     

 

 

     

 

 

     

 

 

     

 
 
It is hereby certified that the information provided is an accurate and true account of contacts and solicitations for sub –
contracting opportunitieson this contract. This form must be completed and submitted with the bid or 
proposal.Modifying or failing to sign DMI forms may result in Non-Compliance and/or deemed non-responsive. 
 
Signed:        Name/Title:      Date:    
MBD 10 rev. 02/01/13  Note: Detailed Instructions for completing this form are on the next page 
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Instructions for completing The Sub-(Contractors/Consultants/ Suppliers) Solicited Form 
(Form MBD-10) 

 
This form must be submitted with all bids or proposals.  All subcontractors (regardless of ownership or size) solicited 
and subcontractors from whom unsolicited quotations were received must be included on this form.  The instructions that 
follow correspond to the headings on the form required to be completed.Note: Ability or desire to self-perform all work 
shall not exempt the prime from Good Faith Efforts when Goal has been established. 
 

• Contract No.  This is the number assigned by the City of Tampa for the bid or proposal. 
• Contract Name. This is the name of the contract assigned by the City of Tampa for the bid or proposal. 
• Contractor Name. The name of your business. 
• Address. The physical address of your business. 
• Federal ID.FIN. A number assigned to your business for tax reporting purposes. 
• Phone.  Telephone number to contact business. 
• Fax. Fax number for business. 
• Email. Provide email address for electronic correspondence. 
• No Firms were contacted/solicited for this contract. Checking the box indicates that a pre-determined 

Subcontract Goal was not set by the City resulting in your business not using subcontractors and will self-perform 
all work.  If during the performance of the contract you employ subcontractors, the City must pre-approve 
subcontractors. Use of the “Sub-(Contractors/Consultants/Suppliers) Payments” form must be submitted with your 
invoices.  Note: Certified SLBE or WMBE firms bidding as Primes are not exempt from outreach and solicitation 
of subcontractors. 

• No Firms were contacted because. Provide brief explanation why no firms were contacted/solicited. 
• See attached documents.Check box, if after you have completed the DMI Form in its entirety, you are providing 

any additional documentation relating to the form.All DMI data not submitted on the MBD Form-10 must be in the 
same format and have all requested data from MBD Form-10 included. 
 

The following instructions are for information of any and all subcontractors solicited. 
 

• “S” = SLBE, “W” = WMBE. Enter “S” for firms Certified by the City as Small Local Business Enterprises and/or 
“W” for firms Certified by the City as Women/Minority Business Enterprise. 

• Federal ID.FIN. A number assigned to a business for tax reporting purposes. This information is critical in proper 
identification of the subcontractor. 

• Company Name, Address, Phone & Fax. Provide company information for verification of payments. 
• Type of Ownership. Indicate the Ethnicity and Gender of the owner of the subcontracting business. 
• Trade, Services, or Materials Indicate the trade, service, or material provided by the subcontractor.  NIGP codes 

are listed at top section of document. 
• Contact Method L=letter, F=fax, E=Email, P=Phone. Indicate with letter the method of soliciting for bid. 
• Quote or Resp. (response) Rec’d (received) Y/N. Indicate “Y” Yes if you received a quotation or if you received 

a response to your solicitation. Indicate “N” No if you received no response to your solicitation from the 
subcontractor. 

 
If any additional information is required or you have any questions, you may call the Minority Business Development 
Office at (813) 274-5522. 
 
 
 
 
 
 



 
 

 
Page 3 of 4DMI – Solicited/Utilized 

City of Tampa –DMI Schedule of Sub-(Contractors/Consultants/Suppliers) to be Utilized 
(FORM MBD-20) 

Contract No.:     Contract Name:          
Contractor Name:       Address:       
Federal ID:   Phone:    Fax:    Email:      
 
[ ] See attached documents. 
[  ] No Subcontracting (of any kind) will be performed on this contract. 
 
NIGP Code General Categories:   Buildings = 909,   General = 912,   Heavy = 913,   Trades = 914,   Architects = 906,    Engineers & Surveyors = 925, Supplier = 912-77 

 
This DMI Schedule Must Be Submitted with the Bid or Proposal (Do Not Modify This Form) 

Enter “S” for firms Certified as Small Local Business Enterprises, “W” for firms Certified as Women/Minority Business Enterprise 

S = SLBE 
W=WMBE 

Federal  ID 

Company Name 
Address 

Phone & Fax 

Type of Ownership 
(F=Female M=Male) 
BF BM = African Am. 

HF HM = Hispanic Am. 
AF AM = Asian Am. 
NF NM = Native Am. 
CF CM = Caucasian 

Trade, 
Services, 

or Materials 
 

NIGP Code 
Listed 
above 

Amount 
of Quote. 
Letter of 
Intent if 

available. 

Percent 
of 

Scope/Contract 
% 

 

 

     

 

 

     

 

 

     

 

 

     

 

 

     

 

 

     

 

 

     

Total Subcontract/Supplier Utilization $____________________ 
Total SLBE Utilization $ _________________________________   
Total WMBE Utilization $ ________________________________ 
Percent SLBE Utilization of Total Bid/Proposal Amt.  _____%  Percent WMBE Utilization of Total Bid/Proposal Amt.  _____% 
It is hereby certified that the following information is a true and accurate account of utilization for sub-contracting opportunities on this 
contract. This form must be completed and submitted with the bid or proposal. Modifying or failing to sign DMI forms may result in 
Non-Complianceand/or deemed non-responsive. 
 
Signed:        Name/Title:      Date:    
MBD 20 rev. 02/01/13   Note: Detailed Instructions for completing this form are on the next page. 
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Instructions for completing The Sub-(Contractors/Consultants/ Suppliers) to be Utilized Form 
(Form MBD-20) 

This form must be submitted with all bids or proposals.  All subcontractors projected to be utilized must be included on 
this form. 
 

• Contract No.  This is the number assigned by the City of Tampa for the bid or proposal. 
• Contract Name. This is the name of the contract assigned by the City of Tampa for the bid or proposal. 
• Contractor Name. The name of your business. 
• Address. The physical address of your business. 
• Federal ID.FIN. A number assigned to your business for tax reporting purposes. 
• Phone.  Telephone number to contact business. 
• Fax. Fax number for business. 
• Email. Provide email address for electronic correspondence. 
• No Subcontracting (of any kind) will be performed on this contract. Checking box indicates your business 

will not use subcontractors when no Subcontract Goal has been set by the City, but will self-perform all work.  
When subcontractors are utilized during the performance of the contract, the “Sub-
(Contractors/Consultants/Suppliers) Payments” form must be submitted with your invoices.  Note: Certified 
SLBE or WMBE firms bidding as Primes are not exempt from outreach and solicitation of subcontractors. 

• See attached documents. Check if you have provided any additional documentation relating to the utilization of 
subcontractors. 

•  
The following instructions are for information of Any and All subcontractors to be utilized. 
 

• Federal ID.FIN. A number assigned to a business for tax reporting purposes. This information is critical in proper 
identification of the subcontractor. 

• “S” = SLBE, “W” = WMBE. Enter “S” for firms Certified by the City as Small Local Business Enterprises 
and/or “W” for firms Certified by the City as Women/Minority Business Enterprise. 

• Company Name, Address, Phone & Fax. Provide company information for verification of payments. 
• Type of Ownership. Indicate the Ethnicity and Gender of the owner of the subcontracting business. 
• Trade, Services, or Materials (NIGP code if Known) Indicate the trade, service, or material provided by the 

subcontractor.  NIGP codes are available at http:/www.tampagov.net/mbd. 
• Amount of Quote, Letters of Intent (required for both SLBEs and WMBEs) 
• Percent of Work/Contract. Indicate the percent of the total contract price the subcontract(s) represent.  
• Total Subcontract/Supplier Utilization. – Provide total dollar amount of all subcontractors/suppliers projected 

to be used for the contract. (Dollar amounts may not apply to CCNA proposals.) 
• Total SLBE Utilization. Provide total dollar amount for all projected SLBE subcontractors/Suppliers used for 

this contract. (Dollar amounts may not apply to CCNA proposals.) 
• Total WMBE Utilization. Provide total dollar amount for all projected WMBE subcontractors/Suppliers used for 

this contract. (Dollar amounts may not apply to CCNA proposals.) 
• Percent SLBE Utilization. Total amount allocated to SLBEs divided by the total bid amount. (Dollar amounts 

may not apply to CCNA proposals.) 
• Percent WMBE Utilization. Total amount allocated to WMBEs divided by the total bid/proposal amount. 

(Dollar amounts may not apply to CCNA proposals.) 
 

If any additional information is required or you have any questions, you may call the Minority Business Development 
Office at (813) 274-5522. 
 



TAMPA BID BOND 
Contract 14-C-00035; Citywide Roadway Improvements FY 14 

 
 KNOW ALL MEN BY THESE PRESENTS, that we, __________________________________________    
 
__________________________________________________________________________________________ 
 
(hereinafter called the Principal) and ____________________________________________________________ 
 
(hereinafter called the Surety) a Corporation chartered and existing under the laws of the State of 
________________________, with its principal offices in the City of ______________________, and authorized to do 
business in the State of Florida, are held and firmly bound unto the City of Tampa, a Municipal Corporation of Hillsborough 
County, Florida, in the full and just sum of 5% of the amount of the (Bid) (Proposal) good and lawful money of the United 
States of America, to be paid upon demand of the City of Tampa, Florida, to which payment will and truly to be made we 
bind ourselves, our heirs, executors, administrators, successors, and assigns, jointly and severally and firmly these 
presents. 
 
 WHEREAS, the Principal is about to submit, or has submitted to the City of Tampa, Florida, a Proposal for the 
construction of certain facilities for the City designated Contract 14-C-00035, Citywide Roadway Improvements FY 14. 
 
 WHEREAS, the Principal desires to file this Bond in accordance with law, in lieu of a certified Bidder’s check 
otherwise required to accompany this Proposal. 
 
 NOW, THEREFORE:  The conditions of this obligation are such that if the Proposal be accepted, the Principal 
shall, within twenty (20) days after the date of receipt of written Notice of Award, execute a contract in accordance with the 
Proposal and upon the terms, conditions and price set forth therein, in the form and manner required by the City of Tampa, 
Florida and execute a sufficient and satisfactory Public Construction Bond payable to the City of Tampa, Florida in an 
amount of one hundred percent (100%) of the total contract price, in form and with security satisfactory to said City, then this 
Bid Bond obligation is to be void; otherwise to be and remain in full force and virtue in law, and the Surety shall, upon failure 
of the Principal to comply with any or all of the foregoing requirements within the time specified above, immediately pay to 
the aforesaid City, upon demand, the amount thereof, in good and lawful money of the United States of America, not as a 
penalty, but as liquidated damages. 
 
 IN TESTIMONY THEREOF, the Principal and Surety have caused these presents to be duly signed and sealed this 
_____ day of ___________________, 2014. 
 
Principal      ____________________________________________ 
 
      BY _________________________________________ 
 
      TITLE ______________________________________ 
 
      BY _________________________________________ 
 
      TITLE ______________________________________ 
 
            
(SEAL)      ____________________________________________ 
      Producing Agent 
 
             
      ____________________________________________ 
      Producing Agent’s Address 
 
             
      ____________________________________________ 
      Name of Agency 
 
__________________________________________________________________________________________ 
The addition of such phrases as “not to exceed” or like import shall render the (Bid) (Proposal)non-responsive. 
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Contract 14-C-00035; Citywide Roadway Improvements FY 14  
  
 

AGREEMENT 
 

For furnishing all labor, materials and equipment, together with all work incidental thereto, necessary and required 
for the performance of the work for the construction of Contract 14-C-00035 in accordance with your Proposal dated 
_______________________________, amounting to a total of $_________________ as completed in accordance with 
subsections I-2.09 and I-2.10 of the Instruction to Bidders. 
 
 THIS AGREEMENT, made and entered into in triplicate, this ____ day of ______________________, 2014, 
between the City of Tampa, Florida, hereinafter called the City, and  hereinafter called the Contractor. 
 
 WITNESSETH that, in consideration of the mutual stipulations, agreements, and covenants herein contained, the 
parties hereto have agreed and hereby agree with each other, the Party of the First Part for itself, its successors and 
assigns, and the Party of the Second Part for itself, or himself, or themselves, and its successors and assigns, or his or their 
executors, administrators and assigns, as follows: 
 
Contract 14-C-00035; Citywide Roadway Improvements FY 14, shall include, but not be limited to, construction of various 
intersection and roadway-related improvements including the installation of traffic signals, roadway widening, drainage 
improvements and pedestrian crossings with all associated work required for a complete project in accordance with the 
Contract Documents. 
 
Contract Documents referred to in Article 1.01 of this Agreement also includes this volume, applicable standard drawings, 
the plans and any provisions referred to whether actually attached or not. 
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TAMPA AGREEMENT 
 
 

SECTION 1 
GENERAL 

 
ARTICLE 1.01 THE CONTRACT 
Except for titles, subtitles, headings, running headlines, and 
tables of contents (all of which are printed herein merely for 
convenience), the following, except for such portions thereof 
as may be specifically excluded, constitute the Contract: 
 
The Notice to Bidders; 
The Instructions to Bidders, including Special Instructions 
and General Instructions; 
The Proposal; 
The Bid Bond; 
The Certification of Nonsegregated Facilities; 
The Notice of Award; 
The Agreement; 
The Performance Bond; 
The Notice To Proceed; 
The Specifications, including the General Provisions, the 
Workmanship and Materials, the Specific Provisions or the 
Contract Items 
The Plans; 
All Supplementary Drawings Issued after award of the 
Contract; 
All Addenda issued by the City prior to the receipt of 
proposals; 
All provisions required by law to be inserted in this Contract, 
whether actually inserted or not. 
 
ARTICLE 1.02 DEFINITIONS 
The following words and terms, or pronouns used in their 
stead, shall, wherever they appear in this Contract, be 
construed as follows, unless different meaning is clear from 
the context: 
 (a)"City" shall mean the City of Tampa, Florida, 
represented by its Mayor and City Council, Party of the First 
Part, or such other City official as shall be duly empowered 
to act for the City on matters relating to this Contract. 
 (b)"Contractor" shall mean the Party of the Second Part 
hereto, whether corporation, firm or individual, or any 
combination thereof, and its, their, or his successors, 
personal representatives, executors, administrators, and 
assigns, and any person, firm or corporation who or which 
shall at any time be substituted in the place of the Party of the 
Second Part under this Contract. 
 (c)"Engineer" shall mean the Director of the 
Department or his duly authorized representative. 
 (d)"Consultant" shall mean the engineering or 
architectural firm or individual employed by the City to 
consult with and advise the City in the construction of the 
project. 
 (e)"Surety" shall mean any person, firm or corporation 
that has executed as Surety the Contractor's Performance 
Bond securing the performance of this Contact. 
 (f)"The Work" shall mean everything expressly or 
implied required to be furnished and done by the Contractor 
under the Contract, and shall include both Contract Work 

and Extra Work. 
 (g)"Contract Work" shall mean everything expressly or 
implied required to be furnished and done by the Contractor 
by any one or more of the Contract parts referred to in 
Article 1.01 hereof, except Extra Work, as hereinafter 
defined; it being understood that, in case of any 
inconsistency in or between any part or parts of this Contract, 
the Engineer shall determine which shall prevail. 
 (h)"Contract" or "Contract Documents" shall mean 
each of the various part of the Contract referred to in Article 
1.01 hereof, both as a whole and severally. 
 (i)"Extra Work" shall mean work other than that 
required either expressly or implied by the contract in its 
present form. 
 (j)"Plans" shall mean only those drawings specifically 
referred to as such in these documents, or in any Addendum. 
 Drawings issued after the execution of the Contract to 
explain further, or to illustrate, or to show changes in the 
work, will be known as "Supplementary Drawings" and shall 
be binding upon the Contractor with the same force as the 
Plans. 
 (k)"Specifications" shall mean all of the directions, 
requirements, and standards of performance applying to the 
work, as hereinafter detailed and designated as such, or 
which may be issued in an addendum. 
 (l)"Addendum or Addenda" shall mean the additional 
contract provisions issued in writing prior to the receipt of 
bids. 
 (m)"Notice" shall mean written notice.  Notice shall be 
served upon the Contractor, either personally or by leaving 
the said notice at his residence or with any employee found 
on the work, or addressed to the Contractor at the residence 
or place of business given in his proposal and deposited in a 
postpaid wrapper in any post office box regularly maintained 
by the United States Post Office. 
 (n)"Project" shall mean the entire improvement 
package or related work.  The "project" may consist of 
several different, but related, contracts. 
 (o)"Site" shall mean, and be limited to, the area upon or 
in which the Contractor's operations are carried on and such 
other appropriate areas as may be designed as such by the 
Engineer. 
 (p)"Subcontractor" shall mean any person, firm, or 
corporation, other than employees of the Contractor, who or 
which contracts with the Contractor to furnish, or actually 
furnishes labor, or labor and materials, or labor and 
equipment or labor, materials, and equipment at the site. 
 (q)Whenever in the Contract the words "directed", 
"required", "permitted", "ordered", "designated", 
"prescribed", and words of like import are used, they shall 
imply the direction, requirement, permission, order, 
designation, or prescription of the Engineer; and "approved", 
"acceptable", "satisfactory", "in the judgement of", and 
words of like import shall mean approved by, or acceptable 
to, or satisfactory to, or in the judgment of the Engineer. 
 (r)Whenever in the Contract the word "day" is used, it 
shall mean calendar day. 
 (s)"Final Acceptance" shall mean acceptance of the 
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work as evidenced by an official resolution of the City.  Such 
acceptance shall be deemed to have taken place only if and 
when an approving resolution has been adopted by the City 
Council. The final acceptance shall be signed only after the 
City has assured itself by tests, inspection, or otherwise, that 
all of the provisions of the Contract have been carried out to 
its satisfaction. 
 (t)"Eastern Standard Time" shall be construed as the 
time being observed in the City on the day proposals are 
received or other documents issued or signed. 

 
 

SECTION 2 
POWERS OF THE CITY'S REPRESENTATIVES 

  
ARTICLE 2.01 THE ENGINEER 
It is covenanted and agreed that the Engineer, in addition to 
those matters elsewhere herein expressly made subject to his 
determination, direction, or approval, shall have the power, 
subject to such express provisions and limitations herein 
contained as are not in conflict herewith, and subject to 
review by the Mayor and City Council: 
 (a)To monitor the performance of the work. 
 (b)To determine the amount, kind, quality, sequence, 
and location of the work to be paid for hereunder and, when 
completed, to measure such work for payment. 
 (c)To determine all questions of an engineering 
character in relation to the work, to interpret the Plans, 
Specifications and Addenda. 
 (d)To determine how the work of this Contract shall be 
coordinated with the work of other contractors engaged 
simultaneously on this project. 
 (e)To make minor changes in the work as he deems 
necessary, provided such changes do not result in a net 
increase in the cost to the City or to the Contractor of the 
work to be done under the Contract. 
 (f)To amplify the Plans, add explanatory information 
and furnish additional Specifications and Drawings 
consistent with the intent of the Contract Documents. 
 
The power of the Engineer shall not be limited to the 
foregoing enumeration, for it is the intent of this Contract 
that all of the work shall be subject to his determinations and 
approval, except where the determination or approval of 
someone other than the Engineer is expressly called for 
herein and except as subject to review by the Mayor and City 
Council.  All orders of the Engineer requiring the Contractor 
to perform work as Contract work shall be promptly obeyed 
by the Contractor. 
 
The Engineer shall not, however, have the power to issue an 
extra work order, and the performance of such work on the 
order of the Engineer without previously obtaining written 
confirmation thereof from the Mayor in accordance with 
Article 7.02 hereof may constitute a waiver of any right to 
extra compensation therefor.  The Contractor is warned that 
the Engineer has no power to change the terms and 
provisions of this Contract, except minor changes where 
such change results in no net increase in the Contract Price. 
 
ARTICLE 2.02 DIRECTOR 
The Director of the Department in addition to those matters 

expressly made subject to his determination, direction or 
approval in his capacity as "Engineer", shall also have the 
power: 
 (a)To review any and all questions in relation to this 
Contract and its performance, except as herein otherwise 
specifically provided, and his determination upon such 
review shall be final and conclusive upon the Contractor. 
 (b)With the approval of the Mayor and City Council to 
authorize modifications or changes in the Contract so as to 
require: (1) the performance of extra work, or (2) the 
omission of Contract work whenever he deems it in the 
interest of the City to do so, or both. 
 (c)To suspend the whole or any part of the work 
whenever, in his judgment, such suspension is required: (1) 
in the interest of the City generally, or (2) to coordinate the 
work of the various Contractors engaged on this project, or 
(3) to expedite the completion of the entire project, even 
though the completion of this particular Contract may be 
thereby delayed, without compensation to the Contractor for 
such suspension other than extending the time for the 
completion of the work, as much as it may have been, in the 
opinion of the City, delayed by such a suspension. 
 (d)If, before the final acceptance of all the work 
contemplated herein, it shall be deemed necessary to take 
over, use, occupy, or operate any part of the completed or 
partly completed work, the Engineer shall have the right to 
do so and the Contractor will not, in any way, interfere with 
or object to the use, occupation, or operation of such work by 
the City after receipt of notice in writing from the Engineer 
that such work or part thereof will be used by the City on and 
after the date specified in such notice.  Such taking over, use, 
occupancy or operation of any part of the completed or 
partially completed work shall not constitute final acceptance 
or approval of any such part of the work. 
 
ARTICLE 2.03 NO ESTOPPEL 
The City shall not, nor shall any department, officer, agent, 
or employee thereof, be bound, precluded, or estopped by 
any determination, decision, acceptance, return, certificate, or 
payment made or given under or in connection with this 
Contract by any officer, agent or employee of the City at any 
time either before or after final completion and acceptance of 
the work and payment therefor: (a) from showing the true 
and correct classification, amount, quality, or character of the 
work done, or that any determination, decision, acceptance, 
return certificate or payment is untrue, incorrect or 
improperly made in any particular, or that the work or any 
part thereof does not in fact conform to the requirements of 
the Contract Documents, and (b) from demanding and 
recovering from the Contractor any overpayments made to 
him or such damages as it may sustain by reason his failure 
to comply with the requirements of the Contract of 
Documents, or both. 
 
ARTICLE 2.04 NO WAIVER OF RIGHTS 
Neither the inspection, nor any order, measurements or  
certificate of the City or its employees, officers, or agents, 
nor by any order of the City for payment of money, nor any 
money, nor payments for or acceptance of the whole or any 
part of the work by the City, nor any extension of time, nor 
any changes in the Contract, Specifications or Plans, nor any 
possession by the City or its employees shall operate as a 
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waiver of any provisions of this Contract, nor any power 
herein provided nor shall any waiver of any breach of this 
Contract be held as a waiver of any other subsequent breach. 
 
Any remedy provided in this Contract shall be taken and 
construed as cumulative, namely, in addition to each and 
every other suit, action, or legal proceeding.  The City shall 
be entitled as of right to an injunction against any breach of 
the provisions of this Contract. 

 
 

SECTION 3 
PERFORMANCE OF WORK 

 
ARTICLE 3.01 CONTRACTOR'S RESPONSIBILITY 
The Contractor shall do all the work and furnish, at his own 
cost and expense, all labor, materials, equipment, and other 
facilities, except as herein otherwise provided, as may be 
necessary and proper for performing and completing the 
work under this Contract.  The Contractor shall be 
responsible for the entire work until completed and finally 
accepted by the City. 
 
The work shall be performed in accordance with the true 
intent and meaning of the Contract Documents.  Unless 
otherwise expressly provided, the work must be performed in 
accordance with the best modern practice, with materials as 
specified and workmanship of the highest quality, all as 
determined by and entirely to the satisfaction of the 
Engineer. 
 
Unless otherwise expressly provided, the means and methods 
of construction shall be such as the Contractor may choose, 
subject, however, to the approval of the Engineer.  Only 
adequate and safe procedure, methods, structures and 
equipment shall be used.  The Engineer's approval or the 
Engineer's failure to exercise his right thereon shall not 
relieve the Contractor of obligations to accomplish the result 
intended by the Contract, nor shall such create a cause of 
action for damages. 
 
ARTICLE 3.02 COMPLIANCE WITH LAWS 
The Contractor must comply with all local, State and Federal 
laws, rules, ordinances and regulations applicable to this 
Contract and to the work done hereunder, and must obtain, at 
his own expense, all permits, licenses or other authorization 
necessary for the prosecution of the work. 
 
No work shall be performed under this Contract on Sundays, 
legal holidays or after regular working hours without the 
express permission of the Engineer.  Where such permission 
is granted, the Engineer may require that such work be 
performed without additional expense to the City. 
 
ARTICLE 3.03 INSPECTION 
During the progress of the work and up to the date of final 
acceptance, the Contractor shall, at all times, afford the 
representatives of the City, the Florida Department of 
Environmental Regulation, and if applicable, the Federal 
Environmental Protection Agency and the Federal 
Department of Labor every reasonable, safe and proper 
facility for inspecting the work done or being done at the 

site.  The inspection of any work shall not relieve the 
Contractor of any of his obligations to perform proper and 
satisfactory work as herein specified.  Finished or unfinished 
work found not to be in strict accordance with the Contract 
shall be replaced as directed by the Engineer, even though 
such work may have been previously approved and payment 
made therefor. 
 
The City shall have the right to reject materials and 
workmanship which are defective or require their correction. 
Rejected work and materials must be promptly removed 
from the site, which must at all times be kept in a reasonably 
clean and neat condition. 
 
Failure or neglect on the part of the City to condemn or reject 
bad or inferior work or materials shall not be construed to 
imply an acceptance of such work or materials, if it becomes 
evident at any time prior to the final acceptance of the work 
by the City.  Neither shall it be construed as barring the City 
at any subsequent time from the recovery of damages of such 
a sum of money as may be needed to build anew all portions 
of the work in which inferior work or improper materials 
were used, wherever found. 
 
Should it be considered necessary or advisable by the City at 
any time before final acceptance of the entire work to make 
examinations of work already completed, by removing or 
tearing out all or portions of such work, the Contractor shall, 
on request, promptly furnish all necessary facilities, labor, 
and material for that purpose.  If such work is found to be 
defective in any material respect, due to the fault of the 
Contractor or his subcontractors, he shall defray all expenses 
of such examination and of satisfactory reconstruction.  If, 
however, such work is found to meet the requirements of the 
Contract, the cost of examination and restoration of the work 
shall be considered an item of extra work to be paid for in 
accordance with the provisions of Article 7.02 hereof. 
 
ARTICLE 3.04 PROTECTION 
During performance and until final acceptance, the 
Contractor shall be under an absolute obligation  to protect 
the finished and unfinished work against any damage, loss, 
or injury.  The Contractor shall take proper precaution to 
protect the finished work from loss or damage, pending 
completion and the final acceptance of all the work included 
in the entire Contract, provided that such precaution shall not 
relieve the Contractor from any and all liability and 
responsibility for loss or damage to the work occurring 
before final acceptance by the City.  Such loss or damage 
shall be at the risk of and borne by the Contractor, whether 
arising from acts or omissions of the Contractor or others.  In 
the event of any such loss or damage, the Contractor shall 
forthwith repair, replace, and make good the work without 
extension of time therefor, except as may be otherwise 
provided herein. 
 
The provisions of this Article shall not be deemed to create 
any new right of action in favor of third parties against the 
Contractor or the City. 
 
 
ARTICLE 3.05 PRESERVATION OF PROPERTY 
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The Contractor shall preserve from damage all property 
along the line of the work, or which is in the vicinity of or is 
in anywise affected by the work, the removal or destruction 
of which is not called for by the Plans.  This applies, but is 
not limited, to the public utilities, trees, lawn areas, building 
monuments, fences, pipe and underground structures, public 
streets (except natural wear and tear of streets resulting from 
legitimate use thereof by the Contractor), and wherever such 
property is damaged due to the activities of the Contractor, it 
shall be immediately restored to its original condition by the 
Contractor and at his own expense. 
 
In case of failure on the part of the Contractor to restore such 
property, or make good such damage or injury, the City may, 
upon forty-eight (48) hour written notice, proceed to repair, 
rebuild, or otherwise restore such property as may be deemed 
necessary, and the cost thereof will be deducted from any 
monies due or which may become due the Contractor under 
this Contract.  Nothing in this clause shall prevent the 
Contractor from receiving proper compensation for the 
removal, damage, or replacement of any public or private 
property not shown on the Plans, when this is made 
necessary by alteration of grade or alignment authorized by 
the Engineer, provided that such property has not been 
damaged through fault of the Contractor, his employees or 
agents. 
 
ARTICLE 3.06 BOUNDARIES 
The Contractor shall confine his equipment, apparatus, the 
storage of materials, supplies and apparatus of his workmen 
to the limits indicated on the plans, by law, ordinances, 
permits or direction of the Engineer. 
 
ARTICLE 3.07 SAFETY AND HEALTH 
REGULATIONS 
The Contractor shall comply with the Department of Labor 
Safety and Health Regulations for construction promulgated 
under the Occupational Safety and Health Act of 1970 (PL 
91- 596) and under Section 107 of the Contract Work Hours 
and Safety Standards Act (PL91-54). 
 
ARTICLE 3.08 TAXES 
All taxes of any kind and character payable on account of the 
work done and materials furnished under this Contract shall 
be paid by the Contractor and shall be deemed to have been 
included in his bid.  The laws of the State of Florida provide 
that sales and use taxes are payable by the Contractor upon 
the tangible personal property incorporated in the work and 
such taxes shall be paid by the Contractor and shall be 
deemed to have been included in his bid. 
 
ARTICLE 3.09 ENVIRONMENTAL 
CONSIDERATIONS 
The Contractor, in the performance of the work under this 
Contract, shall comply with all Local, State and Federal laws, 
statutes, ordinances, rules and regulations applicable to 
protection of the environment; and, in the event he violates 
any of the provisions of same, he shall be answerable to the 
Local, State and Federal agencies designated by law to 
protect the environment.  In the event the City receives, from 
any of the environmental agencies, a citation which is 
occasioned by an act or omission of the Contractor or his 

subcontractor or any officers, employees or agents of either, 
it is understood and agreed that the Contractor shall 
automatically become a party-respondent under said citation; 
and the City immediately shall notify the Contractor and 
provide him with a copy of said citation.  
 
The Contractor shall comply with the requirements of the 
citation and correct the offending conditions(s) within the 
time stated in said citation and further shall be held fully 
responsible for all fines and/or penalties. 

 
 

SECTION 4 
TIME PROVISIONS 

 
ARTICLE 4.01 TIME OF START AND COMPLETION 
The Contractor must commence work within thirty (30) days 
subsequent to the date of the receipt of the "Notice to 
Proceed" by the City unless otherwise provided in the 
Specific Provisions and Special Instructions.  Time being of 
the essence of this Contract, the Contractor shall thereafter 
prosecute the work diligently, using such means and methods 
of construction as well as secure its full completion in 
accordance with the requirements of the Contract Documents 
no later than the date specified therefor, or on the date to 
which the time for completion may be extended. 
 
The Contractor must complete the work covered by this 
Contract in the number of consecutive calendar days set forth 
in the Instructions to Bidders, unless the date of completion 
is extended pursuant to the provisions of Article 4.05 hereof. 
 The period for performance shall start from the date of 
signing of this Agreement by the City. 
 
The actual date of completion will be established after a final 
inspection as provided in Article 4.07 hereof. 
 
ARTICLE 4.02 PROGRESS SCHEDULE 
To enable the work to be laid out and prosecuted in an 
orderly and expeditious manner, the Contractor shall submit 
to the Engineer a proposed progress schedule within fifteen 
(15) days after the award of this Contract. 
 
The schedule shall state the Contract starting date, time for 
completion and date of completion and shall show the 
anticipated time of starting and completion of each of the 
various operations to be performed under this Contract, 
together with all necessary and appropriate information 
regarding sequence and correlation of work and an estimated 
time required for the delivery of all materials and equipment 
required for the work.  The proposed schedule shall be 
revised as directed by the Engineer until finally approved by 
him, and, after such approval, shall be strictly adhered to by 
the Contractor.  The approved progress schedule may be 
changed only with the written permission of the Engineer. 
 
If the Contractor shall fail to adhere to the approved progress 
schedule or the schedule as revised, he shall promptly adopt 
such other or additional means and methods of construction 
as will make up for the time lost, and will assure completion 
in accordance with the contract time. 
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ARTICLE 4.03 APPROVAL REQUESTS 
From time to time, as the work progresses and in the 
sequence indicated by the approved schedule, the Contractor 
must submit to the Engineer a specific request, in writing, for 
each item of information or approval required of him by the 
Contract.  These requests must be submitted sufficiently in 
advance of the date upon which the information or approval 
is actually required by the Contractor to allow for the time 
the Engineer may take to act upon such submissions or 
resubmissions.  The Contractor shall not have any right to an 
extension of time on account of delays due to his failure to 
submit his requests for the required information or the 
required approval in accordance with these requirements. 
 
ARTICLE 4.04 COORDINATION WITH OTHER 
CONTRACTORS 
During progress of the work, other Contractors may be 
engaged in performing other work on this project or on other 
projects on the site.  In that event, the Contractor shall 
coordinate the work to be done hereunder with the work of 
such other Contractors in such manner as the Engineer may 
direct. 
 
ARTICLE 4.05 EXTENSION OF TIME 
If such an application is made, the Contractor shall be 
entitled to an extension of time for delay in completion of the 
work should the Contractor be obstructed or delayed in the 
commencement, prosecution or completion of any part of 
said work by any act or delay of the City, or by acts or 
omissions of other Contractors on this project, or by a riot, 
insurrection, war, pestilence, acts of public authorities, fire, 
lightning, hurricanes, earthquakes, tornadoes, floods, 
extremely abnormal and excessive inclement weather as 
indicated by the records of the local weather bureau for a 
five-year period preceding the date of the Contract, or by 
strikes, or other causes, which causes of delay mentioned in 
this Article, in the opinion of the City, are entirely beyond 
the expectation and control of the Contractor. 
 
The Contractor shall, however, be entitled to an extension of 
time for such causes only for the number of days of delay 
which the City may determine to be due solely to such causes 
and only to the extent that such occurrences actually delay 
the completion of the project and then only if the Contractor 
shall have strictly complied with all of the requirements of 
Articles 4.01, 4.02, 4.03 and 4.04 hereof.  It is hereby 
understood that the determination by the Engineer as to the 
order and sequence of the work shall not in itself constitute a 
basis for extension of time. 
 
The determination made by the City on an application for an 
extension of time shall be binding and conclusive on the 
Contractor. 
 
Delays caused by failure of the Contractor's materialmen, 
manufacturers, and dealers to furnish approved working 
drawings, materials, fixtures, equipment, appliances, or other 
fittings on time or failure of subcontractors to perform their 
work shall not constitute a basis of extension of time. 
 
The Contractor agrees to make no claim for damages for 
delay in the performance of this Contract occasioned by any 

act or omission to act of the City or any of its representatives 
or because of any  injunction which may be brought against 
the City or its representatives and agrees that any such claim 
shall be fully compensated for by an extension of time to 
complete performance of the work as provided herein. 
 
ARTICLE 4.06 LIQUIDATED DAMAGES 
It is mutually agreed between the parties that time is the 
essence of this Contract and that there will be on the part of 
the City considerable monetary damage in the event the 
Contractor should fail to complete the work within the time 
fixed for completion in the Contract or within the time to 
which such completion may have been extended. 
 
 
The amount per day set forth in the Instructions to Bidders is 
hereby agreed upon as the liquidated damages for each and 
every calendar day that the time consumed in completing the 
work under this Contract exceeds the time allowed. 
 
This amount shall, in no event, be considered as a penalty or 
otherwise than as the liquidated and adjusted damages to the 
City because of the delay and the Contractor and his Surety 
agree that the stated sum per day for each such day of delay 
shall be deducted and retained out of the monies which may 
become due hereunder and if not so deductible, the 
Contractor and his Surety shall be liable therefor. 
 
ARTICLE 4.07 FINAL INSPECTION 
When the work has been completed in accordance with the 
requirements of the Contract and final cleaning up 
performed, a date for final inspection of the work by the 
Engineer shall be set by the Contractor in a written request 
therefor, which date shall be not less than ten (10) days after 
the date of such request.  The work will be deemed complete 
as of the date so set by the Contractor if, upon such 
inspection, the Engineer determines that no further work 
remains to be done at the site. 
 
If such inspection reveals interms of work still to be 
performed, however, the Contractor shall promptly perform 
them and then request a reinspection.  If, upon such 
inspection, the Engineer determines that the work is 
complete, the date of final completion shall be deemed to be 
the last day of such reinspection. 

 
 

SECTION 5 
SUBCONTRACTS AND ASSIGNMENTS 

 
ARTICLE 5.01 LIMITATIONS AND CONSENT 
The Contractor shall not assign, transfer, convey, sublet or 
otherwise dispose of this Contract or of his right, title, or 
interest therein, or his power to execute such Contract, or to 
assign any monies due or to become due  thereunder to any 
other person, firm or corporation unless the previous written 
consent of the City shall first be obtained thereto and the 
giving of any such consent to a particular subcontract or 
assignment shall not dispense with the necessity of such 
consent to any further or other assignment. 
 
Before making any subcontract, the Contractor must submit a 
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written statement to the Engineer, giving the name and 
address of the proposed contractor, the portion of the work 
and materials which he is to perform and furnish and any 
other information tending to prove that the proposed 
subcontractor has the necessary facilities, skill, integrity, past 
experience and financial resources to perform the work in 
accordance with the terms and conditions of this Contract. 
 
If the City finds that the proposed subcontractor is qualified, 
the Contractor will be notified in writing.  The City may 
revoke approval of any subcontractor when such 
subcontractor evidences an unwillingness or inability to 
perform his work in strict accordance with these Contract 
Documents.  Notice of such revocation of approval will be 
given in writing to the Contractor. 
 
The Contractor will promptly, upon request, file with the 
City a conformed copy of the subcontract.  The Contractor 
shall cause appropriate provisions to be inserted in all 
subcontracts relative to the work to bind subcontractors to 
the Contractor by the terms of these Contract Documents, 
insofar as applicable to the work of subcontractors, and to 
give the Contractor the same power as regards terminating 
any subcontracts that the City may exercise over the 
Contractor under provisions of these Contract Documents. 
 
The Contractor shall be required to perform with his own 
forces at least twenty-five (25) percent of the work, unless 
written consent to subcontract a greater percentage of the 
work is first obtained from the City. 
 
ARTICLE 5.02 RESPONSIBILITY 
The approval by the City of a subcontractor shall not relieve 
the Contractor of any of his responsibilities, duties, and 
liabilities hereunder.  The Contractor shall be solely 
responsible to the City for the acts or defaults or omissions of 
his subcontractor and of such subcontractor's officers, agents, 
and employees, each of whom shall for all purposes be 
deemed to be the agent or employee of the Contractor.  
Nothing contained in the Contract Documents shall create 
any contractual relationship between any subcontractor and 
the City. 
 

 
SECTION 6 

SECURITY AND GUARANTY 
 
ARTICLE 6.01   CONTRACT SECURITY 
The Contractor shall execute and deliver to the City a 
Performance Bond on the form as provided herein, in an 
amount at least equal to one hundred (100) percent of the full 
Contract price, such Bond to be executed by a surety 
company acceptable to the City.  The surety on such 
Performance Bond shall be a surety company duly 
authorized to do business in the State of Florida, and the 
Bond shall be issued or countersigned by a local resident 
producing agent of such surety company who is a resident of 
the State of Florida, regularly commissioned and licensed in 
said State, and satisfactory evidence of the authority of the 
person or persons executing such Bond shall be submitted 
with the Bond. The Performance Bond shall serve as security 
for the faithful performance of this Contract, including 

maintenance and guaranty provisions, and for the payment of 
all persons performing labor and furnishing materials in 
connection with the Contract.  The premiums on the 
Performance Bond shall be paid by the Contractor. 
 
If, at any time, the City shall become dissatisfied with any 
surety or sureties then upon the Performance Bond, or if for 
any other reason such bond shall cease to be adequate 
security for the City, the Contractor shall, within five days 
after notice so to do, substitute an acceptable Bond in such 
form and sum and signed by such other sureties as may be 
satisfactory to the City.  The premiums on such Bond shall 
be paid by the Contractor.  No further partial payments shall 
be deemed due or shall be made until the new sureties have 
qualified. 
 
ARTICLE 6.02 CONTRACTORS INSURANCE 
Insurance required shall be as indicated on Special 
Instructions pages beginning with "INS-1" 
 
ARTICLE 6.03   AGAINST CLAIMS AND LIENS 
The City may withhold from the Contractor as much as any 
approved payments to him as may, in the opinion of the City, 
be necessary to secure (a) just claims of any persons 
supplying labor or materials to the Contractor or any of his 
subcontractors for the work then due and unpaid; (b) loss due 
to defective work not remedied, or (c) liability, damage, or 
loss due to injury to persons or damages to the work or 
property of other contractors, subcontractors, or others, 
caused by the act or neglect of the Contractor or of any of his 
subcontractors.  The City shall have the right, as agent for the 
Contractor, to apply any such amounts so withheld in such 
manner as the City may deem proper to satisfy such claims 
or to secure such protection.  Such application of such 
money shall be deemed payments for the account of the 
Contractor. 
 
ARTICLE 6.04   MAINTENANCE AND GUARANTY 
The Contractor hereby guarantees all the work furnished 
under this Contract against any defects in workmanship and 
materials for a period of one year following the date of final 
acceptance of the work by the City.  Under this guarantee, 
the Contractor hereby agrees to make good, without delay, at 
his own expense, any failure of any part of the work due to 
faulty materials or manufacture, construction, or installation, 
or the failure of any equipment to perform satisfactorily all 
the work put upon it within the limits of the Contract 
Documents, and further, shall make good any damage to any 
part of the work caused by such failure.  It is hereby agreed 
that the Performance Bond shall fully cover all guarantees 
contained in this Article. 
It is also agreed that all warranties, expressed or implied, 
inure to the benefit of the City and are enforceable by the 
City.  

 
 

SECTION 7 
CHANGES 

 
ARTICLE 7.01   MINOR CHANGES 
The City reserves the right to make such additions, 
deductions, or changes to this Contract from time to time as 
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it deems necessary and in a manner not materially affecting 
the substance thereof or materially changing the price to be 
paid in order to carry out and complete more fully and 
perfectly the work herein agreed to be done and performed. 
This Contract shall in no way be invalidated by any such 
additions, deductions, or changes, and no claim by the 
Contractor shall be made for any loss of anticipated profits 
thereby. 
 
Construction conditions may require that minor changes be 
made in the location and installation of the work and 
equipment to be furnished and other work to be performed 
hereunder, and the Contractor when ordered by the Engineer, 
shall make such adjustments and changes in said locations 
and work as may be necessary, without additional cost to the 
City, provided such adjustments and changes do not alter the 
character, quantity of cost of the work as a whole, and 
provided further that Plans and Specifications showing such 
adjustments and changes are furnished to the Contractor by 
the City within a reasonable time before any work involving 
such adjustment and changes is begun.  The Engineer shall 
be the sole judge of what constitutes a minor change for 
which no additional compensation shall be allowed. 
 
ARTICLE 7.02 EXTRA WORK 
The City may at any time by a written order and without 
notice to the sureties require the performance of such extra 
work as it may find necessary or desirable.  An order for 
extra work shall be valid only if issued in writing and signed 
by the Mayor and the work so ordered must be performed by 
the Contractor. 
 
The amount of compensation to be paid to the Contractor for 
any extra work as so ordered shall be determined as follows: 
 (a)By such applicable unit prices, if any, as are set forth 
in the Proposal; or 
 (b)If no such unit prices are set forth then by a lump 
sum or other unit prices mutually agreed upon by the City 
and the Contractor; or 
 (c)If no such unit prices are set forth in the Proposal 
and if the parties cannot agree upon a lump sum or other unit 
prices then by the actual net cost in money to the Contractor 
of the extra work performed, which cost shall be determined 
as follows: 
  (1) For all labor and foreman in direct charge of 

the authorized operations, the Contractor shall receive 
the current local rate of wages to be agreed upon, in 
writing, before starting such work for each hour that 
said labor and foremen are actually engaged thereon, to 
which shall be added an amount equal to 25 percent of 
the sum thereof which shall be considered and accepted 
as full compensation for general supervision, FICA 
taxes, contributions under the Florida Unemployment 
Compensation Act, insurance, bond, subcontractor's 
profit and overhead, the furnishing of small tools and 
miscellaneous equipment used, such as picks, shovels, 
hand pumps, and similar items. 

  (2) For all materials used, the Contractor shall 
receive the actual cost of such materials delivered at the 
site or previously approved delivery point as 
established by original receipted bills.  No percentage 
shall be added to this cost. 

  (3) For special equipment and machinery such as 
power-driven pumps, concrete mixers, trucks, and 
tractors, or other equipment, required for the 
economical performance of the authorized work, the 
Contractor shall receive payment based on the average 
local area rental price for each item of equipment and 
the actual time of its use on the work.  No percentage 
shall be added to this sum. 

  (4) Records of extra work done under this 
procedure shall be reviewed at the end of each day by 
the Contractor or his representative and the Engineer.  
Duplicate copies of accepted records shall be made and 
signed by both Contractor or his representative and the 
Engineer, and one copy retained by each. 

 
Request for payment for approved and duly authorized extra 
work shall be submitted in the same form as Contract work 
or in the case of work performed under paragraph (c) (1)  
above upon a certified statement supported by receipted bills. 
Such statement shall be submitted for the current Contract 
payment for the month in which the work was done. 
 
ARTICLE 7.03   DISPUTED WORK 
If the Contractor is of the opinion that any work required, 
necessitated, or ordered violates the terms and provisions of 
this Contract, he must promptly notify the Engineer, in 
writing, of his contentions with respect thereto and request a 
final determination thereof.  If the Engineer determines that 
the work in question is Contract work and not extra work or 
that the order complained of is proper, he will direct the 
Contractor to proceed and the Contractor shall promptly 
comply.  In order, however, to reserve his right to claim 
compensation for such work or damages resulting from such 
compliance, the Contractor must, within five (5) days after 
receiving notice of the Engineer's determination and 
direction, notify the City in writing that the work is being 
performed or that the determination and direction is being 
complied with under protest.  Failure of the Contractor to 
notify shall be deemed as a waiver of claim for extra 
compensation or damages therefor. 
 
Before final acceptance by the City, all matters of dispute 
must be adjusted to the mutual satisfaction of the parties 
thereto.  Final determinations and decisions, in case any 
questions shall arise, shall constitute a condition precedent to 
the right of the Contractor to receive the money therefor until 
the matter in question has been adjusted. 
 
ARTICLE 7.04  OMITTED WORK 
The City may at any time by a written order and without 
notice to the sureties require the omission of such Contract 
work as it may find necessary or desirable. 
 
An order for omission of work shall be valid only if signed 
by the Mayor and the work so ordered must be omitted by 
the Contractor.  The amount by which the Contract price 
shall be reduced shall be determined as follows: 
 (a) By such applicable unit prices, if any, as are set 
forth in the Contract; or 
 (b) By the appropriate lump sum price set forth in the 
Contract; or 
 (c) By the fair and reasonable estimated cost to the City 
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of such omitted work as determined by the  Engineer and 
approved by the City. 
 

 
SECTION 8 

CONTRACTOR'S EMPLOYEES 
 
ARTICLE 8.01 CHARACTER AND COMPETENCY 
The Contractor and his subcontractors shall employ upon all 
parts of the work herein contracted for only competent, 
skillful, and trustworthy workers.  Should the Engineer at 
any time give notice, in writing, to the Contractor or his duly 
authorized representative on the work that any employee in 
his opinion is incompetent, unfaithful, disorderly, careless, 
unobservant of instructions, or in any way a detriment to the 
satisfactory progress of the work, such employee shall 
immediately be dismissed and not again allowed upon the 
site. 
 
ARTICLE 8.02   SUPERINTENDENCE 
The Contractor shall give his personal supervision to the 
faithful prosecution of the work and in case of his absence 
shall have a competent, experienced, and reliable supervisor 
or superintendent, acceptable to the Engineer on the site who 
shall follow without delay all instructions of the Engineer in 
the prosecution and completion of the work and every part 
thereof, in full authority to supply workers, material, and 
equipment immediately.  He shall keep on hand at all times 
copies of the Contract Documents. 
 
ARTICLE 8.03   EMPLOYMENT OPPORTUNITIES 
The Contractor shall, in the performance of the work 
required to be done under this Contract, employ all workers 
without discrimination regarding race, creed, color, sex or 
national origin and must not maintain or provide facilities 
that are segregated on the basis of race, color, creed or 
national origin. 
 
ARTICLE 8.04   RATES OF WAGES 
On federally assisted projects, the rates of wages to be paid 
under this Contract shall not be less than the rates of wages 
set forth in Section 12 of this Agreement. 
 
On other projects, no wage rate determination is included. 
Florida's Prevailing Wage Law (Section 215.19, Florida 
Statutes) was repealed effective April 25, 1979. 
 
ARTICLE 8.05   PAYROLL REPORTS 
The Contractor and each subcontractor shall, if requested to 
do so, furnish to the Engineer a duly certified copy of his 
payroll and also any other information required by the 
Engineer to satisfy him that the provisions of the law as to 
the hours of employment and rate of wages are being 
observed. 
 
Payrolls shall be prepared in accordance with instructions 
furnished by the City and on approved forms.  The 
Contractor shall not carry on his payroll any persons not 
employed by him.  Subcontractor's employees shall be 
carried only on the payrolls of the employing subcontractor. 

 
 

SECTION 9 
CONTRACTOR'S DEFAULT 

 
ARTICLE 9.01   CITY'S RIGHT AND NOTICE 
It is mutually agreed that:  (a) if the Contractor fails to begin 
work when required to do so, or  (b) if at any time during the 
progress of the work it shall appear to the Engineer that the 
Contractor is not prosecuting the work with reasonable 
speed, or is delaying the work unreasonably and 
unnecessarily, or (c) if the force of workmen or quality or 
quantity of material furnished are not sufficient to insure 
completion of the work within the specified time and in 
accordance with the Specifications hereto attached, or (d) if 
the Contractor shall fail to make prompt payments for 
materials or labor or to subcontractors for work performed 
under the Contract, or (e) if legal proceedings have been 
instituted by others than the City in such manner as to 
interfere with the progress of the work and may subject the 
City to peril of litigation or outside claims of (f) if the 
Contractor shall be adjudged a bankrupt or make an 
assignment for the benefit of creditors, or (g) if in any 
proceeding instituted by or against the Contractor an order 
shall be made or entered granting an extension of time of 
payment, composition, adjustment, modification, settlement 
or satisfaction of his debts or liabilities, or (h) if a receiver or 
trustee shall be appointed for the Contractor or the 
Contractor's property, or (i) if the Contract or any part 
thereof shall be sublet without the consent of the City being 
first obtained in writing, or (j) if this Contract or any right, 
monies, or claim thereunder shall be assigned by the 
Contractor, otherwise than as herein specified, or (k) if the 
Contractor shall fail in any manner of substance to observe 
the provisions of this Contract, or (l) if any of the work, 
machinery, or equipment shall be defective, and shall not be 
replaced as herein provided, or (m) if the work to be done 
under this Contract shall be abandoned, then such fact or 
conditions shall be certified by the Engineer and thereupon 
the City without prejudice to any other rights or remedies of 
the City, shall have the right to declare the Contractor in 
default and so notify the Contractor by a written notice, 
setting forth the ground or grounds upon which such default 
is declared and the Contractor must discontinue the work, 
either as a portion of the work or the whole thereof, as 
directed. 
 
ARTICLE 9.02   CONTRACTOR'S DUTY UPON 
DEFAULT 
Upon receipt of notice that his Contract is in default, the 
Contractor shall immediately discontinue all further 
operations on the work or such part thereof, and shall 
immediately quit the site or such part thereof, leaving 
untouched all plant, materials, equipment, tools, and 
supplies. 
 
ARTICLE 9.03   COMPLETION OF DEFAULTED 
WORK 
The City, after declaring the Contractor in default, may then 
have the work completed or the defective equipment or 
machinery replaced or anything else done to complete the 
work in strict accordance with the Contract Documents by 
such means and in such manner, by Contract with or without 
public letting, or otherwise, as it may deem advisable, 
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utilizing for such purpose without additional cost to the City 
such of the Contractor's plant, materials, equipment, tools, 
and supplies remaining on the site, and also such 
subcontractors as it may deem advisable. 
 
The City shall reimburse all parties, including itself, for the 
expense of such completion, including liquidated damages, if 
any, and the cost of reletting.  The City shall deduct this 
expense from monies due or to become due to the Contractor 
under this Contract, or any part thereof, and in case such 
expense is more than the sum remaining unpaid of the 
original contract price, the Contractor and his sureties shall 
pay the amount of such deficiency to the City. 
 
ARTICLE 9.04   PARTIAL DEFAULT 
In case the City shall declare the Contractor in default as to a 
part of the work only, the Contractor shall discontinue such 
part, shall continue performing the remainder of the work in 
strict conformity with the terms of the Contract, and shall in 
no way hinder or interfere with any other contractor or 
person whom the City may engage to complete the work as 
to which the Contractor was declared in default. 

 
 

SECTION 10 
PAYMENTS 

 
ARTICLE 10.01 PRICES 
For the Contractor's complete performance of the work, the 
City will pay and the Contractor agrees to accept, subject to 
the terms and conditions hereof, the lump sum prices or unit 
prices in the Contractor's Proposal and the award made 
therein, plus the amount required to be paid for any extra 
work ordered under Article 7.02 hereof, less credit for any 
work omitted pursuant to Article 7.04 hereof.  Under unit 
price items, the number of units actually required to complete 
the work under the Contract may be more than stated in the 
Proposal.  The Contractor agrees that no claim will be made 
for any damages or for loss of profits because of a difference 
between the quantities of the various classes of work 
assumed and stated in the Proposal Form as a basis for 
comparing Proposals and the quantities of work actually 
performed. 
 
The sum as awarded for any lump sum Contract or lump sum 
Contract Item shall represent payment in full for all of the 
various classes of work, including materials, equipment, and 
labor necessary or required to complete, in conformity with 
the Contract Document, the entire work shown, indicated or 
specified under the lump sum Contract or lump sum Contract 
Item. 
 
The amount as awarded as a unit price for any unit price 
Contact Item shall represent payment in full for all the 
materials, equipment, and labor necessary to complete, in 
conformity with the Contract Documents, each unit of work 
shown, specified, or required under the said unit price 
Contract Item. 
 
No payment other than the amount as awarded will be made 
for any class of work included in a lump sum Contract Item 
or a unit price Contract Item, unless specific provision is 

made therefor in the Contract Documents. 
 
ARTICLE 10.02 SUBMISSION OF BID BREAKDOWN 
Within fifteen (15) days after the execution of this Contract, 
the Contractor must submit to the Engineer in duplicate an 
acceptable breakdown of the lump sums and unit prices bid 
for items of the Contract, showing the various operations to 
be performed under the Contract, as described in the progress 
schedule required under Article 4.02 hereof, and the value of 
each of such operations, the total of such items to equal the 
total price bid.  The Contractor shall also submit such other 
information relating to the bid prices as may be required and 
shall revise the bid breakdown as directed.  Thereafter, the 
breakdown may be used for checking the Contractor's 
applications for partial payments hereunder but shall not be 
binding upon the City or the Engineer for any purpose 
whatsoever. 
 
ARTICLE 10.03   REPORTS, RECORDS AND DATA 
The Contractor shall furnish to the Engineer such schedules 
of quantities and costs, progress schedules, reports, invoices, 
delivery tickets, estimates, records, and other data as the 
Engineer may request concerning work performed or to be 
performed and the materials furnished under the Contract. 
 
ARTICLE 10.04   PAYMENTS BY CONTRACTOR 
The Contractor shall pay (a) for all transportation and utility 
services not later than the 20th day of the calendar month 
following that in which such services are rendered, (b) for all 
materials, tools, and equipment delivered at the site of the 
project, and the balance of the cost thereof not later than the 
30th day following the completion of that part of the work in 
or on which such materials, tools, and equipment are 
incorporated or used, and (c) to each of his subcontractors, 
not later than the 5th day following each payment to the 
Contractor, the respective amounts allowed the Contractor on 
account of the work performed by his subcontractors, to the 
extent of each subcontractor's interest therein; and proof of 
such payments or releases therefor shall be submitted to the 
Engineer upon request. 
 
ARTICLE 10.05   PARTIAL PAYMENTS 
On or about the first of each month, the Contractor shall 
make and certify an estimate, on forms prescribed by the 
City, of the amount and fair value of the work done, and may 
apply for partial payment therefor.  The Contractor shall 
revise the estimate as the Engineer may direct.  When 
satisfactory progress has been made, and shows that the 
value of the work completed since the last payment exceeds 
one percent (1%) of the total Contract price in amount, the 
Engineer will issue a certificate that such work has been 
completed and the value thereof.  The City will then issue a 
voucher to the Contractor in accordance with the following 
schedule: 
 
FOR CONTRACT AMOUNTS UNDER $250,000 
 (A)In the amount of ninety percent (90%) of the value 
of the work completed as certified until construction is one 
hundred percent (100%) complete (operational or beneficial 
occupancy), the withheld amount may be reduced below ten 
percent (10%), at the Engineer's option, to only that amount 
necessary to assure completion. 
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FOR CONTRACT AMOUNTS OVER $250,000 
 (A)In the amount of ninety percent (90%) of the value 
of the work completed as certified until construction is fifty 
percent (50%) complete. 
 (B)When the dollar value, as determined by the 
Engineer, of satisfactorily completed work in place is greater 
than fifty percent (50%) of the original contract price, 
vouchers for partial payment will be issued by the City to the 
Contractor in the amount of one hundred percent (100%) of 
the value of the work, above 50%, completed as certified for 
that payment period. 
 (C)If the Contractor has performed satisfactorily and 
the work is substantially complete (operational or beneficial 
occupancy) the withheld amount may be reduced, at the 
Engineer's option, to only that amount necessary to assure 
completion. 
 
In addition to the Conditions set forth in (A), (B), and (C) 
above, payments will always be less any sums that may be 
retained or deducted by the City under the terms of any of 
the contract documents and less any sums that may be 
retained to cover monetary guarantees for equipment, 
materials or progress performance. 
 
Payment on estimates made on or about the first of the month 
may be expected on or about the 20th of the month. 
 
Unless specified otherwise in the Contract Items, the 
delivered cost of equipment and nonperishable materials 
suitably stored at the site of the work and tested for adequacy 
may be included in the Contractor's application for partial 
payment provided, however, that the Contractor shall furnish 
evidence satisfactory to the City that the Contractor is the 
unconditional owner and in possession of such materials or 
equipment.  The amount to be paid will be 90 percent of the 
invoice cost to the Contractor which cost shall be supported 
by receipted bills within 30 days of the date of payment by 
the City to the Contractor.  Such payment shall not relieve 
the Contractor from full responsibility for completion of the 
work and for protection of such materials and equipment 
until incorporated in the work in a permanent manner as 
required by the Contract Documents. 
 
Before any payment will be made under this Contract, the 
Contractor and every subcontractor, if required, shall deliver 
to the Engineer a written, verified statement, in satisfactory 
form, showing in detail all amounts then due and unpaid by 
such Contractor or subcontractor to all laborers, workmen, 
and mechanics, employed by him under the Contract for the 
performance of the work at the site thereof, for daily or 
weekly wages, or to other persons for materials, equipment, 
or supplies delivered at the site of the work during the period 
covered by the payment under consideration. 
 
ARTICLE 10.06   FINAL PAYMENT 
Under determination of satisfactory completion of the work 
under this Contract as provided in Article 4.07 hereof, the 
Engineer will prepare the final estimate showing the value of 
the completed work.  This estimate will be prepared within 
30 days after the date of completion or as soon thereafter as 
the necessary measurements and computations can be made. 

 All prior certificates and estimates, being approximate only, 
are subject to correction in the final estimate and payment. 
 
When the final estimate has been prepared and certified by 
Engineer, he will submit to the Mayor and City Council the 
final certificate stating that the work has been completed and 
the amount based on the final estimate remaining due to the 
Contractor.  The City will then accept the work as fully 
completed and will, not later than 30 days after the final 
acceptance, as defined in Article 1.02, of the work done 
under this Contract, pay the Contractor the entire amount so 
found due thereunder after deduction of all previous 
payments and all percentages and amounts to be kept and 
retained under provisions of this Contract; provided, 
however, and it is understood and agreed that, as a precedent 
to receiving final payment, the Contractor shall submit to the 
City a sworn affidavit that all bills for labor, service, 
materials, and subcontractors have been paid and that there 
are no suits pending in connection with this work.  The City, 
at its option, may permit the Contractor to execute a separate 
surety bond in a form satisfactory to the City.  The surety 
bond shall be in the full amount of the suit or suits. 
 
Neither the final payment nor any part of the retained 
percentage shall be paid until the Contractor, if required, 
shall furnish the City with a complete release from any 
should remain unsatisfied after all payments are made, the 
Contractor shall refund to the City all monies which the City 
may be compelled to pay in discharging such claim, 
including incidental costs and attorney's fees. 
 
ARTICLE 10.07   ACCEPTANCE OF FINAL 
PAYMENT 
The acceptance by the Contractor, or by anyone claiming by 
or through him, of the final payment shall operate as and 
shall be a release to the City and every officer and agent 
thereof from any and all claims and liability to the Contractor 
for anything done or furnished in connection with the work 
or project and for any act or neglect of the Contractor or of 
any others relating to or affecting the work.  No payment, 
however, final or otherwise, shall operate to release the 
Contractor or his sureties from any obligations under this 
Contract or the Performance Bond. 

 
 

SECTION 11 
MISCELLANEOUS PROVISIONS 

  
ARTICLE 11.01   CONTRACTOR'S WARRANTIES 
In consideration of, and to induce the award of this contract 
to him, the Contractor represents and warrants: 
 (a)That he is not in arrears to the City upon debt or 
contract, and he is not a defaulter, as surety, contractor, or 
otherwise. 
 (b)That he is financially solvent and sufficiently 
experienced and competent to perform the work. 
 (c)That the work can be performed as called for by the 
Contract Documents. 
 (d)That the facts stated in his proposal and the 
information given by him are true and correct in all respects. 
 (e)That he is fully informed regarding all the conditions 
affecting the work to be done and labor and materials to be 
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furnished for the completion of this Contract, and that his 
information was secured by personal investigation and 
research.  
 
ARTICLE 11.02 PATENTED DEVICES, MATERIAL 
AND PROCESSES 
It is mutually understood and agreed that Contract prices 
include all royalties and costs arising from patents, 
trademarks, and copyrights in any way involved in the work. 
Whenever the Contractor is required or desires to use any 
design, device, material, or process covered by letters of 
patent or copyright, the Contractor shall indemnify and save 
harmless the City, its officers, agents and employees from 
any and all claims for infringement by reason of the use of 
any such patented design, device, tool, material, equipment, 
or process, to be performed under the Contract, and shall 
indemnify the said City, its officers, agents, and employees 
for any costs, expenses, and damages which may be  incurred 
 by reason of such infringement at any time during the 
prosecution or after completion of the work. 
 
ARTICLE 11.03   SUITS AT LAW 
In case any action at law or suit in equity may or shall be 
brought against the City or any of its officers, agents, or 
employees for or on account of the failure, omission, or 
neglect of the Contractor or his subcontractors, employees, 
or agents, to do or perform any of the covenants, acts, 
matters, or things by this Contract undertaken to be done or 
performed by the Contractor of his subcontractors, 
employees, or agents, or from any injuries done to property 
or persons and caused by the negligence or alleged 
negligence of the Contractor of his subcontractors, 
employees, or agents, or in any other manner arising out of 
the performance of this Contract, then the Contractor shall 
immediately assume and take charge of the defense of such 
actions or suits in like manner and to all intents and purposes 
as if said actions or suits have been brought directly against 
the Contractor, and the Contractor shall also indemnity and 
save harmless the City, its officers, agents, and employees 
from any and all loss, cost or damage whatever arising out of 
such actions or suits, in like manner and to all intents and 
purposes as if said actions or suits have been brought directly 
against the Contractor. 
 
The Contractor shall and does hereby assume all liability for 
and agrees to indemnify the City or its Engineer against any 
or all loss, costs, damages, and liability for any or by reason 
of any lien, claims or demands, either for materials 
purchased or for work performed by laborers, mechanics, 
and others and from any damages, costs, actions, or causes of 
action and judgement arising from injuries sustained by 
mechanics, laborers, or other persons by reason of accidents 
or otherwise, whether caused by the carelessness or 
inefficiency or neglect of said Contractor, his subcontractors, 
agents, employees, workmen or otherwise. 
 
ARTICLE 11.04 CLAIMS FOR DAMAGES 
If the Contractor shall claim compensation for any damage 
sustained, other than for extra or disputed work covered by 
Article 7.02 and 7.03 hereof, by reason of any act or 
omission of the City, its agents, or any persons, he shall, 
within five days after sustaining such damage, make and 

deliver to the Engineer a written statement of the nature of 
the damage sustained and of the basis of the claim against the 
City.  On or before the 15th of the month succeeding that in 
which any damage shall have been sustained, the Contractor 
shall make and deliver to the Engineer an itemized statement 
of the details and amounts of such damage, duly verified by 
the Contractor.  Unless such statements shall be made 
delivered within the times aforesaid, it is stipulated that and 
all claims for such compensation shall be forfeited and 
invalidated, and the Contractor shall not be entitled to 
payment on account of such claims. 
 
ARTICLE 11.05 NO CLAIMS AGAINST 
INDIVIDUALS 
No claim whatsoever shall be made by the Contractor against 
any officer, agent, employee of the City for, or on account of, 
anything done or omitted to be done in connection with this 
Contract. 
 
ARTICLE 11.06   LIABILITY UNAFFECTED 
Nothing herein contained shall in any manner create any 
liability against the City on behalf of any claim for labor, 
services, or materials, or of subcontractors, and nothing 
herein contained shall affect the liability of the Contractor or 
his sureties to the City or to any workmen or materialsmen 
upon bond given in connection with this Contract. 
 
ARTICLE 11.07 INDEMNIFICATION PROVISIONS 
Whenever there appears in this Agreement, or in the other 
Contact Documents made a part hereof, an indemnification 
provision within the purview of Chapter 725.06, Laws of 
Florida, the monetary limitation on the extent of the 
indemnification under each such provision shall be One 
Million Dollars or a sum equal to the total Contract price, 
whichever shall be the greater. 
 
ARTICLE 11.08 UNLAWFUL PROVISIONS DEEMED 
STRICKEN 
If this contract contains any unlawful provisions not an 
essential part of the Contract and which shall not appear to 
have a controlling or material inducement to the making 
thereof, such provisions shall be deemed of no effect and 
shall, upon notice by either party, be deemed stricken from 
the Contract without affecting the binding force of the 
remainder. 
 
ARTICLE 11.09   LEGAL PROVISIONS DEEMED 
INCLUDED 
Each and every provision of any law and clause required by 
law to be inserted in this Contract shall be deemed to be 
inserted herein, and the Contract shall be read and enforced 
as though it were included herein and if, through mistake or 
otherwise, any such provision is not inserted or is not 
correctly inserted, then upon application of either party the 
Contract shall forthwith be physically amended to make such 
insertion. 
 
ARTICLE 11.10 DEATH OR INCOMPETENCY OF 
CONTRACTOR 
In the event of death or legal incompetency of a Contractor 
who shall be an individual or surviving member of a 
contracting firm, such death or adjudication of incompetency 
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shall not terminate the Contract, but shall act as default 
hereunder to the effect provided in Article 9.01 hereof and 
the estate of the Contractor and his surety shall remain liable 
hereunder to the same extent as though the Contractor had 
lived.  Notice of default, as provided in Article 9.01 hereof, 
shall not be required to be given in the event of such death or 
adjudication of incompetency. 
 
ARTICLE 11.11   NUMBER AND GENDER OF 
WORDS 
Whenever the context so admits or requires, all references 
herein in one number shall be deemed extended to and 
including the other number, whether singular or plural, and 
the use of any gender shall be applicable to all genders. 
 
ARTICLE 11.12   ACCESS TO RECORDS 
Representatives of Federal Agencies, if applicable, and the 
State of Florida shall have access to the work whenever it is 
in preparation of progress.  On federally assisted projects the 
Federal Agency, the Comptroller General of the United 
States, or any authorized representative shall have access to 
any books, documents, papers, and records of the Contractor 
which are pertinent to the project for the purpose of making 
audit, examination, excerpts, and transcription thereof. 
 
 

SECTION 12 
LABOR STANDARDS 

 
ARTICLE 12.01 LABOR STANDARDS 
The Contractor shall comply with all of the regulations set 
forth in "Labor Standards Provisions for Federally Assisted 
Construction Contracts", which may be attached, and any 
applicable Florida Statutes. 
 
ARTICLE 12.02 NOTICE TO LABOR UNIONS 
If required, the Contractor shall provide Labor Unions and 
other organizations of workers, and shall post, in a 
conspicuous place available to employees or applicants for 
employment, a completed copy of the form entitled "Notice 
to Labor Unions or Other Organizations of Workers" 
attached to and made a part of this Agreement. 
 
ARTICLE 12.03 SAFETY AND HEALTH 
REGULATIONS 
The Contractor shall comply with the Department of Labor 
Safety and Health Regulations for construction promulgated 
under the Occupational Safety and Health Act of 1970 (PL 
91- 596) and under Section 107 of the Contract Work Hours 
and Safety Standards Act (PL 91-54).  Nothing in these Acts 
shall be construed to supersede or in any manner affect any 
worker's compensation law or statutory rights, duties, or 
liabilities of employers and employees under any law with 
respect to injuries, diseases, or death of employees arising 
out of, or in the course of, employment. 
 
ARTICLE 12.04   EEO AFFIRMATIVE ACTION 
REQUIREMENTS 
The Contractor understands and agrees to be bound by the 
equal opportunity requirements of Federal regulations which 
shall be applicable throughout the performance of work 
under this Contract.  The Contractor  also agrees to similarly 

bind contractually each subcontractor.  In policies, the 
Contractor agrees to engage in Affirmative Action directed at 
promoting and ensuring equal employment opportunity in 
the work force used under the Contract (and the Contractor 
agrees to require contractually the same effort of all 
subcontractors whose subcontractors exceed $100,000).  The 
Contractor understands and agrees that "Affirmative Action" 
as used herein shall constitute a good faith effort to achieve 
and maintain minority employment in each trade in the on-
site work force used on the Contract. 
 
ARTICLE 12.05  PREVAILING RATES OF WAGES 
Florida's prevailing wage law was repealed effective April 
25, 1979. 
 
For Federally assisted projects, appropriate prevailing wage 
rate determinations are indicated on pages beginning with 
WR-1. 
 
* * * * * * *



TAMPA 
AGREEMENT 

 
 
IN WITNESS THEREOF, the parties have hereunto set their hands and seals, and such of them as are corporation have 
caused these present to be signed by their duly authorized officers. 
 
 
 

CITY OF TAMPA, FLORIDA 
 
 

______________________________________________ 
Bob Buckhorn, Mayor 

(SEAL) 
 
 

           ATTEST: 
 
       
 ______________________________________________ 

City Clerk 
 
 
Approved as to Form: 

The execution of this document was authorized 
by Resolution No. ______________________ 

 
_____________________________________ 

Justin R. Vaske, Assistant City Attorney 
 
 
Contractor 
 
By:________________________________________ 
(SEAL) 
 
  Title:   
 
 
ATTEST: 
 
_____________________________________ 
Secretary 
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TAMPA AGREEMENT (ACKNOWLEDGMENT OF PRINCIPAL) 
 
 
STATE OF   ) 
     ) SS: 
COUNTY OF    ) 
 
For a Corporation: 
 
STATE OF _________________ 
COUNTY OF _______________ 
 
The foregoing instrument was acknowledged before me this ___ of _____________, 2014 by ______________________ of 
_______________________, a _______ corporation, on behalf of the corporation.  He/she is  ___ personally known or has 
___ produced ____________________ as identification. 
 
        ________________________ 
        Notary 
 
        My Commission Expires: 
  
        ________________________ 
 
 
For an Individual: 
 
STATE OF _________________ 
COUNTY OF _______________ 
 
The foregoing instrument was acknowledged before me this ___ of _______________, 2014 by _____________________ 
who is ___ personally known to me or has ___ produced ____________________ as identification. 
 
        ________________________ 
        Notary 
 
        My Commission Expires: 
  
        ________________________  
For a Firm: 
 
STATE OF _________________ 
COUNTY OF _______________ 
 
The foregoing instrument was acknowledged before me this ___ of _____________, 2014 by _____________________ 
who signed on behalf of the said firm.  He/she is ___ personally known or has ___ produced ____________________ as 
identification. 
 
        ________________________ 
        Notary 
 
        My Commission Expires: 
  
        ________________________ 
 
        ________________________ 
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PUBLIC CONSTRUCTION BOND 
 
 
 

Bond No. (enter bond number)           
 
 
Name of Contractor:            
 
Principal Business Address of Contractor:          
 
              
 
Telephone Number of Contractor:           
 
Name of Surety (if more than one list each):          
 
              
 
Principal Business Address of Surety:          
 
              
 
Telephone Number of Surety:           
 
Owner is The City of Tampa, Florida 
 
Principal Business Address of Owner:  306 E Jackson St, Tampa, FL 33602    
 
      Contract Administration Department (280A4N)    
 
Telephone Number of Owner:   813/274-8456       
 
Contract Number Assigned by City to contract which is the subject of this bond:      
 
Legal Description or Address of Property Improved or Contract Number is:      
 
              
 
              
 
              
 
General Description of Work and Services:          
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KNOW ALL MEN BY THESE PRESENTS That we,            

 
                             
 (Name of Contractor) 
 
as Principal, hereinafter called CONTRACTOR, of the State of _________________________________________, and  
 
_________________________________________________________________________________(Name of Surety)  
a corporation organized and existing under and by virtue of the laws of the State of ________________________, and 
regularly authorized to do business in the State of Florida, as SURETY, are held and firmly bound unto the City of Tampa, a 
municipal corporation organized and existing under the laws of the State of Florida, hereinafter called Owner, in the penal sum 
of                                     Dollars and                    Cents ($                    ), 
lawful money of the United States of America, for the payment whereof well and truly to be made, we bind ourselves, our heirs, 
executors, and administrators, successors and assigns, jointly and severally, firmly by these presents. 
 
THE CONDITION OF THIS BOND is that if Principal: 
 
1. Performs the contract dated _________________, ______, 20___, between Principal and Owner for construction of 
_____________________________________________________, the contract being made a part of this bond by 
reference, in the time and in the manner prescribed in the contract; and 
 
2. Promptly makes payments to all claimants, as defined in Section 255.05(1) (Section 713.01), Florida Statutes, supplying 
Principal with labor, materials, or supplies, used directly or indirectly by Principal in the prosecution of the work provided for 
in the contract; and 
 
3. Pays Owner all losses, damages, expenses, costs, and attorney's fees, including appellate proceedings, that Owner 
sustains because of a default by Principal under the contract; and 
 
4. Performs the guarantee of all work and materials furnished under the contract for the time specified in the contract, then 
this bond is void; otherwise it remains in full force. 
 
5. Contractor and Surety acknowledge that the Work for which this bond has been issued may be one of several such 
contract documents for a group of projects.  This bond does not secure covenants to pay for or to perform design services 
survey or program management services.  The Owner/Obligee is expected to reasonably account for damages that are 
caused to Owner with respect to Principal’s (Contractor’s) default in performance of the scope of the Work incorporated by 
reference into the bond, and notwithstanding any contractual or common law remedy permitted to Owner as against 
Contractor, the obligation of Surety for any damages under this bond shall be determined by the cost of completion of the 
Work less the contract balance unpaid upon default of Contractor for the Work plus liquidated damages at the rate of 
$500.00 per day for delays by the Contractor and/or Surety in reaching substantial completion. 
 
6. The notice requirements for claimants and conditions for entitlement to payment set forth in Section 255.05, Fla. Stat. and 
the limitations period to actions upon Section 255.05, Fla. Stat. bonds apply to claimants seeking payment from surety under 
this bond.  Any action instituted by a claimant under this bond for payment must be in accordance with the notice and time 
limitation provisions in Section 255.05, Florida Statutes. 
 
7. The Surety, for value received, hereby stipulates and agrees that no changes, extensions of time, alterations or additions 
to the terms of the contract documents or other Work to be performed hereunder, or the specifications referred to therein 
shall in any way affect its obligations under this bond, and it does hereby waive notice of any such changes, extensions of 
time, alterations or additions to the terms of the Contract or to Work or to the specifications. 
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8. The above SURETY states that it has read all of the Contract Documents made by the CONTRACTOR with the CITY, hereto 
attached, and the terms and conditions of the contract and work, and is familiar therewith and in particular those portions of the 
Agreement concerning the guaranty of such CONTRACTOR for a period of one year following the date of the final acceptance 
of the completed work under the Contract by the CITY, all of which this BOND includes. 
 
DATED ON _____________________, 20___  
 
              
(Name of Principal)     (Name of Surety) 
 
              
(Principal Business Address)    (Surety Address) 
 
 
By        By        
            (As Attorney in Fact)* 
 
Title               
       Telephone Number of Surety 
        
Telephone Number of Principal 
       Accepted by City of Tampa: 
 
 
Countersignature:     By        
            Bob Buckhorn, Mayor 
 
        
(Name of Local Agency)     Date:      20____ 
 
       
(Address of Resident Agent) 
 
 
By        Approved as to legal sufficiency: 
 
 
Title        By        
            Assistant City Attorney 
 
       Date:      , 20____ 
Telephone Number of Local Agency 
 
 
 
 
 
 
 
 *(As Attorney in Fact) attach Power of Attorney and Current Certificate with Original Signature 
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SPECIFICATIONS 
GENERAL PROVISIONS 

 
 

SECTION 1 

SCOPE AND INTENT 
 
G-1.01 DESCRIPTION 
The work to be done consists of the furnishing of all labor, 
materials and equipment, and the performance of all work 
included in this Contract. 
 
G-1.02 WORK INCLUDED 
The Contractor shall furnish all labor, superintendence, 
materials, plant, power, light, heat, fuel, water, tools, 
appliances, equipment, supplies, and other means of 
construction necessary or proper for performing and 
completing the work.  He shall obtain and pay for all required 
permits.  He shall perform and complete the work in the 
manner best calculated to promote rapid construction 
consistent with safety of life and property and to the 
satisfaction of the Engineer, and in strict accordance with the 
Contract Documents.  The Contractor shall clean up the work 
and maintain it during and after construction, until accepted, 
and shall do all work and pay all costs incidental thereto.  He 
shall repair or restore all structures and property that may be 
damaged or disturbed during performance of the work. 
 
The cost of incidental work described in these General 
Provisions, for which there are no specific Contract Items, 
shall be considered as part of the overhead cost of doing the 
work and shall be included in the prices for the various 
Contract Items. No additional payment will be made therefor. 
 
The Contractor shall provide and maintain such modern 
plant, tools, and equipment as may be necessary, in the 
opinion of the Engineer, to perform in a satisfactory and 
acceptable manner all the work required by this Contract.  
Only equipment of established reputation and proven 
efficiency shall be used.  The Contractor shall be solely 
responsible for the adequacy of his plant and equipment, 
prior approval of the Engineer notwithstanding. 
 
G-1.03 PUBLIC UTILITY INSTALLATIONS AND 

STRUCTURES 
Public utility installations and structures shall be understood 
to include all poles, tracks, pipes, wires, conduits, house 
service connections, vaults, manholes, and all other 
appurtenances and facilities pertaining thereto whether owned 
or controlled by the City, other governmental bodies or 
privately owned by individuals, firms, or corporations, and 
used to serve the public with transportation, traffic control, 
gas, electricity, telephone, sewerage, drainage, water or other 
public or private property which may be affected by the 
work.  
 
The Contract Documents contain data relative to existing 
public utility installations and structures above and below the 
ground surface.  These data are not guaranteed as to their 
completeness or accuracy and it is the responsibility of the 
Contractor to make his own investigations to inform himself 

fully of the character, condition and extent of all such 
installations and structures as may be encountered and as may 
affect the construction operations. 
 
The Contractor shall protect all public utility installations and 
structures from damage during the work.  Access across any 
buried public utility installation or structure shall be made 
only in such locations and by means approved by the 
Engineer.  The Contractor shall so arrange his operations as 
to avoid any damage to these facilities.  All required 
protective devices and construction shall be provided by the 
Contractor at his expense. All existing public utilities 
damaged by the Contractor which are shown on the Plans or 
have been located in the field by the utility shall be repaired 
by the Contractor, at his expense, as directed by the Engineer. 
 No separate payment shall be made for such protection or 
repairs to public utility installations or structures. 
 
Public utility installations or structures owned or controlled 
by the City or other governmental body which are shown on 
the Plans to be removed, relocated, replaced or rebuilt by the 
Contractor shall be considered as a part of the general cost of 
doing the work and shall be included in the prices bid for the 
various Contract Items.  No separate payment shall be made 
therefor. 
 
Where public utility installations or structures owned or 
controlled by the City or other governmental body are 
encountered during the course of the work, and are not 
indicated on the Plans or in the Specifications, and when, in 
the opinion of the Engineer, removal, relocation, replacement 
or rebuilding is necessary to complete the work under this 
Contract, such work shall be accomplished by the utility 
having jurisdiction or such work may be ordered, in writing 
by the Engineer, for the Contractor to accomplish.  If such 
work is accomplished by the utility having jurisdiction it will 
be carried out expeditiously and the Contractor shall give full 
cooperation to permit the utility to complete the removal, 
relocation, replacement or rebuilding as required.  If such 
work is accomplished by the Contractor, it will be paid for as 
extra work as provided for in Article 7.02 of the Agreement. 
 
The Contractor shall, at all times in performance of the work, 
employ approved methods and exercise reasonable care and 
skill so as to avoid unnecessary delay, injury, damage or 
destruction of public utility installations and structures; and 
shall, at all times in the performance of the work, avoid 
unnecessary interference with, or interruption of, public 
utility services, and shall cooperate fully with the owners 
thereof to that end. 
 
All City and other governmental utility departments and other 
owners of public utilities, which may be affected by the work, 
will be informed in writing by the Engineer within two weeks 
after the execution of the Contract or Contracts covering the 
work. Such notice will set out, in general, and direct attention 
to, the responsibilities of the City and other governmental 
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utility departments and other owners of public utilities for 
such installations and structures as may be affected by the 
work and will be accompanied by one set of Plans and 
Specifications covering the work under such Contract or 
Contracts. 
 
In addition to the general notice given by the Engineer, the 
Contractor shall give written notice to all City and other 
governmental utility departments and other owners of public 
utilities of the location of his proposed construction 
operations, at least forty-eight (48)  hours in advance of 
breaking ground in any area or on any unit of the work.  This 
can be accomplished by making the appropriate contact with 
the "Underground Utility Notification Center for Excavators 
(Call Candy)". 
 
The maintenance, repair, removal, relocation, or rebuilding of 
public utility installations and structures, when accomplished 
by the Contractor as herein provided, shall be done by 
methods approved by the Engineer. 
 
 

SECTION 2 

PLANS AND SPECIFICATIONS 
 
G-2.01 PLANS 
The Plans referred to in the Contract Documents bear the 
general project name and number as shown in the Notice To 
Bidders. 
 
When obtaining data and information from the Plans, figures 
shall be used in preference to scaled dimensions, and large 
scale drawings in preference to small scale drawings. 
 
G-2.02 COPIES FURNISHED TO CONTRACTOR 
After the Contract has been executed, the Contractor will be 
furnished with five sets of paper prints, the same size as the 
original  drawings, of each sheet of the Plans and five copies 
of the Specifications.  Additional copies of the Plans and 
Specifications, when requested, may be furnished to the 
Contractor at cost of reproduction. 
 
The Contractor shall furnish each of the subcontractors, 
manufacturers, and material suppliers such copies of the 
Contract Documents as may be required for his work. 
 
G-2.03 SUPPLEMENTARY DRAWINGS 
When, in the opinion of the Engineer, it becomes necessary 
to explain more fully the work to be done or to illustrate the 
work further or to show any changes which may be required, 
drawings known as Supplementary Drawings, with 
specifications pertaining thereto, will be prepared by the 
Engineer and five paper prints thereof will be given to the 
Contractor. 
 
The Supplementary Drawings shall be binding upon the 
Contractor with the same force as the Plans.  Where such 
Supplementary Drawings require either less or more than the 
estimated quantities of work, credit to the City or 
compensation therefor to the Contractor shall be subject to 
the terms of the Agreement. 

 
G-2.04 CONTRACTOR TO CHECK PLANS AND 

DATA 
The Contractor shall verify all dimensions, quantities, and 
details shown on the Plans, Supplementary Drawings, 
Schedules, Specifications, or other data received from the 
Engineer, and shall notify him of all errors, omissions, 
conflicts, and discrepancies found therein.  Failure to 
discover or correct errors, conflicts or discrepancies shall not 
relieve the Contractor of full responsibility for unsatisfactory 
work, faulty construction or improper operation resulting 
therefrom nor from rectifying such conditions at his own 
expense.  He will not be allowed to take advantage of any 
errors or omissions as full instructions will be furnished by 
the Engineer, should such errors or omissions be discovered.  
All schedules are given for the convenience of the Engineer 
and the Contractor and are not guaranteed to be complete. 
The Contractor shall assume all responsibility for the making 
of estimates of the size, kind, and quality of materials and 
equipment included in work to be done under the Contract. 
 
G-2.05 SPECIFICATIONS 
The specifications consist of four parts, the General 
Provisions, the Technical Specifications, the Special 
Provisions and the Contract Items.  The General Provisions 
and Technical Specifications contain general requirements 
which govern the work. The Special Provisions and the 
Contract Items modify and supplement these by detailed 
requirements for the work and shall always govern, whenever 
there appears to be conflict. 
 
G-2.06 INTENT 
All work called for in the Specifications applicable to this 
Contract, but not shown on the Plans in their present form, or 
vice versa, shall be of like effect as if shown or mentioned in 
both. Work not specified in either the Plans or in the 
Specifications, but involved in carrying out their intent or in 
the complete and proper execution of the work, is required 
and shall be performed by the Contractor as though it were 
specifically delineated or described. 
 
The apparent silence of the Specifications as to any detail, or 
the apparent omission from them of a detailed description 
concerning any work to be done and materials to be 
furnished, shall be regarded as meaning that only the best 
general practice is to prevail and that only material and 
workmanship of the best quality is to be used, and 
interpretation of these Specifications shall be made upon that 
basis. 
 
 

SECTION 3 

WORKING DRAWINGS 
 
G-3.01 SCOPE 
The Contractor shall promptly prepare and submit layout, 
detail and shop drawings to insure proper construction, 
assembly, and installation of the work using those materials 
and methods as hereafter specified under the Technical 
Specifications, Special Provisions and Contract Items. 
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These drawings shall accurately and distinctly present the 
following: 
 
a. All working and erection dimensions. 
b. Arrangements and sectional views. 
c. Necessary details, including complete information for 
making connections between work under this Contract and 
work under other Contracts. 
d. Kinds of materials and finishes. 
e. Parts listed and description thereof. 
 
Drawings for mechanical equipment shall present, where 
applicable, such data as dimensions, weight and performance 
characteristics. These data shall show conformance with the 
performance characteristics and other criteria incorporated in 
the Plans and Specifications. 
 
Each drawing shall be dated and shall contain the name of the 
project, Division number and description, the technical 
specifications section number, names of equipment or 
materials and the location at which the equipment or 
materials are to be installed.  Location shall mean both 
physical location and location relative to other connected or 
attached material.  The Engineer will return unchecked any 
submittal which does not contain complete data on the work 
and full information on related matters. 
 
Stock or standard drawings will not be accepted for review 
unless full identification and supplementary information is 
shown thereon in ink or typewritten form. 
 
The Contractor shall review all working drawing submittals 
before transmitting them to the Engineer to determine that 
they comply with requirements of the Specifications.  
Drawings which are incomplete or are not in compliance with 
the Contract Documents shall not be submitted for processing 
by the Engineer.  The Contractor shall place his stamp of 
approval on all working drawings submitted to the Engineer 
to indicate compliance with the above. 
 
G-3.02 APPROVAL 
If the working drawings show departures from the Contract 
requirements, the Contractor shall make specific mention 
thereof in his letter of submittal; otherwise approval of such 
submittals shall not constitute approval of the departure.  
Approval of the drawings shall constitute approval of the 
subject matter thereof only and not of any structure, material, 
equipment, or apparatus shown or indicated. 
 
The approval of drawings will be general and shall not 
relieve the Contractor of responsibility for the accuracy of 
such drawings, nor for the proper fitting and construction of 
the work, nor for the furnishing of materials or work required 
by the Contract and not indicated on the drawings.  No work 
called for by working drawings shall be done until such 
drawings have been approved by the Engineer. 
 
The procedure in seeking approval of the working drawings 
shall be as follows: 
 
1.The Contractor shall submit four complete sets of drawings 

and other descriptive data together with one copy of a letter 
of transmittal to the Engineer for approval.  The letter of 
transmittal shall contain the name of the project, contract 
number, technical specifications section number, the name of 
the Contractor, a list of drawings with numbers and titles, and 
any other pertinent information. 
 
2.Drawings or descriptive data will be stamped "Approved", 
"Approved Subject to Corrections Marked", or "Examined 
and Returned for Correction"  and one copy with a letter of 
transmittal will be returned to the Contractor. 
 
3.If a drawing or other data is stamped "Approved", the 
Contractor shall insert the date of approval on five additional 
copies of the document and transmit the five copies to the 
Engineer together with one copy of a letter of transmittal 
containing substantially the same information as described in 
Instruction 1. above. 
 
4.If a drawing or other data is stamped "Approved Subject to 
Corrections Marked", the Contractor shall make the 
corrections indicated and proceed as in Instruction 3., above. 
 
5.If a drawing or data is stamped "Examined and Returned 
for Correction", the Contractor shall make the necessary 
corrections and resubmit the documents as set forth in 
Instruction 1., above.  The letter of transmittal shall indicate 
that this is a resubmittal. 
 
The Contractor shall revise and resubmit the working 
drawings as required by the Engineer, until approval thereof 
is obtained. 
 
 

SECTION 4 

MATERIALS AND EQUIPMENT 
 
G-4.01 GENERAL REQUIREMENTS 
All materials, appliances, and types or methods of 
construction shall be in accordance with the Specifications 
and shall, in no event, be less than that necessary to conform 
to the requirements of any applicable laws, ordinances, and 
codes. 
 
All materials and equipment shall be new, unused, and 
correctly designed.  They shall be of standard first grade 
quality, produced by expert personnel, and intended for the 
use for which they are offered.  Materials or equipment 
which, in the opinion of the Engineer, are inferior or of a 
lower grade than indicated, specified, or required will not be 
accepted. 
 
The quality of Workmanship and Materials entering into the 
work under this Contract shall conform to the requirements of 
the pertinent sections, clauses, paragraphs, and sentences, 
both directly and indirectly applicable thereto, of that part of 
the Technical Specifications, whether or not direct reference 
to such occurs in the Contract Items. 
 
Equipment and appurtenances shall be designed in 
conformity with ANSI,  ASME,  IEEE,  NEMA  and  other 
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generally accepted standards and shall be of rugged 
construction and of sufficient strength to withstand all 
stresses which may occur during fabrication, testing, 
transportation, installation, and all conditions of operation.  
All bearings and moving parts shall be adequately protected 
against wear by bushings or other approved means and shall 
be fully lubricated by readily accessible devices.  Details 
shall be designed for appearance as well as utility.  
Protruding members, joints, corners, gear covers, and the 
like, shall be finished in appearance.  All exposed welds shall 
be ground smooth and the corners of structural shapes shall 
be mitered. 
 
Equipment shall be of the approximate dimensions as 
indicated on the Plans or as specified, shall fit the spaces 
shown on the Plans with adequate clearances, and shall be 
capable of being handled through openings provided in the 
structure for this purpose. The equipment shall be of such 
design that piping and electrical connections, ductwork, and 
auxiliary equipment can be assembled and installed without 
causing major revisions to the location or arrangement of any 
of the facilities. 
 
Machinery parts shall conform exactly to the dimensions 
shown on the working drawings.  There shall be no more 
fitting or adjusting in setting up a machine than is necessary 
in assembling high grade apparatus of standard design.  The 
equivalent parts of identical machines shall be made 
interchangeable.  All grease lubricating fittings on equipment 
shall be of a uniform type.  All machinery and equipment 
shall be safeguarded in accordance with the safety codes of 
the ANSI and applicable state and local codes. 
 
G-4.02 MANUFACTURER 
The names of proposed manufacturers, suppliers, material, 
and dealers who are to furnish materials, fixtures, equipment, 
appliances or other fittings shall be submitted to the Engineer 
for approval, as early as possible, to afford proper 
investigation and checking.  Such approval must be obtained 
before shop drawings will be checked.  No manufacturer will 
be approved for any materials to be furnished under this 
Contract unless he shall be of good reputation and have a 
plant of ample capacity.  He shall, upon the request of the 
Engineer, be required to submit evidence that he has 
manufactured a similar product to the one specified and that it 
has been previously used for a like purpose for a sufficient 
length of time to demonstrate its satisfactory performance. 
 
All transactions with the manufacturers or subcontractors 
shall be through the Contractor, unless the Contractor shall 
request, in writing to the Engineer, that the manufacturer or 
subcontractor deal directly with the Engineer.  Any such 
transactions shall not in any way release the Contractor from 
his full responsibility under this Contract. 
 
Any  two  or  more  pieces  of  material or equipment of the 
same kind, type or classification, and being used for identical 
types of service, shall be made by the same manufacturer. 
 
G-4.03 REFERENCE TO STANDARDS 
Whenever reference is made to the furnishing of materials or 

testing thereof to conform to the standards of any technical 
society, organization or body, it shall be construed to mean 
the latest standard, code, specification or tentative 
specification adopted and published at the date of 
advertisement for proposals, even though reference has been 
made to an earlier standard, and such standards are made a 
part hereof to the extent which is indicated or intended. 
 
Reference to a technical society, organization or body may be 
made in the Specifications by abbreviations, in accordance 
with the following list: 
 
AASHTO  for American Association of State Highway and 
Transportation Officials (formerly AASHO) 
ACI   for American Concrete Institute 
AGMA    for American Gear Manufacturer's Association 
AFBMA   for Anti-Friction Bearing Manufacturer's 
Association 
AISC    for American Institute of Steel Construction 
AISI    for American Iron and Steel Institute 
ANSI    for American National Standards Institute 
ASCE    for American Society of Civil Engineers 
ASTM    for American Society for Testing and Materials 
ASME    for American Society of Mechanical Engineers 
AWS     for American Welding Society 
AWWA    for American Water Works Association 
AWPA    for American Wood Preservers Association 
CEMA    for Conveyor Equipment Manufacturers 
Association 
CIPRA   for Cast Iron Pipe Research Association 
IEEE    for Institute of Electrical and Electronic Engineers 
IPCEA   for Insulated Power Cable Engineers Association 
NEC     for National Electrical Code 
NEMA    for National Electrical Manufacturers Association 
SAE     for Society of Automotive Engineers 
SHBI    for Steel Heating Boiler Institute 
Fed.Spec.   for Federal Specifications 
Navy Spec.  for Navy Department Specifications 
U.L.,Inc.   for Underwriters' Laboratories, Inc. 
 
When no reference is made to a code, standard or 
specification, the Standard Specifications of the ANSI, the 
ASME, the ASTM, the IEEE, or the NEMA shall govern. 
 
G-4.04 SAMPLES 
The Contractor  shall,  when required, submit to the Engineer 
for approval typical samples of materials and equipment.  
The samples shall be properly identified by tags and shall be 
submitted sufficiently in advance of the time when they are to 
be incorporated into the work, so that rejections thereof will 
not cause delay.  A letter of transmittal, in duplicate, from the 
Contractor requesting approval must accompany all such 
samples. 
 
G-4.05 EQUIVALENT QUALITY 
Whenever, in the Contract Documents, an article, material, 
apparatus, equipment, or process is called for by trade name 
or by the name of a patentee, manufacturer, or dealer or by 
reference to catalogs of a manufacturer or dealer, it shall be 
understood as intending to mean and specify the article, 
material, apparatus, equipment or process designated, or any 

 
G-4



 

 

 

 

equal thereto in quality, finish, design, efficiency, and 
durability and equally serviceable for the purposes for which 
it is intended. 
 
Whenever material or equipment is submitted for approval as 
being equal to that specified, the decision as to whether or not 
such material or equipment is equal to that specified shall be 
made by the Engineer. 
 
Upon rejection of any material or equipment submitted as the 
equivalent of that specifically named in the Contract, the 
Contractor shall immediately proceed to furnish the 
designated material or equipment. 
 
Neither the approval by the Engineer of alternate material or 
equipment as being equivalent to that specified nor the 
furnishing of the material or equipment specified, shall in any 
way relieve the Contractor of responsibility for failure of the 
material or equipment, due to faulty design, material, or 
workmanship, to perform the functions required of them by 
the Specifications. 
 
G-4.06 DELIVERY 
The Contractor shall deliver materials in ample quantities to 
insure the most speedy and uninterrupted progress of the 
work so as to complete thw work within the allotted time.  
The Contractor shall also coordinate deliveries in order to 
avoid a delay in, or impediment of, the progress of the work 
of any related Contractor. 
 
G-4.07 CARE AND PROTECTION 
The Contractor shall be solely responsible for properly 
storing and protecting all materials, equipment, and work 
furnished under the Contract from the time such materials and 
equipment are delivered at the site of the work until final 
acceptance thereof.  He shall, at all times, take necessary 
precautions to prevent injury or damage by water, freezing, or 
by inclemencies of the weather to such materials, equipment 
and work.  All injury or damage to materials, equipment, or 
work resulting from any cause whatsoever shall be made 
good by the Contractor. 
 
The Engineer shall, in all cases, determine the portion of the 
site to be used by the Contractor for storage, plant or for 
other purposes.  If, however, it becomes necessary to remove 
and restack materials to avoid impeding the progress of any 
part of the work or interference with the work to be done by 
any other Contractor, the Contractor shall remove and restack 
such materials at his own expense. 
 
G-4.08 TOOLS AND ACCESSORIES 
The Contractor shall, unless otherwise stated in the Contract 
Documents, furnish with each type, kind or size of 
equipment, one complete set of suitably marked high grade 
special tools and appliances which may be needed to adjust, 
operate, maintain, or repair the equipment.  Such tools and 
appliances shall be furnished in approved painted steel cases, 
properly labeled and equipped with good grade cylinder 
locks and duplicate keys. 
 
Spare parts shall be furnished as specified. 

 
Each piece of equipment shall be provided with a substantial 
nameplate, securely fastened in place and clearly inscribed 
with the manufacturer's name, year of manufacture, serial 
number, weight and principal rating data. 
 
G-4.09 INSTALLATION OF EQUIPMENT 
The Contractor shall have on hand sufficient proper 
equipment and machinery of ample capacity to facilitate the 
work and to handle all emergencies normally encountered in 
work of this character. 
 
Equipment shall be erected in a neat and workmanlike 
manner on the foundations at the locations and elevations 
shown on the Plans, unless directed otherwise by the 
Engineer during installation. All equipment shall be correctly 
aligned, leveled and adjusted for satisfactory operation and 
shall be installed so that proper and necessary connections 
can be made readily between the various units. 
 
The Contractor shall furnish, install and protect all necessary 
anchor and attachment bolts and all other appurtenances 
needed for the installation of the devices included in the 
equipment specified.  Anchor bolts shall be as approved by 
the Engineer and made of ample size and strength for the 
purpose intended.  Substantial templates and working 
drawings for installation shall be furnished. 
 
The Contractor shall, at his own expense, furnish all materials 
and labor for, and shall properly bed in non-shrink grout, 
each piece of equipment on its supporting base that rests on 
masonry foundations.  Grout shall completely fill the space 
between the equipment base and the foundation. 
 
G-4.10  OPERATING INSTRUCTIONS 
The Contractor, through qualified individuals, shall 
adequately instruct designated employees of the City in the 
operation and care of all equipment installed hereunder, 
except for equipment that may be furnished by the City. 
 
The Contractor shall also furnish and deliver to the Engineer 
three complete sets for permanent files, identified in 
accordance with Subsection G-3.01 hereof, of instructions, 
technical bulletins and any other printed matter, such as 
diagrams, prints or drawings, containing full information 
required for the proper operation, maintenance, and repair, of 
the equipment installed and the ordering of spare parts, 
except for equipment that may be furnished by the City. 
 
In addition to the above three copies, the Contractor shall 
furnish any additional copies that may be required for use 
during construction and start-up operations. 
 

G-4.11  SERVICE OF MANUFACTURER'S 

ENGINEER 
The Contract prices for equipment shall include the cost of 
furnishing a competent and experienced engineer or 
superintendent who shall represent the manufacturer and shall 
assist the Contractor, when required, to install, adjust, test 
and place in operation the equipment in conformity with the 
Contract Documents.  After the equipment is placed in 
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permanent operation by the City, such engineer or 
superintendent shall make all adjustments and tests required 
by the Engineer to provide that such equipment is in proper 
and satisfactory operating condition, and shall instruct such 
personnel as may be designated by the City in the proper 
operation and maintenance of such equipment. 
 

 

 SECTION 5 

INSPECTION AND TESTING 
 

G-5.01  GENERAL 
The Contractor's attention is hereby directed to Article 3.03 
of the Agreement. 
 
Inspection and testing of materials will be performed by the 
City unless otherwise specified. 
 
For tests specified to be made by the Contractor, the testing 
personnel shall make the necessary inspections and tests and 
the reports thereof shall be in such form as will facilitate 
checking to determine compliance with the Contract 
Documents.  Five copies of the reports shall be submitted and 
authoritative certification thereof must be furnished to the 
Engineer as a prerequisite for the acceptance of any material 
or equipment. 
 
If, in the making of any test of any material or equipment, it is 
ascertained by the Engineer that the material or equipment 
does not comply with the Contract, the Contractor will be 
notified thereof and he will be directed to refrain from 
delivering said material and equipment, or to remove it 
promptly from the site or from the work and replace it with 
acceptable material, without cost to the City. 
 
Tests of electrical and mechanical equipment and appliances 
shall be conducted in accordance with recognized test codes 
of the ANSI, ASME, or the IEEE, except as may otherwise 
be stated herein. 
 
The Contractor shall be fully responsible for the proper 
operation of equipment during tests and instruction periods 
and shall neither have nor make any claim for damage which 
may occur to equipment prior to the time when the City 
formally takes over the operation thereof. 
 
G-5.02 COSTS 
All inspection and testing of materials furnished under this 
Contract will be performed by the City or duly authorized 
inspection engineers or inspection bureaus without cost to the 
Contractor, unless otherwise expressly specified. 
 
The cost of shop and field tests of equipment and of certain 
other tests specifically called for in the Contract Documents 
shall be borne by the Contractor and such costs shall be 
deemed to be included in the contract price. 
 
Materials and equipment submitted by the Contractor as the 
equivalent to those specifically named in the Contract may be 
tested by the City for compliance.  The Contractor shall 
reimburse the City for the expenditures incurred in making 

such tests on materials and equipment which are rejected for 
noncompliance. 
 
G-5.03 INSPECTIONS OF MATERIALS 
The Contractor shall give notice, in writing to the Engineer, 
sufficiently in advance of his intention to commence the 
manufacture or preparation of materials especially 
manufactured or prepared for use in or as part of the 
permanent construction.  Such notice shall contain a request 
for inspection, the date of commencement and the expected 
date of completion of the manufacture or preparation of 
materials.  Upon receipt of such notice the Engineer will 
arrange to have a representative present at such times during 
the manufacture as may be necessary to inspect the materials 
or he will notify the Contractor that inspection will be made 
at a point other than the point of manufacture, or he will 
notify the Contractor that inspection will be waived.  The 
Contractor must comply with these provisions before 
shipping any material.  Such inspection shall not release the 
Contractor from the responsibility for furnishing materials 
meeting the requirements of the Contract Documents. 
 
G-5.04 CERTIFICATE OF MANUFACTURE 
When inspection is waived or when the Engineer so requires, 
the Contractor shall furnish to him authoritative evidence in 
the form of Certificates of Manufacture that the materials to 
be used in the work have been manufactured and tested in 
conformity with the Contract Documents.  These certificates 
shall be notarized and shall include copies of the results of 
physical tests and chemical analyses, where necessary, that 
have been made directly on the product or on similar 
products of the manufacturer. 
 
G-5.05 SHOP TESTS OF OPERATING EQUIPMENT 
Each piece of equipment for which pressure, duty, capacity, 
rating, efficiency, performance, function, or special 
requirements are specified shall be tested in the shop of the 
maker in a manner which shall conclusively prove that its 
characteristics comply fully with the requirements of the 
Contract Documents.  No such equipment shall be shipped to 
the work until the Engineer notifies the Contractor, in writing, 
that the results of such tests are acceptable. 
 
Five copies of the manufacturer's actual test data and 
interpreted results thereof, accompanied by a certificate of 
authenticity sworn to by a responsible official of the 
manufacturing company, shall be forwarded to the Engineer 
for approval. 
 
The cost of the shop tests and of furnishing manufacturer's 
preliminary and shop test data of operating equipment shall 
be borne by the Contractor. 
 
G-5.06 PRELIMINARY FIELD TESTS 
As soon as conditions permit, the Contractor shall furnish all 
labor, materials, and instruments and shall make preliminary 
field tests of equipment.  If the preliminary field tests disclose 
any equipment furnished under this Contract which does not 
comply with the requirements of the Contract Documents, the 
Contractor shall, prior to the acceptance tests, make all 
changes, adjustments, and replacements required. 
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G-5.07 FINAL FIELD TESTS 
Upon completion of the work and prior to final payment, all 
equipment and appliances installed under this Contract shall 
be subjected to acceptance tests as specified or required to 
prove compliance with the Contract Documents. 
 
The Contractor shall furnish labor, fuel, energy, water and all 
other materials, equipment, and instruments necessary for all 
acceptance tests, at no additional cost to the City. 
 
G-5.08 FAILURE OF TESTS 
Any defects in the materials and equipment or their failure to 
meet the tests, guarantees or requirements of the Contract 
Documents shall be promptly corrected by the Contractor by 
replacements or otherwise.  The decision of the Engineer as 
to whether or not the Contractor has fulfilled his obligations 
under the Contract shall be final and conclusive.  If the 
Contractor fails to make those corrections or if the improved 
materials and equipment, when tested, shall again fail to meet 
the guarantees or specified requirements, the City, 
notwithstanding its partial payment for work, and materials 
and equipment, may reject the materials and equipment and 
may order the Contractor to remove them from the site at his 
own expense. 
 
In case the City rejects any materials and equipment, then the 
Contractor shall replace the rejected materials and equipment 
within a reasonable time.  If he fails to do so, the City may, 
after the expiration of a period of thirty calendar days after 
giving him notice in writing, proceed to replace such rejected 
materials and equipment, and the cost thereof shall be 
deducted from any compensation due or which may become 
due the Contractor under this Contract. 
 
The City agrees to obtain other equipment within a 
reasonable time and the Contractor agrees that the City may 
use the equipment furnished by him without rental or other 
charges until the new equipment is obtained. 
 
Materials or work in place that fails to pass acceptability tests 
shall be retested at the direction of the construction engineer 
all such retests shall be at the Contractor's expense.  The rates 
charged shall be in accordance with the Department of Public 
Works current annual inspection contract which is available 
for inspection at the offices of the Department of Public 
Works. 
 
G-5.09 FINAL INSPECTION 
The procedures for final inspection shall be in accordance 
with the provisions of Article 4.07 of the Agreement.  During 
 such final inspections, the work shall be clean and free from 
water.  In no case will the final estimate be prepared until the 
Contractor has complied with all the requirements set forth 
and the Engineer has made his final inspection of the entire 
work and is satisfied that the entire work is properly and 
satisfactorily cosntructed in accordance with the requirements 
of the Contract Documents. 
 
 

SECTION 6 

TEMPORARY STRUCTURES 
 
G-6.01 GENERAL 
All false work, scaffolding, ladders, hoistways, braces, 
pumping plants, shields, trestles, roadways, sheeting, 
centering forms, barricades, drains, flumes, and the like, any 
of which may be needed in the construction of any part of the 
work and which are not herein described or specified in 
detail, must be furnished, maintained and removed by the 
Contractor, and he shall be responsible for the safety and 
efficiency of such works and for any damages that may result 
from their failure or from their improper construction, 
maintenance, or operation. 
 
G-6.02 PUBLIC ACCESS 
At all points in the work where public access to any building, 
house, place of business, public road, or sidewalk would be 
obstructed by any action of the Contractor in executing the 
work required by this Contract, the Contractor shall provide 
such temporary structure, bridges or roadway as may be 
necessary to maintain public access at all times.  At least one 
lane for vehicular traffic shall be maintained in streets in 
which the Contractor is working.  Street closure permits are 
required from the Department of Public Works. 
 
The Contractor shall provide suitable temporary bridges, as 
directed by the Engineer, at street intersections when 
necessary for the maintenance of vehicular and pedestrian 
traffic. 
 
Prior to temporarily cutting of access to driveways and 
garages, the Contractor shall give twelve (12) hours notice to 
affected property owners.  Interruptions to use of private 
driveways shall be kept to a minimum. 
 
G-6.03 CONTRACTOR'S FIELD OFFICE 
The Contractor shall erect, furnish and maintain a field office 
with a telephone at the site during the entire period of 
construction.  He or an authorized agent shall be present at 
this office at all times   while   his  work  is in progress.  
Readily accessible copies of both the Contract Documents 
and the latest approved working drawings shall be kept at this 
field office. 
 
G-6.04 TEMPORARY FENCE 
If, during the course of the work, it is necessary to remove or 
disturb any fence or part thereof, the Contractor shall, at his 
own expense, if so ordered by the Engineer, provide a 
suitable temporary fence which shall be maintained until the 
permanent fence is replaced.  The Engineer shall be solely 
responsible for the determination of the necessity for 
providing a temporary fence and the type of temporary fence 
to be used. 
 
G-6.05 RESPONSIBILITY FOR TEMPORARY 

STRUCTURES 
In accepting the Contract, the Contractor assumes full 
responsibility for the sufficiency and safety of all temporary 
structures or work and for any damage which may result from 
their failure or their improper construction, maintenance, or 
operation and will indemnify and save harmless the City from 
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all claims, suits or actions and damages or costs of every 
description arising by reason of failure to comply with the 
above provisions. 
 
 

SECTION 7 

TEMPORARY SERVICES 
 
G-7.01 WATER 
The Contractor shall provide the necessary water supply at 
his own expense.  He shall, if necessary, provide and lay 
necessary waterlines from existing mains to the place of 
using, shall secure all necessary permits and pay for all taps 
to water mains or hydrants and for all water used at the 
established rates. 
 
G-7.02 LIGHT AND POWER 
The Contractor shall provide, at his own expense, temporary 
lighting and power facilities required for the proper 
prosecution and inspection of the work.  If, in the opinion of 
the Engineer, these facilities are inadequate, the Contractor 
will not be permitted to proceed with any portion of the work 
affected thereby. 
 
G-7.03 SANITARY REGULATIONS 
The Contractor shall prohibit and prevent the committing of 
nuisances on the site of the work or on adjoining property and 
shall discharge any employee who violates this rule. 
 
Ample washrooms and toilet facilities and a drinking water 
supply shall be furnished and maintained in strict conformity 
with the law by the Contractor for use by his employees. 
 
G-7.04 ACCIDENT PREVENTION 
Precautions shall be exercised at all times for the protection 
of persons and property.  The safety provisions of applicable 
laws, building and construction codes shall be observed.  The 
Contractor shall comply with the U. S. Department of Labor 
Safety and Health Regulations for construction promulgated 
under the Occupational Safety and Health Act of 1970 (PL 
91-596), and under Section 107 of the Contract Work.  Hours 
and Safety Standards Act (PL 91-54), except where state and 
local safety standards exceed the federal requirements and 
except where state safety standards have been approved by 
the Secretary of Labor in accordance with provisions of the 
Occupational Safety and Health Act. 
 
G-7.05 FIRST AID 
The Contractor shall keep upon the site, at each location 
where work is in progress, a completely equipped first aid kit 
and shall provide ready access thereto at all times when men 
are employed on the work. 
 
G-7.06 HEATING 
The Contractor shall provide temporary heat, at his own 
expense, whenever required on account of work being carried 
on during cold weather and to prevent freezing of water pipes 
and other damage to the work. 
 
 

SECTION 8 

LINES AND GRADES 
 
G-8.01 GENERAL 
All work done under this Contract shall be constructed in 
accordance with the lines and grades shown on the Plans, or 
as given by the Engineer.  The full responsibility for keeping 
alignment and grade shall rest upon the Contractor. 
 
The Engineer will establish bench marks and base line 
controlling points.   Reference remarks for  lines and grades 
as the work progresses will be located to cause as little 
inconvenience to the prosecution of the work as possible. The 
Contractor shall so place excavation and other materials as to 
cause no inconvenience in the use of the use of the reference 
marks provided.  He shall remove any obstructions placed by 
him contrary to this provision. 
 
G-8.02 SURVEYS 
The Contractor shall furnish and maintain, at his own 
expense, stakes and other such materials, and give such 
assistance, including qualified helpers, as may be required by 
the Engineer for setting reference marks.  The Contractor 
shall check such reference marks by such means as he may 
deem necessary and, before using them, shall call the 
Engineer's attention to any inaccuracies.  The Contractor 
shall, at his own expense, establish all working or 
construction lines and grades as required from the reference 
marks set by the Engineer, and shall be solely responsible for 
the accuracy thereof. He shall, however, be subject to the 
check and review of the Engineer. 
 
The Contractor shall keep the Engineer informed a 
reasonable time in advance as to his need for line and grade 
reference marks, in order that they may be furnished and all 
necessary measurements made for record and payment with 
the minimum of inconvenience to the Engineer or of delay to 
the Contractor. 
 
It is the intention not to delay the work for the establishment 
of reference marks but, when necessary, working operations 
shall be suspended for such reasonable time as the Engineer 
may require for this purpose. 
 
G-8.03 SAFEGUARDING MARKS 
The Contractor shall safeguard all points, stakes, grade 
marks, monuments and bench marks made or established on 
the work, bear the cost of reestablishing them if disturbed, 
and bear the entire expense of rectifying work improperly 
installed due to not maintaining or protecting or to removing 
without authorization such established points, stakes and 
marks. 
 
The Contractor shall safeguard all existing and known 
property corners, monuments and marks adjacent to but not 
related to the work and, if required, shall bear the cost of 
reestablishing them if disturbed or destroyed. 
 
G-8.04 DATUM PLANE 
All elevations indicated or specified refer to the Mean Sea 
Level Datum of the U.S.C. & G.S. (N.O.S.) which is 0.80 
feet above the Mean Low Water Datum of the U. S. Army 
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Corps of Engineers. 
 
 

SECTION 9 

ADJACENT STRUCTURES AND LANDSCAPING 
 
G-9.01 RESPONSIBILITY 
The responsibility for removal, replacement, relocation, 
repair, rebuilding or protection of all public utility 
installations, including poles, tracks, pipes, wires, conduits, 
house service connections, vaults, manholes, sewers, traffic 
control and fire alarm signal circuit installations and other 
appurtenances and facilities shall be in accordance with G-
1.02 and G-1.03. 
 
The Contractor shall also be entirely responsible and liable 
for all damage or injury as a result of his operations to all 
other adjacent public and private property, structures of any 
kind and appurtenances thereto met with during the progress 
of the work. The cost of protection, replacement in their 
original locations and conditions or payment of damages for 
injuries to such adjacent public and private property and 
structures affected by the work, whether or not shown on the 
Plans, and the removal, relocation, and reconstruction of such 
items called for on the Plans or specified shall be included in 
the various Contract Items and no separate payment will be 
made therefor.  Where such public and private property, 
structures of any kind and appurtenances thereto are not 
shown on the Plans and when, in the opinion of the Engineer, 
removal or relocation and reconstruction is necessary to 
avoid interference with the work, payment therefor will be 
made as provided for extra work in Article 7.02 of the 
Agreement. 
 
G-9.02 PROTECTION OF TREES 
All trees and shrubs shall be adequately protected by the 
Contractor with boxes or otherwise and, within the City of 
Tampa, in accordance with ordinances governing the 
protection of trees. No excavated materials shall be placed so 
as to injure such trees or shrubs.  Trees or shrubs destroyed 
by negligence of the Contractor or his employees shall be 
replaced by him with new stock of similar size and age, at the 
proper season, and at the sole expense of the Contractor. 
 
Beneath trees or other surface structures, where possible, 
pipelines may be built in short tunnels, backfilled with 
excavated materials, except as otherwise specified, or the 
trees or structures carefully supported and protected from 
damage. 
 
The City may order the Contractor, for the convenience of the 
City, to remove trees along the line of trench excavation.  If 
so ordered, the City will obtain any permits required for 
removal of trees.  Such tree removal ordered shall be paid for 
under the appropriate Contract Items. 
 
G-9.03 LAWN AREAS 
Lawn areas shall be left in as good condition as before the 
starting of the work.  Where sod is to be removed, it shall be 
carefully removed and later replaced, or the area where sod 
has been removed shall be restored with new sod in the 

manner described in the Technical Specifications section. 
 
G-9.04 RESTORATION OF FENCES 
Any fence, or part thereof, that is damaged or removed 
during the course of the work shall be replaced or repaired by 
the Contractor and shall be left in as good a condition as 
before the starting of the work.  The manner in which the 
fence is repaired or replaced and the materials used in such 
work shall be subject to the approval of the Engineer.  The 
cost of all labor, materials, equipment, and work for the 
replacement or repair of any fence shall be deemed included 
in the appropriate Contract Item or Items, or if no specific 
Item is provided therefor, as part of the overhead cost of the 
work, and no additional payment will be made therefor. 
 
 

SECTION 10 

PROTECTION OF WORK AND PUBLIC 
 
G-10.01 TRAFFIC REGULATIONS 
The Contractor shall arrange his work to comply with Article 
G-6.02.  The work shall be done with the least possible 
inconvenience to the public and to that end the work may be 
confined by the Engineer to one block at a time. 
 
G-10.02 BARRIERS AND LIGHTS 
During the prosecution of the work, the Contractor shall put 
up and maintain at all times such barriers, and lights, as will 
effectually prevent accidents.  The Contractor shall provide 
suitable barricades, red lights, "danger" or "caution" or 
"street closed" signs and watchmen at all places where the 
work causes obstructions to the normal traffic or constitutes 
in any way a hazard to the public.  Such barriers and signs 
shall be constructed to State of Florida Department of 
Transportation standards and placed as recommended by the 
Traffic Division of the City's Department of Public Works. 
 
No open fires will be permitted. 
 
G-10.03 SMOKE PREVENTIONS 
The Contractor shall use hard coal, coke, oil or gas as fuel for 
equipment generating steam.  A strict compliance with 
ordinances regulating the production and emission of smoke 
will be required. 
 
G-10.04 NOISE 
The Contractor shall eliminate noise to as great an extent as 
practicable at all times.  Air compressing plants shall be 
equipped with silencers and the exhaust of all gasoline 
motors or other power equipment shall be provided with 
mufflers.  In the vicinity of hospitals and schools, special care 
shall be used to avoid noise or other nuisances.  The 
Contractor shall strictly observe all local regulations and 
ordinances covering noise control. 
 
Except in the event of an emergency, no work shall be done 
between the hours of 7:00 p.m. and 7:00 a.m., or on Sundays. 
 If the proper and efficient prosecution of the work requires 
operations during the night, the written permission of the 
Engineer shall be obtained before starting such items of the 
work. 
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G-10.05 ACCESS TO PUBLIC SERVICES 
Neither the materials excavated nor the materials or plant 
used in the construction of the work shall be so placed as to 
prevent free access to all fire hydrants, valves or manholes. 
 
G-10.06 DUST PREVENTION 
The Contractor shall prevent dust nuisance from his 
operations or from traffic by keeping the streets sprinkled 
with water at all times. 
 
G-10.07 PRIVATE PROPERTY 
The Contractor shall so conduct the work that no equipment, 
material, or debris will be placed or allowed to fall upon 
private property in the vicinity of the work unless he shall 
have obtained the owner's written consent thereto and shall 
have shown this consent to the Engineer. 
 

SECTION 11 

SLEEVES AND INSERTS 
 
G-11.01 COORDINATION 
When the Contract requires the placing of conduits, saddles, 
boxes, cabinets, sleeves, inserts, foundation bolts, anchors, 
and other like work in floors, roofs, or walls of buildings and 
structures, they shall be promptly installed in conformity with 
the construction program.  The Contractor who erects the 
floors, roofs, and walls shall facilitate such work by fully 
cooperating with the Contractors responsible for installing 
such appurtenances.  The Contractor responsible for 
installing such appurtenances shall arrange the work in strict 
conformity with the construction schedule and avoid 
interference with the work of other contractors. 
 
G-11.02 OPENINGS TO BE PROVIDED 
In the event timely delivery of sleeves and other materials 
cannot be made and to avoid delay, the affected Contractor 
may arrange to have boxes or other forms set at the locations 
where the appurtenances are to pass through or into the 
floors, roofs, walls, or other work.  Upon the subsequent 
installation of these appurtenances, the Contractor erecting 
the structure shall fill around them with materials as required 
by the Contract.  The necessary expenditures incurred for the 
boxing out and filling in shall be borne by the Contractor or 
Contractors required to furnish the sleeves and inserts.  
Formed openings and later installation of sleeves will not be 
permitted at locations subject to hydrostatic pressure. 
 
 

SECTION 12 

CUTTING AND PATCHING 
 
G-12.01 GENERAL 
The Contractor shall do all cutting, fitting, or patching of his 
portion of the work that may be required to make the several 
parts thereof join and coordinate in a manner satisfactory to 
the Engineer and in accordance with the Plans and 
Specifications.  The work must be done by competent 
workmen skilled in the trade required by the restoration. 
 
 

SECTION 13 

CLEANING 
 
G-13.01 DURING CONSTRUCTION 
During construction of the work, the Contractor shall, at all 
times, keep the site of the work and adjacent premises as free 
from material, debris, and rubbish as is practicable and shall 
remove the same from any portion of the site if, in the 
opinion of the Engineer, such material, debris, or rubbish 
constitutes a nuisance or is objectionable. 
 
The Contractor shall remove from the site all of his surplus 
materials and temporary structures when no further need 
therefor develops. 
 
G-13.02 FINAL CLEANING 
At the conclusion of the work, all erection plant, tools, 
temporary structures and materials belonging to the 
Contractor shall be promptly taken away, and he shall remove 
and promptly dispose of all water, dirt, rubbish or any other 
foreign substances. 
 
The Contractor shall thoroughly clean all equipment and 
materials installed by him and shall deliver such materials 
and equipment undamaged in a bright, clean, polished, and 
new appearing condition. 
 
 

SECTION 14 

MISCELLANEOUS 
 
G-14.01 PROTECTION AGAINST SILTATION AND 

BANK EROSION 
The Contractor shall arrange his operations to minimize 
siltation and bank erosion on construction sites and on 
existing or proposed watercourses and drainage ditches. 
 
G-14.02 EXISTING FACILITIES 
The work shall be so conducted to maintain existing facilities 
in operation insofar as is possible.  Work shall be scheduled 
to minimize bypassing during construction.  Requirements 
and schedules of operations for maintaining existing facilities 
in service during construction shall be as described in the 
Special Provisions. 
 
G-14.03 USE OF CHEMICALS 
All chemicals used during project construction or furnished 
for project operation, whether herbicide, pesticide, 
disinfectant, polymer, reactant or of other classification, must 
show approval of either EPA or USDA.  Use of all such 
chemicals and disposal of residues shall be in strict 
conformance with instructions. 
 
* * * * * * * 
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SPECIFIC PROVISIONS 
 

 
SP-1.01 DPW TECHNICAL SPECIFICATIONS: 
 
Florida Department of Transportation Standard Specifications for Road and Bridge Construction dated 2013 or latest 
shall be incorporated for construction and materials, unless otherwise specified. 
 
In the case of apparent conflict with the project plans or specifications, these Specific Provisions shall govern. 
 
SP-1.02 PURPOSE: 
 
The purpose of this contract is to provide the City with a flexible means of constructing various intersection and 
roadway-related improvements throughout the contract duration.  Written Work Orders with project plans or maps, 
and quantity of project pay items will be issued by the City of Tampa, Department of Public Works, for each project 
location. 
 
Bidders are advised that the quantity of individual items used may significantly vary from those listed in the 
proposal.  Some items may not be used at all.   
 
SP-1.03R MOBILIZATION 
 
All work shall meet the requirements of Section 101 of the FDOT Standard Specifications for Road and Bridge 
Construction. 
 
The cost of mobilization for each project will be paid as 10% of the construction cost.  The ‘construction cost’ is the 
cost of the project pay items actually used to complete the project, except the cost for M.O.T. 
 
SP-2.01 BID ITEMS: 
 
It is the intent of these Contract Documents that any items of work and all costs for which compensation is not 
directly provided by a bid item but are incidental to various project items of work, shall be prorated and included in the 
bid item for which they are required.  Failure of the Contractor to follow this procedure shall be basis for rejection of 
its bid. 
 
SP-2.02 WORK DIRECTIVE CHANGE: 
 
A Work Directive Change is a written directive to the Contractor, issued on or after the date of the execution of the 
Agreement, and signed by the Engineer on behalf of the City, ordering an addition, deletion or revision in the work, or 
responding to an emergency.  A Work Directive Change will not change the contract price or the time for completion, 
but is evidence that the parties expect that the change directed or documented by a Work Directive Change will be 
incorporated in a subsequently issued Change Order following negotiations by the parties as to its effect, if any, on 
the contract price or the time of completion. 
 
Without invalidating the Agreement, certain additions, deletions or revisions in the work may, at any time or from time 
to time, be authorized by a Change Order or a Work Directive Change. Upon receipt of any such document, the 
Contractor shall promptly proceed with the work involved. 
 
SP-2.03 LINES AND GRADES: 
 
The General Provisions Section G-8.02 is revised to read as follows: 
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G-8.02 Surveys: 
 

The Contractor shall furnish and maintain, with no additional payment, stakes and other such material 
as may be required for setting reference marks; and shall, with no additional payment, establish all 
working or construction lines and grades as required from the reference marks set by a Florida 
Registered Professional Surveyor and Mapper hired and/or employed by the Engineer, and shall be 
solely responsible for the accuracy thereof.  The Contractor shall, however, be subject to the check and 
review of a Florida Registered Professional Surveyor and Mapper hired and/or employed by the 
Engineer. 

 
Project pay items requiring survey information, such as embankment or excavation, shall be 
documented by a Florida Registered Professional Surveyor and Mapper.  In addition, plotted cross 
sections and quantity computations must be supplied and certified.  All surveys shall be in accordance 
with the Minimum Technical Standards set forth by the Florida Board of Professional Surveyors and 
Mappers in Chapter 61G17-6, Florida Administrative Code, pursuant to Section 472.027, Florida 
Statutes. 

 
SP-2.04 REQUIREMENTS FOR CONTROL OF THE WORK: 
 
Prior to the start of a project, an on-site Preconstruction meeting will be held by the Engineer to be attended by the 
Contractor and representatives of the various utilities and others for the purpose of establishing a schedule of 
operations which will coordinate the project work to be done under this contract with all related work to be done by 
others within the limits of the project.  The Contractor shall be prepared for this meeting and shall present a 
comprehensive construction schedule for all items of work to be accomplished, which will be used as the basis for the 
development of an overall operational schedule and a list of subcontractors and material suppliers to be used on the 
project. 
 
All items of work on the project shall be coordinated so that progress on each related work item will be continuous 
from week to week.  The progress of the work will be reviewed by the Engineer at the end of each week, and if the 
progress on any item of work during that week is found to be unsatisfactory, the Contractor shall be required to adjust 
the rate of progress on that item or other items as directed by the Engineer. 
 
The Contractor shall conduct operations in such a manner that will result in the minimum of inconvenience to 
occupants of adjacent homes and business establishments and shall provide temporary access as directed or as 
conditions in any particular location may require. 
 
Access to adjacent residential, public and commercial properties shall be provided at all times during the project 
duration. 
 
The Contractor shall restore to its previous condition as directed by the Engineer any private property, City property, 
or utilities damaged by its construction.  No payment shall be made to the Contractor for any required restoration of 
private property, City property or utilities, unless otherwise noted. 
 
SP-2.05 REFERENCE STAKES: 
 
Add the following paragraph to General Provision Section G-8.03: 
 
The Contractor shall, with no additional payment, furnish and install reference stakes at all even and half-stations 
along the project survey baseline. 
 
These stakes shall be maintained for the project duration for the purpose of the Engineer's reference. 
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SP-2.06 CONTRACTOR'S WEEKLY SCHEDULE: 
 
In order that the Contract Administration Department personnel may be advised of the work to be performed on the 
project, the Contractor may be required to submit weekly to the Engineer of its designated representative a project 
schedule indicating the proposed work plan for the forthcoming two weeks.   
 
SP-2.07 MONTHLY CONSTRUCTION ESTIMATES AND CERTIFICATION OF PAYMENTS TO 
SUBCONTRACTORS: 
 
For each project, the Contractor shall prepare on or about the first day of each month an estimate of the work 
completed in the preceding month. Said estimate shall be prepared on standard forms provided by the Engineer, and 
three (3) signed originals shall be provided by the Contractor.  Any disputed quantities shall be adjusted as directed 
by the Engineer prior to each partial payment, as provided for in Article 10.05 of the Agreement. 
 
Certification that all subcontractors have been paid for the previous month's work shall be submitted with each partial 
payment request on forms provided by the Engineer. 
 
An update of each project schedule shall be submitted with each Monthly Construction Estimate. 
 
SP-2.08 CONTRACTOR'S REPRESENTATIVE: 
 
Add to Article 8.02 of the Agreement: 
 

"The Contractor shall submit in writing to the Construction Engineer the name of its duly authorized 
representative who will be present on the job during all work activities and is authorized to make decisions 
for the Contractor.  Any change in the contractor's representative shall require written notification to the 
Construction Engineer prior to such change". 

 
SP-2.10R CONTRACTOR'S FIELD OFFICE: 
 
The Contractor will not be required to provide a Contractor’s field office however, the Contractor shall have Contract 
Documents, the latest approved working drawings, standard drawing and a representative of the Contractor available 
at the project site during regular working days. 
 
SP-2.11R ENGINEERING'S FIELD OFFICE: 
 
An Engineering field office shall not be required for these projects. 
 
SP-2.12 DAMAGE TO ADJACENT STREETS: 
 
Any streets (including detour routes) consisting of travel lanes, curbs, gutters and shoulders, outside the project area 
(not designated for construction), which are determined by the Engineer to have been damaged due to negligent 
construction related operations and/or equipment, shall be restored by the Contractor to its original or better condition 
without any cost to the City and to the satisfaction of the Engineer. 
 
SP-2.13 PROJECT PHOTOGRAPHS: 
 
The Contractor will not be required to furnish photographs of the project; however, the Engineer may or may not take 
photographs of the area immediately prior to and after completion of the construction for record and information.  To 
assure that there will not be any conflict with this photography, the Contractor shall not perform clearing operations or 
actions which will disturb any street or area within the project until the Engineer has been advised thereof and has 
had adequate opportunity to perform the desired photography. 
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SP-2.14R PROJECT VIDEOGRAPHY: 
 
Prior to commencing work on a project, the Contractor shall submit to the Engineer for approval, a DVD 
containing a continuous color video recording including complete coverage of pre-construction conditions of 
all surface features within the construction's zone of influence, (including detour routes) simultaneously 
produced audio commentary and electronic display of time and date. The video recording shall be sufficient 
to fulfill the technical and forensic requirements of the project and provide continuous unedited coverage, 
establishing locations and viewer orientation with clear, bright, steady and sharp video images with 
accurate colors free of distortion or other imperfections. The DVD must be accompanied by a detailed log 
of its contents including date, locations, video counter numbers and features. No work shall be allowed until 
the completed DVD and log are approved by the Engineer.  
 
Construction Engineer will make decision that project videography is needed or not for the assigned project. 
 
Payment for this work shall be made under:  
 

SP-2.14   Preconstruction Video  LS/EA 
 
SP-2.15R PROJECT CLEAN-UP: 
 
Clean-up on the project, is extremely important and the Contractor will be responsible for keeping the construction 
sites and adjacent properties neat and clean with debris being removed regularly as the work progresses or as 
directed by the Engineer. 
 
If project cleanliness and/or dust control reaches an unacceptable level in the opinion of the Engineer, the Engineer 
will notify the Contractor in writing.  If the Contractor does not act to correct the situation within 4 hours in the case of 
dust control or within 24 hours in the case of general cleanliness, the Engineer may call upon outside forces to 
provide the appropriate services. Cost of all such activities shall be charged to the Contractor via contract change 
order. 
 
SP-2.16R CITY PERMITS: 
 
The Contractor shall be responsible for obtaining all applicable City permits for these projects. These can include but 
may not be limited to:  Right-of-way permit(s), tree removal/site clearing permit(s), and drainage/earthwork permit(s).  
The Contractor shall supply any required plans or other information to the issuing department. 
 
The time required to prepare, submit, review, and issue the permits shall be included in the contract time and no 
payment shall be made for any delay incurred by this process. 
 
Cost associated with obtaining City permits shall be included in the lump sum cost for Mobilization (Item No. 101-1), 
and no separate payment shall be made.  Right-of-way permit fee shall be waived by the City. 
 
All subcontractors working on the project shall obtain their own, separate permits as above. 
 
SP-2.17      AS-BUILT PLANS: 
 
The Contractor shall provide the Engineer with project "As-Built" plans, as follows: 

 1. All as-built  information shall be  annotated  a  Florida  Registered  Professional Surveyor and 
Mapper on a separate layer of an AutoCAD drawing provided on diskette by the City, or fully 
depicted in the form of a new AutoCAD drawing prepared by a Florida Registered Professional 
Surveyor and Mapper. Annotation or new drawing shall be performed according to City DPW drafting 
standards, as well as in accordance with the Minimum Technical Standards set forth by the 
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Florida Board  of Professional   Surveyors  and   Mappers   in   Chapter  61G17-6,   Florida 
Administrative Code, pursuant to Section 472.027, Florida Statutes. 
 
Settings shall be as follows:  Color: Red, Linetype: Continuous, Font: Romans, Layer 
Name:   AS-BUILT, AutoCAD Menu Name: ACAD.MNU, File Format: AutoCAD Release 12. 

2. All surveys shall be completed by a Florida Registered Professional Surveyor and Mapper in 
accordance with the Minimum Technical Standards set forth by the Florida Board of 
Professional Surveyors and Mappers in Chapter 61G17-6, Florida Administrative Code, pursuant to 
Section 472.027, Florida Statutes. 

Survey data shall be submitted by a Florida Registered Professional Surveyor and Mapper, either 
hired by the Contractor, or in the employ of the Contractor, as electronic data (CAiCE or AutoCAD). 
ASCII files of digital raw survey data, closure reports, adjustment reports and/or copies of any hand 
written supporting field notes or sketches will be included in the Drawing submittal 

3.  "As-built" or "Record" surveys, as may be required by contract, or agreement, will collect and 
delineate all constructed improvements within the construction site or corridor (or right of way), so that 
all constructed improvements may be compared to and contrasted with the design plans and/or 
construction drawings. All improvements shall be deemed to include, but are not limited to, all roads, 
pavement, pipes, inverts, ponds, ditches, canals, manholes, hand holes, valves, hydrants, poles 
(utility, telephone, power and otherwise), slabs, inlets, landscaped area, curbs, gutters, traffic controls, 
utilities, water meters, sidewalks, right of way lines, and other similar items. Specific items may be 
addressed as part of contract (expressed or waived) or by written agreement from the Engineer. 

If Station and Offset delineation is used on the Construction drawings all locations of constructed 
improvements, as outlined above shall be depicted in similar fashion so that any discrepancy or 
deviation can be clearly and readily identified. 

4.  The Contractor shall comply with the above requirements and shall return one check print set of the 
plans at the same scale as the construction plans and annotated diskette(s) to the Engineer for 
review within three weeks of substantial completion of the project as well as applicable ASCII files of 
digital raw survey data, closure reports, adjustment reports and/or copies of any hand written 
supporting field notes or sketches. The project will not be considered to be complete and final 
payment for the project shall not be made until the as-built information is received and approved by 
the Engineer.  Upon approval, the Contractor shall provide the final project construction plans on 
disk.  No separate payment for meeting the above as-built requirements shall be made. 

 
SP-3.01R STREET CLOSURE AND MAINTENANCE OF TRAFFIC: 
 
The Contractor shall be required to provide the City maintenance of traffic plan for each project location detailing the 
placement of all necessary signs, temporary curb or barrier wall, temporary pavement markings, barricades, lights 
and flagman necessary to control traffic and provide for the safety of the public.  The plans shall be submitted to the 
Engineer for approval prior to the start of construction.  No additional payment shall be made for devising 
maintenance of traffic plan. 
 
A City of Tampa permit for construction and maintenance operations within public Rights of Way will be required for 
every street, lane, or sidewalk closure within City of Tampa Rights of Way. 
 
A State of Florida Department of Transportation Permit will be required for every street, lane, or sidewalk closure 
within State of Florida Rights of Way.  The City of Tampa as the organization performing the work will secure these 
permits. 
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These permits will establish the requirements for the closure related to number of lanes and/or time of day lanes or 
street may be closed.  The Contractor shall adhere to the requirements as described in the permit(s). 
 
The Contractor shall furnish and maintain all necessary signs, temporary curb-alternate #1 as per FDOT Index 600, 
temporary pavement markings, barricades, lights, and flagmen necessary to control traffic and provide for safety of 
the public, all in compliance with the current Florida Department of Transportation Roadway and Traffic Design 
Standards and the FHWA Manual on Uniform Traffic Control Devices. 
 
The Contractor shall observe traffic movements through the work site and inspect all traffic control devices on a 
regular basis to ensure that all devices are properly installed and functioning as intended. 
 
In cases of closure for street, lane, or sidewalk on the City of Tampa Functionally Classified Network (collectors, 
minor arterials, and principal arterials), including all State Roads, the Contractor shall provide a maintenance of traffic 
plan to the City of Tampa, Transportation Division.  This plan shall be provided at least seventy-two hours in advance 
of the closure (excluding weekends) and shall contain the following: 
 
 1. Proposed detour routes. 
 2. Signing of the complete construction area and detour routes. 
 
No additional payment will be made for maintenance of traffic to complete project. 
 
 Item No. 102-1 Maintenance of Traffic  10% of Construction Cost 
       
SP-3.03R PROJECT SIGN: 
 
The Contractor shall furnish 2 project sign for each project, which shall conform to the general configuration and 
dimensions as per page SIGN-1 which is made a part of these specifications.  The sign(s) shall be located as 
directed by the Engineer and shall be capable of easily being relocated so the signs can be transferred from project 
to project.  They shall be maintained in good condition until the completion of the contract. 
 
The cost for furnishing, relocating and maintaining the sign shall be included in the MOT pay item. 
 
SP-3.05 NIGHT WORK: 
 
Contractor shall anticipate that night work will occur on all projects.    Contractor shall address night work in the 
project maintenance of traffic plan.   
 
All night work shall meet the requirements of Subarticle 8-4.1 from the Florida Department of Transportation  
Standard Specifications for Road and Bridge Construction, 2007 edition. 
 
No additional payment shall be made for any night work required on a project. 
 
SP-3.06R   TEMPORARY TRAFFIC STRIPING: 
 
Temporary traffic striping used by the Contractor in locations and configurations as shown on the plans and placed 
on surfaces which will remain as exposed roadway may be traffic paint which meets the requirements of Section 710 
of the FDOT Standard Specifications for Road and Bridges Construction. 
 
Temporary traffic striping used by the Contractor in locations other than the final traffic striping and on surfaces which 
will later be covered with additional asphalt layers or on surfaces which will be later removed shall be traffic paint 
which meets the requirements of Section 710 of the FDOT Standard Specifications for Road and Bridge 
Construction. 
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Temporary traffic striping used by the Contractor in locations other than the final traffic striping and on surfaces which 
will remain as exposed roadway shall be an approved removable traffic striping tape. 
 
Payment shall be included under pay Item No. 102-1 Maintenance of Traffic. 
 
SP-4.02R STABILIZATION: 
 
Type “B” stabilization shall obtain a minimum Limerock Bearing Ratio (LBR) of 40.   
 
Type "C" stabilization shall obtain a minimum Florida Bearing Value (FBV) of 75 p.s.i. 
 
Payment shall be under project pay item: 
 
 160-4-1  12” Thick Type B Stabilization (LBR-40)  
 160-5-2 Subbase, 12” Type “C’ Stabilization  
 
SP-4.04 TEMPORARY STOCKPILING: 
 
For temporary stockpiling of the excavated material within project limits (and anywhere within City limits) the 
Contractor shall follow the following procedure: 
 
 1.  Public Right of Way 
 
 a. The Contractor will not be allowed to stockpile suitable, excavated material within right- of-way for a 

period in excess of 30 calendar days.  Unsuitable excavated material shall not be stockpiled within 
public right-of-way for a period in excess of 7 calendar days. 

 
 2.  Location other than Public Right-of-Way 
 
 b. The Contractor shall: 
 
  1. Obtain the permission (in writing) from the owner of the property where stockpiling is desired. 
 
  2. At its own expense present the above letter and a contour plan of the site to the DPW Construction 

Engineer for approval of stockpiling site. 
 
  3. At the conclusion of the stockpiling activity, the Contractor shall obtain a signed letter of release 

from the property owner that he/she is completely satisfied with the stockpiling operation and with 
the restoration of their property.  A copy of the letter shall be furnished to the Engineer. 

 
The time periods of stockpiling shall be specified by the Contractor in writing. 
 
Upon removal of stockpiled material, the Contractor shall clean up and grade the site to its original contours and 
conditions. 
 
The City of Tampa shall not be a party to any agreement between the Contractor and private property owner(s). 
 
Regardless of the location of stockpiling, it shall be the Contractor's responsibility to make sure that stockpiling in no 
way constitutes a public hazard, nuisance, and does not interfere with the natural surface runoff in the area. 
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SP-4.05R DEWATERING: 
 
Any dewatering related to these projects will not be a separate bid item.  The cost shall be included in the project pay 
items(s) associated with the work requiring the dewatering. 
 
SP-5.01 UTILITY PROTECTION CONSIDERATIONS: 
 
The Contractor shall protect all utilities and other facilities within and adjacent to the construction as covered in 
Section G- 1.03, unless a utility firm has conclusively indicated, or such is shown on the plans, that the certain 
adjustment, removal, reconstruction, or protection of the utility's facility will be performed by that respective utility. 
 
The Contractor shall make every effort to protect all water mains. If the main is damaged or lost, the Contractor shall 
replace the affected line in strict accordance with the City of Tampa Water Department Specifications and 
Construction Standards, latest edition, at no extra cost to the City, and he shall assure that service is maintained at 
all times. 
 
The Contractor shall make every effort to protect all sanitary sewer lines.  If the main is damaged or lost, the 
Contractor shall replace the affected line in strict accordance with the City of Tampa Wastewater Department 
Specifications and Construction Standards, latest edition, at no extra cost to the City. 
 
It will be the Contractor's responsibility to preserve all existing sanitary sewer services without interruption during the 
construction of storm sewers or the repairs or reconstruction of sanitary sewers. 
When the construction of storm sewers, repair or reconstruction of sanitary sewers has been completed, all 
temporary connections shall be removed.  Sewers shall be cleaned of all settled solids. 
 
The cost of handling sanitary sewers during construction, including cost of all labor, materials, and equipment or 
other items incidental to completing the job, shall be included in the contract price as bid for the contract items and no 
separate payment shall be made. 
 
It will be the Contractors responsibility to preserve all existing ditches, swales, force main, gravity main, laterals, etc., 
and other stormwater appurtenances and facilities pertaining thereto whether owned or controlled by City, other 
governmental bodies or privately owned by individuals, firms or corporations. 
Any temporary measures constructed shall first be approved by the Engineer.  The cost of such temporary measures 
shall be included in the contract price bid for storm sewer items and no separate payment shall be made. 
 
The Contractor shall furnish, install, and remove sheeting and shoring and other protective measures as may be 
necessary to satisfactorily accomplish the construction of this project.  The cost of such sheeting and shoring and 
other protective measures shall be included in the unit prices as bid for the storm sewer items and no separate 
payment shall be made. 
 
SP-5.02R ADJUSTMENT OF UTILITIES AND PUBLIC SERVICE INSTALLATIONS: 
 
Storm and sanitary sewer manhole covers, valve covers or boxes, water meter boxes, and vaults located within the 
limits of construction of the pavement or sidewalk area to be constructed, reconstructed or overlaid shall be relocated 
or adjusted by the Contractor to conform with the new pavement or sidewalk elevation as a part of the work of 
constructing or reconstructing the pavement or sidewalk and no separate payment will be make for any such 
adjustments.  
 
Appurtenances of other utilities will be relocated or adjusted by the utility company owning or having jurisdiction over 
the respective utility. 
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SP-5.03 REMOVAL OR ADJUSTMENT OF PUBLIC UTILITIES: 
 
The City will make necessary arrangements with public utility owners, other than City of Tampa Water and Sanitary 
Sewers, for removal or adjustments of existing utilities, whether shown or not shown on the plans, where such 
removal or adjustment is determined by the Engineer to be essential to the performance of the required construction, 
provided normal construction procedures are used by the Contractor. 
 
Relocations or adjustments requested by the Contractor on the basis of the use of a particular method of construction 
or a particular type of equipment shall not be considered as being essential to the construction of the project if other 
commonly used methods or equipment could be employed without the necessity of relocating or adjusting the utility.  
The Engineer will determine the responsibility for any such adjustment of utilities. 
 
Relocations or adjustments requested for the Contractor's convenience or because of delivery of materials to the job 
site shall be the responsibility of and at the expense of the Contractor. 
 
The Contractor shall be required to coordinate its activities with relocation work by the utilities. A relocation work plan 
will be provided to the Contractor at the project pre-construction meeting.  This schedule may be adjusted to "fit" the 
Contractor's proposed schedule, but it will include periods during which the Contractor's ability to perform work in the 
relocation area will be limited, with no additional compensation. 
 
SP-6.01 USE OF CITY WATER SYSTEM: 
 
Contractor shall obtain and utilize a Tampa Water Department portable meter when obtaining water from the City 
system. 
 
SP-8.04 REINFORCED CONCRETE PIPE/BOX: 
 
All reinforced concrete pipe, reinforced concrete arch culverts, storm drain, and sewer pipe, all reinforced concrete 
elliptical pipe and all pre-cast reinforced concrete box sections shall be inspected and accepted by a testing 
laboratory approved by the Engineer. 
 
Each pipe/box shall bear the stamp of acceptance of the testing laboratory and the Engineer shall be supplied with a 
copy of each inspection report, including a certification of "D-load", absorption test and conformance to the 
dimensional and all other designations of ASTM specifications.  The cost of such inspection services shall be 
included in the unit prices for the respective pipe/box items. 
 
Unless specified otherwise on plans, or directed by the Engineer, all storm sewer and culvert pipes shall be ASTM 
Class III, B wall thickness.  All steel shall be grade 60. 
 
All joints in elliptical concrete pipe and round R.C.P. shall be provided with filter fabric or concrete jacket as per 
D.O.T. Standard Index No. 280 and as directed by the Engineer.  Filter fabric shall be provided at all joints, except 
the last two joints not supported by a structure; these joints shall be provided with a concrete collar. 
 
The cost of the filter fabric jackets and concrete collars shall be included in the unit cost of pipe. No extra payment 
will be paid for such jackets or collars. 
 
All round and elliptical reinforced concrete pipe and all pre-cast concrete box sections shall be manufactured and 
installed without lift holes.  The Contractor shall install the pipe/box with the use of slings, hooks or other methods 
approved by the Engineer. 
 
All round and elliptical reinforced concrete pipe shall be manufactured without visible corrugations on the internal 
wall. Any pipe with visible corrugations on the internal wall shall be rejected. 
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SP-8.06R DRAINAGE STRUCTURES: 
 
1. All inlets and manholes shall, unless otherwise directed by the Engineer, be constructed as per design plans 

and applicable design standards.  All manholes shall be Traffic Bearing type.  It shall be the responsibility of 
the Contractor to assure that the designated sizes of the drainage structures meet the following criteria: 

 
 a. The minimum distance from the top of the opening for the highest pipe to the bottom of the top slab 

shall be ten inches (10"); 12"+ from top of pipe to bottom of top slab, before "stack"  is used. 
 
 b. The minimum diameter for stacks shall be as follows: 
 

Twenty-four inches (24") for four feet (4') heights, Thirty-six inches (36") for four feet (4') to six feet 
(6')  heights, and Forty-eight inches (48") for heights over six feet (6'). 

 
The stacks shall be symmetrical about the openings, five inches (5") minimum wall thickness, 
reinforced, and keyed (unless constructed of brick) as per the appropriate FDOT standard. 

 
 c. The minimum distance between pipe openings shall be nine inches (9"). 
 
 d. For four-sided structures having openings in one or more corners, individual shop drawings must 

be submitted for prior approval. 
 
2. If warranted by field conditions and directed by the Engineer, the Contractor shall, at such locations, 

construct rectangular brick drainage structures (in place of concrete drainage structures), according to the 
standards specified below: 

  
 Brick construction shall be as follows: 
 
 a. Wall thickness minimum eight inches (8") up to eight feet (8')  height, unless specified otherwise. 
 
 b. Wall thickness minimum twelve inches (12") up to twelve feet (12') height, unless specified 

otherwise. 
 
 c. Brick shall be laid in 1:2 (Portland cement-sand) mortar. 
 
 d. Before laying the bricks in mortar, the bricks shall be thoroughly sprinkled with clean water (not to 

saturation extent). 
 
 e. Brick for manhole and inlet structures shall be laid in stretcher courses, with every sixth course a 

header course. 
 
 f. All brick structures shall be plastered smooth inside and outside with 1/2" thick, 1:2 (Portland 

cement-sand) mortar. 
 
 g. No "unsound" brick shall be used.  As a test, if a light hammer blow, with the brick held lightly in 

hand, does not produce a uniform crisp ringing sound, the brick shall be construed to have 
crack(s), or otherwise unsound and shall be rejected. 

 
 h. All bricks shall be solid clay. 
 
3. No additional compensation shall be paid for brick structures.  
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4. For all types of manholes, the top and bottom slabs shall be as per applicable D.O.T. standards, even if 
brick is allowed to be used in the manhole walls.  The following criteria shall apply to slab thicknesses and 
steel reinforcements: 

 
 a. Top and bottom slabs shall have the same thicknesses and reinforcements in any manhole 

structure. 
 
 b. The minimum slab thickness and reinforcement shall be: 8” thick and #6 bars at 6" centers both 

ways. 
 
 c. 4'x6' or larger manholes including circular manholes with inside diameter of 5.0' or larger shall have 

10" thick slabs with #7 bars at 6" centers both ways. 
 
 d. Unless specified on the plans, four sided structures with both inside dimensions in excess of 8.0' 

and circular structures with inside diameter in excess of 8.0' shall not be covered by D.O.T.  and 
the above criteria. 

 
5. All grate inlets shall conform to the City of Tampa design standards. 
 
6. Grates on inlets, as well as all other structures, shall be Traffic Bearing Type, unless specified otherwise, 

and subject to approval of the Engineer.  All grate inlets shall be fitted with an approved metal frame at the 
top to seat the grates. 

 
7. All Type-P manholes shall be bid at one average unit price regardless of size and shape. Similarly, all Type-

J manholes will be bid at one average unit price regardless of size and shape unless indicated otherwise in 
the proposal. 

 
8. Vertical support columns (one in case of Type 5 inlet) shall be constructed by the contractor, as a part of the 

D.O.T. Type 5 and 6 curb inlets, where and as directed by the Engineer. 
 
9. The Contractor, if so directed by the Engineer in order to better meet site requirements, shall construct B-S-

1, B-R-2, B-V-1, or B-R-1 type curb inlets in lieu of D.O.T. Type 5 and 6 curb inlets and vice-versa without 
additional cost to the City.  P-5 and P-6 inlets shall have 3'-6" x 3'-6" substructures unless oversize pipe is to 
be accommodated or otherwise directed by the Engineer.  

 
Side openings in curb and grate type inlets may be specified in the plans to meet site conditions.  The 
Contractor shall provide such opening without any additional cost. 

 
10. When precast drainage structures are requested as substitutions for poured in place concrete structures, 

Contractor shall meet the following additional requirements: 
 
 a. Minimum height of the base structure (manhole or inlet barrel) unless restricted by design, shall be 

5'-0" before extending the structure height by another precast "barrel".  The minimum height of the 
top (extension) precast "barrel" shall be 1'-6". "Barrel” extensions of less than 1'-6" height shall be 
cast in place with continuous reinforcement. 

 
 b. Four-side structures may be considered as an alternate to circular structures, but not the reverse. 
 
 c. For City type curb inlets, unless specified otherwise, directed by the Engineer, or to accommodate 

larger pipes, the Contractor may use 3'x4'  (inside dimensions) substructures.  This structure shall 
have same slab and wall thicknesses and steel reinforcing as specified for "Type E" grate inlet. 

 
 d. When circular structures are precast in accordance with ASTM C478, the following limitations will 

apply: 
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  (i) Maximum inside diameter shall not exceed 96". 
 
  (ii) Minimum wall thickness for 42" and 48" diameter substructures shall be 6"; 7" for 72" 

diameter, 8" for 84" and 96" diameters. 
 
  (iii) Vertical reinforcement in walls shall be equal in area to the required circumferential 

reinforcement area.  Reinforcement spacing shall not exceed 12" O.C. in either direction. 
 
  e. The location of the pipe holes and adequate basic substructures height, unless directed otherwise 

by the Engineer, shall be the responsibility of the Contractor. 
 
  f. Contractor shall submit shop drawings only as specified below: 
 
   (i) One each-typical for different type of structures. 
 
  (ii) For structures directed by the Engineer, and/or requiring change with respect to design 

plans, or as otherwise required by these specifications. 
 
  g. No compensation shall be paid to the Contractor for precast drainage structures which are  
   unusable due to site conditions or changes in plans. 
 
  h. Provide material testing acceptance reports by a licensed private laboratory verifying: 
 
  (i) That the structures were constructed in accordance with detail shown on the plans and/or 

typical Drawings. 
 
  (ii) Specific reference shall be made to the exact design criteria adhered to; if more than one, 

identify which criteria applies to which structures. 
 
  (iii) Identify the project title, project number, file number, date cast, structure, plan sheet 

number and station. 
 
  (iv) Reinforcement size, spacing, amount and cover.  
 
  (v) Concrete placement, curing and strength.  
 
  (vi) The testing laboratory stamp shall be placed on each structure prior to shipment. 
 
11. All manhole and inlet structures shall be set on a minimum of a 12-inch thick layer of compacted number 57 

size coarse aggregate unless noted otherwise in the plans or specifications or unless the Engineer 
determines a thicker layer is required due to soil and/or water conditions. 

 
Payment for the 12-inch thick layer of stone shall be included in the price of the structure. Payment for 
thicker layers of stone shall be from the Selected Bedding Material (Stone) pay item, if available, or as extra 
work. 

 
12. When inlets are to be constructed on a curve, inlet tops shall be cast-in-place to match the radius  

of the curve. 
 
SP-8.07R RIP-RAP: 
 
Bags made from synthetic fiber or material shall not be used for sand-cement rip-rap.   The preferred bag material is 
jute. 
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Filter fabric shall be placed behind (adjacent to the soil) wherever rip rap is constructed. 
 
Payment shall be made under: 
 
 Item No. 530-1  Rip Rap (Sand-Cement)  C.Y. 
 
SP-8.10 EROSION CONTROL PLAN: 
 
In addition to the requirements of Section 104, the Contractor shall be required to submit a project erosion control 
plan to the Engineer at the project preconstruction meeting.  The erosion control plan shall indicate in detail all 
measures proposed by the Contractor to meet its erosion control obligations, including all items required to meet 
permitting conditions for the project.  Any phasing of the project erosion control plan shall also be shown.   
 
The cost of providing, revising and updating the project erosion control plan shall be included in the costs of the 
various project pay items and no separate payment shall be made. 
 
SP-8.12R   DRAINAGE STRUCTURE AND PIPE BEDDING: 
 
The Contractor shall furnish and install a 12-inch thick foundation rock bed consisting of #57 FDOT stone under all 
stormwater inlets, manholes, and mitered end sections.  Foundation rock shall be fully wrapped with filter fabric. 
 
The Contractor shall furnish and install pipe bedding consisting of #57 FDOT stone or other crushed stone material 
as approved by the Engineer under all stormwater pipes.  Bedding material shall extend below and beside the pipe 
as per City of Tampa Sanitary Sewer drawings and shall be fully wrapped with filter fabric.    
 
Full compensation for all materials, equipment, labor, and any incidentals necessary for placement of the foundation 
rock and/or pipe bedding including the furnishing and installation of filter fabric shall be included in the unit price of 
the pipe pay item and no separate payment shall be made. 
 
SP-9.01 EXISTING SIDEWALKS, DRIVEWAYS AND PARKING AREAS: 
 
The Contractor shall match existing sidewalks, driveways and parking areas (concrete or asphalt) when possible.  At 
locations where existing sidewalks and driveways are not at the same elevations as the new grades, the Contractor 
may be required to reconstruct a portion of the sidewalk or driveway as directed by the Engineer.  (When existing 
driveway is of asphalt type, a base of 6" thickness shall be constructed with one (1) inch thick asphaltic concrete 
surface course.) 
 
Payment will be made under the applicable project pay item for concrete sidewalk 4", concrete driveway 6", 6" base, 
and asphaltic surface course.  There will be no payment if existing sidewalks or driveways must be reconstructed due 
to negligence of the Contractor. 
 
SP-9.03 PAVEMENT REPLACEMENT AND TOTAL RESTORATION: 
 
No partial payment will be made for drainage structures, i.e., manholes, inlets, outfall structures, etc., and sanitary 
sewer, water or other reconstructed facilities until the total street replacement and complete restoration have been 
finished and accepted. 
 
The limerock base shall be sealed and covered in accordance with F.D.O.T. Specifications, Section 300-2.2.  Bare 
sand cover material will not be allowed unless the surface paving is scheduled and committed to be done no later 
than one week after the sealing.  The Contractor shall keep the cover material surface in good condition and will not 
receive extra compensation for the cover material. 
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SP-9.04    CONCRETE CURB OR CURB-AND-GUTTER: 
 
Expansion joints in concrete curb or curb-and-gutter shall be placed at all inlets, radius points, horizontal and vertical 
points of intersection (P.I.'s), and as otherwise directed by the Engineer. They shall be located at intervals of 100 feet 
between other expansion joints or ends of a run.   
 
SP-9.05R   ASPHALT LEVELING COURSE: 
 
The Contractor shall provide Type S-I or S-III Asphaltic Concrete Leveling as directed by the Engineer.  This item 
shall be used on an as-needed or contingency basis, and shall be furnished and installed by the Contractor. 
 
SP-9.06   PAVEMENT MIX DESIGNS: 
 
The Contractor shall submit to the Engineer a mix design which has been approved by the FDOT within the previous 
twelve months, and which has been assigned an FDOT Quality Assurance Number,  for each type of asphaltic 
pavement to be used on the project.  The Engineer may, at its discretion, approve mix designs not meeting the above 
stipulations.     
 
SP-9.07   USE OF RECLAIMED ASPHALT: 
 
Delete Subarticle 331-2.2.4 and replace with the following: 
 
Reclaimed asphalt pavement may be used as a component material of the bituminous mixture, subject to the 
following restrictions: 
 
 
 1. The Contractor shall be responsible for the design of asphalt mixes which incorporate reclaimed 

asphalt pavement as a component part. 
 
 2. Reclaimed asphalt pavement shall not exceed thirty (30) percent by weight of total aggregates for 

asphalt base courses, nor more than twenty (20) percent by weight of total aggregates for 
structural and leveling courses. 

 
 3. Any reclaimed asphalt pavement exceeding the stated limits may be considered for acceptance 

providing all of the following criteria are confirmed: 
 
a.  The reclaimed asphalt pavement mix design shall be submitted two (2) weeks 

prior to paving. 
 
  b. The Contractor shall provide documentation that the proposed mix is a current 

approved mix by the FDOT Materials Office. 
 
      c. The proposed mix design must have written approval from the Engineer. 
 
 4. Acceptance of the mix shall meet all applicable requirements of Section 331, as modified by the 

DPW Technical Specifications. 
 
SP-9.13 REMOVAL OF BRICK PAVEMENT 
 
Work shall consist of all labor, equipment, materials, and incidentals required for complete removal of brick pavement 
where shown in the plans or ordered by the Engineer to be removed or where required to be removed because of the 
construction operations.  Contractor shall palletize and wrap brick in plastic sheeting.  Pallets of plastic wrapped 
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bricks shall be delivered to the City of Tampa’s designated facility.  Contractor is responsible for loss, theft, 
vandalism, or careless handling from the time of removal until Final Acceptance of the work. 
 
Payment shall be paid under: 
 
 Item No. SP-9.13    Removal of Brick Pavement  S.Y. 
 
SP-9.14 REMOVAL AND/OR INSTALLATION OF BRICK PAVEMENT 
 
Work shall consist of all labor, equipment, materials, and incidentals required for removal and/or installation of brick 
pavement, including base and leveling sand, as shown in the plans or directed by the Engineer.  For installation only 
work the bricks shall be supplied by the City of Tampa.  Contractor shall be responsible for loss, theft, vandalism, or 
careless handling of all on-site bricks until Final Acceptance of the work. 
 
Subgrade: 
This work consists of bringing the area to be repaved to a subgrade conforming to the required grade and cross 
section surface of uniform density ready to receive the base course.  This is to be accomplished by excavating or 
backfilling as needed, shaping, and then rolling the entire area with an approved self-propelled tandem roller 
weighing not less than 8 tons.  Shaping and rolling to continue until subgrade has been properly prepared and shows 
that no further compaction of any practical benefit would result from continued rolling.  It shall be tested as to cross 
section, crown, and elevation.  After being properly prepared, it shall be so maintained until the base course is 
constructed.  A completed subgrade shall be maintained sufficiently in advance of the base course operations to 
permit of proper control.  Any part of the subgrade area inaccessible to the roller shall be thoroughly compacted by 
hand or power tamping in a manner acceptable to the engineer.  Subgrade shall be minimum 12” and be compacted 
to 98% per AASHTO T-180. 
 
Base: 
This work consists of placing 10” of crushed concrete base material atop the prepared and accepted subgrade.  The 
base will be placed in at least two lifts.  The 10” crushed concrete will have a minimum LBR of 100 and will be 
compacted to 98% per AASHTO T-180. 
 
Where a base is encountered under brick pavement, it shall be restored to the same thickness with the approved 
crushed concrete material before relaying the brick pavement. 
 
Sand Cushion: 
A sand cushion shall be constructed on all completed bases for vitrified brick pavement.  The sand cushion shall be 
sharp sand composed of clean sand, free from clay, loam and other foreign matter, and shall be constructed to a 
uniform thickness of 1-inch upon the completed crushed concrete base.  The sand cushion shall be shaped to a true 
surface parallel to the required surface of the pavement when finished.  The sand cushion shall be prepared at least 
25-feet in advance of laying the brick, where possible.  Care shall be exercised that the sand cushion is not disturbed 
or compacted until the brick are in place and ready for rolling. 
 
Vitrified Brick Pavement: 
Vitrified brick pavement shall be re-laid at locations called for by replacement schedule for street paving disturbed by 
construction operations, as shown on the plans.  Vitrified brick pavement shall be re-laid on a completed base with a 
sand cushion and only clean whole, sound brick shall be used.  Acceptable brick removed from the disturbed areas 
removed by the contractor and/or removed from the City of Tampa stock pile, will be used for this repaving and shall 
not be hauled or moved by the contractor for use elsewhere unless directed by the engineer. 
 
The brick shall be laid in straight courses, flat on the prepared sand cushion, with the better side of face upward.  The 
brick shall be laid in close contact and the joints of each course shall be uniformly staggered with respect to adjacent 
courses.  Whole brick shall be used except in starting or finishing a course and in fitting brick pavement around 
manhole tops or other structures.  In general, not less than one-fourth of brick shall be used in batting. 
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A timber straight edge shall be driven against every fourth course of brick by light blows with sledge or maul to 
straighten the lines and eliminate appreciable space between bricks. 
 
The surfaces shall be swept clean and rolled with a tandem static roller weighing not less than 5 nor more than 8 tons 
in a manner to firmly and uniformly embed each brick in the sand cushion so that the completed pavement shall 
conform to the required crown, grade, and cross section. 
 
The joints of the vitrified brick pavement replacement shall then be filled with a 1:4 sand/cement mixture and/or pure 
sand.  If pure sand, the pure sand must be sealed with Surebond SB-1300 Sealer or approved equal.  The 1:4 
sand/cement mixture of mortar grout shall be “soupy” and swept in with street brooms or may be dry mixed, swept in 
with street brooms, consolidated by vibratory methods, and sufficiently moistened to ensure that cement sets.  If 
“soupy” application is used, then Contractor will blot the joints with sand after sweeping application to remove excess 
grout. 
 
The application of joint filler should take place immediately after laying the brick or as soon as possible thereafter to 
prevent joint from filling with other foreign matter. 
 
Payment shall be made under: 
 
 Item No. SP-9.14-1  Brick Pavement (Install Only)  S.Y. 
 Item No. SP-9.14-2  Brick Pavement (Remove & Reinstall) S.Y. 
 
SP-10.01R GRASSING AND/OR SODDING: 
 
Lawn, road shoulders, and all areas that do not have well established grass at the time of construction and are 
disturbed during construction may be grassed, as directed by the Engineer. All areas shall be properly prepared by 
removal of construction debris and rocks, and soil preparation and fertilization or placement of topsoil as directed by 
the Engineer.  Lawn, road shoulders, and other locations where construction shall occur that are well maintained and 
show healthy grass at the time of construction, or where otherwise directed by the Engineer, shall be sodded with 
either Pensacola or Argentine Bahia Type or St. Augustine type sod as applicable.   
 
All areas that have a potential for being eroded by flowing surface water shall be sodded as directed by the Engineer 
including 2' adjacent to the new pavement edges. 
 
Payment shall be made under: 
 
 Item No. 575-1  Solid Sod Bahia   S.Y. 
 Item No. 575-2  Solid Sod St. Augustine  S.Y. 
 
SP-10.02 TREE REMOVAL: 
 
The work included in this Section consists of removal of all trees within the area of construction with trunks 5 inches 
or more in diameter.  Tree removal shall comply with the City of Tampa Tree Ordinance.  The Contractor will be 
responsible for obtaining the necessary permit(s) and paying the necessary fees. 
 
All trees with trunks less than 5 inches in diameter are not included in this section.  The cost of removing trees less 
than 5 inches in diameter shall be included within the various contract items and no additional payment shall be 
made. 
 
The diameter of the trunk shall be determined by measuring the circumference of the trunk at a point 4.5  feet above 
the existing ground level and dividing by 3.14. 
 
All stumps and roots shall be removed to a depth of at least 2 feet below the finished grade. 
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Disposal of timber, stumps, roots or any other material resulting from the tree removal operation shall be the sole 
responsibility of the Contractor.  Such disposal shall have the approval of the Engineer. 
Payment shall be full compensation for all work, equipment, tools, labor, disposal and any incidentals required for 
completion of the work. 
 
Payment shall be made under: 
 
 Item No. SP-10.02.1  Tree Removal 5” to 12”    Each 
 Item No. SP-10.02.2  Tree Removal >12" to 18" Diameter  Each 
 
SP-10.04 ROOT PRUNING: 
 
The Contractor shall make provisions for tree protection to the satisfaction of the Engineer prior to any excavation or 
clearing and grubbing.  All applicable site inspections by the City of Tampa Parks Department and all permits 
required for tree work shall be obtained by the Contractor prior to commencing work. 
 
The Contractor shall furnish all labor, materials, equipment and services necessary to prune the tree roots as shown 
on the plans, as specified, and as directed by the Engineer.  The Contractor shall provide root pruning services only 
as shown on the plans and as directed by the Engineer. 
 
All root pruning shall be performed by a qualified, licensed tree professional as approved by the Engineer.  Root 
pruning shall be performed with a chain saw, stump grinder, trencher, Dasco root pruner or equal, as approved by 
the Engineer. 
 
Root pruning along pipelines, manholes, inlets, and other underground appurtenances and structures will be included 
for payment under this contract item.  The quantity of root pruning, in linear feet, to be measured for payment will be 
the actual length of root pruning performed within the limits shown on the plans, in the specifications, or as directed 
by the Engineer. Depth of root pruning shall be as directed by the Engineer. 
 
All roots designated to be removed shall be severed at the perimeter of the designated protected radius leaving a 
smooth, uniform section at the remaining root end to prevent root damage. No excavation shall occur within the 
radius of the protected area. 
 
The work includes all cutting, excavation, removal, hauling, and disposal of roots; filling, grading, mulching, 
barricading and other appurtenant work complete, in place.  Payment shall be made under: 
 
 Item No. SP-10.04  Root Pruning  L.F. 
 
SP-10.06R REMOVAL AND RESTORATION OF LANDSCAPING: 
 
The Contractor shall remove any shrubbery, trees less than five (5) inches in diameter, other landscaping, walkways, 
planters, other landscaping, and irrigation systems which are in conflict with the proposed construction.  These items 
shall be restored, relocated, and/or reconstructed as shown in the plans or as directed by the Engineer. 
 
Cost of removing, restoring, relocating, and reconstructing the above items shall be included in the Clearing and 
Grubbing project pay item, no separate payment shall be made. 
 
SP-10.07 TREE PROTECTION: 
 
Any existing trees shall be protected through the duration of this project as outlined in the Tree Protection Standards 
of the City of Tampa Site Clearing Ordinance.  
  
Tree barricades shall be constructed and maintained at trees indicated on the plans as "to be protected" and/or as 
directed by the Engineer.  Generally, barricades are to be placed ten (10) feet from the trunk of each protected tree.   
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Barricades shall be constructed of commercially available pine lumber, as follows:  Vertical members shall be 2" x 2" 
or larger, generally spaced twelve (12) feet apart.  Horizontal members shall consist of one (1) 1" x 2" board. 
 
The Contractor shall provide the services of an approved licensed tree professional when it is necessary to trim or cut 
a branch from a tree. 
 
Payment for tree protection and tree cutting or trimming shall be included in the project pay items for Mobilization, no 
separate payment shall be made. 
 
SP-10.09R TREE TRIMMING: 
 
In addition to Tree Trimming required in the FDOT Standard Specification Section 110, the Contractor shall trim tree 
limbs and shrubbery to a height of 8 feet above sidewalks and to the right-of-way in the project area, and as directed 
by the Engineer. 
 
Cost of trimming and disposal of these items shall be included in the project pay items and no separate payment 
shall be made. 
 
SP-11.02 USE OF EXPLOSIVES: 
 
Explosives will not be used on the work except when authorized by the Engineer.  The use of same, if authorized, 
shall conform to laws or ordinances which may pertain to the use of same and the utmost care will be exercised by 
the Contractor so as not to endanger life or property.  The Contractor will assume full responsibility in connection with 
use of any explosives even though authorized.  Explosives will not be stored within the City limits. 
 
SP-11.05 WATER FOR DUST CONTROL: 
 
The work specified in this section consists of the application of water within the limits of construction of the project or 
on streets used as detour routes in connection with the project, in accordance with these specifications.  All dust 
control operations shall be performed by the Contractor at the time, location, and in the amount ordered by the 
Engineer.  The application of water shall be under the control of the Engineer at all times.  No payment will be made 
for any work performed or water used to control dust where it is applied without authorization of the Engineer.  Water 
ordered by the Engineer to be applied on Saturdays, Sundays, or legal holidays will be paid for at the contract unit 
price as bid for the time of dust control work involved and no additional compensation will be allowed therefore. 
Water used for dust control shall be free from pollution to the extent that its use will not constitute a nuisance or 
health hazard to anyone living in close proximity to the areas where it is used. 
 
The quantity of water measured by an approved device or other means of determining the measurement of water as 
approved by the Engineer will be paid for at the contract unit price per thousand gallons for this item, which price and 
payment shall be full compensation for the cost of all materials, equipment and the work for watering. 
 
Payment shall be made under: 
 
 Item No. SP-11.05  Water for Dust Control         1,000 Gal. 
 
SP-11.07 RELOCATION OF EXISTING FENCE: 
 
The Contractor shall remove and relocate the existing fence as shown on the plans and as directed by the Engineer. 
 
Payment shall be full compensation for all labor, materials, storage it necessary and equipment required to 
accomplish the work. 
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The payment shall be made under: 
  
 Item No. SP-11.07  Remove and Relocate 
     Existing 6’ Chain Link Fence  L.F. 
 
SP-11.10 MAILBOX RELOCATION: 
 
All mailboxes within the limits of construction shall be removed and reset or relocated to allow access for mail 
delivery as directed by the Engineer.  Cost of this activity shall be included in the cost of the various contract items 
and no separate payment shall be made. 
 
SP-11.12   RESTORATION OF MONUMENTATION: 
 
The Contractor shall, with no additional payment, re-establish any permanent survey or mapping monumentation 
which is disturbed or destroyed in the course of the construction project. 
 
SP-11.15 VEHICULAR TRAFFIC SIGNAL ASSEMBLIES: 
 
All LED's incorporated in signal displays shall be manufactured with "Al InGap" technology. 
 
SP-11.6 CONTINGENCY ALLOWANCE: 
 
Payment from contingency allowance shall be made only at the direction of the Engineer as necessary. 
 
 Item No. SP-11.6  Contingency Allowance  L.S. 
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City of Tampa – DMI Sub-(Contractors/Consultants/Suppliers) Payments 
(FORM MBD-30) 

[  ] Partial    [  ] Final    
Contract No.:    WO#,(if any):    Contract Name:       
Contractor Name:     Address:         
Federal ID:     Phone:   Fax:    Email:      
GC Pay Period:   Payment Request/Invoice Number:    City Department:    
 
Total Amount Requested for pay period: $   Total Contract Amount(including change orders):$   
      -Type of Ownership - (F=Female M=Male),   BF BM = African Am.,   HF HM = Hispanic Am.,   AF AM = Asian Am.,   NF 
NM = Native Am.,   CF CM = Caucasian S = SLBE 

Type 
Trade/Work 

Activity  

Amount Paid 
To Date 

Amount To Be 
Paid 

For This Period 
[]Sub  

[]Supplier 

Federal ID 

Company Name 
Address 

Phone  &  Fax 
 

Total 
Sub Contract 

Or PO 
Amount 

Amount 
Pending 

Previously 
Reported 

Sub Pay Period 
Ending Date 

 
 

$ $ 

 
 

  

  

 
 

$ $ 

 
 

  

  

 
 

$ $ 

 
 

  

  

 
 

$ $ 

 
 

  

  

 
 

$ $ 

 
 

  

  

 
 

$ $ 

 
 

  

  

(Modifying This Form or Failure to Complete and Sign May Result in Non-Compliance) 
Certification: I hereby certify that the above information is a true and accurate account of payments to sub –
contractors/consultants on this contract.    
 
Signed:        Name/Title:      Date:    
DMI form 30 (rev. 02/01/2013)  Note: Detailed Instructions for completing this form are on the next page 
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Instructions for completing The DMI Sub-(Contractors/Consultants/ Suppliers) Payment Form 
(Form MBD-30) 

 
This form must be submitted with all invoicing or payment requests where there has been subcontracting rendered for the pay period.  
If applicable, after payment has been made to the subcontractor, “Waiver and Release of Lien upon Progress Payment”, “Affidavit of 
Contractor in Connection with Final Payment”, or an affidavit of payment must be submitted with the amount paid for the pay period.  
The following will detail what data is required for this form.  The instructions that follow correspond to the headings on the form 
required to be completed. (Modifying or omitted information from this form my result in non-compliance). 
 

 Contract No.  This is the number assigned by the City of Tampa for the bid or proposal. 
 W.O.#  If the report covers a work order number (W.O.#) for the contract, please indicate it in that space. 
 Contract Name. This is the name of the contract assigned by the City of Tampa for the bid or proposal. 
 Contractor Name. The name of your business. 
 Address. The physical address of your business. 
 Federal ID. A number assigned to a business for tax reporting purposes. 
 Phone.  Telephone number to contact business. 
 Fax. Fax number for business. 
 Email. Provide email address for electronic correspondence. 
 Pay Period.  Provide start and finish dates for pay period. (e.g.  05/01/13 – 05/31/13) 
 Payment Request/Invoice Number.  Provide sequence number for payment requests.  (ex. Payment one, write 1 in space, 

payment three, write 3 in space provided.) 
 City Department.  The City of Tampa department to which the contract pertains. 
 Total Amount Requested for pay period. Provide all dollars you are expecting to receive for the pay period. 
 Total Contract Amount (including change orders). Provide expected total contract amount.  This includes any change 

orders that may increase or decrease the original contract amount. 
 Signed/Name/Title/Date.  This is your certification that the information provided on the form is accurate. 
 See attached documents. Check if you have provided any additional documentation relating to the payment data.  Located at 

the bottom middle of the form. 
 Partial Payment. Check if the payment period is a partial payment, not a final payment.  Located at the top right of the form. 
 Final Payment. Check of this period is the final payment period.  Located at the top right of the form. 

 
The following instructions are for information of any and all subcontractors used for the pay period. 
 

 (Type) of Ownership. Indicate the Ethnicity and Gender of the owner of the subcontracting business or SLBE. 
 Trade/Work Activity.  Indicate the trade, service, or material provided by the subcontractor. 
 SubContractor/SubConsultant/Supplier.  Please indicate status of firm on this contract. 
 Federal ID. A number assigned to a business for tax reporting purposes. This information is critical in proper identification 

of the subcontractor. 
 Company Name, Address, Phone & Fax.  Provide company information for verification of payments. 
 Total Subcontract Amount. Provide total amount of subcontract for subcontractor including change orders. 
 Amount Paid To Date. Indicate all dollars paid to date for the subcontractor. 
 Amount Pending, Previously Reported. Indicate any amount previously reported that payments are pending. 
 Amount To Be Paid for this Period. Provide dollar amount of dollars requested for the pay period. 
 Sub Pay Period Ending Date.  Provide date for which subcontractor invoiced performed work. 

 
Forms must be signed and dated or will be considered incomplete.  The company authorized representative must sign and certify the 
information is true and accurate. Failure to sign this document or return the document unsigned can be cause for determining a 
company is in non-compliance of Ordinance 2008-89. 
 
If any additional information is required or you have any questions, you may call the Minority Business Development Office at (813) 
274-5522. 
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Downtown Riverwalk

Creates a waterfront pedestrian walkway connecting the 
south edge of the CapTrust building with MacDill Park.

$1.5 Million investment
Scheduled for completion in October 2012

Orion Marine
Construction, Inc.
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