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RESOLUTION NO. 2018-___ 3_4 __ 

A RESOLUTION APPROVING AN AGREEMENT FOR PROFESSIONAL SERVICES IN THE 
AMOUNT OF $636,322.87 BETWEEN TIU: CITY 01<' TAMPA AND KISINGER CAMPO & 
ASSOCIATES, CORP. IN CONNECTION WITH CONTRACT 17-D-00022; GREEN SPINE 
CYCLE TRACK - DESIGN PROJECT; AUTHORIZING THE MAYOR OF THE CITY OF 
TAMP A TO EXECUTE SAME; PROVIDING AN EFFECTIVlt DATE. 

WHEREAS, via the, competitive selection process in accordance with Florida Statutes Section 287.055, 
Consultants' Competitive Negotiation Act and consistent with Federal procurement policies, as applicable, the City 
of Tampa (City) selected Kisinger Campo & Associates, Corp., as (Consultant) to provide professional services in 
connection with Contract l 7-D-00022; Green Spine Cycle Track - Design, (Project) as detailed in the Agreement for 
Consultant Services Agreement; and 

WHEREAS, the City desires to enter into an agreement with the Consultant to provide certain professional services; 
and 

WHEREAS, it is in the best interest of the City of Tampa to enter into this Agreement. 

NOW, TJU3REFORE, 

BE IT RESOLVED BY THE CITY COUNCIL 
OF THE CITY OFT AMPA, FLORIDA: 

Section 1. That the Agreement between the City of Tampa and Kisinger Campo & Associates, Corp., in 
connection with Contract 17-0-00022; Green Spine Cycle Track - Design as detailed in said Agreement, a copy of 
which is attached hereto and made part hereof, is authorized and approved in its entirety or in substantialJy similar 
form. 

Section 2. That the Mayor of the City of Tampa is authorized and empowered to execute, and the Cicy Clerk to 
attest and affix the official seal of the City of Tampa to, said Agreement on behalf of the City of Tampa. 

Section 3. Approval of an agreement for Professional Engineering Services in the amount of $636,322.87 for 
the Green Spine Cycle Track within the Local Option Gas Tax Capital Projects Fund and the Multi Modal Capital 
Improvement Projects Central East District for use by the Transportation and Stonnwater Services Department. 

Section 4. That other proper officers of the City of Tampa are authorized to do all things necessary and proper 
in order to carry out and make effective the provisions of this Resolution, which sh~ll take effect immediately upon 
its adoption. 

JAN 1 1 2018 
PASSED AND ADOPTED by the City Council of the City of Tampa, Florida, on _______ ___ 

ATIEST: 

~-~ 
Approved as to Legal Sufficiency by 
Rachel S. Peterkin, Assistant City Attorney 

~~~afln~ 



AGREEMENT FOR CONSUl:I'ANT SERVICES 

THIS AGREEMENT (''Agreement") made and entered into at Tampa, Florida, as of the __ day of 
______ , 2017, which is the date Resolution No. 2017-__ was adopted authorizing execution of this 
Agreement, by and between the CITY OF TAMPA, a municipal corporation of the State of Florida, ("CITY"), the 
address of which is 315 East Kennedy Boulevard, Tampa, Florida 33602, and Kisinger Campo & Associates, Corp. 
a/an Florida Corporation authorized to do business in the State of Florida, ("CONSULTANT"), the address of which is 
21 North Franklin Street, Suite 400, Tampa, FL 33602. 

WITNESSETH: 

WHEREAS, the CITY desires to engage the CONSULT ANT to perfonn certain professional services 
pertinent to such work which shall be referred to as Contract l 7-D-00022; Green Spine Cycle Track - Design 
("PROJECT") in accordance with this Agreement; and 

WHEREAS, the CONSULT ANT desires to provide such professional services in accordance with this 
Agreement. 

NOW, THEREFORE, in consideration of the mutual covenants, promises, representations and considerations 
to be kept, perfonned and paid, the parties hereto agree for themselves, their successors and assigns, as follows: 

I. GENERAL SCOPE OF THIS AGREEMENT 

A. The relationship of the CONSULT ANT to the CITY will be that of an independent professional 
consultant for the PROJECT; and the CONSULT ANT shall provide the professional and technical services required 
under this Agreement in accordance with acceptable architecturaVconsultant practices and ethical standards. 

B. The scope of services to be provided is indicated in Exhibit A. 

II. DATA AND SERVICES TO BE PROVIUED BY THE CITY 

The CITY shall provide available plans and specifications of existing construction, if any, applicable to the Project. 

III. PERIOD OF SERVICJ!: 

A. The CONSULT ANT shall begin work promptly after receipt of a fully executed copy of this 
Agreement and a Notice to Proceed. This Agreement shall remain in force until the completion of all construction for 
the Project. 

B. The CONSULTANT's services called for under this Agreement shall be completed provided that, if 
the CONSULT ANT's services are delayed for reasons beyond the CONSULT ANT's control, the time of performance 
shall be adjusted appropriately. 

IV. GENERAL CONSIDERATIONS 

A. All original sketches, tracings, drawings, computations, details, design calculations, specifications and 
other documents and plans that result from the CONSULT ANT's services under this Agreement shall become and 
remain the property of the CITY upon receipt of payment by the CONSULTANT from the CITY for services rendered 
in connection with the preparation of said sketches, tracings, etc. Where such documents are required to be filed with 
governmental agencies, the CONSULT ANT will furnish copies to the CITY upon request. 

B. The CITY acknowledges that the materials cited in Paragraph IV. A. above, which are provided by the 
CONSULT ANT, are not intended for use in connection with any project or purpose other than the project and purpose 
for which such materials were prepared without prior written consent and adaptation by the CONSULT ANT shall be at 
the CITY's sole risk, and the CONSULTANT shall have no responsibility or liability therefor. 
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C. Any use by the CITY of such materials in connection with a project or purpose other than that for 
which such materials are prepared without prior written consent and adaptation by the CONSULTANT shall be at the 
CITY's sole risk, and the CONSULT ANT shall have no responsibility or liability therefore. 

V. COMPENSATION 

The CITY shall compensate the CONSULT ANT for the services performed with this Agreement a lump sum 
(by task) of$636,322.87 to be billed in accordance with Exhibit B. 

VI. PAYMENT 

Payments shall be made upon presentation of the CONSULT ANT" s approved invoice. 

VU. RECORDS 

Records for Personnel Expenses shall be kept on a generally recognized accounting basis and shall be available 
to the CITY or its authorized representative at mutually convenient times. 

With respect to all matters covered by this Agreement, records will be made available for examination, audit, 
inspection, or copying purposes at any time during nonnal business hours at a location within Hillsborough County, 
Florida as often as the CITY, HUD, representatives of the Comptroller General of the United States or other federal 
agency may reasonably require. CONSULT ANT will permit same to be examined and excerpts or transcriptions made 
or duplicated from such records, and audits made of all contmcts, invoices, materials, records of personnel and of 
employment and other data relating to all matters covered by this Agreement. The CITY's right of inspection and audit 
shall obtain likewise with reference to any audits made by any other agency, whether local, state or federal. 
CONSULT ANT shall retain all records and supporting documentation applicable to this Agreement for five (5) years 
from the date of submission of the annual performance report to HUD. If any litigation, claim, negotiation, audit, 
monitoring, inspection or other action has been started before the expiration of the required reoord retention period, 
records must be retained until completion of the action and resolution of all issues which arise from it, or the end of tbe 
required period, whichever is later. 

vm. .PERSONNEL 

The CONSULT ANT represents that it has or will secure, at its own expense, all personnel required in 
performing the services under this Agreement. All personnel engaged in the work shall be fully qualified and shall be 
authorized or permitted under State and local law to perfonn such services. No person who is serving sentence in a 
penal or correctional institution shall be employed for work under this Agreement. The CONSULT ANT further 
certifies that all of its employees assigned to serve the CITY have such knowledge and experience as required to 
perfonn the duties assigned to them. Any employee of the CONSULT ANT who, in the opinion of the CITY, is 
incompetent, or whose conduct becomes detrimental to the work, shall immediately be removed from association 
with the certain professional engineering services under this Agreement. 

IX. SUSPENSION, CANCELLATION OR ABANDONMENT 

In the event the PROJECT is suspended, cancelled or abandoned, the CONSULTANT shall be given fifteen 
(15) days prior written notice of such action and shall be compensated for the professional services provided and 
reimbursable expenses incurred up to the date of suspension, cancellation or abandonment in an amount mutually 
agreed to by the CITY and CONSULTANT and supported by back-up documentation. 

Upon suspension, cancellation or abandonment hereof, CONSULT ANT shall immediately cease work 
hereunder and shall be compensated for its services rendered up to the time of such cancellation or tennination on a 
quantum meruit basis; and the CITY shall have no further financial obligation to CONSULT ANT. 
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In the event the PROJECT is suspended, cancelled or abandoned, the CONSULTANT shall deliver all original 
sketches, tracings, drawings, computations, details, design calculations, specifications and other documents and plans 
that result from the CONSULT ANT's services under this Agreement. The aforementioned original ske.tches, tracings, 
drawings, computations, details, design calculations, specifications and other documents and plans shall be without 
restriction on future use by the CITY. 

X. TERMINATION 

A. Termination for Cause. In the event that the CONSULTANT shall for any reason or through any cause not 
have completed perfonnance within the time fixed for perfonnance under this Agreement; or any representation or 
warranty made under Article XIl of this Agreement shall prove to be untrue in any material respect; or the 
CONSULTANT shall otherwise be in default under this Agreement; or the CONSULTANT has subcontracted, 
assigned, delegated, transferred its rights, obligations or interests under this Agreement without the CITY1s consent 
or approval; or the CONSULTANT has filed bankruptcy, become insolvent or made an assignment for the benefit 
of creditors, or a receiver, or similar officer has been appointed to take charge of all or part of CONSULTANT 
assets; or the CONSULT ANT disclosed CITY confidential information, procedures or activities; or the 
CONSULT ANT fails to aggressively, adequately, timely and appropriately perform the services required by this 
Agreement to the satisfaction of the CITY, or other similar cause, the City may terminate this Agreement for cause. 

Then the CITY may provide five (5) days written notice that the conduct of the CONSULT ANT is such that 
the interests of the CITY are likely to be impaired or prejudice-<!, stating the facts upon which the opinion is based. Then 
the CITY may upon fifteen ( l 5) days written notice, and at the end of the (15) days terminate this Agreement for cause 
(herein "Tennination Date"). Upon that tennination for cause, the CONSULTANT shall be entitled to compensation 
for services properly and satisfactorily perfonued through the date of such termination for cause. However, no 
allowance shall be included for tennination expenses. In the event of such tennination for cause, the 
CONSUL TANT shall be entitled to receive just and equitable compensation for any satisfactory work performed as 
of the Termination Date; however, CONSULT ANT shall not be compensated for any anticipatory profits that have 
not been earned as of the date of the Termination Date. All work accomplished by CONSULT ANT prior to the 
Termination Date shall be documented. In the event the project is tenninated for cause pursuant to this Article, the 
CONSULT ANT shall deliver all original sketches, tracings, drawings, computations, details, design calculations, 
specifications and other documents and plans that result from the CONSULTANT's services under this Agreement. 
The aforementioned original sketches, tracings, drawings, computations, details, design calculations, specifications and 
other documents and plans shall be without restriction on future use by the CITY. Notwithstanding the above or any 
section herein to the contrary, CONSULTANT shall not be relieved of liability to the CITY for damages sustained 
by the CITY by virtue of any breach of the Contract by CONSULT ANT. 

B. Termination for Convenience. The CITY may reduce the scope of work or terminate work under this 
Agreement or amendment to this Agreement without cause; in the event of such scope rednction or termination 
other than for cause, the CITY shall compensate the CONSULT ANT for services properly performed through the 
date of such reduction in scope or termination, which date shall be fixed in written notice from the CITY and which 
date shall be not sooner than fifteen (15) days after notice. Notwithstanding such termination or reduction in scope, 
the CITY shall be entitJed to receive from the CONSULT ANT upon request any and all information related to the 
PROJECT and the CITY shall preserve and protect all such infonnation and assure ready access thereto by the 
CONSULTANT in connection with resolution of the amount due to the, CONSULTANT. The CITY, at it own 
discretion, shall be entitled to direct the CONSULT ANT to terminate any or all the CONSULT ANT's subcontracts 
or subconsulting agreements. In the event the project is terminated for convenience pursuant to this Article, the 
CONSULT ANT shall deliver all original sketches, tracings, drawings, computations, details, design calculations, 
specifications and other documents and plans that result from the CONSULTANT's services under this Agreement. 
The aforementioned original sketches, tracings, drawings, computations, details, design calculations, specifications and 
other documents and plans shall 'be without restriction on future use by the CITY. 

XI. INSURANCE 

The CONSULT ANT, at its own cost and expense, shall effect and maintain at all times during the life of this 
Agreement insurance, in accordance with that indicated in Exhibit C. 
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xn. INTERESTS OF MEMBERS OF THE CITY 

No member of the goveming body of the CJTY and no other officer, employee, or agent of the CITY who 
exercise any functions or responsibilities in connection with the carrying out of the PROJECT to which this Agreement 
pertains shall have any personal interest, direct or indirect, in this Agreement. 

XIII. INTEREST OF THE CONSUL TANT 

The CONSULT ANT covenants that it presently has no interest and shall not acquire any interest, direct or 
indirect, in any pr~ject to which this Agreement pertains or any other interest which would conflict in any manner or 
degree with its performance of any contracted service hereunder. The CONSUL TANT further covenants that in the 
perfonnance of this Agreement no person having such interest shall be employed. 

The CONSULTANT warrants that he or she has not employed or retained any company or person, other than a 
bona fide employee working solely for the CONSUL TANT to solicit or secure this Agreement and that he or she has 
not paid or agreed to pay any person, company, corporation, individual, or firm, other than a bona fide employee 
working solely for the CONSULT ANT any fee, commission, percentage, gift, or other consideration contingent upon 
or resulting from the award or making of this Agreement. 

The CONSULT ANT shall disclose any clients that may either conflict with or affect its independent judgment 
when performing any work for the City of Tampa covered by this Agreement. Failure of the CONSULTANT to 
disclose the above professional conflict of interest may result in teonination of this Agreement pursuant to Article X of 
this Agreement and may require the return of all payments, if any, made to the CONSULT ANT from the City. If, in its 
sole discretion the CITY of Tampa determines that a professional conflict of interest is deemed to exist, the 
CONSULT ANT shall be disqualified from participating in the proposed Project. 

XlV. COMPLIANCE WITH LAWS 

A. The CONSULT ANT shall comply with the applicable requirements of State laws and all Codes and 
Ordinances of the City of Tampa as amended from time to time, together with keeping and maintaining in full force and 
effect during the tenn of this Agreement all licenses and certificates of authorization required pursuant to applicable 
law, including without limitation those required by Chapters 47 I, 481 , and 489, Florida Statutes. 

B. If the PROJECT involves E.P.A. Grant eligible work, the CITY and the CONSULT ANT agree that 
the provisions of 40 CFR, Part 35, Appendix C-1 , shall become a part of this Agreement and that such provisions shall 
supersede any conflicting provisions of this Agreement for work performed under said Agreement. 

C. If the PROJECT involves work under other Federal or State Grantors or Approving Agencies, the 
CITY and the CONSULTANT shall review and approve the applicable required provisions or any other supplemental 
provisions as may be included in the Agreement. 

D. Truth-In-Negotiation Certification: The CONSULT ANT certifies that the wage rates and other factual 
unit costs supporting the compensation are accurate, complete, and current at the time of the execution of the 
Agreement of which this Certificate is a part The original price and any additions thereto shall be adjusted to exclude 
any significant sums by which the City detennines the Agreement amount was increased due to inaccurate, incomplete, 
or non-current wage rates and other factual unit costs and that such original Agre.ement adjustments shall be made 
within one (I) year following the end of the Agreement. 

E. Any documents provided by CONSULT ANT to the CITY are public records and the CITY may 
authorize third parties to review and reproduce such documents pursuant to public records laws, including the 
provisions of Chapter 119, Florida Statutes 
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XV. ASSIGNABILITY 

The CONSULT ANT shall not assign or transfer any interest in this Agreement without consent from the 
CITY; provided, however, that the claim for money due or to become due the CONSULTANT from the CITY under 
this Agreement may be assigned to a bank or other financia1 institution or to a Trustee in Bankruptcy. Notice of any 
such assignment shall be furnished promptly to the CITY. 

XVI. EQUAL fi~MPLOYMENT 

During the perfonnance of this Agreement or any related Work Order, the CONSULTANT shall: 

A. Not discriminate against any employee or applicant for employment because of race, color, religion, 
age, sex, handicap, or national origin. CONSULT ANT shall take affinnative action to ensure that applicants are 
employed and that employees are treated during employment without regard to their race, color, religion, age, sex, 
handicap, or national origin. Such action shall include, but not be limited to the following: Employment, upgrading, 
demotion, or transfer; recruitment advertising; layoff or tennination; rates of pay or other fonns of compensation; and 
selection for training, including apprenticeship. CONSULT ANT shall post in conspicuous places, available to 
employees and applicants for employment, notices to be provided setting fo11h the provisions of this nondiscrimination 
clause. 

B. In all solicitations or advertisements for employees placed by or on behalf of the CONSUL TANT, it 
must state that all qualified applicants will receive considerations for employment without regard to race, color, 
religion, age, sex, handicap, or national origin. 

XVll. EQUAL BUSINESS OPPORTUNITY PROGRAM 

A. CONSULT ANT shall demonstrate good faith effort toward the utilization of City certified Women/ 
Minority Business Enterprise (W /MBE) and Small Loe.al Business Enterprise (SLBE) subconsultants or suppliers. 

B. The CITY shall make available a list of Certified W /MB Es and SLBEs. 

C. The CONSULT ANT shall report to the CITY its subcontractors/subconsultants/suppliers solicited or 
utilized (Exhibit D). 

D. At the time of the submission of invoices, the CONSUL TANT shall submit to the CITY a report 
(Exhibit D) of all subcontractors, subconsultants or suppliers utilized with their final contract amounts and any other 
reports or fonns as may be required by the CITY. 

XVIII. CITY CODE OF ETHICS 

In connection with this Agreement, the CONSULT ANT hereby covenants and agrees that it shall comply with 
all applicable governmental laws, statutes, rules and regulations including, without limitation, the City of Tampa's 
Code of Ethics. Pursuant to Section 2-522 of the City of Tampa Code, the CONSULT ANT acknowledges that if it fails 
to comply with the City of Tampa's Code of Ethics, such a failure shall render this Agreement voidable by the CITY 
and subject the CONSULT ANT to debarment from any future CITY contracts or agreements. 

XIX. NEGATION OF AGENT OR EMPLOYEE STATUS 

CONSULTANT shall perfonn this Agreement as an independent consultant and nothing contained herein shall 
in any way be construed to constitute CONSULT ANT or the assistants of CONSULT ANT to be representative, agent, 
subagent, or employee of CITY or any political subdivision of the State of Florida. CONSULTANT certifies 
CONSULTANT's understanding that OTY is not required to withhold any federal income tax, social security tax, state 
and local tax, to secure worker's compensation insurance or employer's liability insurance of any kind or to take any 
other action with respect to the insurance or taxes of CONSULTANT and assistants of CONSULTANT. 
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In no event and under no circumstances shall any provision of this Agreement make CITY or any political 
subdivision of the State of Florida liable to any person or entity that contracts with or that provides goods or services to 
CONSUL TANT in connection with the Services the CONSULTANT has agreed to perfonn hereunder or otherwise, or 
for any debts or claims of any nature accruing to any person or entity against CONSULT ANT; and there is no 
contractual rela6onship, either express or implied, between CITY or any political subdivision of the State of Florida any 
person or any political subdivision of the State of Florida any person or e.ntity supplying any work, labor, services, 
goods or materials to CONSULT ANT as a result of the provisions of the Services provided by CONSULT ANT 
hereunder or otherwise. 

XX. SEVERABILITY 

If any item or provision to this Agreement is held invalid or unenforceable by a court of competent jurisdiction, 
the remainder of the Agreement shall not be affected and every other term and provision of this Af,'Teement shall be 
deemed valid and enforceable to the extent permitted by law. 

XXI. CHOICE OF LAW 

The laws of the State of Florida (without giving effect to its conflicts of law principles) govern all matters 
arising out of or relating to this Agreement, including, without limitation, its interpretation, construction, performance, 
and enforcement. 

xxn. DESIGNATION OF FORUM 

Any party bringing a legal action or proceeding against any other pan arising out of or relating to this 

Agreement may bring the legal action or proceeding in the United States District Court for the Middle District of 
Florida, Tampa Division or in any court of the State of Florida sitting in Tampa. 

XXIll. AUTHORIZATION 

Each party represents to the other that such has authority under all applicable laws to enter into an agreement 
containing each covenants and provisions as are contained herein, that all of the procedural requirements imposed by 
law upon each party for the approval and authorization of this Agreement have been properly completed, and that the 
persons who have executed the Agreement oo behalf of each party are authorized and empowered to execute said 
Agreement. 

XIV. ENTIRE AGREEMENT 

This Agreement sets forth the entire agreement between the. parties and there are no promises or 
understandings other than those stated herein. Exhibits to this Agreement shall be deemed to be incorporated by 
reference as though set forth in full herein. In the event of a conflict or inconsistency between this Agreement and the 
provisions in the incorporated Exhibits, and unless otherwise specified herein, then this Agreement will prevail. 

XXV. INDEMNIFICATION 

The CONSULT ANT shall indemnify and hold hannless the CITY, and its officers and employees, from 
liabilities, damages, losses, and costs, including, but not limited to, reasonable attorneys' fees, to the extent caused 
by the negligence, recklessness, or intentionally wrongful conduct of the CONSULTANT and other persons 
employed or utilized by the CONSULT ANT in the performance of the Agreement. 
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XX.VI. ESTOPPEL/WAJVER 

No waiver of any provisions of this Agreement sball be effective unless it is in writing, signed by the party 
against whom it is asserted and any such waiver shall only be applicable to the specific instance in which it relates and 
shall not be deemed to be a continuing waiver. 

The failure. of the CITY to enforce any tenn or condition of this Agreement shall not constitute a waiver or 
estoppel of any subsequent violation of this Agreement. 

XXVII. AUDIT REQUIREMENTS. 

In the event, that during the period of this Agreement, CONSULT ANT expends more than $500,000.00 in 
federal funds in an operating year from this and other federal grants, CONSULT ANT shall, at its own cost and 
expense, cause to be carried out an independent audit. The audit shall be completed and a copy furnished to the 
CITY, within the earlier of thirty (30) calendar days after receipt of the auditor's report(s) or nine (9) months after 
the end of the audit period, unless a longer period is agreed to in advance by the CITY. For purposes of this 
A1:,rreement, an operating and/or audit year is the equivalent to the CONSULT ANT's fiscal year. The detennination 
of when Grant Funds are expended is based on when the activity related to the expenditure occurs. 

The audit shall be conducted in compliance with the Office of Management and Budget Circular No. A-
133, as amended and 24 CFR Parts 84 and 85, as applicable, which are made a part of this Agreement by reference 
thereto. In the event the audit shows that the entire funds disbursed hereunder, or any portion thereof, were not 
expended in accordance with the conditions of this Agreement, CONSULT ANT shall be held liable for 
reimbursement to the City of all funds not expended in accordance witb these applicable regulations and Agreement 
provisions within thirty (30) calendar days after the CITY has notified CONSULT ANT of such non-compliance. 
Said reimbursement shal1 not preclude the CITY from taking any other action as provided herein. 

If expenditure does not exceed $500,000.00 during an operating year, CONSULT ANT shall provide the 
CITY with its annual financial statement within ninety (90) days of the end of its operating year. Said financial 
statement shall be prepared by an actively licensed certified public accountant. 

XXVIII. DEFAULT 

In accordance with 24 CFR 85.43, a default shall consist of any use of Grant Funds for a purpose other than as 
authorized by this Agreement, noncompliance with any provision in all Articles herein, any material breach of the 
Agreement, failure to c-0mply with the audit requirements as provided herein, or failure to expend Grant Funds in a 
timely or proper manner. 

XX.IX. BUDGET APPROPRIATIONS 

The CITY is subject to Section 166.241, Florida Statutes, and is not authorized to contract for expenditures 
in any fiscal year except in pursuance of budgeted appropriations. With respect to this Agreement, the CITY has 
budgeted and appropriated sufficient monies to fund the CITY's obligations under this Agreement; however, all 
funding under this .Agreement for subsequent years is subject to the availability of funds and continued 
authorization for program activities and the Agreement is subject to amendment or termination due to lack of funds, 
reduction of funds and/or change in regulations, upon thirty (30) days' notice. The obligations of the CITY 
hereunder sha11 not constitute a general indebtedness of the CITY with.in the meaning of the Florida Constimtion. 

XXX. SCRUTINIZED COMPANIES 
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Section 287. 135, Florida Statutes, prohibits agencies or local governmental entities from contracting with 
companies for goods or services of $1,000,000 or more that are on either the Scrutinized Companies with Activities 
in Sudan List or the Scrutinized Companies with Activities in the Iran Petrolewn Energy Sector List, created 
pursuant to Section 215.473, Florida Statues, or is on the Scrutinized Companies that Boycott Israel List, created 
pursuant to Section 215.4725, Florida Statues, (effective October I, 2016), or is engaged in a boycott of Israel 
( effective October I, 2016), or is engaged in business operations in Cuba or Syria. A company that is on either the 
Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies with Activities in the Iran 
Petroleum Energy Sector List, created pursuant to Section 215.473, Florida Statues, or is on the Scrutinized 
Companies that Boycott Israel List, created pursuant to Section 215.4725, Florida Statues, (effective October l, 
2016) or is engaged in a boycott of Israel ( effective October I, 2016) or is engaged in business operations in Cuba 
or Syria is ineligible to, and may not, bid on, submit a proposal for, or enter into or renew a contract with an agency 
or local governmental entity for goods or services of $1 ,000,000 or more. CONSULT ANT certifies that it is not in 
violation of Section 287.135, Florida Statutes. For contracts $1 ,000,000 and greater, if the City detennines the 
CONSULT ANT submitted a false certification under Section 287.135(5) of the Florida Statutes, or has been placed 
on the Scrutinized Companies Activities in the Sudan List or the Scrutinized Companies with Activities in the Iran 
Petroleum Energy Sector List, or is on the Scrutinized Companies that Boycott Israel List, created pursuant to 
Section 215.4725, Florida Statues, (effective October 1, 2016), or is engaged in a boycott of Israel (effective 
October 1, 2016), or been engaged in business operations in Cuba or Syria, the City shall either terminate this 
Agreement after it has given the CONSULT ANT notice and an opportunity to demonstrate the City's detennination 
of false certification was in error pursuant to Section 287.135(5)(a) of the Florida Statutes, or maintain the Contract 
if the conditions of Section 287.135(4) of the Florida Statutes are met. 

XXXI. PUBLIC RECORDS 

A. Exempt Plans. CONSULTANT pursuant to this Agreement (and as part of the solicitation process 
that resulted in award of this Agreement) may hold, come into possession of, and/or generate certain building plans, 
blueprints, schematic drawings, including draft, preliminary, and final fom1ats, which depict the internal layout and 
structural elements of a building, facility, or other structure owned or operated by the City or an agency (singularly 
or collectively "Exempt Plans"), which pursuant to Section 119.071 (3), Florida Statutes, are exempt from 
Section 119.07(1 ), Florida Statutes and Section 24(a), Art. I of the Florida State Constitution. CONSULTANT 
certifies it has read and is familiar the exemptions and obligations of Section t t 9.071 (3), Florida Statutes; further 
that CONSULTANT is and shall remain in compliance with same, including without limitation maintaining the 
exempt status of such Exempt Plans, for so long as any Exempt Plans are held by or otherwise in its possession. 
This section shall survive the expiration of earlier termination of this Agreement. 

B. Data Collection. Pursuant to Section 119.071 (5)(a)2a, Florida Statutes, social security numbers 
shall only be collected from CONSULT ANT by the CITY should such number be needed for identification, 
verification, and/or tax reporting purposes. To the extent CONSULT ANT collects an individual's social security 
number in the course of acting on behalf of the CITY pursuant to the tenns and conditions this Agreement, 
CONSULT ANT shall follow the requirements of Florida's Public Records Law. 

C. Access. The City of Tampa is a public agency subject to Chapter l 19, Florida Statutes. In 
accordance with Florida Statutes, 119.0701 , CONSULTANT agrees to comply with Florida's Public Records Law, 
including the following: 

I. CONSULTANT shall keep and maintain public records required by the CITY to perform the 
services under this Agreement; 

2. Upon request by the CITY, provide the CITY with copies of the requested records, having 
redacted records in total on in part that are exempt from disclosure by law or allow the records to be inspected or 
copied within a reasonable time (with provision of a copy of such records to the CITY) on the same tenns and 
conditions that the CITY would provide the records and at a cost that does not exceed that provided in Chapter 119, 
Florida Statutes, or as otherwise provided by law; 

3. Ensure that records, in part or in total, that are exempt or that are confidential and exempt 
from disclosure requirements are not disclosed except as authorized by law for the duration of the Agreement term 
and fo11owing completion ( or earlier termination) of the Agreement if CONSUL TANT does not transfer the records 
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to the CITY; 

4. Upon completion (or earlier tennination) of the Agreement, CONSULTANT shall within 
30 days after such event either transfer to the CITY, at no cost, all public records in possession of the 
CONSULTANT or keep and maintain the public records in compliance with Chapter 119, Florida Statutes. If 
CONSULTANT transfers all public records to the CITY upon completion (or earlier tennination) of the 
Agreement, CONSULT ANT shall destroy any duplicate records that are exempt or confidential and exempt from 
public records disclosure requirements. If CONSULTANT keeps and maintains public records upon completion (or 
earlier tennination) of the Agreement, CONSULT ANT shall meet a11 applicable requirements for retaining public 
records. All records stored electronically must be provided to the CITY in a format that is compatible with the 
information technology systems of the agency. 

The failure of CONSULT ANT to comply with Chapter 119, Florida Statutes, and/or the provisions set forth in this 
Article shall be grounds for immediate unilateral tennination of the Agreement by the CITY; the CITY shall also 
have the option to withhold compensation due CONSULT ANT until records are received as provided herein. 

IF CONSULTANT HAS QUESTIONS REGARDING THE APPLICATION OF 
CHAPTER 119, FLORIDA STATUTES, TO CONSULTANT'S DUTY TO 
PROVIDE PUBLIC RECORDS RELATING TO THIS AGREEMENT, CONTACT 
THE CUSTODIAN OF PUBLIC RECORDS AT 813-274-8598, 
JlM.GREINER@TAMPAGOV.NET, AND CONTRACT ADMINISTRATION 
DEPARTMENT, TAMPA MUNICIPAL OFFICE BUILDING, 4TH FLOOR, 306 E. 
JACKSO N ST. TAMPA, FLORIDA 33602. 

IN WITNESS WHEREOF, the CITY has caused these presents to be executed in its name by its Mayor, and 
attested and its official Seal to be hereunto affixed by its City Clerk, and the CONSULTANT has hereunto set its hand 
and Seal in TRIPLICATE, the day and year firnt written above. 

ATTEST: 

By:_~~~~~~~~~~~~~ 
City Clerk/Deputy City Clerk 

[SEAL] 

CONSULT ANT: 
KISINGER CAMPO & ASSOCIATES, CORP. 

By:_~~~~~~~~~~~~~~~~ 
Print Name: 

Title: LJ Pres O Exec/Sr Vice Pres o CEO o Geo Partner 

D Mgr (Mgr-Mgd LLC) o Member (Member-Mgd LLC) 

O Other (m1ut attadtproofof auihoriry): --------

License no:. _ ______________ _ 
Use e111iry Ch 47 //1#81/489 liceme r,o; ILft individua/ '1 (1JJb if applicabfe. 

[SEAL] 

CITY: 
City of Tampa, Florida 

Bob Buckhorn, Mayor 
APPROVED AS TO FORM: 

Rachel S. Peterkin, Assistant City Attorney 
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EXHIBIT A 

GREEN SPINE CYCLE TRACK 

CONTRACT NUMBER: 17-0-00022 

SCOPE OF SERVICES 

HIGHWAY AND BRIDGE/STRUCTURAL DESIGN 

This Exhibit forms an integral part of the agreement hetween the City of Tampa (hereinafter 
referred to as the CITY) and Kisinger Campo & Assoeiates, Corp. (hereinafter referred to as 
the FIRM) relative to the transportation facility described as follows: 

Financial Project ID: 439476-1-52-0 l 

City Contract No.: 17-0-00022 

Description: Green Spine Cycle Track 

1 .PURPOSE 

The purpose of this Exhibit is to describe the scope of work and the responsibilities of the 
FIRM in connection with the design and preparation of a complete set of construction 
contract documents and engineering services for improvements to the transportation faeility 
described herein. 

The general objective is for the FIRM to prepare a set of contract documents including 
plans, specifications, supporting engineering analysis, calculations and other technical 
documents in accordance with CITY and Florida Department of Transportation (FOOT) 
policy, procedures and requirements. These contract documents will be used to build the 
federally funded Local Agency Program (LAP) project and test the project components. The 
FIRM will follow a systems engineering process to ensure that all required project 
components are included in the development of the contract documents and the project can 
he built as designed and to FDOT specifications. 

This Scope will establish which items of work in the FOOT Plans Preparation Manual and 
other pertinent manuals are specifically prescribed to accomplish the work included in this 
contract, and also indicate which items of work will be the responsibility of the FIRM. 

The FIRM will provide project management for this project. These include communication 
with the CITY and others as necessary, management of time and resources, and 
documentation. The FIRM shall set up and maintain throughout the design of the project a 
contract file in accordance with ClTY procedures. FIRM to provide services in accordance 
with current regulations, codes. The FIRM shall provide qualified technical and 
professional personnel to perfonn to CITY standards and procedures. 
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The FIRM shall provide Quality Assurance/Quality Control and supcivision of all design 
work, coordination amongst design disciplines, and shall be fully responsible for all work 
perfonned and work products developed within this Scope. 

2 PROJECT DESCRIPTION 

The FIRM shall investigate the status of the project and become familiar with concepts and 
commitments (typical sections, alignments, etc.) developed from prior studies and/or 
activities. The following represents a general description of the project: 

Segregated bi-directional cycle track along the south side of Cass Street from North 
Howard A venue to Rome A venue, North Boulevard to Doyle Carlton Drive; along 
the east side of Nuccio Parkway from Nebraska Avenue to 13th Avenue; along the 
east side of 15th Street from 13th A venue to 21st A venue. 

2.1 Project General and Roadway 

Public Involvement: Two (2) Public Meetings 

Other Agency Presentations/Meetings: Ten ( I 0) meetings with local governing 
authorities, Metropolitan Planning Organization (MPO), special interest groups, etc. 

Specification Package Preparation: Preparation of Specifications for construction 
documents. 

Plan Type: Roadway Plans. 

Typical Section: Five urban typical sections with curb and gutter and sidewalks in 
each direction for Cass Street, Nuccio Parkway, and 15th Street: (l) Phase 2A - 9' 
wide Cycle Track on south side of Cass Street with 3' raised traffic separator, 1 O' 
vehicular travel lanes, and 8' parking lane; (2) Phase 28 - 12' wide cycle track on 
south side of Cass Street with 3' raised traffic separator, three 11' vehicular travel 
lanes, and 11' center turn lane; (3) Phases 3A & 38 - 11' wide cycle track along east 
side of Nuccio Parkway with 3' raised traffic separator and one 1 O' northbound 
vehicular travel lane; ( 4) Phase 3C-J - 9' wide cycle track on east side of 1 sth Street 
with 3' raised traffic separator, two l O' vehicular travel lanes, and 8' parking lane; 
(5) Phase 3C-2 - 11' wide cycle track along east side of 15th Street with 3' raised 
traffic separator, two IO' vehicular travel lanes, and 8' parking lane. 

Pavement Design: Four pavement designs. 

Transit Route Features: HART bus pads and signage. 

2.2 Drainage 

System Type: Closed drainage system with curb or curb & gutter with curb inlets 
and stormsewer system. Every effort will be made to keep the existing inlets in their 
cmTent location and use slots to maintain the existing drainage patterns. Under this 
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scope, a maximum of twelve inlets will be relocated, added, or modified due to the 
proposed improvements. No stonnwater treatment is required. Bio-Swales will be 
analyzed for use throughout the corridor. It is assumed a maximum of five (5} Bio­
swales will be designed. Proposed bus bays will be analyzed to ensure no ponding of 
water. A working drainage map will be used; however, it will not be included in the 
plan set. 

The project includes potential impacts to the Federal Emergency Management 
Agency (FEMA) I 00 year floodplain al Cass Street and the Hillsborough River 
(Panel 12057C0354H) due to the proposed connection to the Riverwalk at the Straz 
Center. This project will include meeting with the Southwest Florida Water 
Management District (SWFWMD) for a determination of whether floodplain 
encroachment will occur as the result of the trail connection to the Riverwalk and if 
floodplain calculations of cut versus fill for the proposed improvements to show no 
adverse impacts will be necessary, along with any required permits. Floodplain 
calculations and obtaining Environmental Resource Pennits is excluded from this 
Scope. 

Any proposed pipes will be designated as Reinforced Concrete Pipe {RCP), an 
analysis of optional pipe materials is not included. 

2.3 Utilities Coordination 

The FIRM is responsible for coordinating utility work and ensuring utility work 
schedules will not conflict with the physical construction schedule. The FIRM will 
coordinate the transmittals to UAOs, as defined in Section 7. 

The FIRM will manage all utility coordination activities. 

The FIRM will manage all utility coordination in accordance with FOOT, Federal 
Highway Administration (FHWA}, and American Association of State Highway and 
Transportation (AASHTO) standards, policies, procedures, and design criteria. 

The FIRM will identify all existing and proposed utilities and resolve any utility 
conflicts. 

The FIRM will schedule all utility coordination meetings, record meeting minutes, 
and track actions items. 

The FIRM will distribute plans and utility conflict matrices to utility owners. 

The FIRM will identify any required FOOT agreement and coordinate 
reimbursements for utilities. 

The following UAOs to be contacted for coordination on this project include, but are 
not limited to: Fiberlight LLC. AT&T Transmission, Windstream Communications, 
Fibernet Direct, Frontier Communications, Level 3 Communications, MCI Verizon 
Business, TECO Peoples Gas, Tampa Water Department, Tampa Wastewater 
Department, Tampa Electric Company, Bright House Networks, XO 
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Communications, Delatacom, Hillsborough County ITS, Hillsborough County 
Sherriff's Office, Tampa Hillsborough Expressway Authority, Tampa Port 
Authority, Sprint 

2.4 Environmental Permits, Compliances, and Clearances 

The FIRM will apply to the Southwest Florida Water Management District 
(SWFWMD) for a permit exemption. No other environmental permit applications 
are included in this Scope. No compensatory wetland mitigation is required. 

2.5 Structures 

Miscellaneous: Mast arm for Rectangular Rapid Flashing Beacon (RRFB) or High 
Intensity Activated Crosswalk (HA WK) signal at one (1) location. 

2.6 Signing and Pavement Markings 

Provide signing and pavement markings for the milled and resurfaced roadway, 
including the two-way pavement markings for the Cycle Track. Provide green 
pavement markings for the Cycle Track at intersection and driveway crossings and 
bike boxes at signalized intersections where connectivity to adjacent bicycle 
networks is required. 

Provide ground mounted or overhead Rectangular Rapid Flash Beacon (RRFB) 
signal or High-intensity Activated Cross Walk (HA WK) beacon signal at the 
Howard A venue crossing and ground mounted RRFBs or HA WK signal at the 
existing crosswalk south of the Nuccio Pkwy/3rd Avenue intersection. 

2. 7 Signalization 

Intersections provide bicycle signal heads at the following six signals: 

• Doyle Carlton at Straz Center 

• Nebraska Avenue 

• 7th Avenue 

• Palm A venue 

• Columbus Drive 

• 17th A venue 

No bicycle detection will be provided. 

Bus transit queue jump signal head to be designed at the northeast corner of Nuccio 
& 7th A venue. The signal head will be mounted using one of the following options: 
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I) combined with the bicycle signal on a ground mounted pole, or 2) mounted to the 
existing span wire signal pole at the northeast corner of the intersection using 
mounting hardware. It is assumed that attaching the new signal head to the existing 
span wire will require signal replacement for the intersection, which is not included 
in this project scope. 

2.9 Landscape Architecture 

Include coordination with existing and/or proposed underground utilities including 
but not limited to CITY lighting, drainage and Intelligent Transportation Systems 
(ITS). Landscape coordination with ITS shall include both underground conflicts 
and above-ground impacts to existing and/or proposed ITS coverage. The FIRM 
shall closely coordinate with the CITY's ITS units to ensure that all conflicts are 
identified, addressed and mitigated. 

Planting Plans: Develop conceptual plan and coordinate with the CITY. Urban 
landscaping with Xeriscape that compliments or matches the City's existing 
landscape palettes. Gateway type landscaping in select areas. 

Irrigation Plans: Irrigation Design may include, but is not limited to, the locations 
and sizes of pumps, pump stations, mainlines, lateral lines, irrigation heads, valves, 
meters, backflow, and control devices. 

Hardscape Plans: Includes preparation of hardscape design sketch illustrations and 
details at 5 locations. These sketch illustrations will link the cycle track with the 
local community as gateway features. 

Outdoor Advertising: Includes single location along corridor. 

2.10 Survey 

Design Survey: 

Cass St. From Howard Ave, east to N. Rome Ave: 

Limits from 25' south of the south right of way line to the north edge of pavement of 
Cass St, 75' south of Cass St. along Howard Ave, the north 75' of the west half of 
Rome Ave. and 75' north and south along Albany Ave., Fremont Ave. 

Cass St. From the east end of the bridge to 550 feet east. 

From the south right of way of Cass St. to 25' north of the north right of way line of 
Cass St. 

Straz Center: 

Limits: 0.5 acre site located at the south end of the Straz Center, bordered by the 
river on the west and Cass St. along the south. Including trees along the east limits 
25' x 75' area. 
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Nuccio Bus Bay Area I: 

Limits along Nuccio Parkway from Nebraska Ave. easterly for 250' from the east 
edge of pavement of the northbound lanes to 25' beyond the southerly right of way 
or easterly to avoid the CSX rail track. 

Nuccio Bus Bay Area 2: 

Limits along Nuccio Parkway from 625' south of E. Scott Drive north 180' from the 
east edge of pavement of the northbound lanes to 25' beyond the easterly right of 
way. 

Nuccio Bus Bay Area 3: 

Limits along Nuccio Parkway from 25' north of 4th Ave to 5th Avenue from the east 
edge of pavement of the southbound left tum lane to the back of existing concrete 
sidewalk on the east side of the northbound lanes. 

Nuccio Parkway from 200 feet south of 4th Ave. to 25 feet north of 4th Ave.: 

Limits on the west by the east edge of the southbound lanes of Nuccio Parkway and 
on the east by the west right of way line of the existing railroad track. 

Nuccio Parkway from the south edge of pavement of 7th Ave. to 230 feet south: 

Limits from centerline of Nuccio Parkway, east to 25' beyond east right of way line. 

3 areas {25' x 75') along Nuccio Parkway/E. 12th Ave.: 

Limits from the east edge of pavement to existing right of way. 

Area I: Located approximately 500 feet south of E. Palm Ave. 

Area 2: Located approximately 260 feet south of E. Palm Ave. 

Area 3: Located approximately 350 feet north of E. Palm Ave. 

Nuccio Driveway area I: 

Limits: 30' x 30' in the northeast quadrant of E. Palm and E. 12th Ave/Nuccio 
Parkway. 

15th Street: From Interstate 4, north to 17th Ave.: 

Limits from west edge of pavement to 25' beyond East right of way line and from 
west edge of pavement to 25' beyond west right of way for the south 250 feet. 

15th Street: From 17th Ave., north to 21st Ave. 

Limits from 25' west of west right of way to 25' east of the east right of way. 
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Subsurface Utility Exploration (SUE): Includes SUE Level B designations at the 
following locations: 

• 75' along Howard Avenue for possible mast arm pole 

• 0.75 acre area located along Cass Street, bordered on the west by Cass Street 
Bridge on the east by the westbound right tum lane onto Tyler Street. 

• Two (2) bus bay locations along the east side of Nuccio Parkway, each 
approximately 175' long. 

• Approximately 0.10 acres at the southeast corner of Nuccio Parkway and 3rd 
Avenue 

• 9 potential bulb out locations at I 00' long each throughout corridor 

• 20 SUE Level A test holes throughout the corridor for vertical verification of 
conflicting utilities. 

2.16 Intelligent Transportation Systems 

Traffic Data Collection: Traffic counts for pedestrian crossings shall be requested 
from the CITY for the following locations: 

• Howard A venue at Cass Street 

• Nuccio Parkway at 3rd Avenue North 

2.17 Geotechnical 

The FIRM will provide geotechnical services as required to support the design of the 
project. Specific services will include Standard Penetration Test (SPT) boring to 
support a signalization mast arm at Howard Ave., pavement cores, Double Ring 
Infiltration Tests (DRIT), hand augers and laboratory testing with associated 
recommendations. 

2.19 Project Schedule 

Within ten ( l 0) CITY business days after the Notice-To-Proceed (NTP), and prior to 
the FrRM beginning work, the FIRM shall provide a detailed project schedule, 
which shall be reviewed and approved by the CITY before proceeding. The schedule 
will reflect the entire Scope being accomplished within fourteen (14) months from 
NTP to final documents. The FIRM shall allow for a three week CITY review time 
for each phase submittal. This review time shall be concurrent with FOOT review 
time. 

The project schedule shall indicate all required submittals. 

Updated project schedule and schedule status report, along with progress and payout 
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curves, shall be submitted with the monthly progress report. 

2.20 Submittals 

The FIRM shall furnish construction documents to adequately control, coordinate, 
and approve the work concepts. The FIRM shall distribute submittals as directed by 
the CITY. The FIRM will provide all submittals in electronic (PDF) format. Three 
(3) hard copy signed and sealed plans sets will be provided for the final construction 
bid documents submittal and shall be in 11 "x 17" format at l "=40 ' scale. The 
following submittals shall be required by the CITY and/or FOOT for review; 

• Survey submittal 

• 30% Design 

• 60%Design 

• I 00% Design 

• Final Design 

The FIRM will update the plans based upon CITY and FOOT review comments and 
approved and accepted comment responses. 

3 PROJECT GENERAL TASKS 

Project Tasks 

Project Tasks, as listed below, are work efforts that are applicable to many project activities, 
4 (Roadway Analysis) through 35 (Geotechnical). 

Cost Estimates: The FIRM shall be responsible for producing a construction cost estimate 
and reviewing and updating the cost estimate at milestones of the project as indicated in 
Section 2.20 above. 

Technical Special Provisions: The FIRM shall provide Technical Special Provisions, 
Specific Provisions, and the FOOT Standard Specifications for Road and Bridge 
Construction. 

The Technical Special Provisions shall provide a description of work, materials, equipment 
and specific requirements, method of measurement and basis of payment. Proposed 
Teclmical Special Provisions will be submitted to the CITY for initial review. All comments 
will be returned to the FIRM for correction. Final Technical Special Provisions shall be 
digitally signed and sealed in accordance with applicable Florida Law. 

Field Reviews: The FIRM shall make trips to the project site as required to obtain necessary 
data for all elements of the project. 
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Technical Meetings: The FIRM shall attend technical meetings with CITY staff, progress 
review meetings (phase review), and four (4) miscellaneous meetings, including the 
fol lowing meetings: 

• Design kickoff meeting 

• Stormwater design meetings with City TS&S Dept. (2) 

• Landscape design meetings with City Parks Dept. (2) 

• Signalization design meeting with City Traffic Services (I) 

• Phase/progress review meetings (I prior to each submittal x 4 submittals at 30%, 
60%, l 00%, Final) 

• Field review meeting with City Project Manager & design team at 60%. 

The FIRM shall prepare and submit to the CITY the meeting minutes for all meetings 
attended by the FIRM. The meeting minutes are due within five (5) CITY business days of 
attending the meeting. 

Quality Assurance/Quality Control: FIRM plan reviews will ensure that plans fo llow the 
plan preparation procedures outlined in the Plans Preparation Manual, that state and federal 
design criteria are followed with the CITY concept, and that the FIRM submittals are 
complete. 

The FIRM shall provide a Quality Control Plan that describes the procedures to be utilized 
to verify, check, and review all maps, design drawings, specifications, and other 
documentation prepared as a part of the project. The Quality Control Plan shall be one 
specifically designed for this project. A marked up set of prints as a result of the Quality 
Control Review for each component (structures, roadway, drainage, signals, geotechnical, 
signing and marking, lighting, landscape, surveys, etc.) with a written resolution of 
comments on a point-by-point basis will be provided to the CITY. 

The FIRM shall correct all errors or deficiencies in the designs, maps, drawings, 
specifications and/or other products and services. 

Supervision: The FIRM shall supervise all technical design activities. 

Coordination: The FIRM shall coordinate with all disciplines of the project to produce a 
final set of construction documents. 

3.1 Public Involvement 

Public involvement includes communicating to all interested persons, groups, and 
government organizations information regarding the development of the project. The 
FIRM shall provide to the CITY drafts of all Public Involvement documents (i.e., 
newsletters, property owner letters, advertisements, etc.) associated with the 
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following tasks for review and approval at least ten (10) CITY business days prior to 
distribution of newsletters, fifteen ( 15) CITY business days prior to distribution of 
property owner letters, and thirty (30) CITY business days prior to distribution of 
event notifications. The CITY shall complete the actual mailing of all documents. 

3.1.1 Community Awareness Plan 

Prepare a Community Awareness Plan (CAP) for review and approval by the CITY 
within 30 City businness days after receiving Notice to Proceed. The objective of 
the CAP is to notify local governments, affected property owners, tenants, and the 
public of the CITY'S proposed construction and the anticipated impact. The CAP 
shall address timeframes for each review and shall include tentative dates for each 
public involvement requirement for the project. The CAP will also document all 
public involvement activities conducted throughout the project' s duration. In 
addition to the benefits of advance notification, the process should allow the CITY to 
resolve controversial issues during the design phase. This item shall be reviewed and 
updated periodically as directed by the CITY throughout the life of the project. 

3.1.2 Notifications 

In addition to public involvement data collection, the FIRM shall prepare 
notifications, flyers, and/or letters to elected officials and other public officials, 
private property owners, and tenants at intervals during plan production as identified 
by the CITY. All letters and notices shall be reviewed by the FIRM to ensure that 
they are addressed to the correct public officials. FIRM will provide two (2) separate 
public meeting notification letters to be sent (similar letter for two different meeting 
locations per public meeting phase). 

3.1.3 Preparing Mailing Lists 

The FIRM shall identify all impacted property owners and tenants (within a 
minimum of 300 feet of the project corridor). The FIRM shall prepare a mailing list 
of all such entities. 

3.1.6 Newsletters 

The FIRM shall prepare newsletters for distribution to elected officials, public 
officials, property owners along the corridor and other interested parties. The letters 
will be sent by the CITY. FIRM shall prepare one (1) project fact sheet to be updated 
at different intervals, as determined by the CITY, during plan production; public 
meeting information flyer(s) to accompany public meeting notification letters. All 
newsletters will be provided for in English and in Spanish translations. 

3.1.8 PowerPoint Presentations 

The FIRM shall prepare a general PowerPoint presentation for use in debriefings 
with local community organizations, special interest groups, agencies, and MPO. 
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3.1.9 Public Meeting Preparations 

The FIRM shall prepare all materials for use in public meetings. 

The CITY will coordinate the facility used to host public meetings. 

FIRM team will be responsible for developing public meeting materials to include: 
Exhibits and Presentation Boards, sign-in sheets, press releases, wayfinding signage 
examples, name badges, project fact sheets, infonnational materials, and comment 
forms. 

3.1.10 Public Meeting Attendance and Follow-up 

The FIRM shall attend public meeting(s}, assist with meeting setup and take down. 
The FIRM shall also prepare a summary of the public meeting that inc.ludcs all 
copies of all materials shown or provided at the public meeting. The summary shall 
also include a listing of all written comments made during or after the meeting and 
responses to those written comments. 

There will be a total of four (4) public meetings. The meetings will occur around the 
60% design phase and the final design phase and will be duplicated at both ends of 
the project: North Hyde Park and the Cuscaden Park vicinity. 

3.1.11 Other Agency Meetings 

ln addition to scheduled public meetings the FIRM may be required to participate in 
meetings with local governing authorities and/or MPO. The FIRM's participation 
may include, but not be limited to, presentations during the meeting, note taking, and 
summarizing the meeting in a memo to the file. The Scope includes 8-10 meetings 
with local governing authorities, MPO, HART, Tampa Downtown Partnership, 
Greater Tampa Chamber of Commerce, West Tampa Chamber of Commerce, Ybor 
City Development Corporation. and other interested organizations. 

3.1.12 Web Site 

The FIRM shall provide content in CJTY compatible fonnat for inclusion on the 
City's website. 

3.1.13 Additional Stakeholder/Public Engagement 

The FIRM will coordinate and conduct meetings with various stakeholders 
throughout the duration of the project, including but not limited to The University of 
Tampa, Tampa Preparatory, Bryan Glazer Family JCC, Hillsborough Community 
College, Coast Bike Share, neighborhood associations VM Ybor, North Hyde Park 
Neighborhood, West Riverfront Neighborhood, Channel District, and 
property/business owners directly impacted by project. 

3.1.14 Social Media 
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The FIRM shall provide content and updates to the City for posting on the City' s 
current social media platforms. In addition, the FIRM will coordinate with local 
"Next Door App" account managers to post project information and updates to their 
respective "Next Door" accounts (i.e. Downtown Tampa, VM Ybor, East Ybor, and 
North Hyde Park). 

3.l.15 Project Team Meetings 

The FIRM shall hold project team meetings as needed. 

3.3 Specifications Package Preparation 

The FIRM shall prepare and provide a specifications package formatted in 
accordance with the City's requirements. The Specifications Package shall be 
prepared using the City's Specifications Template and will include the FDOTs Off­
System Local Agency Program (LAP) Specifications "Big 4". The specifications 
package will include address all items and areas of work and include any Mandatory 
Specifications, Modified Special Provisions, and Technical Special Provisions. 

The specifications package must be submitted for review to the CITY at least 30 
days prior to the contract package to the FOOT District Specifications Office. This 
submittal does not require signing and sealing and shall be coordinated through the 
City's Project Manager. The FIRM shall coordinate with the CITY on the submittal 
requirements, but at a minimum shall consist of (1) the complete specifications 
package and (2) a copy of the final project plans. 

Final submittal of the specifications package to the CITY must occur at least 20 
CITY business days prior to the specifications package being submitted to FOOT. 
This submittal shall be digitally signed, dated, and sealed in accordance with 
applicable Florida Law. 

3.4 Contract Maintenance and Electronic Document Management System (EDMS) 

Contract maintenance includes project management effort for complete setup and 
maintenance of files, electronic folders and documents, developing technical 
monthly progress reports and schedule updates. 

3.9 Digital Delivery 

The FIRM shall deliver final plans and documents in digital format. The final plans 
and documents shall be digitally signed and sealed files delivered to the CITY on 
acceptable electronic media, as determined by the CITY. 

3.11 Transit Coordination 

Coordinate with HART for sidewalk construction along Nuccio Parkway and for 
maintaining bus service during construction. 

3.12 Landscape and Existing Vegetation Coordination 
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Coordinate with the City' s Parks and Natural Resources Departments to ensure 
preservation and protection of existing vegetation. Space for proposed landscape 
should be preserved and conflicts with drainage, utilities, ITS, and signage should be 
minimized. 

3.13 Local Agency Program Coordination 

Design Memorandum and FOOT Coordination: 

FIRM will review the design memorandum and provide comments to the CITY. 
FIRM will also attend a maximum of two (2) meetings with FOOT District staff to 
coordinate any proposed variances or exceptions. 

Bid Assistance: 

FIRM will attend the pre-bid meeting to assist the CITY and to document the 
process for use in the LAP documentation. Develop/assist with development of the 
LAP Checklist and provide related FOOT coordination and address FOOT 
comments, as appropriate, and respond to questions during bidding. 

4 ROADWAY ANALYSIS 

The FIRM shall analyze and document Roadway Tasks in accordance with all applicable 
manuals, guidelines, standards, handbooks, procedures, and current design memorandums. 

4.1 Typical Section Package 

The FIRM shall provide an approved Typical Section Package prior to the first plans 
submittal. Excludes data sheet and location map. 

4.3 Pavement Design Package 

The FIRM shall provide an approved Pavement Design Package with the Typical 
Section Package. Pavement Design Package shall include a visual assessment of 
existing pavement conditions and pavement cores to determine appropriate milling 
depths. FIRM will provide four (4) separate pavement designs to establish 
appropriate milling depths. 

4.5 Horizontal/Vertical Master Design Files 

The FIRM shall design the geometrics using the design standards that are most 
appropriate with proper consideration given to the design traffic volumes, design 
speed, capacity and levels of service, functional classification, adjacent land use, 
design consistency and driver expectancy, aesthetics, existing vegetation to be 
preserved, pedestrian and bicycle concerns, Americans with Disabilities Act (ADA) 
requirements, Safe Mobility For Life Program, access management, conceptual 
design documents and scope of work. The FIRM shall also develop utility conflict 
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information to be provided in the format requested by the CITY, and shall review 
Utility Work Schedules. 

4.10 Traffic Control Analysis 

Level I Traffic Control Plans with General Notes, Phasing Notes, and phasing 
sections only. No detailed analysis. Lane closure times to be provided by City 
Traffic Services. Requirements for temporary drainage, due to the nature of milling 
& resurfacing, will be planned. No road closures or special detours will be part of the 
analysis. 

Before proceeding with the Traffic Control Plan, the FIRM shall meet with the 
appropriate CITY personnel. The purpose of this meeting is to provide information 
to the FIRM that will better coordinate the Preliminary and Final Traffic Control 
Plan efforts. 

4.11 Master TCP Design Files 

Assume Level I TCP w/ notes & typical sections. No detailed phase drawings or 
cross sections. 

4.15 Design Report 

The FIRM shall prepare all applicable report(s) listed in the Section 2 Project 
Description. 

4.16 Quantities 

The FIRM shall develop accurate quantities and the supporting documentation, 
including construction days when required. 

4.20 Field Reviews 

Conduct necessary field reviews. 

5 ROADWAY PLANS 

The FIRM shall prepare Roadway, Traffic Control, Utility Adjustment Sheets, plan sheets, 
notes, and details. The plans shall include the following sheets necessary to convey the 
intent and scope of the project for the purposes of construction. 

5.1 Key Sheet 

5.2 Summary of Pay Items Including Quantity Input 

S.3 Typical Section Sheen 
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5 .3 .1 Typical Sections 

5.4 General Notes/Pay Item Notes 

5.5 Summary of Quantities Sheets 

S.6 Project Layout 

5.8 Profile Sheet 

5.9 Plan Sheet 

5.10 Special Profiles 

For conceptual plan for Riverwalk connection only. No Driveway Profiles. 

S.14 Intersection Layout Details 

Anticipated at Doyle Carlton Drive & Cass and at Nuccio & 3ro Avenue. 

S.17 Roadway Soil Survey Sheet(s) 

5.21 Temporary Traffic Control Detail Sheets 

5.22 Utility Adjustment Sheets 

Assume only Yz of the total project plan sheets will require identification of utilities 
and adjustments. 

5.24 Tree Disposition Plan Sheet(s) 

Included in Landscape Plans. 

5.25 Project Network Control Sheet(s) 

5.27 Utility Verification Sbeet(s) (SUE Data) 

6a DRAINAGE ANALYSIS 

The FIRM shall analyze and document Drainage Tasks in accordance with all applicable 
manuals, guidelines, standards, handbooks, procedures, and current design memorandums. 

The FIRM shall be responsible for designing a drainage and stormwater management 
system. All design work shall comply with the requirements of the appropriate regulatory 
agencies and the CITY's Stormwater Technical Manual. 

The FIRM shall coordinate fully with the appropriate permitting agencies and the CITY. All 
activities and submittals should be coordinated through the CITY. The work will include the 
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engineering analyses for any or all of the following: 

6a.1 Drainage Map Hydrology 

Accurately delineate drainage basin boundaries to be used in defining the system 
hydrology. Basin delineation shall incorporate existing survey and/or LiDAR and 
shall be supplemented, as necessary, with other appropriate data sources (such as 
permitted site plans) and field observations. Basin delineations shall also include 
any ex.isting collection systems in a logical manner to aid in the development of the 
hydraulic model. These working Drainage Maps will not be included in the plan set. 

6a.5 Design of Ditches 

Design ro~dway conveyance and outfall ditches. This task includes capacity 
calculations, longitudinal grade adjustments, flow changes, additional adjustments 
for ditch convergences, selection of suitable channel lining, design of side drain 
pipes, and documentation. (Design of linear stormwater management facilities in 
separate task.) 

6a.8 Design of Floodplain Compensation 

Determine preliminary floodplain encroachments at trail connection from Cass Street 
to the Straz Center at the Hillsborough River. Coordinate with regulatory agencies 
regarding permitting and floodplain compensation calculation requirements and 
methodologies. Document the design requirements following the meeting with the 
regulatory agency. All future compensation will be within City Right of Way. 

6a.9 Design of Storm Drains 

Develop a "working drainage map", determine runoff, inlet locations, and spread. 
Calculate hydraulic losses (friction, utility conflict and, if necessary, minor losses). 
Determine design tailwater and, if necessary, outlet scour protection. Assumes 
adjustment or design at 12 inlet locations. 

6a.11 French Drain Systems 

Includes stormwater mounding analysis to verify storage and recovery for 5 bulb-out 
locations. 

6a.l3 Drainage Design Documentation Report 

Compile drainage design documentation into report format. Include documentation 
for all the drainage design tasks and associated meetings and decisions, except for 
stand-alone reports, such as the Pond Siting Analysis Report and Bridge Hydraulics 
Report. 

6a.18 Other Drainage Analysis 
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Ensure ex1stmg drainage patterns are maintained by using slots m the median 
separator, or bulb-outs. 

6a.19 Field Reviews 

Conduct necessary field reviews. 

6b DRAINAGE PLANS 

The FIRM shall prepare drainage plan sheets, notes, and details. The plans shall include the 
following sheets necessary to convey the intent and scope of the project for the purposes of 
construction. 

6b.3 Summary of Drainage Structures 

6b.S Drainage Structure Sheet(s) (Per Structure) 

Assumes 12 inlet structures only. 

6b.6 Miscellaneous Drainage Detail Sheets 

6b.ll Erosion Control Plan Sheet(s) 

6b. l2 SWPPP Sheet(s) 

7 UTILITIES 

The FIRM shall identify utility facilities and secure agreements, utility work schedules. and 
plans from the Utility Agency Owners (UAO) ensuring all conflicts that exist between utility 
facilities and the ClTY's construction project are addressed. The FIRM shall certify all 
utility negotiations have been completed and that arrangements have been made for utility 
work to be undertaken. 

7.1 Utility Kickoff Meeting 

Before any contact with the UAO(s), the FIRM shall meet with the CITY to assure 
that all necessary coordination will be accomplished in accordance with CITY and 
FOOT procedures. FIRM shall bring a copy of the design project work schedule 
reflecting utility activities. 

7.2 Identify Existing Utility Agency Owner(s) 

The FIRM shall identify all utilities within and adjacent to the project limits that may 
be impacted by the project. 

7.3 Make Utility Contacts 
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First Contact - Green Line Request: The FIRM shall send letters and two sets of 
plans to each utility, one set for the utility office, and one set to the CITY Offices as 
required by the FDOT. Includes contact by phone for meeting coordination. Request 
type, size, location, easements, and cost for relocation if reimbursement is claimed. 
Request the voltage level for power lines in the project area. Include the meeting 
schedule (if applicable) and the design schedule. Include typical meeting agenda. If 
scheduling a meeting, give 4 weeks advance notice. 

Second Contact - Obtain Red-Green-Brown Markups (RGBs) & Draft Utility Work 
Schedules (UWS): At a minimum of 4 weeks prior to the meeting, the FIRM shall 
transmit two complete sets of Phase II plans and the utility conflict information 
(when applicable and in the format requested by the CITY) to each UAO having 
facilities located within the project limits, and one set to the CITY Offices as 
required by the FDOT. 

Third Contact Final RGB & UWS: Identify agreements and assemble packages. The 
FIRM shall send agreements, letters, the utility conflict information (when 
applicable and in the format requested by the CITY) and two sets of plans to the 
UAO(s) including all component sets, one set for the utility office, one set to 
construction and maintenance if required. Include the design schedule. 

7.6 IndividuaVField Meetings 

The FIRM shall meet with each UAO throughout the project design duration to 
provide guidance in the interpretation of plans, review changes to the plans and 
schedules, standard or selective clearing and grubbing work, and assist in the 
development of the UAO(s) plans and work schedules. The FIRM is responsible for 
motivating the UAO to complete and return the necessary documents after each 
Utility Contact or Meeting. 

7.7 Collect and Review Plans and Data from UAO(s) 

The FIRM shall review utility marked plans and data individually as they are 
received for content. Ensure information from the UAO (utility type , material and 
size) is sent to the designer for inclusion in the plans. 

7 .9 Utility Design Meeting - 60% & prior to I 00% 

The FIRM shall schedule (time and place), notify participants, and conduct a Utility 
meeting with all affected UAO(s). The FIRM shall be prepared to discuss impacts to 
existing trees/vegetation and proposed la ndscape, drainage, traffic signalization, 
maintenance of traffic (construction phasing), review the current design schedule and 
letting date, evaluate the utility information collected, discuss with each UAO the 
utility work by highway contractor option, discuss any future design issues that may 
impact utilities, etc., to the extent that they may have an effect on existing or 
proposed utility facilities with particular emphasis on drainage and maintenance of 
traffic with each UAO. The intent of this meeting shall be to assist the UAOs in 
identifying and resolving conflicts between utilities and proposed construction 
before completion of the plans, including utility adjustment details. Also to work 
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with the UAOs to recommend potential resolution between known utility conflicts 
with proposed construction plans as may be deemed practical by the UAO. The 
HRM shall keep accurate minutes of all meetings and distribute a copy to all 
attendees within 3 days. See Task 4.5 (HorizontalNe1tical Master Design File) and 
Task 4.9 (Cross Section Design Files) for utility conflict location identification and 
adjustments. 

7.10 Review Utility Markups & Work Schedules and Processing of Schedules & 
Agreements 

The FIRM shall review utility marked up plans and work schedules as they are 
received for content and coordinate review with the designer. Send color markups 
and schedules to the CITY such as survey, geotechnical, drainage, structures, 
lighting, roadway, signals, utilities, landscape architecture, municipalities, 
maintaining agency, and FDOT for review and comment. FIRM will distribute final 
documents for execution with FOOT. 

7.11 Utility Coordination/Follow-up 

The FIRM shall provide utility coordination and follow up. This includes follow-up, 
interpreting plans, and assisting the UAOs with completion of their work schedules 
and agreements. Includes phone calls, face-to-face meetings, etc., to motivate and 
ensure the UAO(s) complete and return the required documents in accordance with 
the project schedule. Ensure the resolution of all known conflicts. The FIRM shall 
keep accurate minutes of all meetings and distribute a copy to a ll attendees. This 
task can be applied to all phases of the project. 

7.12 Utility Constructability Review 

The FlRM shall review utility schedules against construction contract time, and 
phasing for compatibility. Coordinate with and obtain written concurrence from the 
construction office. See Task 4.9 (Cross Section Design Files) for utility conflict 
identification and adjustments. Develop conflict matrix for each design conference. 

7.15 Contract Plans to UAO(s) 

The FLRM shall transmit the contract plans as processed for letting to the UAO(s). 
Transmittals to UAO(s) may be by certified mail with return receipt requested or by 
email with delivery and read receipt notifications with response requests. 

7.16 Certification/Close-Out 

This includes hours for transmitting utility files to the CITY and preparation of the 
Utility Certification Letter. The FlRM shall certify to the appropriate CITY 
representative that one of the following activities has taken place: 

• All utility negotiations (Full execution of each agreement, approved Utility 
Work Schedules, technical special provisions written. etc.) have been 
completed with arrangements made for utility work to be undertaken and 
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completed as required for proper coordination with the physical construction 
schedule. 

• An on-site inspection was made and no utility work will be involved. 

• Plans were sent to the Utility Companies/Agencies and no utility work is 
required. 

8 ENVIRONMENTAL PERMITS, COMPLIANCE AND CLEARANCES 

The FIRM shall notify the CITY in advance of all scheduled meetings with the regulatory 
agencies to allow a CITY representative to attend. The FIRM shall copy in the Project 
Manager on all permit related correspondence and meetings. 

8.4 Complete and Submit All Required Permit Applications 

The FIRM shall prepare a SWFWMD Environmental Resource Permit (ERP) 
exemption determination request as identified in the Project Description section. The 
FIRM shall collect all of the data and information necessary to obtain the ERP 
exemption and package the data for complete exemption request submittal. The 
permit exemption determination package must be approved by the CJTY prior to 
submittal to the regulatory agency. 

Should determination by the SWFWMD be made that the project will not qualify for 
an exemption, the FIRM shall notify the CITY of the efforts required to obtain an 
ERP for the project. 

Upon approval of supplemental services by the CITY to obtain the ERP, the FIRM 
will submit all permit applications, as directed by the CITY. 

The firm shall be responsible for payment of all pennit fees. 

8.13 Environmental Clearances and Rc~evaluations 

8.13.2 Archaeological and Historical Features: The FIRM shall incorporate the 
Cultural Resource Assessment Survey (CRAS) from the FOOT into the project 
documents. 

8.14 Preparation of Environmental Clearances and Reevaluations 

8.14.2 Archaeological and Historical Features: It is anticipated the FOOT will 
complete a CRAS for the project. The FIRM shall review the CRAS provided by 
FOOT and the State Historic Preservation Officer's (SHPO) determination whether 
adverse effects will occur as a result of this project. If detennined that adverse 
effects will occur as a result of this project. a Section l 06 Case Study will be 
required to be prepared to document the adverse impacts to historic resources. The 
Section l 06 Case Study is not included in this Scope. 
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9 ST RUCTURES TASKS AND DRAWINGS 

The FIRM shall analyze, design, and develop contract documents for all proposed structures 
requiring structural designs. Individual tasks identified in Sections 9 through 18 are defined 
in the FOOT Staff J lour Estimation Handbook. Contract documents shall display 
economical solutions for the given conditions. 

The FIRM shall provide design documentation to the CITY with each submittal consisting 
of structural design calculations and other supporting documentation developed during the 
development of the plans. The design calculations submitted shall adequately address the 
complete design of all structural elements. These calculations shall be neatly and logically 
presented on digital media or, at the CITY's request, on 8 W'x 11" paper and all sheets shall 
be numbered. The final design calculations shall be signed and sealed by a Florida-licensed 
professional engineer. A cover sheet indexing the contents of the calculations shall be 
included and the engineer shall sign and seal that sheet. All computer programs and 
parameters used in the design calculations shall include sufficient backup information to 
facilitate the review task. 

9.J Key Sheet and Index of Drawings 

All structures design sheets shall be included as a component of the Roadway plans 
set. No separate structures Key Sheet is included in this Scope. 

9.3 General Notes and Bid Item Notes 

Shall be included in the structural design plans as a component of the Roadway 
Plans set. 

18 STRUCTURES - MISCELLANEOUS 

The FIRM shall prepare plans for Miscellaneous Structure(s) as specified in Section 2.5 
Structures. 

Mast Arms 

18.9 Mast Arms 

Structural analysis of one mast arm structure and foundation. 

18.10 Mast Arms Data Table Plan Sheets 

Standard mast arm assembl ies data table. 

19 SIGNING AND PAVEMENT MARKING ANALYSIS 
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The FIRM shall analyze and document Signing and Pavement Markings Tasks in 
accordance with all applicable manuals, guidelines. standards, handbooks, procedures, and 
current design memorandums. 

19.1 Traffic Data Analysis 

The FIRM shall review the approved concept plans, typical section package, traffic 
data provided hy the CITY, and proposed geometric design alignment to identify 
proposed sign placements and roadway markings. 

19.3 Reference and Master Design File 

The FIRM shall prepare the Signing & Marking Design file to include all necessary 
design elements and all associated reference files. 

19.7 Quantities 

Develop quantities estimates for the project. 

19.10 Other Signing and Pavement Marking Analysis 

The FIRM shall prepare ··w ayfinding" signage at locations where bicycle network 
connectivity is required. The following intersections are anticipated for wayfinding 
signage: 

• West River trail at UT University Drive 

• Connection to the Riverwalk at the Straz Center 

• Nebraska A venue 

• Future THEA Selmon Greenway Extension at 3rd Avenue 

• Palm A venue 

• 17th A venue 

19.11 Field Reviews 

Conduct necessary field reviews. 

20 SIGNING AND PAVEMENT MARKING PLANS 

The FIRM shall prepare a set of Signing and Pavement Marking Plans in accordance with all 
applicable manuals, guidelines, standards, handbooks, procedures, and current design 
memorandums that includes the following. 

20.1 Key Sheet 
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20.2 Summary of Pay Items Including Quantity Input 

20.3 Tabulation of Quantities 

20.4 General Notes/Pay Item Notes 

20.5 Project Layout 

20.6 Plan Sheet 

20.7 Typical Details 

20.8 Guide Sign Work Sheet(s) 

21 SIGNALIZATION ANALYSIS 

The FIRM shall analyze and document Signalization Analysis Tasks in accordance with all 
applicable manuals, guidelines, standards, handbooks, procedures, and current design 
memorandums. 

21.1 Traffic Data Collection 

The FIRM shall make all necessary requests to the CITY to perfonn trafiic data 
collection and to provide crash reports, 24 hr. machine counts, 8 hr. turning 
movement counts, 7 day machine counts, and speed & delay studies, as needed to 
properly design the required signal improvements. 

21.2 Traffic Data Analysis 

The FIRM shall make all necessary requests to the CITY for all signal operation 
plans, local signal timings, pre-emption phasing & timings, and forecasting traffic to 
enable intersection analysis runs. 

21.4 Systems Timings 

The FIRM shall make all necessary requests to the CITY for proper coordination 
timing plans including splits, force offs, offsets, for preparation of Time Space 
Diagram. 

21.S Reference and Master Signalization Design File 

The FIRM shall prepare the Signalization Design file to include all necessary design 
elements and all associated reference files. 

21.10 Quantities 
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Develop quantities estimates for the project. 

21.14 Field Reviews 

The FIRM shall collect information from the maintaining agencies and conduct a 
field review. The review should include, but is not limited to, the following: 

• Existing Signal and Pedestrian Phasing 
• Controller Make, Model, Capabilities and Condition/Age 
• Condition of Signal Structure(s) 
• Type of Detection as Compared With Current CITY Standards 
• Controller Timing Data 

22 SIGNALIZATION PLANS 

The FIRM shalJ prepare a set of Signalization Plans in accordance with all applicable 
manuals, guidelines, standards, handbooks, procedures, and current design memorandums, 
which includes the following: 

22. l Key Sheet 

22.2 Summary of Pay Items Including Designer Interface Quantity Input 

22.3 Tabulation of Quantities 

22.4 General Notes/Pay Item Notes 

22.S Plan Sheet 

22.9 Special Details 

Includes design for bus transit queue jump signal at Nuecio & 7th Avenue. 

22.13 TCP Signal (Temporary) 

Identify configuration of existing signals during construction to determine necessary 
adjustments required for Maintenance of Traffic. 

25 LANDSCAPE ARCHITECTURE ANALYSIS 

The FIRM shall analyze and document Landscape Architecture Tasks in accordance with all 
applicable manuals, guidelines, standards, handbooks, procedures, and current design 
memorandums. 

25.1 Data Collection 
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Research required to collect data necessary to complete the initial design analysis, 
including identifying local ordinances, making the necessary requests to the City for 
adjacent public and private projects that may influence the landscape design, and 
coordination with other disciplines to obtain proj~ct data that will also influence the 
landscape design, such as utility conflicts and stormwater designs. 

25.2 Site Inventory and Analysis for Proposed Landscape 

Includes identification of opportunities and constraints for the proposed landscape 
project based on existing site conditions. Identify available planting areas for nursery 
landscape material. Summary of analysis, if required, is included in conceptual 
design. 

Site inventory and analysis is limited to areas of the project identified as appropriate 
for landscape improvements within the conceptual planting design effort. This 
Scope of services assumes a maximum of IO areas along the project site where 
planting design will be required. 

25.3 Planting Design 

Conceptual Design: Includes delineation of potential locations along the project site 
where landscape and site improvements provide community enhancement potential. 

Final Design: Once Planting enhancement locations have been determined, this 
effort will include the design and recommended placement of proposed hardscape 
improvements (as identified below) and associated plant materials. Proposed 
plantings will be identified by species/type, size, location, spacing, and quality of all 
plants. 

25.4 Irrigation Design 

Conceptual Design: Typically not done in master design file. Includes 
determination of water and power sources. Phase I design level. 

Final Design: Includes all work in master design files. Irrigation Design includes the 
locations and sizes of pumps, pump stations, mainlines, lateral lines, irrigation heads, 
valves, backflow and control devices. 

25.5 Hardscape Design 

Conceptual design - Includes preparation of hard scape design sketch illustrations at 5 
locations. These sketch illustrations will link the cycle track with the local 
community as gateway features. 

Final Design: Includes updated design sketches at the five site locations included as 
part of the conceptual design. 

25.6 Plan Summary Boxes 
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Develop quantities for placement in the plan summary boxes. 

25.9 Other Landscape Architecture 

Provide master landscape concept, identifying options for Gateway opportunities and 
high intensity landscape areas. 

25.10 Outdoor Advertising 

Includes all work required to determine locations of all outdoor advertising permitted 
within the roadway project limits. Includes all work required to determine the 
proposed view zones and the supporting documentation. 

One outdoor advertising location has been identified within the project limits. 

25.11 Field Reviews 

Includes onsite review of proposed landscape improvement areas with 
representatives of the City of Tampa Parks and Recreation Department. 

25.12 Technical Meetings I Public Meetings 

Includes participation in one meeting with FOOT, two meetings with the City of 
Tampa to review proposed tree removals or planting, one meeting with public utility 
owners, one public meeting with the local community, and one additional meeting to 
be determined. 

25.17 Interdisciplinary Coordination 

Includes early Planning/Design Coordination with other disciplines such as 
Roadway, Lighting, Utilities, ITS, Signage/Pavement Markings, and Drainage. 

26 LANDSCAPE ARCHITECTURE PLANS 

The FIRM shall prepare a set of Landscape Architecture Plans consistent with the final 
planting plans identified above which includes the following: 

26.1 Key Sheet 

26.2 Tabulation of Quantities 

26.3 General Notes 

26.4 Tree and Vegetation Inventory, Protection and Relocation Plans 

26.5 Planting Plans for Linear Roadway Projects 

26.7 Planting Details and Notes 
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26.8 Irrigation Plans for Linear Roadway Project 

Irrigation design will be, included for portions of the project east of Nebraska 
Avenue. Irrigation sleeving plans shall be provided for portions of the project west 
of Ashley Street. 

26.10 Irrigation Details and Notes 

26.11 Hardscape Plans 

Includes minor hardscapc work (sidewalk extensions, curbing or gutters) at no more 
than five locations along the project. It is anticipated this work will be constructed by 
the Parks Department. 

26.12 Har<lscape Details and Notes 

26.13 Landscape Maintenance Plan 

The FIRM shall include a single sheet of written instructions for care and 
maintenance of the plants and beds, after the warranty period. The landscape 
maintenance plan will be developed in performance based language and will be in 
coordination with the local government entity who assumes the maintenance 
obligation. 

27 SURVEY 

The FIRM shall perform survey tasks in accordance with all applicable statutes, manuals, 
guidelines, standards, handbooks. procedures, and current design memoranda. 

The FIRM shall submit all survey notes and computations to document the surveys. All field 
survey work shall be recorded in approved media and submitted to the CITY. Field books 
submitted to the CITY in an approved format. The field books shall be certified by the 
FIRM's surveyor ofrecord for work being performed hefore the final product is submitted. 

The survey notes shall include documentation of decisions reached from meetings, 
telephone conversations or site visits. All like work (such as bench lines, reference points, 
etc.) shall be recorded contiguously. The CITY shall not accept field survey radial locations 
of section corners, platted subdivision lot and block corners, alignment control points, 
alignment control reference points and certified section comer references. The CITY may 
instead require that these points be surveyed by true line, traverse and/or parallel offset. 

27.3 Alignment and/or Existing Right of Way (RJW) Lines 

Establish, recover or re-establish project alignment. Also includes analysis and 
processing of all field collected data, existing maps, and/or reports for identifying 
mainline, ramp. offset, or secondary alignments. FIRM will show alignment and/or 
approximate location of existing R/W lines (in required format) per CITY R/W 
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Maps, platted or dedicated rights of way. 

27.6 Topography/Digital Terrain Model (DTM) (3D) 

Locate all above ground features and improvements for the limits of the project by 
collecting the required data for the purpose of creating a DTM with sufficient 
density. Shoot all break lines, high and low points. Effort includes field edits, 
analysis and processing of all field collected data. existing maps, and/or reports. 

27.10 Underground Utilities 

Designation includes 2-dimensional collection of existing utilities and selected 3-
dimensional verification as needed for designation. Location includes non­
destructive excavation to determine size, type and location of existing utility, as 
necessary for final 3-dimensional verification. Survey includes collection of data on 
points as needed for designates and locates. Includes analysis and processing of all 
field collected data, and delivery of all appropriate electronic files. 

27.12 Drainage Survey 

Locate underground data (XYZ, pipe size, type, condition and flow line) that relates 
to above ground data. Includes field edits, analysis and processing of all field 
collected data, existing maps, and/or reports. 

27.27 Work Zone Safety 

Provide work zone as required by FOOT standards. 

27.30 Document Research 

Perform research of documentation to support field and office efforts involving 
surveying and mapping. 

27.31 Field Review 

Perform verification of the field conditions as related to the collected survey data. 

35 GEOTECHNICAL 

The HRM shall, for each project, be responsible for a complete geotechnical investigation. 
All work performed by the FIRM shall be in accordance with CITY standards, or as 
otherwise directed by the CITY Engineer. The CITY Engineer will make interpretations and 
changes regarding geotechnical standards, policies and procedures and provide guidance to 
the FfRM. 

The FrRM shall submit an investigation plan for approval and meet with the CITY's 
Engineer or representative to review the project scope and CITY requirements. The 
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investigation plan shall include, but not be limited to, the proposed boring locations and 
depths, and all existing geotechnical infonnation from available sources to generally 
describe the surface and subsurface conditions of the project site. Additional meetings may 
he required to plan any additional field efforts, review plans, resolve plans/report comments, 
resolve responses to comments, and/or any other meetings necessary to facilitate the project. 

The FIRM shall notify the CITY within five (5) CITY business days to schedule a 
representative to attend all related meetings and field activities. 

35.1 Document Collection and Review 

FIRM will review printed literature including topographic maps, county agricultural 
maps, aerial photography (including historic photos), ground water resources, 
geology bulletins, potentiometric maps, pile driving records, historic construction 
records and other geotechnical related resources. Prior to field reconnaissance, FIRM 
shall review United States Geological Survey (USGS), Soil Conservation Service 
(SCS) and potentiometric maps, and identify areas with problematic soil and 
groundwater conditions. 

The FIRM shall be responsible for coordination of all geotechnical related field work 
activities. The FIRM shall retain all samples until acceptance of construction plans 
bytbe CITY. 

Obtain a total often (10) pavement cores. 

All laboratory testing and c.lassification will be performed in accordance with 
applicable CITY standards, ASTM Standards or AASHTO Standards. 

35.2 Develop Detailed Boring Location Plan 

Develop a detailed boring location plan. FIRM shall meet with the CITY for boring 
plan approval prior to start of work effort. 

35.3 Stake Borings/Utility Clearance 

Stake borings and obtain utility clearance. We anticipate a total of ten ( I 0) hand 
augers required to support the design of roadway and stormwater improvements in 
select locations. 

35.5 Coordinate and Develop MOT Plans for Field Investigation 

Coordinate and develop Maintenance of Traffic (MOT) plan. All work zone traffic 
control will be perfonned in accordance with the CfTY's Roadway and Traffic 
Design Standards Index 600 series. 

35.6 Drilling Access Permits 

Obtain all State, County, City, and Water Management District permits for 
performing geotechnical borings, as needed. 
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35.10 Coordination of Field Work 

Coordinate all field work required to provide geotechnical data for the project 

35.11 Soil and Rock Classification - Roadway 

Refine soil profiles recorded in the field, based on results of laboratory testing. 

35.13 Laboratory Data 

Tabulate laboratory test results for inclusion in the geotechnical report, the report of 
tests sheet (Roadway Soil Survey Sheet), and for any necessary calculations and 
analyses. 

35.14 Seasonal High Water Table 

Review the encountered ground water levels and estimate seasonal high ground 
water levels at locations where hand augers are performed. Estimate seasonal low 
ground water levels, if requested. 

35.17 Electronic Files for Cross-Sections 

Create electronic fi lcs of boring data for cross-sections. 

35.20 Stormwater Volume Recovery and/or Background Seepage Analysis 

Perform a total for five (5) Double Ring Infiltration Tests (DRIT) in areas as 
requested by the designers to support the design of stormwater treatment for the 
project. 

35.21 Geotechnical Recommendations 

Provide geotechnical recommendations regarding the proposed roadway construction 
project including the following: Summary of pavement cores, hand augers and 
DRIT's performed for the project. 

35.24 Final Report 

The Final Roadway Report shall include the following: 

• A report of tests sheet that summarizes the laboratory test results, the soil 
stratification (i.e. soils grouped into layers of similar materials) and construction 
recommendations relative to Standard Indices 500 and 505. 

• The results of all tasks discussed in all previous sections regarding data 
interpretation and analysis. 

• An appendix that contains stratified soil boring profiles, laboratory test data 
sheets and other pertinent calculations. 
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• The Fl RM will respond in writing to any changes and/or comments from the 
CITY and submit any responses and revised reports. 

35.25 Auger Boring Drafting 

FIRM will perform soil profile sheets, maps, and plan view of auger borings. 

The FIRM shall be responsible for coordination of all geotechnical related fieldwork 
activities. The FIRM shall retain all samples until acceptance of construction plans 
by the CITY. 

FIRM shall perform specialized field-testing as required by needs of project and as 
directed in writing by the CITY Engineer. 

All laboratory testing and classification will be performed in accordance with 
applicable CJTY standards, ASTM Standards or AASHTO Standards, unless 
otherwise specified in the Contract Documents. 

The staff hour tasks for mast arm signals include the following: 

35.27 Develop Detailed Boring Location Piao 

Develop a detailed boring location plan. Meet with CITY Project Manager for boring 
plan approval. If the drilling program expects to encounter artesian conditions, the 
FIRM shall submit a methodology(s) for plugging the borehole to the CITY for 
approval prior to commencing with the boring program. 

35.28 Stake Borings/Utility Clearance 

Stake borings and obtain utility clearance. 

35.29 Coordinate and Develop MOT Plans for Field Investigation 

Coordinate and develop MOT plan. All work zone traffic control will be performed 
in accordance with the FDOT Roadway and Traffic Design Standards Index 600 
series. 

35.30 Drilling Access Permits 

Obtain all State, County, City, and SWFWMD permits for performing geotechnical 
borings, as needed. 

35.33 Coordination of Field Work 

Coordinate all field work required to provide geotechnical data for the project. 

35.34 Soil and Rock Classification - Structures 

Soil profiles recorded in the field should be refined based on the results of laboratory 
testing. 
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35.35 Tabulation of Laboratory Data 

Laboratory test results should be tabulated for inclusion in the geotechnical report 
and for the necessary calculations and analyses. 

35.43 Soil Parameters for Signs/Signals 

Design soil parameters for RRFB at Howard A venue. 

35.47 Final Reports - Signs, Signals, Box Culvert, Walls, and High Mast Lights 

The final reports shall include the following: 

• Copies ofU.S.G.S. and S.C.S. maps with project limits shown. 
• Summary of structure background data, S.C.S., U.S.G.S., geologic and 

potentiometric data. 
• The results of all tasks discussed in all previous sections regarding data 

interpretation and analysis). 
• Recommendations for foundation installation, or other site preparation soils­

related construction considerations with plan sheets as necessary. 
• Any special provisions required for construction that are not addressed in the 

FOOT Standard specification. 
• An Appendix which includes Standard Penetration Test (SPT) and Cone 

Penetration Test (CPT) boring/sounding profiles, data from any specialized field 
tests, engineering analysis, notes/sample calculations, sheets showing ultimate 
bearing capacity curves versus elevation for piles and drilled shafts, a complete 
Federal Highway Administration (FHW A) check list, pile driving records (if 
available), and any other pertinent information. 

Final reports will incorporate comments from the FOOT and the CITY and contain 
any additional field or laboratory test results, recommended foundation alternatives 
along with design parameters and special provisions for the contract plans. These 
reports will be submitted to the CITY Engineer for review prior to project 
completion. After review by the CITY Engineer, the reports will be submitted to the 
CITY Engineer in final form and will include the following: 

• All original plan sheets ( 11" x 17") 
• One set of all plan and specification documents, in electronic fonnat, according 

to CITY requirements 
• Two sets of record prints 
• One set of any special provisions 
• All reference and support documentation used in preparation of contract plans 

package 
Additional final reports (up to four), aside from stated above, may be needed and 
requested for the CITY's Project Manager and other disciplines. 

The final reports, special provisions, as well as record prints, will be signed and 
sealed by a Professional Engineer licensed in the State of Florida. 
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Draft the detailed boring/sounding standard sheet, including environmental 
classification, results of laboratory testing, and specialized construction 
requirements, for inclusion in fo1al plans. 

35.48 SPT Boring Drafting 

Prepare a Repo1t of Core Borings Sheet to include SPT boring to support the mast 
arm design at Howard Ave. Include this drawing in the Final Geotechnical Report. 
Draft borings. location map, S.C.S. map and U.S.D.A. map as directed by the CITY. 
Soil symbols must be consistent with those presented in the latest Florida 
Department of Transportation Soils and Foundations Handbook. 

35.51 Field Reviews 

Identify and note surface soil and rock conditions, surface water conditions and 
locations, and preliminary utility conflicts. Observe and note nearby structures and 
foundation types. 

37 PROJECT REQUIREMENTS 

37 .2 Key Personnel 

The parties acknowledge that FIRM was selected, in part, on the basis of 
qualifications of particular subcontractor(s)/subconsultant(s) or team members (Key 
Subs) and employees (Key Personnel) of FIRM or a Key Sub as identified in 
FIRM 's response to the CITY's solicitation and below. FIRM shall ensure that Key 
Personnel are available for services hereunder as long as such Key Personnel are in 
the employ of FIRM or Key Sub, as applicable. FIRM shall not add or change any 
Key Sub or Key Personnel without the CITY's prior written approval made in 
response to a written request from FlRM stating the reasons for any proposed 
substitution or addition and providing such information as the CITY requires to 
determine the suitability of the individual or entity being proposed. The CITY will 
act reasonably in evaluating same; provided, however the CITY's acceptance shall 
not constitute any responsibility or liability for such individual or entity's ability to 
perfonn. Following is a list of Key Personnel and their role for the contract. 

Company 
FCRM 
FIRM 
FfRM 
FIRM 
FIRM 
FIRM 
FIRM 
FIRM 
FIRM 
MC Squared, Inc. 
Archaeological 

Contract Role 
Principal in Charge 
Quality Assurance 
Project Manager 
Deputy Project Manager 
Roadway Design 
Structures Design 
Traffic Analysis 
Drainage Design 
Environmental 
Geotechnical 
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Name 
Paul Foley, P.E. 
Richard Harrison, P.E. 
Chris Meares. P.E. 
Alfredo Cely, P.E. 
Deborah Hernandez, P.E. 
David Thompson, P.E. 
Fathy Abdalla, Ph.D, P.E. 
Ali Tayebnejad, P.E. 
Mark Easley 
Joe Distefano, P.E. 



Consultants, Inc. Cultural Resources Marion Almy 
The Valerin 
Group, Inc. Public Involvement Valerie Ciudad-Real 
Pedal Power 
Promoters, LLC Public Involvement Christine Acosta 
Omni 
Communications, 
LLC Surveying James Godfrey, PLS 
Omni 
Communications, 
LLC Utility Coordination Brent Postma 
Omni Subsurface 
Communications, Utility 
LLC Exploration Shannon Wright 
David Conner and 
Associates, Inc. Landscape Architecture David Conner, PLA 

37.3 Progress Reporting 

The FIRM shall meet with the CITY as required and shall provide a written monthly 
progress report with approved schedule and schedule status. 

37.6 Computer Automation 

The project will be developed utilizing AutoCAD Computer Aided Drafting and 
Design (CADO) systems. rt is the responsibility of the FIRM to meet the 
requirements in the CITY's CADD Manual. The FIRM shaU submit final documents 
and files as described therein. 
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"Exhibit C" 

CITY OF TAMPA INSURANCE REQUIREMENTS 

Prior to commencing any work or services or taking occupancy under that certain written agreement or award (for purposes of this document, Agreement) 
between the City of Tampa, Florida (Oty) and Firm/Awardee/Contractor/COnsultant/Lessee/noo·Oty party, etc. {for purposes of this document, Firm) to 
which this document is altadied and Incorporated as an Exhibit or otherwise, and cootinulng during th.e term of said Agreement ( or longer Ir the 
Agreement and/or this document so requires), Firm shall provtde, pay for, and maintain Insurance against claims for Injuries tn persons (lncluding death) 
or damages to property which may arise from o.r In connection with the performance of the Agreement (lndudlng without !Imitation occupancy a.nd/or use 
of certain property/premises) by Firm, Its agents, representatives, employees, suppliers, subtenants, or subcontractors (which term includes sub­
consultants, as applicable) of any tlcr subject to the terms and conditions of this document. Firm's maintenance of Insurance coverage as required herein 
is a material element of the Agreement and the faUure to maintain or renew coverage or provide etldence of same (defined to include Without limitation 
Firm's affirmative duty to provide from time to time upon City's request certificates of Insurance, complete and certified copies of Firm's Insurance policies, 
forms, and endorsements, Information on the amoont of claims payments or reserves chargeable to the aggregate amount of covcragc(s) whether during 
the term d the Agreement or after as may be requested by the Oty In response to an Issue °' potential dalm arising out of or related to the Agreement to 
which Firm's Insurance obHgatlons hereunder may apply or possibly tielp mitigate) may be t,eated as a material breach of the Agreement. Should at any 
time Firm not maintain the insurance coverages required, City at its sole option (but without any obllgaHon or waive.rot Its rights) may (i) terminate the 
Agreement or (ii) purchase such coverages as Oty deems necessary to protect the Itself (charging firm for same) and at Oty's option suspending Firm's 
performance until such coverage Is In place. If firm does not reimburse City for such costs within 10 days after demand, In additlon to any other rights, 
City shall also have the right to offset such costs from amounts due Firm under any agreement with the City. All provisions Intended to sur\five or to be 
performed subsequent to the expiration or termination of' the Agreement shaN survive, lndudlng without •rnltatlon Firm's obligation to maintain or renew 
coverage, provide evidence of coverage and certified copies of policies, etc. upoo Oty's request and/or In response to a potential claim, Mtlgatlon, etc. 

The Ot:y reserves the right from time to time to modify or waive any or all of these Insurance requirements ( or to reject polidcs) based on the spcdfic 
nature of goods/services to be provided, nature of the risk, prior experience, Insurer, coverage, ftnancial condition, falhJre to operate legally, or other 
spcdal clrctJmstanc.cs. If Firm maintains broader coverage and/or higher limits than the minimums Shown herein, the City requires and shall be entitied to 
such broader coverage and/or higher llmlts maintained by Firm. My available Insurance proceeds In exa5S of the specified minimum lim.its of insurance 
and coverage shall be available to the City. No representation Is made that the minimum Insurance requirements are sufficient to cover firm's Interests, 
liabilities, or obligations. ReqUired Insurance shall not llmit Firm's liability. 

Firm acknowledges a.nd agrees firm and not the City is the party In the best position to detennine applicability (e.g. "IF APPLICABLE•), confirm, and/or 
verify Its insurance coverage. Acceptance by the City, or by any or its employees, representatives, agents, etc. of certificates or other documentation of 
insurance o.r policies pursuant to the terms of this document and the Agreement evidencing lnsura.nce coverages and limits does not constitute approval or 
agreement that the insu.rance requirements have been rnet or that coverages or policies are In compliance. furthermore, receipt, acceptance, and/or 
approval of certificates or other documentation of insurance or policies or copies of policies by the Cll'-/, or by any of Its employees, reprcscntati\lCS, 
agents, etc., which Indicate less coverage than required does not constitute a waiver of Firm's obligatbn to Wflff these lnsurancc requirements. 

MINIMUM SCOPE AND UH.IT OF INSURANCE 1 

A. Commcrdat General Uability CCGU Insurance on ttie most current 
Insurance Services Office (lSO) Foon CG 00 01 or its equivalent on an 
•occurrence" basis (Modified Occurrcnce or Claims Made forms are not 
acceptable without prior written consent of the Oty). Coverage must be 
provided to cover Hablhty contemplated by the Agreement including without 
Hmitation premises and operations, independent contractors, contractual 
liability, products and completed operations, prapcrty damage, bodily, personal 
and advertising Injury, coooactual liabtUty, ecplosion, colapse, underground 
coverages, personal inJtrf liability, death, cmpioyees-as-lOSlftds.. Products and 
completed cperations liability coverage maintained ror at least 3 years alter 
completion of worl(. Limits shall not be less than $1 M per occurrence and $2M 
general aggrcgatc for Agreements valued at $2M or less; If valued OYer $2M, 
a general aggregate limit that CQ'Jals or exceeds the Agreement's value. If a 
. ge,iet"al aggregate lmit applies, !t shal apply separately to the projett/locatlon 
(ISO CG 25 03 or 25 04 or eQUIYalent). (ALWAYS AP,UCABLE) 

e. Moo>o1ik I W!WY CAL) IOSM@OQ! In aa:ordana! with Florida tao!, as to 
the ownership, maintenance, and use of al owned, non-owned, leased, or hired 
Vl'hides. M. lnRnote shal not be less than: (a) $500,000 combined single 
llmlt each occurrence bodily Injury and property damage for Agreements 
valued at $100,000 or less or (b) $1M mmbincd single lmlt each occurrena! 
bodlly Injury 11\d property damage for Agreemerc valued aver $100,000. If 
trill1SIJ()l'1Jit r:I hazardous material lnwlved, the MCS·90 endorsement ( or 
equivalent). (ALWAYS APPUCABL!) 

c. Wotkcr'.s Compensatlon ewe> & EmoJoyet's Liablffty Insurance for 
all employees engaged under the Agreement, Wor1cer's Compensation 
as required by Aorlda law. Employer's Liability with minimum Mmlts of 
(ii) $500,000 bodily Injury by accident and each accident, bodily Injury by 
disease policy Amit, a.od bodily Injury by disease each employee for 
Agremlent5 valued at $100,000 a.nd unde, or (b) $1M bodly Injury by 
ICddent and each accident, bodily Injury bV disease policy limit, and bodly 
iljurybydiseasceach for afl other ~its.. (ALWAYSAPPUCUL.E) 

D. f!CCSli Cl.lmbrela) l,liblly IONilJl! for l,greement:s valued i11t $2M or 
mQl'C. illt least $4M. per oa:urrence In eiass r:I ~ ~ 11\d m more 
restrictive than mdcrtylng a,yerage for .. work pelfonned by Arm. May ltso 
compensate for a detlciericy '" CGl, Al. or WC. (ALWAYS »PLKAIU) 

I ... ·-..-·-.c•1 ............ , .. ;. St.-.-

e. Quldet's Bi:Sk iosuance for property loss exposure associated wlh 
ainstrucoo,/renovaliorvaddlions to buildings a- strodurcs, indoding malL'rials or 
fixtures ID be lncxirporall.'d. Must be "Al Risk" form with limls d no less than lhc 
proj«t's completed valUl, have no ooinsuranc:e pcnalies, elin*1atc lhc 
"OCOJpancy ctause•, CJVl5' Frm (togdher with lls contractors, swcontractors d 
fNCIY tier, and su~1 nt name 0ty as a Loss Payee. (IF APPLICABLE) 

F. Installation Aoate: coverage for property ( usually highly valued 
equipment or materials such as compressors, generators, etc.) during Its 
Installation. Coverage must be "Al Risk" Inducing lnstalation and trarst for 
no less than 100% d tm hstalled ~ cm value. (IF APPLICJ.BLE) 

G. An:blteas a. Engtoem Uabffityl professional uabffity CE&Oll 
Contract.ors ProfessioNf Uabjlify (a>rL)( Medical Malorac:ttce insurance 
where AQreemcnt lovalves l'lorlda-regulated pro(essional services ( e.g . 
architect:, engineer, desr;ln-blAldcr, CN, ~ appraiser, investment 
banker medical professional) 1t any tlCI", whclher employed or independent, 
llicarious design liablllly eJPOSUre (e.g. c;onstn,ctlOrl means &. methods; 
d,eslgn supervision), value engineering, constnJdi)blity asscssmcnts/rcvi<.'wS, 
SIM. process, ar.,J/or perfa:mance spedftcatlons. linb ol at least $1M pc:r 
occum,ice and $2H l!llTeoate; deleUofl d design/ build lablly exdusions, 
as iipllllcablc, and maintained for at least J years alter oomplction of 
worklserviecs and Qy's acceitancc of same. (IF ...... LICAILI) 

H. RatlrQid Pr:Ptectiltr Uabltty (RPL) lnsu@nce for construction within 
50ft of operated railroad track(s) or where 1tfects any railroad bridge, 
trestle, tunnel, track{ s) roadbed, or a,,er/under pass. Subjca to Involved 
raN road's approval !)lb to commencement of work. (IF .t.PPUCASLE). 

l. Pollution and/or Asbgstps l.cqat Uabjljty Inslfaoo: where Agreement 
Involves asbestos aod/<X envfronmental hazards/c<namlnatlon risks 
(defined broadly, e.g. lead, mold, bacteria, fuel stol'age, underground work, 
cleanup (owned or non-owned sltcs),potlutart generation/transportation, 
marine/natural re:source damage, contamination claim, restitution, business 
interruption, mold, fungus, lead-based pal~ 3rd party claims/removal, 
etc.), with llmlts of at least $IM per .(XXl.fflrlCe led $2H aggregate, 
malroincd for it least J years alter ~ completion. (IF APPUCAII.E) 

J. Cybcr l,iabltY IDiQng where Agieement ~ portals al<wfflo 
access to obtain, use, or store cuq; ~ cleciaed tl!M!rs; doud 
hosting SCMCeS; soltwiln!/hardwlre; pi ograrnn,ng; ,rd/r, other IT scnic.cs 
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and products are iovolved. Limits of not less than $2M per occurrence and 
$2M aggreo,te. Coverage suffldcntly broad to respond to dttles and 
obligations undertaken by Ptm1, and shall Include, but not be lmlted to, dalms 
invoMng lnfrlngement of intelectual property/copyriglt, trademari<, trade 
dress, inVasion of privacy vtolatlons, damage to or dcst7Uctlon d electronic 
Woonation, information ttlClt. release c:J conlldentlal and{or private 
Wormatlon, alteration of elcctronk: fnformatlol1, e>ctortlon, wus transmission, 
and network security. Coverage, as applicable and with suffldent limits to 
respond, '°' breach response costs, regulatory fines and penalties, credit 
monitoring expenses. (IF APPUCABLE) 

K. PcAOC/VAY LiabfftY IOSIQQCC where Agreements ilYolYes l.llmanned 
aerial ~drones. COIICra!IC to Include PfOducts and completed opera­
tions, property damage, bodily k1;..y with limits no less than $1M per oa:ur· 
rence, and $2M aggregate; may be proYided by CGL ~ subject to 
City's prior written approval. (IF APPLICABLE) 

L Longshore & Harbor workers' compensation kt/Jones Art tor wort 
being conducted near, abolle, or on •navigable waters• for not less than 
the abol/C Employer's LlabMlty Insurance limit (IF APPLICABLE) 

M. Garagekeeoer/Hangcrkeeper/Mama Operator Legal Uahifitv Insur· 
ance and/or Hyll(P&I Insuranc.e where par1<Jng lot, valet, dealership, ga· 
rage services, towing, etc. and/or operation of a hangar, marina, or air 

ADDmONAL REQUIREMENTS 

plane/ship repairer, providing safe bcrtfl, air/watercraft storage/docking (on 
land/ In water), fueling, touts, dlartcrs, ferries, dredges, tugs, mooring, 
towing, boat/alraalt equlpmentJrepalr/alteratiof1/maintenance, etc.; cover· 
age against liabUllY for damage to vehldes alr/wateraaft. their machinery In 
Arm's care, rustody, or control both private & commercial. Umlts at least 
equal to greater d $1H, value of max number of vehicles that may be In 
Firm's custody, or of most costly Object In Fnn's custody. (IF APPLICABLE) 

N. progerty lllSlfilQCC and Joteaugtjon ct 8usloess 000) ioswana: where 
premises, buldlng, structure, or lmproYed real property Is ~ . lcensed, ()( 
otherWlsc occupied by Firm. Property Insurance against an risks of loss to any 
OCOJpaltJtenant lmprovtments at ful replacement cost llrith no coinsurance 
penalty, lnduling ftre, water, leak damage, and ffood, as applicable, 
vandalsm and malfdoUs mischief endorsements. 106 by which minimum 
mcrthly rent wYI be paid tD City for up to 1 year II premises are destroyed, 
rendered lnaccesslble or untenantable, Including disruption of utllltlcs, water, 
Of lelecommlri:ations. (If APPLICABLE) 

o. Uguor LJMyJHast: Liquor UabHlty whet'e Firm dircctty or Indirectly 
provides akxlhollc bCYCl'ages, lmls of at least $1 M per ocwrrence and 
$1M aggregate. (IF Al'III.ICAl!llf} 

P. Educators Legal LJablUty Insurance where day care, alter school 
program, recreational adMtles, etc. lmits per G above. (IF APPLICABLE) 

ACCEP'IAQILOl Of IHSlRERS · Insurance is to be placed with Insurers admitted In the State of Florida and who have a OJfrent A.M. Best rating d no less 
than A-:Vtl or, If not rated by A.M. Best, as otherwise apprOYed by the Oty In advance and In 'M1tln9, 

ADDITIONAL INSURED · City, Its eledlld officials, departments, offlcen, officials, 8ftployees, 111d volunteers together with, as applicable, any 
aaociated lender of the City shal be covered n addltiona.l ln.llUNds on •11 llabDity cowno• (e.g. CGL, AL. and Elccess (Umbrella) Uabily) as to llabllily 
ll1slng <>IA: d wort or operations l)efforrned by tx on behalf d Ftm hildlng materlalS, parts. or equipment rurnlshed In ainnedlon with suctl worti: or operations 
and automobiles a.vned, leased, lw'ed, °' borrowed by or on behaJ d Fnn. Coverage can be prowled In the form of an endorsemcrt to Fnn's lnSU'anCX? (at least as 
broad as ISO Form CG 20 10 11 85 or 11111b CG 10 20, CG 20 26, CG 20 33, or CG 20 3811111 CG 20 37 r lalier mtsions used). 

CANCEU.ATION/NON·RENEWAL, - Each Insurance policy shall l)NMde that at least 30 days written noti:e must be given to City d arry cancelatlon, Intent to 
non-renew, or material reduction In coverage (e)((E!)t aogrcgatc liability lfmlts) and at least 10 da~ notla! ror non-payment of premltrn. Arm shall also have an 
independent duty to notify City In Hke mamer, within 5 business days of Ann's receipt from Its lnMer d "'tf notices of same. If any pollcy's aggreg«c limt is 
reduced, Firm shaft dlre(tly take steps to have It reinstated. Notice and proof of rcnewi!Vcontlnood COYfflgC/ccrtfficatlons, etc. shall be sent to the Oty's notice 
(or Avmd cootad) address as stated in the Agreement· with a copy to the foRowlng: 

00 COntrart Administration Department, 306 E Jackson St, Tampa, FL 33602 0 Pun:naslng Department, 306 E .Jadtson Street, Tampa, Fl 33602 

00thef:~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~ 
CERTIFICATE Of INSURANCE C<X>D - to be provided to Cly by Insurance carrier prior to Arm beginning any work/services or taking occupancy and, If the 
Insurance expires prior to completlon of the work or servtces or Agreement term (as may be extended), a renewal COi at~ JO days before expiration to 
the above address( es). COis shaH spedflcalty Identify the Agreement and Its subject (project, lease, ell:.), shall be suffidcnijy comprehensive to IIISll'e Qty 
(named as additional insured) and Firm and to certify that ooverage extends to subcontractors' •cts or omissions, and as to permit the Oty to determine the 
required coverages are In place without the responsibility of examining ildlvldual polctes. Certlflate Holder must be Tbe City of T•mpa, Florid1. 

ClAIMS MADE - It any Hablllty Insurance Is Issued on a claims made f'om,, Firm agrees to maintain such m11erage unirnm,pll!d for at least 3 years folowlng 
completion and acceptance ol the work either through purchase of an extended repo,Ung proyision or pu,ct,.se of SUCCl!SSIVe renewals. The Retroactive 
Date must be shown and be a date not later than the ear11er o( the Agreement date or the date performance/occupancy began thercundcr. 

DEDUCTIBLfSI SELF-INSURED RETENTIONS <SIR} - must be disclosed to City and, If OYcr $500,000, approyed by the aty in advance and In writing, 
fndudlng at City's option being guaranteed, reduced, or eliminated (addltk>naily II a SIR prowk!s a llnandal ouarantee guarantedng payroo,t d losses and 
related Investigations, dalm administration, and defense expenses). Firm shaN be fully responsf~ for 11,y deductible or SIR (without llmltlng the foregoing a 
policy with a SIR shall pnwlde « be endorsed to proylde that the SIR may be sat!Stled by either the Cly O' named Insured). In the event of loss which woold 
haw been covered but for a deductible or SIR, Oty may withhold rrom ,ny payment due Firm, under any agreement with the Oty, an amount equal to 
same to cover such loss should rua recovery not be obtained under the policy. 

Pf8f(l8MANCE -Al insu'ara polldes shat be fully perf~ In ttlsborough County, Flor1da (the Qu'lty), and construe.d In 1emdance with Florida law. 
Further, al lnlurance policies must e,qiressly state that the lnUAnte company wll lCaS)t service d process In the County and that the eX<llslvc verue for 
any action concerning any matter under thole pOiides shall be In the approprlae stn court d the County. 

PRIMARY PQUQES • firm's lnSurlnCe CJMrage shall be prmlfY Insur~ OM!rl!IC at least • broad IS ISO CG 20 01 04 13 IS to the Cly, b elected officials, 
cleipa,tmera, oft'lce,s, ~ . and wlunteers. Any inu-ance or .self·lnsurll'ltl! fflllntalned by the Cly, Its eleded offldals, ~ offims, ~ 
and~ shall be nass d the Firm's Insurance and shill not Ctl1t1t>ute with t. 
SUBCONJBACIORSIINDEPENDfNT ASSQCIAIB/CONSULTANTSISU6T'ENAHJSISUQUCENSEf - Firm lhall requt,.. and verity ttiat •II IUdl entities 
111•lntaln IMunllCle 191eetlng •II requirements stated herein with the City H an •dclltfonal Insured by endorsement (ISO FORM CG 20 38, or 
broader) or otherwise lodude such entitles wltNn Firm's Insurance polldes. Upon City's request, Firm shall furnish complete and certified copies of copies 
of such entitles' Insurance polldes, tonns, Ind endorsements. 

SUBCONTRACTQS DEFAULT INSURANCE. CQNJROLLED [NSURAHCE P8CXiRAM. WRAP-Up. Use requires express pnor written consent d City Risk Manager. 

UNAYAllA8Il.ITY - To the fulest atent permitted by law, Ir Finn Is out ol business or otherwise unaval"*' at the time a claim Is presented to Cly, Firm hereby 
assigns to I.he Qty Ill of its rtott. tltle and Interest (but not arr, latllNties or cbllolttons) under any ~ poltles d lnsu'ancc. 
WAIVER Of SUBROGATIOH - With regard to ..,., pollcy d Insurance that llllWd pay tl*d party bJRs, Arm hereby grants Oy i wliver or iny right to 
subrogltlon which 1f1Y ~ of Firm may acquwe IOllrwt the City by \'llt1le ol the 1J1YY11C11t ol ,rr, loss under such lnSurlnee. Firm agrees to obt.a~ lllY 
eudorsement Chat may be nea!SSrf Ill affect N:ti WilVer, but ltlls prO'tll5lon shall ~ to u:ti polcles rega,dless. 

WAM;RIBELEASE AGI\EEMENT - Where Ftm has a defined group d persons who might be exposed to harm (e.g. pMtic:ipants In an ithletlc 
f!Vm:/JWO!il'llfl, volunteer$) ,ny wal...er or ~ agreement used by Firm whcn!by sud! persons (Ind their parent/guMCbn as applicable) discNrge Finn 
from daims and llabMJes, ,ha• lndude the City, Its elected officiils, departments, ofllcers, offlclals, employees, and 'IOlunteel'S' to the s.1me extent as Firm. 

INS - 2 o.-,,...,...,...,._.,._..,.,...._. • .,oenn11 



EXHIBIT D 
Section 5 I 2 

Failure to Complete, Sign and Submit Both Forms 10 & 20 SHALL render the Bid or Proposal Non-Responsive 

Page 1 of 4 - DMI Solicited/Utilized Schedules 
City of Tampa - Schedule of All Solicited Sub-(Contractors/Consultants/Suppliers) 

(FORM MBD-10) 

Contract No.:17-0-00022 Contract Name: Green Spine Cycle Track - Design 
Company Name: Kisinger Campo & Associates, Corp. Address: 201 N. Franklin Street, Suite 400, Tampa, FL 33602 

Federal ID: 59-1677]45 Phone: 813.871,5331 Fax: 813.871.5135 Email: chrjs.meares@kisinaercamoo.com 

Check applicable box(es). Detailed Instructions for completing this form are on page 2 of 4. 
[ ] No Firms were contacted or solicited for this contract. 
[ ] No Firms were contacted because:. _______________________ _ 
['I] See attached list of additional Firms solicited and all supplemental information (list must comply to this form) 

Note: Form MB0-10 must llst ALL subcontractors sollclted Including Non-minoritv/small businesses 

NIGP Code Categories: Buildiogs., 909, General= 912. Heavy = 913, Trades= 914, Arthllecis = 906, Engileers & Su~eyors = 925. Supplier• 912-77 

S = SLBE 
.... 

Type of Ownership Trade or Coo tact 
W=WMBE (F=Female M=Male) Services Method Quote 

0 = Neither Company Name BF BM "African Am. L=later 
or 

Address HF HM :a Hispanic NIGPCode F=Fax Response 
Phone, Fax, Email AF AM : Asian Am. Received 

Federal ID NF NM= Nae Am. (listed E=Email YIN 
CF CM = Caucasian above) P=Phone 

w Archaeological Consultants. Inc. 
8110 Blaikie Court. Suite A. Sarasota. FL 34240 CF 912 E y 

59-1712538 941.379.6206 I 877.351.2501 I ACIFlorida@comcast.net 

s David Conner + Associates, Inc. 
100 E. Madison Street. Suite 200, Tampa, Fl 33602 CM 906 E y 

59-3421586 813.258.1997 I dconner@dconnerassociates.com . -
0 Local Public Agency Solutions. LLC 912, 925. 

8340 Riverboat Drive, Tampa, FL 33637 BM E y 
45-3670325 813.220.4513 I larry.taylor@localpublicagencysolutions.eom 912-77 

SandW MC Squared, Inc. 
5808-A Breckenridge Parkway, Tampa, FL 33610 CF 925 E y 

90-0033880 813.623.3399 I 813.623.6636 I distefano@mc2engineers.com 

SandW Omni Communications. LLC 
8509 Benjamin Road, Suite E. Tampa, FL 33634 CF - CM 925 E y 

02-0572109 813.852.1888 I 866.485.3356 I jstafford@omni-communications.com 

0 Pedal Power Promoters. LLC 
3011 Bayshore Blvd .• #1210. Tampa, FL. 33629 N/A 912 E y 

47-2952190 813.263.4785 I 3301christineacosta@gmail.com 

SandW The Valerin Group, Inc. 
13014 N. Dale Mabry Highway, #820. Tampa, FL 33618 CF 912 E y 

33-1142500 813.404.1572 I valeriec@valerfn-group.com 

It is hereby certified that the information l)(Ovided is an accurate and true account of contacts aod solicitations for sub-contracting 
opportunities on this ~tr, 
Signed: !?.JIJJzy Name/Title:Paul G. Foley, PE, President Date:10/18/2017 

Failure to Complete, Sign and Submit Both Forms 10 & 20 SHALL render the Bid or Proposal Non-Responsive 
Forms must be Included with Bid I Proposal 

MBD 10 revJeffedi\le 0212016 



EXHIBIT D Section 5 13 

Failure to Complete, Sign and Submit Both Forms 10 & 20 SHALL render the Bid or Proposal Non-Responsive 

Page 3 of 4 - DMI Solicited/Utilized Schedules 
City of Tampa - Schedule of All To-Be-Utilized Sub-(Contractors/Consultants/Suppliers) 

(FORM MBD-20} 

Contract No.: 17-D-00022 Contract Name: Green Spine Cycle Track - Design 
Company Name: Kisinger Campo & Associates. Corp. Address: 201 N. Franklin Street. Suite 400, Tampa, FL 33602 
Federal ID:59-1677145 Phone: 813.871.5331 Fax: 813.871.5135 Email: chris.meares@kisingercampo.com 

Check applicable box(es). Detailed Instructions for completing this form are on page 4 of 4. 
M See attached list of additional Firms Utilized and all supplemental information (List must comply to this form) 

Note: Form MBD-20 must list All subcontractors To-Se·Utilized Including Non·minoritylsmall businesses 
[ ) 

1No Subcontracting/consulting (of any kind) will be performed on this contract. 
[ J No Firms are listed to be utilized because: _____ _ _ ___ _ ___ _ ___ __ _ 

NIGP Code General Categones: 
Buldings:: 909, General= 912. Heavy= 913, Trades= 914, Architects= 906. Engineers & Surveyo,s = 925. Suppie 

...---Enter ·s· for firms Certified a, Small Local Busiless Emerorises. 'W for frms Cellir.ed as W~inoiltt Business En~. "CY for Other Non-Certified 
S= SLBE Type of Ownership lraoe, 
W=WMBE (F=Female M:Malef Selvices, $Amount Percent 
0 =Neither Company Name BF BM "' African Am. or Materials of Quote. of 

Address HF HM = Hispanic Am. Letter of Scope or 
Phone, Fax. Email AF AM = Asian Am. NIGPC-Ode Intent (LOI) Contract 

Federal ID NF NM =Native Am. Listed if available % 
CF CM = Caucasian above 

w Archaeological Consultants, Inc. 
8110 Blaikie Court, Suite A, Sarasota. FL 34240 CF 912 $3,033.28 1% 

59-1712538 941.379.6206 I 877.351.2501 I ACIFlorida@comcast.net 

s David Conner • Associates. Inc. 
100 E. Madison Street, Suite 200, Tampa, FL 33602 CM 906 $54,537.00 2% 

59-3421586 813.258.1997 I dconner@dconnerassociates.com 

0 Local Public Agency Solutions. LLC 912, 925, 
8340 Riverboat Drive, Tampa, FL 33637 BM $3.22920 1% 

45-3670325 813.220.4513 I larry.taylor@localpublicagencysolutions.com 912-77 

S andW MC Squared. Inc. 
5808-A Breckenridge Parkway, Tampa, Fl 33610 CF 925 $24,oo7.SO 3% 

90-0033880 813.623.3399 I 813.623.6636 I distefano@mc2engineers.com 

SandW Omni Communications, LLC 
$96.467.89 , 12% 8509 Benjamin Road, Suite E, Tampa, FL 33634 CF-CM 925 

02-0 572109 813.852.1888 I 866.485.3356 I jstafford@omni-commumcations.< Dm 

0 Pedal Power Promoters, LLC 
3011 Bayshore Blvd., #1210, Tampa, FL, 33629 N/A 912 ~-00 1% 

47-2952190 813.263.4785 I 3301christineacosta@gmail.com 

SandW The Valerin Group, Inc. 
13014 N. Dale Mabry Hi1Jhway, #820. Tampa, FL 33618 CF 912 $30,288.00 1% 

33-1142500 813.404.1572 I valeriec@valerin-group.com 

Tot1I ALL Subcontract I Supplier Utilization S.J24,292.87 ____ _ 
Total SLBE Utilization $ 2,05,380.39 
Total WMBE Utillzation S 153,876.67 
Percent SLBE utilization of Total Bid/Proposal Amt. 3L '!. Percent WMBE Utilization of Total Bid/Proposal Aml 25 % 

It ~ h~ certifi::"atjhe ~ nformation is a true and accurate account of utiijzation for sub-contracting opportunities on this Contract. 
Signed. f;__..f_fl ~<"" . Name/Trtle: Paul G. Foley. PE. President Date: October 18,2017 

i=ailure to Compte, Slqnand Submit Both Forms 10 & 20 SHALL render the Bid or Proposal Non-Responsive 
Forms must be Included with Bid I Proposal 

MBO 20 rev.leffective 0212016 


