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DESIGN CRITERIA PACKAGE 

 
1. Purpose 

The City of Tampa has prepared the Design Criteria Package for RFQ: 20-C-00016 Design-Build Services 
related to Wastewater Pumping Station Rehabilitations.  This project involves the rehabilitation of 24 
wastewater pumping stations located throughout the City’s wastewater collection system.  Additional 
pumping stations may be added to the project depending on changes in priorities and available funding.  
The rehabilitation projects will be completed over multiple years with the intent that all projects be 
completed within 6 years.  A list of the pumping stations included in the project, general scope of work, 
and a preliminary completion sequence is provided below.  The Design-Build Firm will be assigned 
rehabilitation projects based on the completion sequence; however this sequence may be modified 
based on changes in priorities and available funding.  It is the City’s intent that the rehabilitations 
included in the project be accomplished through a design-build approach and be completed through the 
development and execution of multiple Guaranteed Maximum Price (GMP) proposals.  The City may, at 
its option, directly purchase certain products for use on this contract. 

1.1 The scope shall include, but not be limited to the following: 
 

• Design services that will include: 
o Assessment and identification of equipment replacement needs to restore, update, 

maintain, and improve continued operation of the pumping stations included in the project 
o Development of an alternatives analysis of potential improvements that will be used to 

evaluate and finalize required improvements for each pumping station   
• Comprehensive design services of selected improvements   
• Site planning  
• Regulatory permitting  
• Preconstruction Services with Development of Guaranteed Maximum Price for Construction   
• Construction of selected improvements 
• Start-up and testing  
• Operation and Maintenance manuals  
• Training in the operation of the selected improvements  
• Scheduling of all logistics  
• Construction Management and Oversight 
• Public Relation activities to maintain a positive responsive to the project from affected 

neighborhoods  
• Estimated Project Cost: $19,000,000  

 



RFQ: 20- C-00016 
Wastewater Pumping Station Rehabilitations 
Design Criteria Package 
 

Page 3 of 11 
 

1.2 This document provides the criteria for the design and rehabilitation of the pumping stations 
included in the project.  The intent is to list the minimum design-build criteria necessary for 
achieving the rehabilitations. 
 

1.3 This package is not a specification or prescriptive checklist and is not intended to replace the 
professional judgment by a competent licensed professional engineer after coordination with the 
end-user and stakeholders of the City of Tampa. 
 

1.4 Additionally, nothing in this document should preclude consideration and use of emerging 
technologies and commercially available products if they can be proven to result in a successful and 
satisfactory design for the pumping station rehabilitations.     
 

2. Design Criteria  
 

2.1 The design is based on providing facilities that will meet the needs of the Wastewater Department 
to effectively and efficiently operate the pumping stations identified in the project.  These needs are 
based on mission and operation requirements.  The design should consider existing conditions and 
the current and future needs of the department. It is imperative that the final designer and preparer 
of construction documents fully understand the operational requirements, permitting, site logistics 
and all related requirements to design each station accordingly.  
 

2.2 A list of the pumping stations included in the project is provided below in Table 1.  A list of 
additional pumping stations that may be added to the project due to changes in priorities or 
available funding is provided in Table 2.  The lists provide information on each station including: 
date pumping station was placed into service, date of previous rehabilitations, design flow capacity 
of the station, number and size of pumps, type of station, station power, and other related 
information.   The equipment and station components at most of these stations are original and 
have reached the end of their useful life.   
 

2.3 Design-build services shall include, but not be limited to, demolition, replacement of all pumps, 
motors, pump discharge valves, deteriorated piping, electrical and control components, SCADA 
equipment, concrete restoration and application of protective coatings, installation of safety 
equipment, driveway replacements, fencing, landscaping, and other equipment needed to restore 
station reliability and provide improved operations.  Building modifications and other improvements 
may also be needed to accommodate and provide suitable environment for selected equipment.   

 
2.4 Pump selection and pumping strategy shall provide station capacity to meet peak wet weather 

flows, estimated future flows, current average daily flows, and the minimum flow requirements.  
The pump selection and operating strategy shall be designed so that backup pumping capacity is 
provided to meet maximum wet weather flow rates in the event that one of the primary pumps 
fails.  The pumping equipment shall be designed to handle and properly convey wastewater 
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containing considerable volume of solids and rags and shall be designed not to develop problems 
associated with the accumulation of rags.   

 
2.5 Architectural updates and landscaping improvements may be needed at some locations to improve 

the appearance and acceptance of the station from the adjacent properties.  
 

2.6 Wastewater flow must be maintained throughout all phases of the construction.  Some of the 
pumping stations included in the project are located in residential areas that are in close proximity 
to adjacent homes and where there has been complaints associated with noise related to other 
construction projects and the use of a bypass pumping systems.   Specialized design, construction 
approaches and sequencing shall be developed and utilized to eliminate and minimize these issues.  
If the construction sequencing requires bypass pumping, the bypass pumping system must include a 
reliable and redundant back-up pumping system and measures must be implemented to minimize 
odors and associated noise.  Bypass pumping systems shall be designed to handle the same peak 
wet weather flow as the proposed pumping station.  In the event the primary conveyance system 
fails, there must be an adequately sized, redundant back-up system capable of delivering the design 
peak wet weather flow.  Bypass pumping systems shall be designed with variable speed control such 
that the pumped bypass flows match the influent flows.  Bypass systems relying on electrical power 
must have sufficiently sized back-up generators or equivalent diesel pumping equipment in case of a 
power outage.  
 

2.7 The rehabilitated pumping stations will contain substantial electrical gear.  The Design-Build services 
shall include an arc flash assessment for all selected electrical equipment and implementation of the 
safety measures needed to protect personnel from the potential Arc Flash Risks.  

 
2.8 The Design-Build Firm shall prepare and submit detailed construction plans and specifications at 

60%, 90% and 100% phases.  All drawings shall be produced in 3D (i.e. AutoCAD Civil 3D or Rivet as 
compatible for rendering) and shall be accurately georeferenced.  Drawings shall meet the current 
Wastewater Department Drafting Standards. 

 
2.9 The Design-Build Firm will provide GMP estimates at 90% and final construction plan phases.  The 

90% GMP estimates will be used to determine small and minority business subcontracting 
opportunities.   
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Table 1 - Pumping Station Rehabilitations Included in the Project 

Map 
Exhibit No. 

Pumping Station 
Name Approximate Address LAT LONG Pump Station 

Type Wet Well Shape Number of 
Pumps 

Force Main 
Size 

(inches) 

Install 
Date 

Rehab 
Date 

Station 
Voltage 

Pump 
HP 

Design 
Flow 
(gpm)  

2 Parke East 6304 Orient Road 28.00148 -82.37330 Submersible Round Duplex 8 1986 NA 480 V 47 550 
3 Massaro North (#2) 1900 Massaro Boulevard 27.96224 -82.36599 Submersible Round Duplex 4 1999 NA 240 V 8 180 
4 Idlewild 6001.5 N Olive Street 28.00172 -82.51367 Submersible Round Duplex 6 1959 2006 240 V 10 210 
5 Prescott 4806 Prescott Street 27.86717 -82.52743 Wet/Dry Irregular Duplex 8 1963 2001 480 V 75 2100 
6 109th Avenue 10902 Marjory Avenue 28.04762 -82.46581 Wet/Dry Irregular Duplex 12 1963 NA 240 V 30 1200 
7 Rome 4005 N Rome Avenue 27.98188 -82.47617 Wet/Dry Irregular Duplex 10 1964 NA 240 V 20 1100 
8 Riveredge 14180 Riveredge Drive 28.07652 -82.35619 Submersible Round Duplex 12 1988 NA 480 V 88 1450 

9 Ralston Beach 6716 Ralston Beach Circle 28.00720 -82.48981 Submersible (1) Round and (1) Eq. 
Tank Duplex 6 1961 1987 240 V 12.7 500 

10 122nd Avenue 2715 E 122nd Avenue 28.05860 -82.42838 Submersible Round Duplex 6 1958 1987 480 V 25 540 
11 Park Edge 8481 Parkedge Drive 28.07391 -82.36535 Submersible Round Duplex 8 1988 NA 480 V 12.7 522 
12 Lake Forest #1 14745 Morningside Drive 28.08558 -82.41864 Submersible Round Duplex 6 1978 NA 240 V 20 350 
13 Church Street 3901 Elmwood Terrace 27.87705 -82.50858 Submersible Round Duplex 6 1977 NA 240 V 5 210 
14 Sheridan Road 6303 Sheridan Road 27.87813 -82.49822 Submersible Round Duplex 10 1982 2009 480 V 35 1770 
15 Meadow Pine 19151 Meadow Pine Drive 28.15021 -82.38197 Submersible Round Duplex 6 2001 NA 240 V 4.6 240 
16 Humphrey 1816 E Humphrey Street 28.03050 -82.43751 Submersible Square Duplex 6 1964 2008 240 V 3 225 
17 Oak Haven 4210 E Hanna Avenue 28.00349 -82.41054 Submersible Round Duplex 4 1996 NA 480 V 5 125 
18 Hunters Green #2 9110 Hunters Green Drive 28.13103 -82.34415 Submersible Round Duplex 4 1988 NA 240 V 4.5 169 
19 Longwater Run 18103 Longwater Run Drive 28.13619 -82.35117 Submersible Round Duplex 4 1988 NA 240 V 2.4 96 
20 Palm Springs 5001 Palm Springs Boulevard 28.12124 -82.39105 Submersible Round Duplex 6 2000 NA 480 V 4.7 209 
21 Cory Lakes #3 10836 Cory Lakes Drive 28.14151 -82.30120 Submersible Round Duplex 4 2002 NA 240 V 4.7 220 
22 Cory Lakes #1 10420 Cory Lakes Drive 28.13193 -82.29853 Submersible Round Duplex 6 1992 NA 240 V 5 230 
23 Commerce Park 17350 Commerce Boulevard 28.12738 -82.38338 Submersible Round Duplex 12 2001 NA 480 V 20 1300 
24 Wareham 7201 Wareham Drive  28.09173 -82.36546 Submersible Round Duplex 6 1987 NA 240 V 11 275 
25 Beach Park Isle 4901 Bayway Drive 27.93307 -82.52717 Submersible Square Duplex 4 1968 1985 240 V 3 180 
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Table 2 - Pumping Station Rehabilitations that may be added to the project 
 

  

Map 
Exhibit No. 

Pumping Station 
Name Approximate Address LAT LONG Pump Station 

Type Wet Well Shape Number of 
Pumps 

Force main 
Size 

(inches) 

Install 
Date 

Rehab 
Date 

Station 
Voltage 

Pump 
HP 

Design 
Flow 
(gpm)  

26 University Square Mall 2502.5 Fowler Avenue 28.05483 -82.43046 Submersible Round Duplex 6 1974 2002 240 V 20 400 
27 River Bluffs 1809 N. River Dune Street 28.02611 -82.40351 Submersible Round Duplex 4 1995 NA 240 V 10 120 
28 Glen Avenue 4104 N Glenn Avenue 27.97639 -82.49861 Submersible Round Duplex 6 1984 NA 240 V 5 285 
29 Alaska 1017.5 River Cove Street 28.01981 -82.44885 Submersible Round Duplex 6 1956 2000 240 V 5 450 
30 Massaro South (#1) 1802 Massaro Boulevard 27.95599 -82.36262 Submersible Round Duplex 6 1997 2013 480 V 20 320 
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3 Site Development Criteria 

 
A map showing the locations of the stations included in the project is provided in Exhibit 1.  
Individual maps for each station are provided in Exhibits 2 through 30.  The sizes of the sites and 
layout of the pumping station vary for each location.  The majority of the sites are located in 
residential areas.  All components and required improvements of the rehabilitated station shall 
be contained within the limits of the existing site. 
 

4 Facilities Development Criteria 
 

4.1 Provide a property survey including all existing site utilities, in the work area.   
 

4.2 Conduct preliminary design services that will include the following:  
 
• Evaluate and determine station flow capacity requirements needed to meet current 

average, low, peak daily flows, estimated future flows, and peak wet weather flows.  
 

• Determine the rehabilitation needs for each pumping station by assessing the existing 
pumping station’s equipment including all pumps, motors, valves, electrical and control 
components, and other equipment and identifying replacement/rehabilitation needs to 
restore station reliability, update equipment and systems, and provide improved 
operation.   

 
• Development of an alternatives analysis containing alternatives for pump selection and 

operation strategy, control equipment, methods and equipment to improve operating 
efficiency, equipment selection, layout, construction sequencing, methods and 
strategies to maintain continuous wastewater service during all phases of construction, 
and methods to minimize disruption to the adjacent properties during construction. 
 

• Preparation of associated cost estimates for the various alternatives 
 

The City will evaluate the various alternatives and will make a final selection of the required 
improvements that will be used for the final design.   
 

4.3 Create final plans and specifications for the selected pumping station improvements that will 
include: Finalized Auto CAD and pdf drawings, technical specification and pricing proposals 
developed to a GMP document with all associated exhibits (scope, pricing, qualifications). 
Present final design; site plan, site preparation, build schedule, equipment purchases and 
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placement, utility agreements, building permits and all required approvals from regulatory 
agencies and local authorities.   
 

5 Environmental Criteria/Permitting 
 
The Design-Build Firm will be responsible for all required environmental testing and permitting 
needed to complete the project.  The scope of these requirements will be determined by the 
Design-Build Firm based on the selected improvements and construction requirements.   At a 
minimum it is anticipated the following tasks shall be completed:  
 

• Preparation of a FDEP Application for Constructing a Domestic Wastewater 
Collection/Transmission System   
 

6 Project Sequence 
 
The pumping station rehabilitation projects will be completed over multiple years with the intent 
that all projects be completed within 6 years.  Listed below is the preliminary sequence for 
completing the rehabilitations.  The Design-Build team will initially be assigned rehabilitations based 
on this completion sequence; however, this sequence may be modified based on changes in 
priorities, available funding,  and construction phasing that may be identified to reduce construction 
cost. 
 

 
 

 
 

PS No. Pumping Station Name Task
148 Parke East Design/GMP
620 Massaro North (#2) Design/GMP
158 Idlewild Design/GMP
192 Prescott Design/GMP
183 109th Avenue Design/GMP

Year 1

Bldg No. Pumping Station Name Task
199 Rome Design/GMP
285 Riveredge Design/GMP
194 Ralston Beach Design/GMP
184 122nd Avenue Design/GMP
295 Park Edge Design/GMP 
165 Lake Forest #1 Design/GMP 
148 Parke East Begin Construction
620 Massaro North (#2) Begin Construction
158 Idlewild Begin Construction
192 Prescott Begin Construction
183 109th Avenue Begin Construction

Year 2
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7 Project Management and Oversight 
 
The Design-Build Firm will be responsible for project management activities and oversight of the 
pumping station rehabilitations with consistent coordination with the City during the design and 
construction portions.  The Firm utilized for the project shall have the suitable personnel and 
equipment, resources, financial stability and experience to accomplish the Project requirements and 
objectives.  
 
 
 
 

PS No. Pumping Station Name Task
244 Church Street Design/GMP 
250 Sheridan Road Design/GMP 
625 Meadow Pine Design/GMP 
156 Humphrey Design/GMP 
601 Oak Haven Design/GMP 
290 Hunter's Green #2 Design/GMP 
199 Rome Begin Construction
285 Riveredge Begin Construction
194 Ralston Beach Begin Construction
184 122nd Avenue Begin Construction
295 Park Edge Begin Construction
165 Lake Forest #1 Begin Construction

Year 3

PS No. Pumping Station Name Task
289 Longwater Run Design/GMP 
622 Palm Springs Design/GMP 
627 Cory Lakes #3 Design/GMP 
136 Cory Lakes #1 Design/GMP 
624 Commerce Park Design/GMP 
279 Wareham Design/GMP 
109 Beach Park Isle Design/GMP 
244 Church Street Begin Construction
250 Sheridan Road Begin Construction
625 Meadow Pine Begin Construction
156 Humphrey Begin Construction
601 Oak Haven Begin Construction
290 Hunter's Green #2 Begin Construction

Year 4

PS No. Pumping Station Name Task
289 Longwater Run Begin Construction
622 Palm Springs Begin Construction
627 Cory Lakes #3 Begin Construction
136 Cory Lakes #1 Begin Construction
624 Commerce Park Begin Construction
279 Wareham Begin Construction
109 Beach Park Isle Begin Construction

Year 5
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8 Start-up/Operations/Training 
 

8.1 The Design-Build Firm shall provide start-up of the rehabilitated pumping stations.  The Design-
Build firm will be completely responsible for the operation and maintenance of the pumping 
station during the construction phase.  The City will not take over operation and maintenance of 
the pumping station until the project is substantially complete as determined by the City.   
 

8.2 The Design-Build Firm shall provide detailed operation and maintenance (O&M) manuals to the 
City for review and approval.  Upon approval, an electronic copy and a specific number of hard 
copies of the O&M manuals will be required.  The actual quantity and specific format of the 
O&M manuals will be clearly defined during the design phase of the project.  Specific 
equipment information will also need to be compiled through the City’s Asset Tracking form and 
conveyed to the City so that the equipment’s asset data can be entered in the City’s 
Maintenance Management System.  
 

8.3 The Design-Build Firm shall provide AutoCAD as-builts drawings accurately depicting the as-built 
conditions of the pumping station.  Hard copies of the as-built drawings will also be required as 
will be determined during the design phase.    
 

8.4 The Design-Build Firm shall provide all training on the various pumping station equipment 
necessary for the proper maintenance and operation of the pumping station.  The specific 
training requirements and equipment requiring training will be provided during the final design 
phase of the project.  
 

9 Public Relations 
 
The majority of the pumping stations for the project are located in a residential areas and some 
stations are very close to adjacent homes.  Contact with the home owners, neighborhood 
associations, and retail/commercial business is necessary through the design and construction 
of the projects.  Inquiries and questions about design and construction will be handled by the 
Design-Build Firm, after coordination of the responses with the City of Tampa.  
 
The Design-Build Firm will be responsible for maintaining a proactive, robust and transparent 
community outreach program to keep the neighborhoods and property owners adjacent to the 
various projects continuously informed of the project status, project information, and 
construction scheduling and impacts.  The Design-Build Firm shall immediately react, respond, 
address any concerns during construction.  At a minimum the selected team shall: 

• Provide a manned 24/7 phone number and e-mail to address concerns regarding the 
project. 
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• Maintain a phone/e-mail response log 
• Employ social media and traditional communications 
• Conduct public meetings and provide mailers to inform residents and property owners 

of the projects and construction schedules 
• Designate an “Ombudsperson” 

 
10 Workforce Development 

 
A description of a Workforce Development Program should include any ongoing or developing 
programs such as apprenticeship, mentoring or on-the-job training.  The Program description 
should include any efforts toward fostering a strong and talented workforce in Tampa, 
promoting an increase of school attendance and graduation rates, defining pathways through 
higher education, technical certification programs and career readiness. It should also mention 
any workforce incentives, championing local businesses and removing barriers to access. The 
Program description should also include contracting and subcontracting trades, and 
engineering, architectural, geotechnical and public engagement opportunities. 
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Exhibit No. 11 - Park Edge Pumping Station 
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Exhibit No. 20 - Palm Springs Pumping Station 
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Exhibit No. 21 - Cory Lakes No. 3 Pumping Station 
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Exhibit No. 22 - Cory Lakes No.1 Pumping Station 
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Exhibit No. 23 - Commerce Park Pumping Station 
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Exhibit No. 24 - Wareham Pumping Station 
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Exhibit No. 25 - Beach Park Isle Pumping Station 
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Exhibit No. 26 - University Square Mall Pumping Station 
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Exhibit No. 27 - River Bluffs Pumping Station 
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Exhibit No. 28 - Glen Avenue Pumping Station 
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Exhibit No. 29 - Alaska Pumping Station 
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Exhibit No. 30 - Massaro South Pumping Station 
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