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[I. INTRODUCTION

The City of Tampa (City) Housing and Community Development Division (HCD) welcomes your
participation in its housing assistance programs. It is our pleasure to present this Handbook for the
rehabilitation, new construction, or reconstruction of homes (each a project) that qualify for HCD
housing assistance within Tampa (HCD Programs). This document applies to all new applicants and
those already on the HCD Contractor List, as well as all projects as a part of each and every
construction contract (Contract) entered into by a successful HCD Contractor List
contractor (Contractor).

All Contractors providing services and/or materials are required to perform in accordance with the
Contract Documents (as defined in the Contract) and this Handbook on all housing assistance
program rehabilitation, construction or reconstruction activities. Contractors and subcontractors
bidding on work available through the various HCD Programs must familiarize themselves with the
policies, procedures, and standards contained in this document. All Scope of Work Write Ups will
refer to and incorporate this Handbook and all Contractors are expected to conform to this
Handbook. Contractors are also expected to comply with all applicable local, State, and Federal
laws, including for example the Florida Building Code, Energy Star National Program Requirements,
the Florida Housing Finance Corporation (FHFC) Universal Design and Visitability Manual, U.S.
Department of Housing and Urban Development Housing Quality Standards, etc. Any laws that are
in conflict with this Handbook shall supercede.

Contractors must attend a Contractor Registration Meeting scheduled by HCD as their first step
toward being placed on the HCD Contractor List and then submit all required documentation for
review and approval prior to inclusion on the HCD Contractor List. Contractor Registration Meetings
are intended to be held twice a year (January and July), but may be held more or less often
dependent upon requests received for inclusion on the HCD Contractor List. Applicants will be
notified of the next Contractor Registration Meeting, based on contact information submitted. A
review of all applications will be undertaken by the City and will include previous work practices.
Applicants that have verifiable performance issues will not qualify to participate in the HCD housing
assistance programs. Contractors that have been debarred or suspended from working on federally
funded programs are not eligible to participate. Contractors currently on the HCD Contractor List are
required to update their files prior to the expiration date of any license, certification, or membership.
Failure to update licenses, insurance certifications, memberships, etc., prior to the expiration date
may result in temporary suspension and/or removal from the HCD Contractor List. Attendance at a
Contractor Registration Meeting and submission of a renewal application is also required at least
once every two years to remain active on the HCD Contractor List.

Contractors on the HCD Contractor List will be advised of and given the opportunity to bid on various
projects. Being on the HCD Contractor List, however, does not guarantee a Contractor work. The
City reserves the right, at any time and without notice, to terminate or modify the Manual and its
program in its sole discretion; assign or delegate its authority hereunder to one or more third
part(ies); allow specific projects to be awarded without reference to the HCD Contractor List; restrict
bidding on projects through, for example, use of a rotation system. The entity responsible for a
particular bid — either the City or such third part(ies) to whom the City has delegated or assigned
responsibility — shall be named in a particular bid as the “Program Responsible Entity” or “PRE”.
References in this Handbook to the City (its rights, duties, and responsibilities) shall be deemed to
include or refer to such third part(ies), as applicable or as context may require.

The City encourages employment of and promotional opportunities without discrimination on the
basis of race, color, national origin, religion, sex, sexual orientation, gender identity or expression,
age, disability, familial status, or marital status, in any form or manner against employees or
applicants for employment. If you would like to become a certified minority contractor or a Section 3
certified contractor, please ask about these programs in our office.

Customer service is a very important aspect of any successful organization. The City has high
expectations for our projects and expects our Contractors to share our goals to provide exceptional
customer service delivered with a high level of respect toward our customers and their property.
Through teamwork and cooperation with qualified Contractors, we are providing a vital service to the
residents of the City of Tampa.

City of Tampa Housing and Community Development Division
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[1I. BID PROCESS

A. Invitation to Bid

Contractors will be sent an Invitation to Bid by email. The Invitation to Bid will include instructions
to bidders, the property location, homeowner’s name, initial Scope of Work Write Up, date and
time of the mandatory Pre-Bid Walk Through, bid response date, and bid opening date.
Contractors must attend and sign in at the mandatory Pre-Bid Walk-Through to be eligible to bid.
Bids are by invitation only. Except as specifically stated herein, bids from unsolicited bidders will
not be considered.

B. Pre-Bid Walk Through

The purpose of the Pre-Bid Walk Through is to walk through the project site, review the Scope of
Work Write Up provided in the Invitation to Bid and discuss specific details and methods with the
homeowners and the Program Construction Contact (PCC). Changes, additions, deletions, and
refinement of work details or the scope may be made during the Pre-Bid Walk Through. The Pre-
Bid Walk Through is the first opportunity for Contractors to meet the homeowners, examine site
conditions which may affect the work, and take measurements necessary to quantify Bids.

The Pre-Bid Walk Through will start promptly at the time specified in the Invitation to Bid.
Contractors are required to sign in. Contractors who arrive late (as determined by the PCC) or
fail to attend will not be allowed to sign in and will not be eligible to bid. Contractors may not
begin to inspect the home or construction site before the PCC arrives and the Pre-Bid Walk
Through officially starts.

Any changes to the Invitation to Bid will be reviewed at the end of the Walk Through to ensure
that Contractors have noted all changes discussed during the Pre-Bid Walk Through for bid
consistency. Prior to the bid opening date you will receive a final Scope of Work Write Up.
Please use this final version when submitting a bid. Once the work is awarded, there will not be
any changes made to the Scope of Work Write Up unless required by the building department.
Failure to bid according to the final Scope of Work Write Up may result in disqualification
of a bid.

C. Bid Submission

Submission of a Bid shall constitute an acknowledgment by the bidder that bidder has thoroughly
examined and is familiar with the project site (Project Location), jurisdictional requirements, and
all matters pertaining to the proposed work as set forth in the bid documents (Bid Documents),
including without limitation the final Scope of Work Write Up, subject to this Handbook and
Contract, the form of which is as substantially set forth in this Handbook. The failure or neglect of
a bidder to examine the site(s) of the work shall in no way relieve bidder of any obligations with
respect to the Bid Documents. No claim for additional compensation will be allowed which is
based upon a lack of knowledge of the Bid Documents, Contract, Handbook, or upon a lack of a
reasonable knowledge gained through examination of the site(s) of the work. The Contractor
acknowledges the performance requirement established in the Bid Documents and warrants that
all work undertaken will conform to said specifications.

The Contractors are cautioned to bid only on indicated items and to not add any line items to the
Scope of Work Write Up. Neglect in following instructions will result in a bid being rejected.
Except for changes included in the final Scope of Work Write Up issued shortly after the Pre-Bid
Walk Through, changes to the bid will be done by issuance of one or more subsequently revised
Scope of Work Write Up . Any requests for substitutions of specified proprietary items must
accompany the bid submittal and shall include: the manufacturer's specifications; full installation
instructions and warranties. Any such substitutions found acceptable shall be incorporated into
the Contract.

Bids should be submitted on the Bid Response Form provided. Bids are required to be submitted
under a condition of irrevocability for a period of 60 days after submission. All bids must be typed

City of Tampa Housing and Community Development Division
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or written in ink. All signatures must be original, manual and in ink. Bid submissions must include
all required information, including but not limited to: Bid Price, Unit Prices requested,
Subcontractor information requested, Subcontractor credentials requested, Product data
requested, etc. All bids and bidders must be responsive and responsible. Failure to submit all
documents can void a Bid. Bids that are unsigned, improperly signed or sealed, conditional,
illegible, obscure, contain mathematical errors, erasures, alterations, or irregularities of any kind
may be rejected.

Once a Contractor is selected, he/she must accept and complete the project for the cost that
was bid. It is bidder’'s sole responsibility to make sure its bid is without errors. However, the City
has the option, but not the obligation to correct mathematical errors, in whole or in part.

Bid submittals shall become available for inspection thirty (30) days after the bids are opened or
the notice of award is posted, whichever occurs first. If all bids are rejected the documents will
remain exempt from public disclosure until the notice of award is posted for the rebid or thirty
(30) days after the receipt and opening of the bids from the rebid, whichever occurs first.

D. Contract Award

Bids will be reviewed in consultation with the Owner(s), if available and applicable, to ensure that
all mandatory work is included, conforms to program specifications, and is at a cost reasonable
for the project. Bids that are unresponsive, unreasonable, inaccurate, and/or contain incorrect
totals may be rejected at the option of the Owner(s) and/or the City or as may be required by any
involved state and/or federal agency. Prior to award, bids will be evaluated in two phases as
more particularly described in the Instructions to Bidders.

Contractors are not authorized to begin work until they receive a written notice to proceed.

Contractors experiencing delays in completing work within the required deadline will not be
awarded additional work until the delayed projects have been completed to the satisfaction of the
agency. Contractors who are delayed in completing a project may be removed from the HCD
Contractor List and shall be removed if delayed on three (3) successive projects, unless the
delays are entirely due to factors beyond the Contractor’s control.

The following criteria will be used to determine the winning bid:

1. Bidder is a responsible eligible Contractor, on the HCD Contractor List, in good
standing, and all requirements (including active license and insurance) are up to date.

2. The bid is the lowest responsive bid.

3. Bid amount does not exceed 15% above or 15% below the estimated bid price as
determined by the PCC.

4. Bidder is approved by the Owner(s).

5. Simultaneous projects will be awarded based on demonstrated company capability on a
case-by-case basis using the following criteria: (a) remains in good standing;
(b) demonstrated ability to perform the work, including without change orders or delays;
(c) ability to respond quickly; (d) no Contractor may have more than three (3) projects at
one time unless approved by the City.

6. The right to from time to time limit the number of jobs awarded to any Contractor due to
delays, excessive change orders, disputes with Owner(s), capacity, compliance with this
Handbook, and/or performance is expressly reserved.

If none of the bids are within the acceptable bid range, the right to reject all bids, choose the
lowest responsible bidder or to have the project sent out for rebid is reserved. The right to
accept, cancel, or reject any and/or all bids, or request a re-bid and to waive any or all
irregularities is also reserved.

The winning Contractor must be approved by the Owner. If the Owner disapproves of the
winning Contractor, the bid may be awarded to the next lowest responsible bidder who also
meets the criteria. A project is not awarded until a contract is signed by the Owner.

City of Tampa Housing and Community Development Division
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The Owner has a right to request the use of a specific Contractor; however the Contractor must
(i) meet all criteria of those accepted to the HCD Contractor List, (ii) attend the Pre-Bid Walk
Through, (iii) bid the project, and (iii) be the lowest responsible bidder.

E. Subcontractors

If the Contractor employs subcontractors, the Contractor must hire subcontractors that are
licensed and insured as required by law. Subcontractors hired shall be subject to the same
requirements that apply to the Contractor awarded the work, including this Handbook. The
Contractor shall ensure that all applicable provisions are included in their contracts with the
respective subcontractors. Subcontractors that the Contractor intends to use for a project shall
be identified prior to Contractor commencing construction and listed as an exhibit to the
Construction Contract.

The Contractor shall not hire the Owner or any family member of the Owner to perform work on
a project awarded subject to this Handbook.

F. Pre-Construction Conference; Contract Signing

The City will schedule a meeting (pre-construction conference) between the City, the Owner, and
the Contractor. The Owner and Contractor will be notified of the date and time of the pre-
construction conference. All Contractor’s licenses and insurance shall be up to date prior to the
pre-construction conference.

The pre-construction conference may take from 1 to 2 hours and must be attended by the
Contractor. The Contractor will be provided with a Notice to Proceed at the pre-construction
conference. Contractors are not authorized to begin work until they receive a Notice to Proceed.

At the pre-construction conference, the City will review with the Owner the terms of the contract
between the Contractor and Owner and any other documents to be executed by the Owner. The
Contractor shall provide a list of all subcontractors that are scheduled to perform work on the job
in the form provided, which shall be made a part of the Contract. The meeting should address
important items such as storage and protection of the Owner’s personal items, who pays for
utilities, the prohibition against the contractor performing work outside the scope of work
authorized, the process for change orders, and clarification of whom the Owner and Contractor
should contact in the event of a dispute.

Contractors are encouraged to bring samples of paint colors, Formica, tiles, fixtures, roof
shingles and other materials to the pre-construction conference for selection by the Owner. This
is also the Contractor's opportunity to ask clarifying questions related to the project, provide
contact information to the Owner, and discuss working hours and the order of the work to be
performed.

G. Review of Award Decision (Protest)

Only individuals or entities on the HCD Contractor List who submitted a bid proposal for a
specific project and have a substantial interest in the award will have standing to request a
review of a specific bid award decision (Award Review Request).

All Award Review Requests for a specific bid must be submitted in writing to the Program
Responsible Entity for the particular bid at the notice address for Bid Review Requests stated in
the Invitation to Bid for the particular project — within two (2) working days from and after the
notice of intent to award is posted. It is a bidder’s responsibility to ascertain whether a notice of
intent to award is posted and to file any protest within the 2-day period. A “working day” or
“business day” is defined as 8:00 a.m. to 4:30 p.m. local Tampa time Monday through Friday,
with the exception of official City of Tampa holidays; unless specifically described as a “working
day” or “business day” all other days are calendar days regardless of whether they are
designated as such.

City of Tampa Housing and Community Development Division
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A written Award Review Request shall include the bidder’s contact information (name, postal and
email address, telephone number), a concise statement indicating the grounds for its
dissatisfaction with the decision together with any documentation and/or information it deems
relevant, a statement of the specific action requested, and it shall be signed by an authorized
agent of bidder. Once received an Award Review Request may not be added to or
supplemented.

A proper Award Review Request will be reviewed and an opinion rendered by the head of the
Program Responsible Entity (PRE Reviewing Official) and communicated to the requesting party
within three (3) working days of protest receipt. The opinion of the PRE Reviewing Official shall
be final.

IV. PAYMENT AND CONTRACT PERFORMANCE

A. Draw Schedule

All payments to the Contractor shall be by check to the Contractor. The Contract Price will be
paid in no more than two (2) draws against the total sum of the Contract Price as work is
invoiced, completed, inspected, and approved by the Owner and City. The Contractor will
schedule an inspection with the PCC 24 hours in advance, and will inform the PCC of items
Contractor would like to be inspected. NOTE: All inspections required by the City of Tampa
Permitting Department must be complete before each draw inspection. The final draw will be
held until the punch list has been completed.

The draw schedule will be as follows:

First Draw (at 70% complete): 50% of the Contract Price
Final Draw: Remainder of the Contract Price
B. Contractor Payments

Payments to the Contractor will be made on behalf of the Owner in accordance with the Draw
Schedule outlined above. The Contractor is required to complete and submit the Contractor
Payment Request Form to the PCC. The Contractor will obtain the Owner’s dated signature on
the Payment Request before submitting it to the PCC.

Lien Waivers will be signed by the Contractor before a draw is released. This will be required for
every draw, without exception. All required inspections must be made before a draw is released.
This includes, but is not limited to an inspection by the PCC and Construction Services Division.

The Final Draw will be held until the following items have been completed:
1. Allrequired inspections have been completed and passed by the Construction Services
Division.
2. A Final Inspection or C/O has been issued by the City’s Construction Services Division if
required.
A final inspection has been completed by the PCC.
The Final Punch List has been completed and signed by the Owner, Contractor and
PCC.
A Final Release of Lien has been signed by the Contractor.
All warranty information has been provided to the Owner.
The construction site is clean and ready for occupancy.
All Final Releases of Lien have been received from subcontractors.
The Contractor has provided a list of all subcontractors, including their contact
information, to the Owner at closeout.
10. Execution and recording of a Termination of Notice of Commencement.

Pw

©Co~NoO
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C. Payment Reduction

Expressly reserved is the right to decline payment or reduce the amount of a draw to such an
amount as is necessary to protect the Owner, City, and/or PRE from loss or to recover the cost
incurred to correct or complete the specified work because of, but not limited to:

1. Defective work not corrected,

2. Third-party claims filed or with reasonable evidence indicating probable filing of such
claims,

3. Failure of the Contractor to make proper payments to subcontractors, laborers or
material suppliers, and

4. The amount of work completed is not enough to constitute a draw.

When the above conditions have been corrected or resolved to the satisfaction of the City and/or
PRE, payments may be resumed or otherwise addressed as appropriate.

D. Change Orders

If, during its performance of the Contract, Contractor encounters unforeseen conditions which
impact the work and which could not initially be evaluated, the Contractor shall not proceed
without written authorization from the City.

The Contractor agrees that no alteration of materials or labor described in scope of work
attached to the Contract shall take place unless in writing and mutually agreed upon by the
Owner (if applicable), Contractor, and the PRE. All changes in the work must be submitted on
the Change Order Form provided within this Handbook, signed and dated by the Owner (if
applicable), Contractor, and the Program Admin. Contact named in the Contract (“PA Contact”)
and authorized by the head of the PRE. Any changes made will be subject to the Contract,
incorporated into the project; and subject to the same requirements, policies and procedures as
described in this Handbook. Any work performed by the Contractor not specifically stated in the
Contract or expressly approved by a written Change Order will not be paid.

Requests for extensions of time must be submitted in writing on the Change Order Form
provided within this Handbook, justifying project delays and submitted prior to the existing
contract deadline. Requests for extensions of time will be approved only for circumstances
beyond the Contractor's control that can be documented and supported by the Contractor.
Contractors will be assessed a penalty for each calendar day they are delayed beyond the
Contractor deadline unless approved through a written Change Order. Any changes made will
be subject to the Contract, incorporated into the project, and subject to all program requirements,
policies and procedures as described in this Handbook.

E. Lien Waivers

The Contractor shall protect, defend, and indemnify the City, any other Program Parties (as
defined in the Contract), and the Owner from all claims of unpaid work, labor or materials. The
Contractor must sign a waiver and release of lien prior to receiving any payments. This will be
required of the Contractor at every draw request, no exceptions will be made. It is the
Contractor’s responsibility to obtain waivers and releases of liens from its subcontractors,
material suppliers, and any other affiliates associated with said project.

F. Inspections

The right to inspect all work performed by the Contractor at any time during the project for
Handbook compliance is expressly reserved. Prior to any draw request, Contractor is required to
schedule an inspection to confirm all Work has been completed to Handbook standards and the
satisfaction of the City, as Owner’s lender, in its discretion. The Contractor will schedule such an
inspection twenty-four (24) hours in advance of the desired inspection time by calling the PCC at

City of Tampa Housing and Community Development Division
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the contact number provided in the Contract Documents. If a Contractor schedules an inspection
with the PCC and the work to be inspected is not complete, acceptable to Lender, or does not
otherwise meet Handbook standards, then Contractor will thereafter be required to pay a re-
inspection fee prior to any re-inspection being scheduled. Re-inspection fees shall be at
Contractor’s sole cost by cashier's check or money order made payable to the appropriate re-
inspecting entit(ies) and should be provided to the PCC, who will upon receipt schedule a re-
inspection appointment. Such successful inspection is a condition precedent to any
draw request.

Additionally, Contractor shall be solely responsible for securing all other required inspections,
including by the City of Tampa Construction Services Division, which shall also be completed
before each draw inspection, including performing and paying for any remedial measures such
as having to uncover work not inspected prior to cover up.

G. Project Responsibilities

1.  Construction Contract (Contract): The contract for construction services is between the
Contractor and the Owner (homeowner) and is executed by the parties at the pre-construction
conference. The City and/or its assignee(s) may directly or indirectly (through the PRE or
otherwise) prepare bid packages, inspect construction, make payment on behalf of the
Owner, and may directly or indirectly be the beneficiary of certain Contract provisions without
being a party to the Contract.

2. Access to Property: All parties involved in the construction process shall have access to
the property during reasonable hours. Because the Owner continues to occupy the property
during construction, work shall be carried out only between the hours of 8:00 am and 6:00 pm
(local time) Monday through Friday unless other hours or weekend work is first approved by
the Owner in advance and in writing. The Contractor is required to give the Owner at least
one day (24 hour) notice when scheduling appointments to visit a home, except in the case of
emergency assistance or repair.

3. Respect of Persons and Property: Contractor shall be respectful and courteous to the
Owner at all times. If issues develop that need resolution, the Contractor is to call the PA
Contact at the contact number provided in the Contract and inform them of the situation. The
home, property, and surrounding area must be cleaned of all construction and/or demolition
debris on a daily basis and upon job completion.

4.  Utilities. When existing utilities are available, the Homeowner will provide use of water
and electricity at no cost to the Contractor, unless otherwise noted. It is the Contractors
responsibility to locate and mark all utilities prior to the start of construction.

5. Equipment Storage: Contractor and subcontractors will be solely responsible for the
security of their equipment, tools, and materials on the construction site. The Owner (if
applicable), the City, its employees, or affiliates will not be held liable for any losses or
damages sustained during the construction project. Contractor shall not store equipment and
materials on said property that is not used for the work described in the Contract.

6. Personal Property: Personal property belonging to the Homeowner that remains on the
construction site shall be protected and preserved throughout the duration of the project. The
Contractor shall hold harmless the Owner and the City, its employees, or affiliates for any
damages created by the Contractor, its employees, affiliates, or subcontractors during
construction.

7. Property Damage: Contractor will be held liable for all property damage caused by
his/her employees, equipment, tools, subcontractors, material suppliers, or any other affiliates
contacted by the Contractor to do business on the construction site. Contractor shall make
every effort available to avoid damages to the Owners property at all times. Any damage
sustained to the property or its contents must be reported immediately to the Owner and the
Program Admin. Contact named in the Contract.

City of Tampa Housing and Community Development Division
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8.  Permits, Accelerated Permitting Letters, and Impact Fees; Intellectual Property Rights:
Contractor will secure, at his/her own expense, all necessary permits, impact fees, royalties,
license fees, etc., required to perform the work as described in the Contract. No work shall
commence without the required permits and contractor must ensure that his subcontractors
do the same. Contractor shall post a copy of the permit at the project construction site as
required by the applicable City of Tampa department or division.

Contractor shall be responsible for posting on the Property a certified copy of the Notice of
Commencement or notarized statement that the notice of commencement has been filed for
recording along with a copy thereof posted on the Property.

A project may be eligible for an accelerated permitting letter from the City. It is Contractor’s
responsibility to confirm with the City’s Housing and Community Development Division (813-
274-7954) whether a particular project is eligilble to receive this letter. If a project is eligible
and a Contractor does not take advantage of this opportunity for any reason, including failing
to confirm if a project is eligible, any delay associated with the permitting process shall be at
Contractor’s sole cost, including possible liquidated damages.

9. Warranties: Contractor agrees to warrant all labor and materials used during
construction for the period of one (1) year from the date of completion or final payment
whichever is later, except for new roofs or roofing replacements and/or termite treatments
which shall be instead guaranteed for a period of five (5) years from such date (“Warranty
Period”). Any and all extended warranties beyond one year shall be provided to the
Homeowner at the completion of the contract. These warranties will consist of appliances,
HVAC, plumbing fixtures, electrical fixtures, roofing, garage doors and openers, windows and
doors, hardware, paint, flooring, cabinets, etc. If a warranty issue should arise within the
Warranty Period, the Contractor is expected to respond within 72 hours for non-emergency
and within 24 hours for emergencies to resolve the issue. If the Contractor fails to respond to,
and remedy a warranty issue, Contractor will be disqualified from the program for one year
and must reimburse the City for any work contracted to correct the warranted work. Such
costs may be recovered from any amount due or owing Contractor with regard to the project
or under any other agreement between Contractor and Owner or Contractor and the City.

10. Disputes: All unsettled claims or disputes between the Owners and the Contractor
arising out of or related to the work shall be submitted to arbitration under the laws governed
by the State of Florida. Notice of the demand for arbitration shall be filed in writing with the
other party to this agreement, and shall be made within a reasonable time after a dispute has
arisen. The award rendered by the arbitrator shall be final and judgment may be entered upon
it in accordance with applicable law in any court having jurisdiction thereof. The prevailing
party may be entitled to recover all costs, including reasonable attorney’s fees.

11. Room Completion: As Contractor completes areas during the course of the project, the
Owner may use such area(s) for their personal use. If any damages occur to a completed
area occupied by the Owner during rehabilitation, the Owner will be held liable for such
damages.

H. Contractor Quality and Standards

1. Insurance: At its sole cost, Contractor must carry insurance (and require that its
subcontractors carry insurance) as stated in the City of Tampa's Schedule of Insurance
Requirements. Any changes in Contractor's insurance policies, including changes in
coverages, cancellations, or renewals, must be provided in writing within five (5) working days
to the PA Contact.

2. Coordination of Work: Contractor is responsible for the coordination of all work
described in the contract and agrees to schedule all work in the proper order for the operation
of all trades, material, and workers engaged in the contract. It is agreed that no exterior work,
such as re-roofing, will be performed during adverse weather conditions that would cause
damage to the Owner’s property.
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3. Codes: Contractor will comply with all building and code regulations and ordinances
required by the Construction Services Department. Contractor will not be held responsible for
pre-existing violations of code or building laws except where corrections of such violations are
required within the scope of the contract. It is the Contractor’s responsibility to stay informed
of all changes to the building code and applicable ordinances.

4. Licenses: Contractors must possess a valid State of Florida Occupational License
issued by the Department of Business and Professional Regulation, and any additional
licenses required by the Construction Services Department to obtain a permit. Required
documents must be on file with the HCD and the Construction Services Department. Any
changes, including renewals, must be submitted within 5 working days of such said change.
Any violations or discipline against the Contractor must be reported in writing to HCD within 5
working days.

5. Material Quality: Contractor must furnish all materials necessary to complete the
contract. All materials used and installed must be new and of quality specified in the work
write up. Any materials used other than what is in the work write up must be approved by the
Housing Quality Compliance Specialist in writing before installation. All materials used by the
Contractor are subject to inspection.

6. Labor Quality: All labor furnished by the Contractor or subcontractor must be executed
by a skilled, trained professional. Tradesmen, when required by county or state law, shall be
licensed. All work performed by the Contractor and Contractor’s associates will be inspected
by the PRE and is expected to conform to the Contract, building codes and professional
work ethics.

7.  Safety: Contractor agrees to keep the construction site a safe working environment at all
times. All trash and debris will be picked up during the course of work, as well as tools and
equipment when applicable, to insure safety for the workers and Owner. Chemicals and
flammables such as paints and solvents shall be removed daily, or locked in a secure
location, to prevent accidents.

8. Temporary Sanitary Facilities. Contractor shall not use the Owner’'s restroom
facilities. Contractor may provide and maintain temporary toilet facilities or utilize off site
facilities, except if such facilities are required by the Scope of Work Write Up to be provided
for Owner’s use. Contractor maintains sole responsibility for (i) the security of temporary toilet
facilities and (ii) the clean and sanitary condition of the temporary toilet facilities on a daily
basis.

9. Clean-Up: Contractor shall keep the property and surrounding area clean and orderly
and free from waste materials, trash or debris associated with Contractor’s on a daily basis;
prior to such daily removal same shall be kept in a dumpster or other approved receptacle
provided by Contractor at Contractor's cost. The home must be left “broom clean” each day.
No unsafe conditions shall be left overnight. If a roof is to be installed, Contractor shall
surround the home with tarp(s) sufficient to catch any roof-related materials, nails, trash, or
debris, which tarp shall be cleaned daily. Upon completion of the Work, Contractor shall carry
out a “final clean” including removing from the property and surrounding area all waste
materials and debris together with any Contractor/Subcontractor tools, equipment, machinery,
and surplus items; vacuuming of all interior work areas; removing all visible dust, stains,
labels, and tags; and cleaning all windows impacted by the work.

10. Completion Deadline: The Contractor is required to complete all work within the time
allowed as described in the contract agreement. Extensions may be granted to the Contractor
for circumstances beyond Contractor's control such as weather delays, natural or national
emergencies, personal hardships, etc. If the work is not completed on time, the Contractor will
be removed from the HCD Contractor List and disqualified from future bidding. Liquidated
Damages will occur per day at the amount stated in the Contract for each day starting from
the original completion date. The City will determine any discipline against the Contractor on a
case by case basis. Contractors that experience delays due to inclement weather, natural
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disasters or factors outside their control must request an extension of time in writing that must
be approved through the Change Order process.

11. Hold Harmless; Independent Contractor; Hire Restrictions: Contractor shall by its
participation in the HCD Programs, agree to the maximum extent allowed by law: (i) to defend
(with counsel of the City’s choice), indemnify, and hold harmless Owner together with the City
and other Program Parties and any involved state and/or federal funding agency, their
respective elected or appointed officials, departments, officers, employees, volunteers,
agents, and representatives from liability and claims for damages because of bodily injury,
death, property damage, sickness, disease, theft, or loss arising out of or related to the HCD
Programs, a particular Contract, and a Contractor’s participation in the HCD Programs, and
from any negligent or intentional acts of Contractor and those claiming by or through
Contractor and (ii) that any expenses arising from Contractor’s performance under a Contract
shall be at Contractor’s cost. Contractor shall act in the capacity of an independent Contractor
with respect to the Owner. The Contractor shall not hire the Owner or any family member of
the Owner to perform work on a project awarded subject to this Handbook. Contractor agrees
its defense obligation is separate from its obligation to indemnify and save harmless.

12. Regqulations: Contractors must comply with all state and local statutes, regulations,
ordinances and policies for all projects. Federally funded projects require compliance with the
Davis-Bacon Act and all other applicable laws and regulations. Contractors, who have been
debarred from working in federally funded projects, cannot participate in this program.

13. Evaluation: Contractor acknowledges that the City may seek comments and evaluations
from Owners, subcontractors, or others involved in the project and that these evaluations may
result in Contractor’s suspension or removal from the HCD Contractor List.

14. Lead Based Paint. Contractor is prohibited from using (and shall see that its
subcontractors are prohibited from using) lead-based paint. A Contractor performing
renovation, repair and painting projects that disturb lead based paint in homes built before
1978 must be an EPA Lead Certified Renovator. During renovation, lead-safe work practices
must be followed in compliance with 40 CFR 745 and the US EPA Lead Renovation, Repair,
and Painting Rule, including work-area containment to prevent lead paint dust and debris, and
minimizing exposure to lead paint hazards by thoroughly cleaning the site after project
completion. These lead safe steps must be verified by an individual who has received the
EPA individual renovator certification.

Applicable definitions: (a) “Lead-Based Paint” means paint or other surface coatings that
contain lead equal to or exceeding 1.0 milligram per square centimeter or 0.5 percent by
weight or 5,000 parts per million (ppm) by weight. (b) “Lead-Based Paint Hazard” means any
condition that causes exposure to lead from dust-lead hazards, soil-lead hazards, or lead-
based paint that is deteriorated or present in chewable surfaces, friction surfaces, or impact
surfaces, and that would result in adverse human health effects. (c) "Applicable surface"
means all interior surfaces and those exterior surfaces, such as stairs, decks, porches,
railings, windows, and doors, which are readily accessible to children under seven (7) years
of age [42 CFR 90.2(9)].

l. Materials and Specifications (Scope of Work Wrtie-Up)

The materials and specifications for each Project shall be as provided in the Scope of Work
Write-Up.

J. Separate Contracts

Contractor acknowledges that the Owner does not reserve or have the right to award other
contracts while the Contract is underway. All construction work will be limited to the work
specified on the work write up to be performed by the Contractor and Contractors’
subcontractors. Contractor shall notify the HCD Manager if other work is being performed at the
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site. Contractor cannot enter into any contract (written or oral) with the Owner for work other than
what is specified on the work write up during the term of this Contract.

K. Handbook/Program Modifications or Revocation

HCD reserves the right to amend or revoke this Handbook and its subject program at any time.
Revisions will be effective upon publication on the City’s website. Contractors are responsible for
confirming they have the most recent version of this Handbook.

Sample forms are provided as part of this Handbook for illustrative purposes only; accordingly
the actual forms used may be changed from time to time in HCD'’s sole discretion without notice
and shall be binding upon each Contractor as applicable. It is strongly advised that they be
carefully reviewed by Contractor and those advisors — financial or legal — it deems necessary
prior to Contractor’s use and/or specific execution.

V. HCD Contractor List

A. Procedures for HCD Contractor List Application

Contractors interested in the HCD Contractor List must attend a Contractor Registration Meeting
scheduled by HCD as their first step toward being placed on the HCD Contractor List.
Contractors will be required to sign in. Contractors who arrive late (as determined by the City) or
fail to attend will not be allowed to sign in and will not be eligible to apply to the HCD Contractor
List. All Contractors who have attended the Contractor Registration Meeting and wish to apply
shall — within fifteen (15) calendar days of the Contractor Registration Meeting date or
such later date as HCD may communicate during the Contractor Registration Meeting —
complete a Contractor Application together with all required documentation to for review and
approval prior to:

City of Tampa
Housing and Community Development Div.
Attn: HCD Manager
4900 West Lemon Street
Tampa, FL 33609

Contractors will be informed of their application’s approval or denial when HCD publishes the
HCD Contractor List on its website.

B. Approval/Denial of Application

Contractors shall be informed of the approval or denial of their application for placement on the
HCD Contractor List when HCD publishes the HCD Contractor List on its website. Such
publication shall occur within sixty (60) calendar days of the deadline set for HCD's receipt of
Contractor applications.

C. Appeal of Approval/Denial of Application

In the event a Contractor's HCD Contractor List application is denied, and the Contractor is
dissatisfied with such decision, the Contractor shall submit a written notice of its dissatisfaction
to the HCD Manager’'s immediate superior within the City (the “reviewing official”) no later than
fifteen (15) calendar days from the date of the HCD Manager's publication of the HCD
Contractor List on its website. Such written notice of dissatisfaction shall include the Contractor’s
contact information (name, postal and email address, telephone number), a concise statement
indicating the grounds for its dissatisfaction together with any documentation and/or information
it deems relevant, a statement of the specific action requested, and it shall be signed by an
authorized agent of Contractor. Notices of dissatisfaction not timely received or not conforming
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with the foregoing will not be reviewed.

The reviewing official shall within thirty (30) days of receipt of the Contractor’'s written notice of
dissatisfaction render his or her opinion, notifying the Contractor in writing thereof. The opinion of
the reviewing official shall be final. Denial of an application does not prohibit a Contractor from
applying when future opportunities are offered.

D. Suspension (Inactive Status) or Removal from the HCD Contractor List

Decisions or determinations to suspend or remove a Contractor from the HCD Contractor List
shall be in the HCD Manager’s sole discretion and may further, at the HCD Manager’s option be
barred from future bidding, removal from the HCD Contractor List, and/or barred from one or
more City programs and/or terminated from any or all active Contracts. Grounds for suspension
or removal (or Contract termination) include, but are not limited to the following (specific
remedies or penalties specifically described below may be waived, modified, amended, or
substituted with any other in the HCD Manager’s discretion):

o Lack of Participation: a Contractor that does not participate or respond to an invitation to bid
within a twelve-month cycle will be removed from the HCD Contractor List, will no longer be
sent bid information, and must reapply.

o Contractor Reqistration Meeting; Renewal Application: If an active HCD Contractor List
Contractor fails to attend a Contractor Registration Meeting and/or fails to submit a renewal
application at least once every two (2) years, the Contractor will be removed or suspended as
appropriate.

¢ Handbook Violation: If a Contractor is found to be in violation of the Rules, Regulations, and
Specifications for the Contractor, the Contractor will be subject to suspension from active
status by the HCD Manager and not permitted to bid on projects until violations are corrected.
For repeated and / or multiple infractions of this Handbook, including items in this subsection
D, entitled Suspension (Inactive Status) or Removal from the HCD Contractor List, the HCD
Manager may remove a Contractor or suspend a Contractor’s active status for a period of up
to one (1) year.

e Insurance Violations: If at any time a Contractor fails to have required insurance it will be
automatically suspended until proof of insurance is provided.

e Business License Violations: Any Contractor who has a license suspended, revoked, rejected
or inactivated will be automatically disqualified. All license renewals must be current and a
copy provided to the City. A Contractor will be temporarily suspended if licenses are permitted
to expire or renewal information is not provided to the City. Contractor will remain suspended
and not permitted to Bid on projects until all required documentation is submitted. If not timely
provided Contractor may be removed from the HCD Contractor List and/or terminated from
one or more of a Contractor’s active Contracts.

e Failure to Honor Warranties: Any Contractor who fails to honor a warranty from a previous
Contract will be removed from the HCD Contractor List and must reimburse the cost of any
work done to correct the work or honor the warranty. Such costs may be recovered from any
amount due or owing Contractor with regard to the project or under any other agreement
between Contractor and Owner or Contractor and the City.

o Default; Dispute: If a Contractor defaults or does not complete an assigned project,
Contractor may be disqualified indefinitely from participating in this and other City programs. If
the Contractor enters into a dispute with the Owner or the City, the Contractor may be
suspended from active status and not permitted to bid on projects until the dispute has been
resolved.

o Willful Misconduct: Willful misconduct by Contractor, employees, subcontractors, or those
otherwise allowed on the property by or through Contractor’s authority while Contractor is
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engaged in the project will not be tolerated. The Contractor may be disqualified from the
program for allowing behavior such as, but not limited to theft, lewd or lascivious acts, foul
language, public intoxication, illegal drug use, willful destruction of owner's property or
abusive behavior towards property owner or staff.

¢ Contractor Compliance: Contractors that do not adhere to building codes, construction
industry standards, contract specifications, and material requirements will be removed from
the HCD Contractor List and must reimburse the City for the cost of any work performed to
bring the work into compliance. Such costs may be recovered from any amount due or owing
Contractor with regard to the project or under any other agreement between Contractor and
Owner or Contractor and the City.

o Unsatisfactory Performance: If a Contractor receives three (3) complaints, three (3)
unsatisfactory (fair) evaluations, one (1) poor evaluation, or any combination thereof in any
given 6-month period, the Contractor will be subject to suspension from active status by the
HCD Manager and not permitted to Bid on projects until the Contractor provides positive
resolution to the negative issues, in writing. If a Contractor is being reviewed for work
performance or ethical concerns, the Contractor may be suspended from active status and
not permitted to Bid on projects until the review is completed.

¢ Payment Delinqguency: Failure to pay subcontractors or material suppliers without cause
automatically disqualifies the Contractor from the program.

o Kickbacks/Price Fixing: Any evidence of kickbacks or price fixing by or between Contractors,
its employees, officers, owners, agents, partners, representatives or any other affiliates will
automatically disqualify the Contractor indefinitely.

o Brokering of Work: No person or persons, shall broker a Contract or any Contract work to
another licensed or unlicensed contractor. Anyone caught brokering work, or receiving a
brokered contract will be immediately suspended and possibly be disqualified indefinitely from
participating in any work program through the City.

Suspension, penalty, or removal shall be immediate upon the date of the HCD Manager’s written
decision to the Contractor. The length of a suspension or removal period will be stated in the
Committee’s written decision. Once suspended or removed, a Contractor may not reapply to the
HCD Contractor List for the period of time stipulated.

E. Voluntary Withdrawal from HCD Contractor List

A Contractor has a right to voluntarily withdraw its name from the HCD Contractor List at any
time by sending a written request to withdraw from the HCD Contractor List to the attention of
the HCD Manager.

The HCD Manager has the right to bypass a Contractor on the next bidding cycle due to
excessive work load, time commitment issues, performance issues, etc., without affecting the
Contractor’s active status on the HCD Contractor List.

The Contractor has the right to withdraw from a bid prior to the signing of a Contract or disqualify
itself before Contract signing due to conflicting work, other contract, or personal hardship.
However, if the winning Contractor refuses to accept the project, enter into Contract, or refuses
to complete the Project; the HCD Manager reserves the right to any remedies noted in
subsection D above, entitled Suspension (Inactive Status) or Removal from the HCD
Contractor List.

F. Appeal of Suspension (Inactive Status), Removal, or other Action

In the event a Contractor is suspended or removed from the HCD Contractor List or the City
takes other action as noted in subsection D above, entitled Suspension (Inactive Status) or
Removal from the HCD Contractor List, and the Contractor is dissatisfied with such decision, the
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Contractor shall give written notice to the HCD Manager of its dissatisfaction together with any
documentation and/or information it deems relevant within ten (10) calendar days from the date
of the HCD Manager’s written notice of suspension or removal. Upon receipt of the Contractor’s
written notice (and documentation and/or information, if submitted), the HCD Manager shall
deliver same to the Director of Planning and Development (or successor officer) who shall within
five (5) working days review and render a decision, notifying the Contractor in writing thereof.
The Director of Planning and Development’s response will serve as a final determination.

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK]
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VI. Sample Forms and Documents

[PAGE INTENTIONALLY LEFT BLANK]
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A. Contractor Application - SAMPLE
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[] Check here if your business is a US Dept. of Housing and Urban Development (HUD) certified Section 3 Contractor.
Section 3 qualifications/registration website at https://portalapps.hud.gov/Sec3BusReg/BRegistry/BRegistryHome

State if your business is a City of Tampa certified WMBE and/or SLBE: (] Minority/Woman Business Enterprise
(] Small Local Business Enterprise
Minority makeup of your business: ~ Number of Principal(s) | Number of Minority Principal(s)
Number of Employee(s) | Number of Minority Employee(s)

Il. Certifications, Registrations, Credentials and Education

Indicate licenses held as required by Florida statute. (Provide your company’s qualifier's license number/certificate of
authorization number, as applicable. Individual license numbers only if applicant is an individual/sole proprietorship.)

General Contractor License No: HVAC Contractor License No.:
Building Contractor License No.: Roofing Contractor License No.:
Electrical Contractor License No.: Lead Paint Abatement License No.
Plumbing Contractor License No.: Asbestos License No.

[_] Check here if your business is an Energy Star credentialed contractor.
[] Check here if your business has a Lead Safe Work Certificate (is a Lead Safe Certified firm).

List all other licenses or permits your company possesses that are applicable to your business performing its services:

Describe any specialized experience, certification, and/or education of your current staff:

Attach a copy of all licenses, permits, credentials, or certifications noted.

[Il. Experience and References

Have you ever performed any residential or rehabilitation work for the City of Tampa, another City, State or Government
Office? [_] no [] yes. If yes, complete the following:

Jurisdiction Program Program Contact Person
(City/State/Govt Office Name) (SHIP/HOME/CDBG etc.) (Name & Phone Number)
City of Tampa Housing and Community Development Division
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lll. Experience and References

Has your business ever performed any residential or rehabilitation work for the City of Tampa, another city, state, or
government office? [_] no [] yes. If yes, complete the following:

Jurisdiction (City/State/Govt Office Name) Program (ex: SHIP/HOME/CDBG.) ~ Program Contact Person (Name & Phone Number)

Provide references from two (2) past jobs you have completed - refer us to whole-home rehabilitation projects similar to
those we might ask you to do:

Client 1's Name: Daytime phone number:
Address:
Contract Amount: $ Start and Completion Dates: to

Describe Client 1's project:

Client 2's Name: Daytime phone number:
Address:
Contract Amount: $ Start and Completion Dates: to

Describe Client 2's project:

IV. Financial Information; Capacity

Bonding Indicate your company’s current bonding capacity: $ per project | $ aggregate.
(Note: Bonds are not typically required for projects under $100,000.)

Banks Provide names and addresses of the banks whom your company has done the major volume of business in the
last two (2) years. (Do NOT provide bank account numbers)

Bank Name Bank Address Bank Contact Name & Phone Number

Equipment Suppliers and Material Suppliers Provide names and addresses of the equipment suppliers and material
suppliers with whom your company has done the major volume of business in the last two (2) years.

Name of Supplier Company Supplier Company Address Supplier Company
Contact Name and Phone Number

V. Insurance Requirements

By submitting this Application, you verify that Applicant shall comply with and agrees to be bound by the insurance
requirements shown on the attached and incorporated Schedule of Insurance Requirements for each and every Project.
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VI. Performance and Integrity
(If you answer “yes” to any question, you must provide details on a separate sheet. Check here [] if such a sheet is attached.)

Has your business ever failed to complete work awarded to it? [_] no [_] yes.

Has an officer or partner of your business ever been an officer or partner of another business that failed to complete work
awarded to it? [_] no [] yes. Failed to complete work awarded to the officer or partner as an individual? [_] no [] yes.

In the past 10 years, has your business had any claims placed against a payment or performance bond? [_] no [] yes.
Has your company ever had a bond or surety canceled or forfeited? [_] no [] yes.

In the past 10 years, has your business filed for bankruptcy? [_] no [] yes. (Note: if “yes” include in the details provided on a
separate sheet the name of the bonding company, date, amount of bond, and reason for such cancellation/forfeiture.)

Have you or any officer or partner of your business ever filed for bankruptcy? [ no [] yes.

Have you or any officer or partner of your business ever been debarred or suspended by a public entity? [ ] no [] yes.
Has your company had any willful OSHA violations in the past 10 years? [_] no [] yes.

Has your business ever been denied prequalification by any state, local, or federal agency? [_] no [] yes.

Has any officer or partner of your company ever applied for City prequalification under a different name? [ no [] yes.

VII. Equal Employment Opportunity; Conflicts of Interest

Applicant [ ] HAS | [] does NOT have 50 or more employees. If Applicant has or later comes to have more than 50
employees, it has or shall provide the Employers Information EEO-1 Report (Standard Form 100) as required by Executive
Order 112446 and Title IV of the Civil Rights Act of 1964 and shall require same of any subcontractor.l, for myself and my
business (We or Us), agree that contractors on work paid by federal funds will be required to comply with the President's
Executive Order Number 11246, "Equal Employment Opportunity,” as amended by Executive Order Number 11375, and as
supplemented by regulations at 41 CFR part 60, Office of Federal Contract Compliance Programs, Equal Employment
Opportunity, Department of Labor.

We agree no person who presently exercises any functions or responsibility on behalf of the City and/or PRE (as defined in the
Handbook) in connection with any Projects has any personal financial interests, direct or indirect, with Us. We further agree that,
in the performance of any Project, no person having such conflicting interest, shall be employed by Us. Any conflict of interest
attributable to Us or our employees must be disclosed in writing to the City immediately upon discovery. We are aware of the
conflict of interest laws of the City, particularly Sec. 2-523, City of Tampa Code; the State of Florida, particularly, Chapter 112,
Part Ill, Fla Stats; and the US Department of Housing and Urban Development, particularly, 24 CFR Part 570 § 570.611, and
agree We shall fully comply with all respects to those provisions as applicable.

IX. Certification and Financial Authorization
I, the undersigned authorized individual, certify that the information in this application is true and correct. | authorize the City of
Tampa to obtain personal and business credit reports, for me and my business entity as may be deemed necessary. Permission
is granted to contact any source named in this application. | understand that | and my business entity (as applicable) will be
subject to removal from the HCD Contractor List if my or my entity's performance is unsatisfactory. By submitting this
application, | and my business entity agree to be bound by the terms and conditions of the Handbook, including without limitation
any review or dispute procedures described therein.

FAILURE TO COMPLETE THE ABOVE MAY RESULT IN YOUR APPLICATION BEING REJECTED

[SEAL] Applicant Authorized Signature:*

Signer’s Printed Name:
Signer's Title:

STATE OF

COUNTY OF

The forgoing instrument was sworn (or affirmed) on behalf of Applicant before me this day of , 20 by
, Who is O personally known to me or 0 produced a driver's license as identification.
[NOTARY SEAL] Notary Public, State of Commission No. (if any):

Notary Printed Name:
My Commission Expires:

¥ must be a manual (wet) signature in blue of black ink

City of Tampa Housing and Community Development Division
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B. Authorization to Release Credit Information —- SAMPLE
AUTHORIZATION TO RELEASE CREDIT INFORMATION

[HCD Contractor List Application]

In consideration for the City of Tampa, Florida (City) processing Applicant's HCD Contractor List Application
(Application), the undersigned authorized representative of Applicant who is specifically empowered by Applicant to
execute this Authorization to Release Credit Information (Authorization) and bind Applicant as stated herein specifically
acknowledges and agrees for itself and Applicant that: (1) the City may verify or re-verify any information contained in the
Application and this Authorization from any source named in the Application and/or this Authorization, including without
limitation banks, credit unions, credit reporting agencies together with other sources not so specifically identified; and (2)
the City may make copies of this Authorization for distribution to any party with which Applicant has a financial or credit
relationship and that any such party may treat such copy, including a faxed or scanned/emailed copy, as an original; and
(3) any banks, credit unions, credit reporting agencies, financial institution or other source contacted by the City or its
agents are authorized to release information to the City or its agents and are released from any liability as a result of such
inquiries or disclosures; and (4) the City and its agents are also released from any and all liability with respect to the
release or dissemination of any such information. It is understood that the City at its discretion will determine the time
period(s) for which financial records are needed. | authorize the City to fill in the time period(s) for which financial records
are necessary. While signing this form is voluntary, it is understood that Applicant may fail to be pre-qualified or its
Application rejected if it does not sign or based on the reports issued and/or information authorized by this Authorization
to be released to the City.

It is understood that any individual signing below is consenting to allow the City to access and any all consumer credit
reporting agencies to obtain their consumer credit reports in connection with the Application and this Authorization. Any
individual who asks will be informed whether or not such a report was obtained and, if so the name and address of the
consumer credit reporting agency that furnished the report. The information the City obtains is only to be used in
processing the Application, determining Applicant is qualified to participate in City affordable housing programs and can
be shared with various agencies that fund the City’s affordable housing programs.

Complete and submit all information below.

Date Application Submitted:

Applicant Name: Phone No.:
Applicant is a/an: [_] Individual [_] Partnership [ ] 3V [_]LLC [_] Corporation [] Other:
If an entity, Tax ID No. (FEI/EIN) | If an individual: date of birth and last 4 of SSN:

Fictitious Name (if applicable):

Has your business operated under any other name? [_] no [_] yes. If yes, list all prior company names and dates you
operated under those names:

Applicant’s Present Address:

Street Address City State Zip Code
Immediate Prior Address:
Street Address City State Zip Code
Bank References:
Bank Name Bank Address Bank Contact Name & Phone Number

Credit References (Business Suppliers):_

Reference Name Reference Address Reference Contact Name & Phone
Number
Applicant Authorized Signature: * Date:

. Citey of Tanam | | ' Print Name and Title:
must be’a manual (Wet) signature in blue of black ink Rev. 03/11/20192.5VRED
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C. Pre-Bid Walk Through Sign In Sheet - SAMPLE

PRE-BID WALK THROUGH

SIGN IN SHEET
HELD AM (local Tampa time) ON , 20
AT (PROJECT LOCATION)
Re: Invitation to Bid issued on Bid No. (if any):

ATTENDANCE IS MANDATORY

Company Name Printed Name of Email Signature Time
Attendee In

© © N oo g &~ w0 D RE

-
o

City of Tampa Housing and Community Development Division
Rev. 03/11/20192.5VRED
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D. Invitation to Bid - SAMPLE
INVITATION TO BID
Date of Bid/Rebid:
To: Invited HCD Contractor List Contractors
From: , Program Responsible Entity (PRE) for this Project, whose Award
Review Request notice address is ATTN:

SEALED BIDS SUBJECT TO THE CONDITIONS CONTAINED HEREIN, will be received until the opening date and time of
mon , then to be opened and read for the following project (Project):

Project Location:
Tampa, Florida

Owner:
(singularly or collectively as the case may be)

Project Description:  Rehabilitation of an owner-occupied residence using certain state and/or federal program funds
administered by the City of Tampa, Florida.

Bid Number (if any)

This Project is to be carried out subject to a contract between the successful bidder and the Owner, who is the approved recipient of
certain state and/or federal program funds administered by the City of Tampa (City). While the Program Responsible Entity (PRE) may
assist with certain management aspects of the Project and a successful bidder will owe certain duties to the City (as Owner’s lender or
otherwise), applicable state/federal funding entity, and/or the PRE, the successful bidder will ONLY be in privity (under contract) with
the Owner.

Bid documents are being provided to invited individuals or entities from the HCD Contractor List for their use in developing bids
subject to the City of Tampa's Housing and Community Development Division (HCD) Rehabilitation Programs Handbook for
Contractors (Handbook). For information on the HCD Contractor List contact HCD at 813-274-7940.

MANDATORY PRE-BID WALK THROUGH
All interested bidders must have representation at the mandatory Pre-Bid Walk Through to be held at the above Project Location at
on :

LEAD-BASED PAINT STATUS:

Report(s) available online (attached to work description) or copies available upon request.

ASBESTOS SAMPLING:

Report(s) available online (attached to work description) or copies available upon request.

The Pre-Bid Walk Through will start promptly at the time specified. Pre-Bid Walk Through attendees will be required to sign in.
Interested bidders who arrive late (as determined by the Program Construction Contact (PCC)) will not be allowed to sign in and will
not be eligible to bid. Those who do not attend the Pre-Bid Walk Through will not be eligible to bid. Interested bidders may not begin to
inspect the home or Project site before the PCC arrives and the Pre-Bid Walk Through officially starts. REMEMBER TO BRING A
COPY OF THIS DOCUMENT, INCLUDING THE SCOPE OF WORK WRITE UP, TO THE PRE-BID WALK THROUGH.

Bids should be submitted on the Bid Response Form provided. Bids are required to be submitted under a condition of irrevocability for
a period of 60 days after submission. Bids are by invitation only. Bids from unsolicited bidders will not be considered.

Questions regarding this bid should submitted by email to the PCC, , at . Questions will be accepted up to five
(5) days prior to the bid opening date and time.

Submission of bid responses by US mail, hand delivery, or express mail must be in a sealed envelope with bidder's name and return
address indicated. If submitting the bid by express mail, please place the bid in a separate sealed envelope inside the carrier's
envelop. Please mark on the outside of the sealed envelope and on any carrier’s envelope: “SEALED BID FOR
, OPENING AT ON " and sent to the following address:

(This address is appropriate for mailing,
hand delivery and express mail.)

NOTE: Visitors may be asked to sign in or obtain a visitor pass.

Bids shall be accepted no later than the scheduled bid opening date and time referenced above. The bid opening shall be thereafter
and open to the public. Bids received after the scheduled opening date and time shall be rejected. Offers by email telegram,
telephone, or facsimile (FAX) machine are not acceptable. No bid may be withdrawn or modified after the time fixed for bid opening.

Attached are important instructions regarding responses to this invitation. Failure to follow these instructions may result in your
bid being rejected.

[END OF INVITATION TO BID]

City of Tampa Housing and Community Development Division
Rev. 03/11/20192.5VRED
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INSTRUCTIONS TO BIDDERS

EXECUTED, SEALED BID: Submit one (1) original and one (1) copy of the following: (i) completed Bid Response Form, (i) any
other requested forms of documents (completed) that were provided in the bid package, including but not limited to the Scope of Work
Write Up and Contractor Compliance Affidavit via US mail, hand delivery, or express mail to the Program Responsible Entity (PRE) at
the address provided in the Invitation to Bid. Documents must be executed by an original, manual signature of an authorized
representative of the bidder in the Bid Response Form. Bids must be typed or printed in ink. Use of erasable ink is not permitted. All
corrections made by bidder to a bid must be initialed. Bids that are unsigned, improperly signed or sealed, conditional, illegible,
obscure, contain mathematical errors, erasures, alterations, or irregularities of any kind may be declared unacceptable. Failure to
submit all documents can void a bid. Bids that are unresponsive, unreasonable, inaccurate, contain mathematical errors, incorrect
totals, or are unsigned may be rejected.

Bidders are cautioned that all items quoted must be in compliance with the bid documents (Bid Documents), including but not limited
to the Scope of Work Write Up, any addenda issued, and the most current version of the City of Tampa’'s Housing and Community
Development Division (HCD) Rehabilitation Programs Handbook for Contractors (Handbook).

Each blank where a price is to be filled in on the Scope of Work Write Up shall be rounded down to the nearest dollar. Labor,
overhead, permits, insurance, and profit must be included into each itemized price and not listed as a separate itemized price or listed
under miscellaneous. Non-compliance will result in rejection of the bid. ltemized and/or unit pricing may be used for negotiation, in the
event of a change in the extent or scope of work, as described in the Handbook.

Bidders discovering any ambiguity, conflict, discrepancy, omission or other error in this Invitation to Bid, shall immediately notify the
PRE of such error in writing via email and request modification or clarification of the Invitation to Bid. Modifications will be made by
issuing an addendum and will be given by written notice via email to all prospective bidders who attended the mandatory Pre-Bid Walk
Through, using information provided. Updated Scope of Work Write Up or addenda will be disseminated at least five (5) days prior to
the scheduled opening date for this bid. Bidder is responsible for clarifying any ambiguity, conflict, discrepancy, omission or other error
(including mathematical errors) in the bid prior to submitting the bid or it shall be deemed waived.

Submission of a bid shall constitute an acknowledgment by bidder that bidder has thoroughly examined and is familiar with the Project
Location and proposed work as set forth in the Bid Documents subject to the Handbook and contract (Contract) to be entered into with
the Owner, in substantially the form set forth in the Handbook. The failure or neglect of a bidder to examine the site(s) of the work
shall in no way relieve bidder of any obligations with respect to the Bid. No claim for additional compensation will be allowed which is
based upon a lack of knowledge of the Bid Documents, Contract, Handbook, or upon a lack of a reasonable knowledge gained
through examination of the site(s) of the work.

If federal funds are used, a bidder is required to submit Form 1: Section 3 Clause and Form 2: Certification of General Contractor
Eligibility. Bidder will not be penalized for including those forms when they are not otherwise required.

The Contract allows for assessment of liquidated damages, which amount shall be $ per calendar day.

All rehabilitation work performed must be inspected (rough-in and final) and conform to City and County Ordinances, State Laws, and
the Florida Building Code.

IF LEAD PAINT IS PRESENT OR FOUND BIDDER (AND ANY SUBCONTRACTORS) MUST BE A US EPA-CERTIFIED
RENOVATOR IN ACCORDANCE WITH HUD'S 24 CFR PART 35. IN OTHER WORDS, THEY MUST BE A LEAD-SAFE
CERTIFIED FIRM CERTIFIED BY EPA TO PERFORM RENOVATIONS.

If there is any conflict between or among the various Bid Documents and the Handbook regarding the scope or detail of the goods
and/or services requested, the more stringent or higher quality standard shall control.

BIDS MUST INCLUDE THE MOST RECENT VERSION OF THE SCOPE OF WORK WRITE UP COMPLETE WITH COST AND
OTHER INFORMATION FILLED OUT AS INDICATED BY BIDDER: Bidders are reminded that the most recent version of the Scope
of Work Write Up MAY NOT BE the version originally attached to the Invitation to Bid as the Scope of Work Write Up is expected to
change likely in response to information and comments made during the mandatory Pre-Bid Walk Through. Subsequent version(s) of
the Scope of Work Write Up will be transmitted to bidders who signed in at the mandatory Pre-Bid Walk Through, using information
available. However, it is bidder’s responsibility to complete and submit the appropriate version of the Scope of Work Write Up. Failure
to use the most recent version of the Scope of Work Write Up may result in a bid being rejected. To verify they have the most recent
Scope of Work Write Up, bidders may contact the Program Construction Contact (PCC), ____,at .

Bid tabulations (results) will be available to bidders after the scheduled public opening of the sealed bids.

Bidder shall comply with the applicable requirements of Federal and state laws, and all codes and ordinances, as they may be
amended from time to time, together with applicable professional regulations.

Bidder is expected to carefully examine the entire bid package, including but not limited to the all provisions, terms, and conditions.
FAILURE TO DO SO WILL BE AT THE BIDDER'S RISK.

Again, all contracts for services will be between the selected contractor and the homeowner Owner. The City is lending certain monies
(including funds provided by or through state and or federal program entities) to the Owner toward the Project and this bidding system

City of Tampa Housing and Community Development Division
Rev. 03/11/20192.5VRED
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is made available to collect bids as a convenience to such borrower Owners and to ensure that any direct or indirect payment from the
borrowed funds are paid to appropriately qualified entities. Also, the City audits the rehabilitation services for compliance with public
program requirements and, accordingly, a successful bidder will owe certain duties to the City and public program entity.

EXPRESSLY RESERVED: The right to accept, cancel, or reject any and/or all bids in whole or in part with or without cause; request a
re-bid; waive minor defects, variations to specifications, informalities, irregularities and technicalities; and/or to accept Bids that in the
judgment of the PRE will be for the best interest of the Project, the program, the PRE, Owner, and/or the City. Any or all bids may be
rejected without cause prior to award, is expressly reserved. If the lowest responsive bid exceeds 15% above or 15% below the
estimated project cost, all bids will be rejected.

FLORIDA PUBLIC RECORDS LAW: In accordance with Chapter 119 of the Florida Statutes, and, except as may be provided by
Chapter 119 of the Florida Statutes and other applicable State and Federal Laws, all bidders should be aware that the Bid and the
responses thereto are in the public domain and are available for public inspection and copying. All submittals received in response to
this Bid will become the property of the City of Tampa and will not be returned. However, bidders are requested to, as applicable,
identify specifically any information contained in their Bids which they consider confidential and/or proprietary and which they believe
to be exempt from disclosure, citing specifically the applicable exempting law. A bid will not be accepted when the entire submittal
is labeled as exempt from public disclosure. Bidder's references and cost or price information will be deemed a public
record, and if a claim of confidential/proprietary information is made, the bid submittal may be deemed non-responsive.

DATA COLLECTION: Pursuant to Section 119.071(5)(a), Florida Statues, social security numbers collected from Bidders are used for
identification, verification, and tax reporting purposes.

BID CHECKLIST: Bidder is encouraged to use any such checklist if provided in addition to providing the required information.

REVIEW OF BID AWARD DECISION (AWARD REVIEW REQUEST): A bidder questioning an award decision may make a written
request to have the award decision reviewed by sending a written request to the PRE at the Award Review Request notice address
shown in the Invitation to Bid. Award Review Request procedures are in accordance with the Handbook, which is available on the
City's webpage at www.tampagov.net/hcd

EVALUATION OF BIDS: All bids received by the specified date will be opened by the PCC or other appropriate Program
Administrative Entity staff member and the Owner, if available. Contractor selection will be based on the lowest sealed bid
provided there are no reasonable objections to the bid or the Contractor. The bid evaluation process will be conducted in two
phases. In Phase One, the PRE shall determine whether each Bidder submitted a Bid that conforms in all material respects to the
requirements in this Invitation to Bid (ITB) and is responsive. Among other things, a Bid may be found non-responsive if the Bidder
fails to provide the information requested; fails to utilize or complete the required forms; provides incomplete, indefinite, or ambiguous
responses; fails to comply with the applicable deadlines; provides improper or undated signatures; or provides information that is
false, misleading, or exaggerated. A responsible bidder means a bidder who meets the minimum qualification requirement(s) of this
ITB. In Phase Two, after reviewing the applications of responsive and responsible bidders, the Owner and PRE will award the
Contract, if at all, pursuant to the Handbook, which among other things reserves the right for Owner, subject to certain conditions, to
use a contractor of Owner’s choice. A contract is not awarded until executed by the Owner who may at any time prior to its signature
decide not to enter into such a contract.

MATHEMATICAL ERRORS: It is bidder's sole responsibility to make sure its bid is without errors. Mathematical errors, omissions, or
other mistakes made by a bidder will not preclude a bidder from honoring its bid. Once selected, a successful bidder must accept and
complete the Project for the cost that was bid. Prior to award, errors in extension of unit prices or mathematical calculations may be
(but are not required to be) corrected in whole or in part by the City or the PRE. Regardless, bids that contain one or more
mathematical error(s) may be subject to rejection.

INSURANCE: A successful bidder must carry insurance (and require that its subcontractors carry insurance) of the types and limits
stated in the Handbook. A successful bidder shall not commence work without first presenting a certificate of insurance evidencing
such coverage to both the Owner and PRE. Contractor must likewise present proof of renewal to the Owner and PRE within five (5)
business days prior to the expiration date of an existing insurance policy; if not, both Owner and the PRE shall each individually have
the absolute right to terminate the Contract without any further obligation to the Contractor; provided, however the Contractor shall be
liable for the entire additional cost of performing the incomplete portion of the Contract at the time of such termination, which cost may
be deducted or withheld from any existing contract between Contractor and Owner and/or Contractor and the City.

EQUAL OPPORTUNITY: All bidders are hereby notified that all eligible businesses, including small local business enterprises, will
be afforded a full opportunity to participate in any award made pursuant to this Invitation to Bid and will not be subjected to
discrimination on the basis of race, color, sex, or national origin.

[END OF INSTRUCTIONS TO BIDDERS]

City of Tampa Housing and Community Development Division
Rev. 03/11/20192.5VRED
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E. Bid Response Form - SAMPLE

BID RESPONSE FORM
To: HCD CONTRACTOR LIST CONTRACTOR
For: Tampa, Florida (Project Location), for , individually or collectively, Owner.
Submission Date: (Bidder to enter submission date) Bid No. (if any).

Submitted By:  (Bidder to enter name, address, and contact information)
Legal Name of Bidder:
Bidder's Address:
Bidder Contact Name: Contact Phone:

Binding Offer:  Having fully examined the existing condition of the Project Location (including attending the mandatory Pre-Bid
Walk Through) and after having carefully examined with full understanding all component parts of the bid
documents provided regarding the above project (Bid Documents), including the Invitation to Bid, Instruction to
Bidders, Scope of Work Write Up, Supplemental Bid Information, etc., the below named fully authorized person
on behalf of the entity submitting this Bid does hereby pledge said entity to enter into a contract (Contract) with
the Owner in the form set out in the Handbook (defined below) to fully perform the Bid Document work in strict
accordance with said Contract for the following lump sum amount (Total Bid Price) in numbers ONLY: U.S.$___

This bid includes and incorporates as an integral part the Bid Supplements (defined below) and the most recent
version of the City of Tampa Housing and Community Development Division Programs Handbook for
Contractors (Handbook), which Bidder has carefully examined and fully understands. Bidder must immediately
provide supplemental information if requested, including for example references, licenses, or other information
that goes to Bidder’s qualifications.

The Total Bid Price includes all applicable federal, state, and local taxes together with the furnishing of all labor,
overhead, profit, rental costs, tools, equipment, materials, and any other items, facilities, and services, without
exception for the proper execution and completion of this project in accordance with the Contract, Bid
Supplements, and Handbook within the time limits specified. Bidder understands there will be NO CHANGE
ORDERS OR ADDITIONAL FUNDING on this project except as the head of the PRE may determine are
necessary to meet unexpected or subsequently adopted housing or building code requirements.

Bidder acknowledges the Contract allows for the assessment of liquidated damages, which have been set for
this project at $ per calendar day.

This binding offer is open to acceptance and is irrevocable for sixty (60) days from the bid opening date. If
timely accepted, Bidder will (i) enter into the Contract; (ii) attend a pre-construction conference; and
(iii) commence work and permitting within seven (7) calendar days of the date on the Notice to Proceed.

Bidder's own initial application for employment has criminal history screening practices similar in nature to
those contained in Chapter 12, Article VI, City of Tampa Code (Responses are for informational purposes only
and will not be used as a basis of award or denial, nor as a basis for any protest): [_]Yes [_|No

Bidder understands that the right is reserved by Owner and City or designee to reject any and all bids.

Bidder acknowledges the Scope of Work Write Up version dated was received and taken
account in this bid, including changes (if any) from the version originally attached to the Invitation to Bid.
Bid Supplements: e Scope of Work Write Up (Bidder MUST attach the most recent version complete with cost information)
e List of Subcontractors and Suppliers
¢ Contractor Compliance Affidavit

o If the Invitation to Bid notes federal funding is being used, Bidder MUST ALSO attach the following:
Form 1: Section 3 Clause and Form 2:

FAILURE TO COMPLETE THE ABOVE MAY RESULT IN THE BID BEING DECLARED NON-RESPONSIVE.

Name of Bidder:
Authorized Signature:
Signer's Printed Name:

Title:  [] Individual [ ] President [ ] CEO/CFO [_] General Partner
] Mgr. (Mgr.-Managed LLC) [_] Auth. Mbr. (Mbr-Managed LLC)
Bidder's License No.

[END OF BID RESPONSE FORM]

[SEAL]

City of Tampa Housing and Community Development Division
Rev. 03/11/20192.5VRED
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F. Bid Supplement | Scope of Work Write Up Form — SAMPLE
Date:
Scope of Work Write Up
Bid Supplement to be Included with the Bid Response to the Bid Issued by
the Program Responsible Entity for the Project Located at Tampa, Florida (Bid No.(if any) )

Submitted by (Print Bidder Name):

ther information filled out as indicated by Bidder.

ached to the Invitation to Bid as the Scope of Work
atory Pre-Bid Walk Through. Subsequent version(s) of the
Pre-Bid Walk Through using contact information available.

Bids must include the most recent version of this document complete with cos

The most recent version of the Scope of Work Write Up MAY NOT BE the versi
Write Up is expected to change - likely in response to information gather §
Scope of Work Write Up will be transmitted to Bidders who signed i

HOWEVER, IT IS BIDDER’S RESPONSIBILITY to cogelet it the appropriate version of the Scope of Work Write Up.
GENERAL REQUIREMENTS @
DEFINITIONS

The following definitions are used in the attax\ed and incor,

' cument entitled “SPECS BY LOCATI( oX:
"Install" means to purchase, place/s#sup, test, and warrahn
"Replace" means to rep anduSpose of an exiy i\ \Zur? 4l new component.@
isting componey 0\ ng damag defects, retaining existing
es while =0 e as possible—ith udny throu Int,
: ) &
ip po ent from g Sstihgconstructio - , St6 2 < % ,and
3 Divyor where i i @

e on th SBYL ON
- Y LOCATIO &
Quantities stated using the following 2 R Dwelling Uni <H )wever,
quantities stated using any other 0. (S L )) are for big’se yvenience,
without any guarantee, and sb N -Bid Wal h.(Q),2repancies in
quantities found by a bidder % , prior |
additional funds due to discrepe i itig, \(of Tot (0]g[0]}N

Thr .
y % on. Claims for
Orrrriunicated after the
bid submission.

SUBSTITUTIONS

Any requests for substitution of sp
specifications: full installation ing

3,4 Shall include: the manufacturer's
¢r will notify a successful bidder at

ubstitution does not guarantee that a
rformance & the submitted Price regardless
3 3 ) bstitution resus iy Wes materials cost, bidder's
total award shall be red\ <0 o

REVIEW THE BID DOCUMENTS AND--'AND xﬂ
The Bid Documents and Ha Zin many impor irements that may i
time to review those docu i i ple, a successful bidd

to provide for:

TARP FOR ROOF INSTALLATION
down a tarp around the house to cat
daily.

FINAL CLEAN. Upon completion of the work a “final clean” shall be carried out, including removing from the property
and surrounding area all waste materials and debris together with any Contractor/Subcontractor tools, equipment,
machinery, and surplus items; vacuuming of all interior work areas; removing all visible dust, stains, labels, and tags;
and cleaning all windows impacted by the work.

WARRANTIES. Contractor shall remedy any defect due to faulty material or workmanship and shall pay for all damage
to other work resulting therefrom, which appear within one (1) year or, for new roofs or roofing replacements or termites,
within five (5) years. Owner shall be furnished with all manufacturers' and suppliers' written warranties.

BRING THIS DOCUMENT AND ITS ATTACHMENT TO THE MANDATORY PRE-BID WALK THROUGH
[CONTINUED ON THE ATTACHED __ PAGES ENTITLED SPECS BY LOCATION]

City of Tampa Housing and Community Development Division
Rev. 03/11/20192.5VRED
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SPECS BY LOCATION

nits  Unit Price  Total Price

Spac

Trade: 15 Roofing N
c
or vinyl

Provide all new wood whera méssing on ia,
joints,
Enclose all soffit with i
mi
e o

and enclose all fascia

num baked finish
or vinyl. Soffit and fascia to &

Drywall & Plaster

DRYWALL--PATCH-E R

Cut back defacts
side of i

Cut back defective gypsum\d expose half of the studg.o
side of the hole. Cut and tightly fit drywall patch. S
or screw patch. Apply tape and 3 coats of compound feaths
ou_l:altlm 8". Wet sand ready for paint. Texture to match

eadating,

L R e o e D e

City of Tampa Housing and Community Development Division
Rev. 03/11/20192.5VRED



Rehabilitation Programs Handbook for Contractors Page 28 of 59

G. Bid Supplement | List of Subcontractors and Suppliers

List of Subcontractors and Suppliers

Bid Supplement to be Included with the Bid Response to the Bid Issued by
the Program Responsible Entity for the Project Located at Tampa, Florida (Bid No.(if any) )

Submitted by (Print Bidder Name):

Complete and submit the names of all persons or entities (subcontractors and suppliers) who are performing, furnishing,
supplying, or providing any portion of the work in the above mentioned project. If none, check here: []

SUBCONTRACTOR/ TYPE OF ADDRESS PHONE CERTIFICATION
SUPPL'ER NAME BUS'NESS/TRADE ICheck to Indicate if Section 3 contractor or City|

of Tampa Minority, Small, or Woman-Owned
Business Enterprise, etc.

1) [ Section 3 Contractor
[J City Certified SLBE/WMBE
[J Other:

2) [J Section 3 Contractor
O City Certified SLBE/WMBE
[J Other:

3) [J Section 3 Contractor
[ City Certified SLBE/WMBE
OJ Other:

4) [ Section 3 Contractor
O City Certified SLBE/WMBE
[J Other:

5) [J Section 3 Contractor
J City Certified SLBE/WMBE
[J Other:

6) [ Section 3 Contractor
O City Certified SLBE/WMBE
[J Other:

7) [J Section 3 Contractor
[ City Certified SLBE/WMBE
0J Other:

8) [ Section 3 Contractor
0 City Certified SLBE/WMBE
[J Other:

9) [ Section 3 Contractor
[J City Certified SLBE/WMBE
[J Other:

10 [J Section 3 Contractor
0 City Certified SLBE/WMBE
[ Other:

11 [J Section 3 Contractor
[ City Certified SLBE/WMBE
OJ Other:

12 O Section 3 Contractor
J City Certified SLBE/WMBE
O Other:

13 [ Section 3 Contractor
O City Certified SLBE/WMBE
[J Other:

14 [ Section 3 Contractor
[ City Certified SLBE/WMBE
[J Other:

[ 11f checked; please see attached page(s) showing additional subcontractors. [NOTE: Additional pages must comply with this form.]

City of Tampa Housing and Community Development Division
Rev. 03/11/20192.5VRED
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H. Bid Supplement | Contractor Compliance Affidavit

Contractor Compliance Affidavit

Bid Supplement to be Included with the Bid Response to the Bid Issued by
the Program Responsible Entity for the Project Located at Tampa, Florida (Bid No.(if any) )
Submitted by (Print Bidder Name):
STATE OF
COUNTY OF

The below named person, appearing before the undersigned authority and after being first duly sworn, for him/herself and on behalf of the
below named Bidder submitting a bid (Bid) for the above named project (Project) does hereby affirm and declare as follows:
1. 1 am a natural person of lawful age who is authorized to act on behalf of Bidder. | am familiar with the Bid to which this Affidavit is
attached and all statements made in said Bid are true and correct to the best of my knowledge, which includes such matters.

2. Bidder has not submitted a rigged Bid, nor engaged in collusive bidding, or a collusive bidding arrangement, or fraudulent bidding, or
entered into a conspiracy in connection with this Bid with any other person, partnership, corporation or other entity making a bid for the
same purpose. Nor has Bidder entered into any understanding or agreement with any other person or entity where one or more such
persons or entities agrees not to bid or fixing the prices to be bid. Bid price(s) are fair and proper and not tainted by any collusion,
conspiracy, or unlawful agreement .

3. Bidder understands any resulting contract must be performed in compliance with all applicable laws, rules, and regulations, including
without limitation: Section 8 Existing Housing Quality Standards; Energy Policy and Conservation Act of 1975; HUD Lead-Based Paint
Regulations; and Section 3 Clause of the Housing and Urban Development Act of 1968 ; Section 504, Rehabilitation Act of 1973;
Executive Order 11246, as amended by Executive Orders 11375 and 12086; Title VI of the Civil Rights Act of 1964; and Section 109,
Housing and Community Development Act of 1974.

4. Bidder provides assurance that it is and, during the performance of any contract resulting from this Bid, will be in compliance with Title
VII of the 1964 Civil Rights Act, the Florida Civil Rights Act of 1992, and the City of Tampa Code, Chapter 12, in that Bidder does not
on the grounds of race, color, national origin, religion, sex, age, handicap or marital status, discriminate in any form or manner against
said Bidder's employees or applicants for employment. Bidder understands and agrees that the award of such contract is conditioned
upon the veracity of this statement of assurance, and that violation of this condition shall be considered material breach of such
contract. The foregoing shall be interpreted to include Vietnam-Era Veterans and Disabled Veterans within its protective range of
applicability.

5. Bidder does not and will not maintain or provide for its employees any segregated facilities at any of its establishments, and Bidder
does not and will not permit its employees to perform their services at any location, under Bidder's control where segregated facilities
are maintained. Identical certifications from proposed subcontractors prior to award will be obtained and kept on file by Bidder. Bidder
acknowledges the penalty for making false statements in offers as prescribed in 18 U.S.C. 1001.

6. No person who presently exercises any functions or responsibility on behalf of the City of Tampa in connection with this Bid has any
personal financial interests, direct or indirect, with Bidder. Bidder further covenants that, in the performance of any contract resulting
from this Bid, no person having such conflicting interest, shall be employed by Bidder. Bidder is further aware of the conflict of interest
laws of the State of Florida, particularly, Chapter 112, Part Ill, Fla. Statutes; and the United States Department of Housing and Urban
Development, particularly, 24 CFR Part 570 § 570.611, and agrees that it shall fully comply with all respects to those provisions. No
part of the Bid price(s) will be paid to any employees of the City of Tampa, its elected officials, and the Housing and Community
Development Division as kickback, reward or gift, directly or indirectly.

7. Bidder covenants that neither Bidder, nor any employee of Bidder, has any interest in the Project or Owner’s property and shall not
acquire any interest, direct or indirect, in same, or any other interest which would conflict in any manner with its performance of any
resulting contract.

8. Bidder (including its principals) [_] has | [] has NOT been debarred or suspended from contracting with a public entity.
9. Bidder [] has | [_] has NOT implemented a drug-free workplace program that meets the requirements of Sec. 287.087, Fla Statutes.
10. Bidder (including its principals and those persons or entities associated with Bidder that meet the Sec. 287.133, Fla. Statutes definition

of “affiliate”) [] has | [_] has NEVER appeared on the Sec. 287.133, Fla. Statutes convicted vendor list.
Signature:
Printed Name:
For Bidder Named:

The forgoing instrument was sworn (or affirmed) before me this day of , 20 by
of Bidder, such person is O personally known to me or 00 produced a/n

state driver licensefid as identification.

[NOTARY SEAL] Notary Public, State of
Notary Printed Name:
Commission No.:
My Commission Expires:

City of Tampa Housing and Community Development Division
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l. Bid Supplement | Federal Certification Forms - SAMPLE

FORM 1 — SECTION 3 CLAUSE

Bid Supplement to be Included with the Bid Response to the Bid Issued by
the Program Responsible Entity for the Project Located at Tampa, Florida (Bid No.(if any) )

Submitted by (Print Bidder Name):

A. The work to be performed under the proposed contract (contract), if any, between Owner and the below named Bidder (if Bidder
is successful) is subject to the requirements of Section 3 of the Housing and Urban Development (HUD) Act of 1968, as
amended. 12 U.S.C. 1701u (Section 3). The purpose of Section 3 is to ensure that employment and other economic
opportunities generated by HUD assistance or HUD-assisted projects covered by Section 3 shall to the greatest extent feasible be
directed to low- and very low-income persons, particularly persons who are recipients of HUD assistance for housing.

B. The parties to the contract will agree to comply with HUD's regulations in 24 CFR Part 135, which implement Section 3. As
evidence by their execution of this contract, the parties to this contract certify that they are under no contractual or other
impediment that would prevent them from complying with the Part 135 regulations.

C. Contractor agrees to send to each labor organization or representative of workers with which the contractor has a collective
bargaining agreement or other understanding, if any a notice advising the labor organization or workers' representative of the
contractor's commitments under this Section 3 clause, and will post copies of the notice in conspicuous places at the work site
where both employees and applicants for training and employment positions can see the notice. The notice shall describe the
Section 3 preference, shall set forth minimum number and job titles subject to hire, availability of apprenticeship and training
positions, the qualifications for each and the name and location of the person(s) taking applications for each of the positions, and
the anticipated date the work shall begin.

D. Contractor agrees to include this Section 3 clause in every subcontract subject to CFR Part 135, and agrees to take appropriate
action, as provided in an applicable provision of the subcontract or in this Section 3 clause upon a finding that the subcontractor is
in violation of the regulations in 24 CFR Part 135. The contractor will not subcontract with any subcontractor where the contractor
has notice or knowledge that the subcontractor has been found in violation of the regulations in 24 CFR Part 135.

E. Contractor will certify that any vacant employment positions, including training positions, that are filled (1) after the contractor is
selected, but before the contract is executed, and (2) with persons other than those to whom the regulations of 24 CFR Part 135
require employment opportunities to be directed, were not filled to circumvent the contractor's obligations under 24 CFR Part 135.

F. Noncompliance with HUD's regulations in 24 CFR Part 135 may result in sanctions, termination of this contract for default and
debarment or suspension from future HUD assisted contracts.

G. With respect to work performed in connection with Section 3 Indian housing assistance, Section 7(b) of the Indian Self-
Determination and Education Assistance Act (25 U.S.C. 450e) also applies to the work to be performed under this contract
Section 7(b) requires that to the greatest extent feasible (i) preference and opportunities for training and employment shall be
given to Indians, and (i) preference in the award of contracts and subcontracts shall be given to Indian organizations and Indian-
owned Economic Enterprises. Parties to this contract that are subject to the provisions of Section 3 and Section 7(b) agree to
comply with Section 3 to the maximum extent feasible, but not in derogation of compliance with Section 7(b).

The Contractor/Subcontractor by hisfher signature(s) affixed hereto declares under penalty or perjury that he/she has read the City's
Section 3 requirements contained on pages 61 through 69 thereof and accepts all the City's requirements contained therein for all
of his/her operations within the City of Tampa relating to the Project.

Name of Bidder;

Authorized Signature:

[SEAL]
Signer's Printed Name:

Title: [ ] selfiSole Owner [_] President [_] CEO/CFO [_] General Partner
L] Mgr. (Mgr.-Managed LLC) ] Auth. Mbr. (Mbr-Managed LLC)

License No.

City of Tampa Housing and Community Development Division
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J. Bid Opening Results - SAMPLE
BID TABULATION
Project Location
Estimated Project Cost $
5%+ $
15% - $

Program Responsible Entity
(PRE) for this Project:

BID OPENING
Posted
(NOTE: Posting is via email to invited bidders who attended the Pre-Bid Walk Through)

Bidder Name Total Bid Amount

* Notes a mathematical correction.

NOTICE OF INTENT TO AWARD: Subject to the City of Tampa Housing and Community Development
Division Rehabilitation Programs Handbook for Contractors (Handbook), unless subsequently indicated
otherwise in a revised posting, the intent is to award the above project to the lowest bidder listed in this bid
tabulation. A bidder questioning an award decision may make a written request to have the award decision
reviewed by sending a written request (Award Review Request) to the above named Program Responsible Entity
not later than 4:30 P.M., two (2) working days from the first posting hereof, pursuant to the Handbook. Review
requests not conforming therewith shall not be reviewed. The Program Responsible Entity’s notice address for
purposes of any Award Review Request associated with the above project s
, ATTN:

Bids Received By:

Type or Print Name:

Program Responsible Entity (PRE) for this Project:
PREAddress:

City of Tampa Housing and Community Development Division
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K. Owner Selection of Contractor Form — SAMPLE
OWNER SELECTION OF CONTRACTOR

Project Location

Estimated Project Cost $
5%+ $
15% - $

Program Responsible Entity
(PRE) for this Project:

I/we the undersigned owner(s) of the home located at , along with the Program Responsible
Entity contact person named below, have reviewed bids received regarding reconstruction/rehabilitation of my
home, which are summarized as follows:

Bidder Name Total Bid Amount
I/We would like, if possible, that :
whose bid amount is U.S.$ be awarded the contract to rehabilitate/reconstruct my home.
I/We are aware that the contract may not be awarded to any bidder whose bid exceeds fifteen percent (15%) over or
under the estimated project cost of U.S.$ . Also, I/we further understand that any contractor that

I/we select must be approved by the Program Responsible Entity who retains the right to reject any contractor in
their sole discretion, including whether a contractor meets the requirements of the HCD Handbook or is otherwise
acceptable to the City of Tampa as Owner’s lender.

Owner’s Signature Date
Owner’s Signature Date
PRE Contact Signature Date
Print Name:
City of Tampa Housing and Community Development Division
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L. Housing Rehabilitation Work Contract (Construction Contract Between
Owner and Contractor) - SAMPLE

State/Federal Funding Source(s):
[JsHIP [JHOME []1CDBG []NSP
[] Other:
File #:
Program Responsible Entity (PRE):
Program Admin Contact (PA Contact) HCD Contact:
PA Contact Phone #:

HOUSING REHABILITATION WORK CONTRACT

THIS HOUSING REHABILITATION WORK CONTRACT (“Contract™) is made this day of

, 20 between (singularly or collectively “Owner”), whose physical

notice address is the Property address noted in Paragraph 1 below and whose email notice address is

, and (“Contractor”), whose physical notice address is and whose email notice
address is

OWNER AND CONTRACTOR AGREE AS FOLLOWS:

1. Property. Owner occupies and holds title in fee simple to the real property located at (“Property”)
and more particularly described in the attached and incorporated Exhibit A, which Property is to be the
subject of certain work to be performed by Contractor (the “Project”).

2. Scope of Work to be Performed; Contract Price. Contractor shall perform the work identified in the
attached Exhibit B together with providing all required labor, equipment, materials, services, permits,
royalties, license fees, and governmental fees, licenses, and inspections necessary to complete same
(hereinafter the “Work™) in accordance with the Contract Documents and in compliance with all applicable
laws, ordinances, rules, and regulations for the lump sum price of $ (the “Contract Price”).

3. All Work is to be performed in accordance with the requirements of this Contract, Exhibit B, the List of
Subcontractors and Suppliers (Exhibit E) the Bid Response Form submitted by Contractor regarding the
Project, and the Bid Documents (as defined in the Bid), the Invitation to Bid and Instructions to Bidders
issued regarding the Project, the most recent version of the City of Tampa Housing and Community
Development Division Handbook for Contractors (the “Handbook™) available at www.tampagov.net/hcd,
all of which are incorporated into and constitute this Contract (and are sometimes collectively referred to
herein as the “Contract Documents™).

4. Contract Time. Time is of the essence. Contractor shall commence the Work within seven (7) calendar days
from the date of issuance of the Notice to Proceed except in the case of emergency work or inclement
weather where the work should begin immediately. Contractor shall complete the Work within ____
calendar days following such date of issuance.

The parties agree that a sum of $___ per calendar day shall be deducted from the Contract Price as
liquidated damages for each day the Work remains incomplete beyond the date specified for completion.

5. Notice of Commencement. The Lender (as defined below) or the entity designated as the Program
Responsible Entity on the first page of this Contract (“PRE”) shall cause the Notice of Commencement to
be recorded in the public records of Hillsborough County, Florida. Contractor shall not commence any
Work until Contractor posts on the Property a certified copy of the recorded the Notice of Commencement
(or notarized statement that the notice of commencement has been filed for recording along with a copy
thereof). Contractor is responsible for such posting on Owner’s behalf.

6. Schedule. Within seven (7) calendar days of the date of the Notice to Proceed, the Contractor must provide
a schedule for the Work to the Owner and the entities shown in the paragraph entitled Notices below
(singularly or collectively the “Program Parties”). Work will be performed in the order shown on that
schedule. Contractor will contact the person designated on the first page of this Contract as the Program
Admin. Contact (“PA Contact”) at the phone number listed there upon commencement of each stage of the
work. Any additions or deletions to the schedule must go through the PA Contact for authorization. A
NEW PA CONTACT MAY BE DESIGNATED FROM TIME TO TIME BY EMAIL TO THE
CONTRACTOR.

7. Payments. The City of Tampa in its capacity as Owner’s lender (“Lender”) will make all payments by
check to the Contractor. Contractor will be entitled to no more than two (2) payment draws against the total

City of Tampa Housing and Community Development Division
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sum of the Contract Price as work is invoiced, completed, inspected, and approved by the Owner and City
as follows:

First Draw (at 70% complete): 50% of the Contract Price
Final Draw: Remainder of the Contract Price

To initiate each draw payment, the Contractor is required to complete and submit to the PA Contact the
Contractor Payment Request Form available in the Handbook.

Final payment will be disbursed when 100% of the Work is completed (including punch list items),
inspected, and all liens have been released. Contractor shall permit and facilitate observation and/or
inspection of all Work performed under the Contract Documents by Owner, his or her agents, the Program
Parties, their respective agents or representatives, and all public authorities. Contractor agrees that upon any
request for disbursement of funds, Contractor shall provide the applicable partial or final payment affidavit
and release of construction liens. Upon request for final payment and before final payment will be made,
the PA Contact shall confirm all Work has been completed to the PRE’s and Lender’s satisfaction (in their
sole discretion) and that Contractor shall have secured all final inspections and approvals by the appropriate
building inspectors, including by way of example a certificate of occupancy or certificate of final
completion by the City building inspector. Lender has the right to withhold payment should any of the
Work not be acceptable to the Owner and/or the Program Parties for reasons including, but not limited to:
(i) Contractor’s failure to pay subcontractors or pay for labor, materials, or equipment when due; (ii)
Contractor’s failure to comply with any provisions of the Contract Documents; (iii) Contractor’s failure to
execute and complete lien waivers in a manner acceptable to the City; or (iv) Contractor’s failure to repair
damage arising out of or related to the Work, including matching said repairs to existing finishes. The City
shall not be obligated to disburse any payments if the Property is or would be subject to a lien. If the
Contractor files or receives any notices or claims of lien against Property, the Contractor shall provide a
copy to the Owner, PRE, and Lender.

8. Changes in the Work. No additions, deletions, changes, alterations, or modifications (“Changes™) in the
Contract Documents or any of the Work shall be made unless made unless approved in advance and in a
writing signed by both the Owner and the PRE except in an emergency or where life or property is at
immediate risk as determined by the PRE in the PRE’s sole discretion. Changes to the Contract Price and
the Contractor’s deadline for completion may be changed only by fully executed written change
countersigned by PRE in its sole discretion. Changes proposed by the Contractor must be submitted on the
Handbook’s Change Order Form, signed by the Contractor and upon their approval by the Owner (as
evidenced by the Owner’s signature thereon), and affixed with the Program Authorized Signature (as
defined therein) shall become a part of the Work. Any work performed that is not the subject of a Change
Order submitted on the proper form, signed by the Contractor, and thereafter approved by the Owner (as
evidenced by the Owner’s signature thereon) and affixed with said Program Authorized Signature shall be
at Contractor’s sole cost. The parties understand or agree that if lead paint or other environmental hazard(s)
are discovered at the Project site, the parties will sign a Change Order responding to same as deemed
appropriate by the PRE in its sole discretion, including unilaterally reducing or deleting items from the
scope of Work to stay within the Contract Price.

9. Insurance and Indemnification. Contractor shall be responsible for all damages to persons or property that
occur on or around the Property as a result of the fault or negligence of Contractor or anyone claiming by
or through Contractor, including subcontractors, in connection with this Contract. Contractor shall maintain
in force at all times all appropriate policies of insurance and abide by the insurance provisions of the
Handbook and the Schedule of Insurance referenced therein, the most recent version of which is attached
hereto and incorporated herein as Exhibit C. Contractor shall prior to commencing work, furnish to the PA
Eontact evidence of such insurance and Contractor’s compliance with Florida Worker’s Compensation

aws.

To the maximum extent allowed by law, Contractor shall defend (with counsel of the City’s choice),
indemnify and save harmless the Owner together with the City and other Program Parties and any involved
state and/or federal funding agency, their respective elected or appointed officials, departments, officers,
employees, volunteers, agents, and representatives, from liability and claims for damages because of bodily
injury, death, property damage, sickness, disease, theft, or loss arising out of or related to the HCD
Programs, this Contract, and from any negligent or intentional acts of Contractor and those claiming by or
through Contractor, including without limitation infringement of intellectual property rights, or attempts to
resol\r/]e di?putes. Contractor agrees its defense obligation is separate from its obligation to indemnify and
save harmless.

10. Bonds. Performance and Payment Bonds (“Bonds™) [_] ARE required | [X] are NOT required to be
provided by Contractor. If Bonds are required, then prior to the start of any Work at the Project site and in

City of Tampa Housing and Community Development Division
Rev. 03/11/2019Vred2.5



Rehabilitation Programs Handbook for Contractors Page 35 of 59

no event later than five (5) city business days after its execution of this Contract, Contractor shall at
Contractor’s cost, procure and deliver to the PRE the Bonds (in the form required by the Handbook) for
100% of the Contract Price.

11. Party Responsibilities:
a. General Responsibilities of the Contractor.

i.  Contractor shall have full responsibility for general management and supervision of the Work and
shall have full authority over all individuals or entities involved in the Work. Contractor recognizes
the relationship of trust and confidence established between the parties by this Contract, and
covenants with the Owner to furnish the best skill and judgment In carrying out this Contract.
Contractor shall comply with all provisions of any and all applicable local, county, state, and
federal building codes, laws, rules, and ordinances.

ii.  Contractor shall not employ any unfit person or anyone not skilled in the task assigned to him.
Contractor shall be responsible for the acts and omissions of his or her contractors and employees,
and all subcontractors, their agent and employees, and all other persons or entities involved in the
Work.

iii.  Contractor shall provide Owner with evidence that Contractor has secured and paid for all licenses
and permits necessary for the proper execution of the Work, and upon completion of shall provide
evidence that all Work has been inspected and approved by the appropriate building inspectors.

iv.  Contractor shall at all times coordinate the protection of the Owner’s personal property, furniture,
clothing, etc., with the Owner. Any damage arising out of or related to the Work shall at
Contractor’s cost be repaired or replaced with new, all to match the area’s existing finishes.

v.  Work shall be carried out only between the hours of 8:00 am and 6:pm Monday through Friday
unless other hours or weekend work is first approved by the Owner in advance and in writing.

vi.  Contractor shall not use the Owner’s restroom facilities. Contractor may provide and maintain
temporary toilet facilities or utilize off site facilities, except if such facilities are required by the
Contract Documents to be provided for Owner’s use. Contractor maintains sole responsibility for
(i) the security of temporary toilet facilities and (ii) the clean and sanitary condition of the
temporary toilet facilities on a daily basis.

NOTE: the Contract Documents [ ] DO | [X] DO NOT require that Contractor provide on-site
temporary toilet facilities for Owner’s use.

vii.  During the term of this Contract, Contractor shall keep the Property and surrounding area clean and
orderly and free from waste materials, trash or debris associated with the Work on a daily basis;
prior to such daily removal same shall be kept in an outside area, out of sight. If a roof is to be
installed, Contractor shall surround the home with tarp(s) sufficient to catch any roof-related
materials, nails, trash, or debris, which tarp shall be cleaned daily. Upon completion of the Work,
Contractor shall carry out a “final clean”, including removing from the property and surrounding
area all waste materials and debris together with any Contractor/Subcontractor tools, equipment,
machinery, and surplus items; vacuuming of all interior work areas; removing all visible dust,
stains, labels, and tags; and cleaning all windows impacted by the Work.

viii.  As Contractor completes areas during the course of the Work, the Owner may use such area(s) for
Owner’s personal use. If any damages occur to a completed area so occupied by the Owner,
the Owner will be held liable for such damages.

ix.  Contractor will not discriminate in the performance of this Contract against any employee or
applicant for employment because of race, religion, color, sex, sexual orientation, gender identity,
or national origin. Contractor will take affirmative action to ensure that applicants are employed,
and that employees are treated during employment without regard to race, religion, color, sex,
sexual orientation, gender identity, or national origin. Such action shall include, but not be limited
to: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection for training, including
apprenticeship.

X.  Contractor will, in all solicitations or advertisements for employees placed by or on behalf of the
Contractor, state all qualified applicants will receive consideration for employment without regard
to race, gender, creed, color or national origin. Contractor shall comply with Executive Order
i1%46 of September 24, 1965, and of the rules, regulations, and relevant orders of the Secretary of

abor.

b. General Responsibilities of the Owner.

I.  Owner acknowledges that the Contractor has the right to enforce Contractor’s claim for payment
against the Property in the event Contractor is not paid in full upon completion of the Work as

City of Tampa Housing and Community Development Division
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briefly outlined in the attached Exhibit D. The Owner is aware that the Contractor is required to
provide signed Releases of Lien for all Work completed, including supplies, materials, and labor
for the Project prior to receiving payment.

ii.  Owner [X] DOES have | [ ] DOES NOT have existing utilities available. If Owner DOES have
existing utilities available, Owner shall at no cost to Contractor (or the City), furnish the use of
electricity, water, light, and heat to the Contractor during its performance of the Work; provided,
however, Contractor shall locate and mark all utilities prior to the start of construction.

iii.  Owner agrees to remove personal property within the construction area so as not to interfere with
Contractor’s progress. Contractor shall have easy access in and around the area of work for the
operation of equipment needed for the performance of work. Owner shall not interfere with any
subcontractors, suppliers, or workman on the jobsite.

Should Owner request and Contractor agree to provide assistance toward Owner’s fulfillment of
Owner’s foregoing responsibility to provide a clear working area by packing, loading, moving,
transporting, storing, and/or unloading, the personal property or belongings at the Property
(“Personal Belongings”), then Owner as the owner or agent of the owner, shall release Contractor
from liability for any damage to the Personal Belongings caused by or in any way related to said
assistance as more particularly set forth in the attached and incorporated Exhibit E. Nothing in the
foregoing shall be deemed or interpreted as requiring Contractor to provide such assistance and if
provided, such assistance shall not relieve Owner of its responsibility.

iv.  Owner shall grant access to the Property during normal business hours to all parties involved in the
Project, a time of operation will be established between the Owner and the Contractor. Owner shall
take full responsibility for any security/alarm system(s) that may need to be disconnected and
reconnected to allow the work to be performed.

v.  The Owner shall approve all the finish materials, products and colors to be used in this
rehabilitation according to bid specifications. All colors chosen by the Owner or the Contractor
_shaII”be_ of a neutral color as provided on the “Sample Board” approved by the City prior to
installation.._

vi.  Owner shall keep all children, visitors, and pets secured from the areas of construction so as not to
interfere with Contractor’s progress or to be placed in harm’s way so the Contractor may be
allowed to fulfill the requirements of this Contract. Owner shall further be responsible for the
proper use and care of Owner’s Property, including Owner’s own equipment and appliances.

vii. ~ The Owner shall be responsible for purchasing and maintaining Owner’s own liability insurance
and, at Owner’s option, may maintain such insurance as will protect Owner against claims which
may arise from activities under this Contract. Owner shall also be responsible for purchasing and
maintaining flood insurance, if the property is located in a Federal Emergency Management Act
100-year flood plain zone.

viii.  Owner shall courteously cooperate and cause all other residents to courteously cooperate with
Contractor, Lender, and the Program Parties to ensure that public funds are timely accounted for
and properly spent, including signing all required documents, granting all required approvals, and
making Owner, Owner’s home, and Project site available as a courteous, respectful, and non-
hostile environment at all reasonable times. If Owner fails to so cooperate or otherwise creates
obstacles to same, then Lender shall have the right, but not the obligation, in addition to all other
available remedies, to treat each such occurrence as an immediate default under Owner’s
loan documents.

12. Guarantees and Warranties. Contractor warrants, and guarantees to the Owner that the Work will conform
to the requirements of the Contract Documents and be completed in a workman-like manner and that all
materials and labor will be new and of good quality, and will be free from defects for a period of one (1)
year from the date of completion or the date of the issuance of the final payment whichever is later, except
for new roofs or roofing replacements which shall be guaranteed for a period of five (5) years from such
date. In addition to the Contractor’s warranty, the Contractor shall provide the Owner with all
manufacturers” and suppliers’ written guarantees and warranties covering materials and equipment
furnished under this Contract.

13. Subcontractors. A subcontractor is any person or entity who is performing, furnishing, supplying, or
providing any portion of the Work pursuant to a contract with Contractor. Contractor may not employ a
subcontractor that is not licensed or insured in the trade hired to work. Contractor shall be solely
responsible for and have control over the subcontractors. The attached and incorporated Exhibit F contains
a list of the names, addresses, licensing information and phone numbers of the subcontractors Contractor
intends to use for each portion of the Work, as well as identifying in writing those portions of the Work to
be performed by such subcontractors and those portions it intends to perform with its own employees.
There shall be no changes, modifications, or amendments to that list without the express prior written
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consent of Owner. Any and all work to be self-performed by Contractor must be approved in writing by
Owner in its sole discretion prior to commencement of such work. Contractor shall not contract with any
subcontractor against whom Owner has made reasonable objection. Contractor shall continuously update
that subcontractor list, so that it remains current and accurate throughout the entire performance of the
Work and provide Owner with copies of any such updates for its review and approval. Contracts between
Contractor and subcontractors shall be in accordance with this Contract and shall include the terms and
conditions of this Contract as applicable.

14. Separate Contracts.
a.  Owner does not reserve nor shall Owner have the right to award other contracts for work on or about
the Property during the term of this Contract. All construction work shall be limited to the work
specified in Exhibit B to be performed by or through the Contractor.

b. Contractor shall notify the PA Contact if others are performing work at the site. During the term of this
Contract, Contractor shall not enter into any other contract (written or oral) with the Owner.

15. Modification, Assignment, and Termination. Neither Owner nor Contractor can modify, assign, or
terminate this Contract without the Lender’s prior written approval. Owner and Contractor agree to be
bound by any and all decisions made by the Lender regarding modification, termination, or assignment of
this Contract. The parties agree that the Lender has the right but not the obligation to (i) terminate
Contractor pursuant to the Handbook should Contractor fail to comply with the Contract Documents, (ii)
terminate Owner should Owner fail to comply with the Contract Documents or Owner’s loan documents,
(iii) terminate this Contract for any reason or no reason if Lender determines it is in the Lender’s best
interest. Owner and Contractor specifically release, indemnify, and save harmless Lender, its agents,
employees, representatives, and volunteer, from any liability for any injury or damages to persons or
property arising out of or related to the actions or inactions of the same with regard to any right under this
paragraph, including without limitation impacts to loan documents, credit, or bond ratings. Such defense
obligation is separate from any obligation to indemnity or hold harmless. Neither Owner nor Contractor can
modify, assign, or terminate this Contract without the Lender’s prior written approval. Owner and
Contractor agree to be bound by any and all decisions made by the Lender regarding modification,
termination, or assignment of this Contract. The parties agree that the Lender has the right but not the
obligation to (i) terminate Contractor pursuant to the Handbook should Contractor fail to comply with the
Contract Documents, (ii) terminate Owner should Owner fail to comply with the Contract Documents or
Owner’s loan documents, (iii) terminate this Contract for any reason or no reason if Lender determines it is
in the Lender’s best interest.

Upon termination, Contractor may be required to deliver any property specifically produced or acquired for
the performance of such part of this Contract as has been terminated. Contractor shall be paid the agreed
upon price, if separately stated, for completed work and services accepted by Lender. Lender may withhold
from any amounts due Contractor such sum as Lender determines to be necessary to protect Lender against
potential loss or liability. After receipt of a notice of termination, and except as otherwise directed by
Lender, Contractor shall: (i) stop work under the Contract on the date, and to the extent specified, in the
notice; (ii) place no further orders or subcontracts for materials, services, or facilities except as may be
necessary for completion of such portion of the work under the Contract that is not terminated; (iii) assign,
in the manner, at the times, and to the extent directed by Lender, all of the rights, title, and interest of the
Contractor under the orders and subcontracts so terminated, in which case Lender has the right, at its
discretion, to settle or pay any or all claims arising out of the termination of such orders and subcontracts;
(iv) settle all outstanding liabilities and all claims arising out of such termination of orders and
subcontracts, with the approval or ratification of Lender to the extent the Lender may require, which
approval or ratification shall be final for all the purposes of this clause; (v) transfer title to, and deliver in
the manner, at the times, and to the extent directed by Lender any property which, if the Contract had been
completed, would have been required to be furnished to Owner; (vi) complete performance of such part of
the work as shall not have been terminated; and, (vii) take such action as may be necessary, or as Lender
may direct, for the protection and preservation of the property related to this Contract, which is in the
possession of the Contractor and in which Owner or Lender has or may acquire an interest. Owner and
Contractor specifically release, indemnify, and save harmless Lender, its agents, employees,
representatives, and volunteer, from any liability for any injury or damages to persons or property arising
out of or related to the actions or inactions of the same with regard to any right under this paragraph,
including without limitation impacts to loan documents, credit, or bond ratings. Such defense obligation is
separate from any obligation to indemnity or hold harmless.

16. Disputes. The parties each agree they shall first submit any dispute, claim, or adverse situation arising out
of or related to the Work (Dispute) to the PA Contact (or designee) who shall attempt to assist the parties in
resolving any disputes or adverse situations arising out of or related to the Work. If unresolved in this
manner or otherwise, such Disputes shall be submitted to arbitration under the laws governed by the State
of Florida. Notice of the demand for arbitration shall be filed in writing with the other party to this
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Contract, and shall be made within a reasonable time after a Dispute has arisen. The award rendered by the
arbitrator shall be final and the judgment may be entered upon it in accordance with applicable law in any
court having jurisdiction thereof. The prevailing party shall be entitled to recover all costs, including
reasonable attorney’s fees. Owner and Contractor specifically release, indemnify, and save harmless the PA
Contact and/or the PA Contact’s designee from any liability for any injury or damages to persons or
property arising out of or related to the actions or inactions of the PA Contact and/or the PA Contact’s
designee with regard to this paragraph, a Dispute, or any combination thereof.

17. Notices. All notices, documents, correspondence, or other communications concerning this Contract or the
work hereunder shall be in writing addressed to the other party at the other party’s notice address first written
above (or such other address as a party may designate from time to time by notice in accordance with this
paragraph) and shall be deemed given (i) on the day it is delivered personally (with receipt); or (ii) the day
after it is deposited with a nationally-recognized courier service for next day delivery; or (iii) three (3) days
after it is deposited in the U.S. certified mail, postage prepaid, return receipt requested, addressed to each
party to the addresses first set forth above (or at such other address as a party may provide the other in
writing pursuant to the terms herewith); or (iv) if it is delivered by email , when the recipient, by an email
sent to the notice email address for the sender stated above or by a notice delivered by another method in
accordance with this paragraph 17, acknowledges having received that email; provided an automatic “read
receipt” DOES NOT constituting acknowledgment of an email for purposes of this paragraph 17).

The following (singularly or collectively the “Program Parties™) must be sent a copy of any such notices
using the following address:

Program Responsible Entity (PRE)

ATTN: with a copy to:

City of Tampa, Floria
éic'i[gres?tsate Zip ATTN: HCD Manager
' Address

Email: City State Zip

18. Lead-Based Paint. Contractor shall not use or permit the use of lead-based paint on interior surfaces and
those exterior surfaces, such as stairs, decks, porches, railings, windows, and doors, which are readily
accessible to children under seven (7) years of age. Contract shall include such prohibition in its
subcontract agreements. Any renovation, repair and painting project that disturbs lead based paint in homes
built before 1978 must be carried out in compliance with 40 CFR 745 and the US EPA Lead Renovation,
Repair, and Painting Rule.

19. Compliance with Other Laws. Contractor and any subcontractor employed by Contractor hereunder agrees
to adhere to all applicable Federal, State and local requirements, Iincluding but not limited to the SHIP
Program Regulations, Federal Labor Standard Provisions, if applicable, Section 3 Regulations, and Equal
Employment Opportunitﬁ Affirmative Action requirements including 24 CFR Part 570 Section 602, which
require that no person shall be excluded from participation, be denied the benefits of or be subjected to
discrimination based on race, color, national origin, age, sex, religion or disability. Failure to site specific
Federal, State or local requirements shall not relieve the Contractor or subcontractor of compliance with the
appropriate regulation, if deemed applicable. If applicable, the parties to this Contract agree to comply with
HUD's regulations in 24 CFR Part 135, which implement Section 3; and as evidenced by their execution of
this contract, the parties to this contract certify that they are under no contractual or other impediment that
would prevent them from complying with the Part 135 regulations.

20. Equal Opportunity. To the extent required by law, the parties each agree they shall comply with
applicable equal opportunity requirements, which require that no person in the United States shall on the
ground of race, creed, color, national origin, age, sex, religion, or disability be excluded from participation
in, be denied benefits of, or be subjected to discrimination under, any program or activity funded in whole
or in part with State or Federal funds.

Contractor certifies that it does not maintain or provide for its employees any segregated facilities at any of
its establishments, and that Contractor does not permit its employees to perform their services at any
location, under its control where segregated facilities are maintained. Contractor agrees that it will obtain
identical certifications from proposed subcontractors exceeding $10,000 which are not exempt from the
provisions of the Equal Opportunity Clause and that it will retain such certification in its files.

21. Federal Excluded Parties List. Contractor acknowledges that Contractor may be compensated using funds
received from or through the Federal Government and that such funds may not be used to pay, directly or
indirectly, any vendor on the Federal Excluded Parties List (EPLS). Contractor represents and warrants to
the Owner and the City that Contractor is not on the Federal EPLS. If the Contractor is in non-compliance
at any time during execution or term of this Contract, Contractor shall be in breach and the Owner and the
City shall be entitled to all remedies available to it at law or equity, specifically including but not limited to
recovery of all moneys paid to the Contractor, all consequential damages (including the loss of grant
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funding or the requirement that grant funding be returned), and attorneys’ fees (including the costs of in-
house counsel) sustained as a result of Contractor’s non-compliance.

22. Florida Homeowners’ Construction Recovery Fund Notice. Payment, up to a limited amount, may be
available from the Florida Homeowners’ Construction Recovery Fund if you lose money on a project
performed under contract, where the loss results from specified violations of Florida law by a licensed
contractor. For information about the recovery fund and filing a claim, contact the Florida Construction
Industry Licensing Board at the following telephone number and address:

Construction Industry Licensing Board
2601 Blairstone Road
Tallahassee, FL 32399-1039
850-487-1395

23. Punch List. Upon notification by the Contractor of substantial completion of the Work, the Owner and
Contractor will prepare a punch list that identifies any incomplete work or deficiencies in work or
materials. Completion of the punch list must be made within 14 days from preparation of the punch list.

24. Construction Defects. Any claim for construction defects are subject to the notice and cure provisions of
Chapter 558, Florida Statutes.

25. C|<|)ntrollinq Law; Venue; Captions. This Contract shall be governed by the laws of the State of Florida, and
a
duly adopted ordinances, regulations, and policies of the City of Tampa now in effect and those hereinafter
adopted. This Contract, and any disputes hereunder, shall be construed in accordance with the laws of the
State of Florida and enforced in the courts of the State of Florida with venue being in Hillsborough County,
Florida. The captions are inserted only as a matter of convenience and for reference and in no way define,
limit, nor describe the scope of this Contract, nor the intent of content of any provision contained herein.

26. No Liability or Monetary Remedy. Contractor and Owner both acknowledge and agree that they are
proceeding at their own risk under advice of their own counsel and advisors, if any, whom they deemed
necessary or appropriate to consult, and without reliance on the City, and that the City bears no liability for
any damages arising in any way out of this Contract.

27. Entire Agreement; Severability. This Contract and the Contract Documents constitute the entire agreement
between the parties with respect to the specific matters contained herein and supersede all previous
discussions, understandings, and agreements. Any amendments to or waiver of the provisions herein shall
be made by the parties in writing. If any sentence, phrase, paragraph, provision, or portion of this Contract
is for any reason held invalid or unconstitutional by any court of competent jurisdiction, such portion shall
be deemed an independent provision and such holding shall not affect the validity of the remaining portion.

[SIGNATURES APPEAR ON THE FOLLOWING PAGE]
[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK]

City of Tampa Housing and Community Development Division
Rev. 03/11/2019Vred2.5



Rehabilitation Programs Handbook for Contractors Page 40 of 59

THIS CONTRACT is duly signed and agreed upon as of the date first written above by Owner and Contractor.

OWNER: CONTRACTOR:
Owner Signature: Authorized Signature:
Print Name: Print Name:

Title:

License No:

Owner Signature:

Print Name:

STATE OF FLORIDA

COUNTY OF HILLSBOROUGH

The foregoing Housing Rehabilitation Work Contract was acknowledged before me this day of
, 20 , by

(Print Name(s) of Owner)
who is/feach of whom are [] personally known to me or [] who produced/who each produced photo
as identification.

[NOTARY SEAL]

Print Name:
Notary Public — State of Florida
Serial Number, if any:

STATE OF FLORIDA
COUNTY OF HILLSBOROUGH
The foregoing Housing Rehabilitation Work Contract was acknowledged before me this

day of , 20 , by as
(Print Name of Contractor’s Authorized Signer)
of
(Print Title of Contractor’s Authorized Signer) (Print Corporate Name of Contractor)
who is [[] personally known to me or [] produced as identification.

[NOTARY SEAL]

Print Name:
Notary Public — State of Florida
Serial Number, if any:

City of Tampa Housing and Community Development Division
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M. Preconstruction Conference Report - SAMPLE
PRECONSTRUCTION CONFERENCE REPORT

Project Location:
Owner:
Contractor:

Contract: Housing Rehabilitation Work Contract between Owner and
Contractor dated .

Program Responsible Enity:

Conference Location: [_] Project Location
[] Other

PRE Contact Present:

Contractor:

I, the authorized representative of Contractor, have on this date participated in a preconstruction conference prior
to signing the HOUSING REHABILITATION WORK CONTRACT for the above project. | have been provided
an opportunity to read and review the Contract with advisors or attorneys of my choice. | specifically understand
that the Contract is between me/my business and the project homeowner(s) for the work specified in the Contract
and nothing more is to be done and nothing less will be accepted. | understand no changes are permitted to the
Contract unless a written change order is first signed by all parties to the Contract and approved in writing by the
head of the Program Responsible Entity. Any work performed by Contractor outside the Contract not so approved
is at Contractor’s risk.

Contractor Authorized Signature
Print Name:

License No:

Date:

Owner:

I/We have on this date participated in a pre-construction conference prior to signing the HOUSING
REHABILITATION WORK CONTRACT for the above project. I/We have been provided an opportunity to read
and review the Contract with advisors or attorneys of our choice. I/We specifically understand that the Contract is
between me/us and the Contractor for the work specified in the Contract and nothing more is to be done and
nothing less will be accepted. | understand no changes are permitted to the Contract unless a written change order
is first signed by all parties to the Contract and approved in writing by the head of the Program Responsible
Entity. Any work performed outside the Contract, which I/we request, that is not so approved is my/our
responsibility.

Owner’s Signature:
Date:

Owner’s Signature:
Date:

City of Tampa Housing and Community Development Division
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N. Notice to Proceed — SAMPLE
NOTICE TO PROCEED

Date:

VIA EMAIL
Regarding:
Project Location:
Owner:
Contractor:

Contract: Housing Rehabilitation Work Contract between Owner and
Contractor dated .

Program Responsible Enity:

Program Admin Contact (PA Contact):
Program Admin Contact Phone:
Program Admin Contact email:

Program Construction Contact (PCC):
PCC Phone:
PCC Emial:

Dear Contractor:

Pursuant to the above referenced Contract, you are hereby given Notice to Proceed with the work within
seven (7) calendar days of the date of this notice and all work must be completed within
( ) calendar days of the date of this notice.

Contractor’s completion deadline is 4:00 pm (local time) on the ___ day of , 20

Owner(s) signature(s):

City of Tampa Housing and Community Development Division
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O. Notice of Commencement - SAMPLE

AFTER RECORDING RETURN TO:

CITY OF TAMPA HOUSING AND COMMUNITY DEVELOPMENT
306 E. JACKSON ST., 3N

TAMPA, FL 33602

Permit No.

Folio No.

NOTICE OF COMMENCEMENT

THE UNDERSIGNED hereby gives notice that improvement will be made to certain real property, and in accordance with
Chapter 713, Florida Statutes, the following information is provided in this Notice of Commencement.

1. Legal description of property: Lot Block Unit# Bldg Lengthy legal attached: []
Subdivision/Condominium:

Street address:
General description of improvements: housing rehabilitation
a. Owner name(s) and address:
b. Interest in property: fee simple
c
a

. Name and address of fee simple titleholder (if different from Owner listed above):

. Contractor name:
Contractor address b. Phone number:

5. Surety (if applicable, a copy of the payment bond is attached):

a. Name and address:
b.Phone number: ¢. Amount of bond $
6.a. Lender name: City of Tampa Housing and Community Development Division
Lender’s address: 306 E. Jackson St., 3N Tampa, FL 33602 b. Phone number:

7. Persons within the State of Florida designated by Owner upon whom natices or other documents may be served as
provided in section 713.13(1)(a)7., Florida Statutes:
a. Name and address: b. Phone no. of designee:
8. Inaddition to himself, Owner designates the following person/entity to receive a copy of the Lienor’s Notice as provided in
Section 713.13(1)(b), Florida Statutes: Program Responsible Entity
a. Address of designee: b. Phone number:

9. Expiration date of notice of commencement:

(the expiration date is 1 year from the date of recording unless a different date is specified)
WARNING TO OWNER: ANY PAYMENTS MADE BY THE OWNER AFTER THE EXPIRATION OF THE NOTICE
OF COMMENCEMENT ARE CONSIDERED IMPROPER PAYMENTS UNDER CHAPTER 713, PART I, SECTION
713.13, FLORIDA STATUTES, AND CAN RESULT IN YOUR PAYING TWICE FOR IMPROVEMENTS TO YOUR
PROPERTY. A NOTICE OF COMMENCEMENT MUST BE RECORDED AND POSTED ON THE JOB SITE BEFORE
THE FIRST INSPECTION. IF YOU INTEND TO OBTAIN FINANCING, CONSULT WITH YOUR LENDER OR AN
ATTORNEY BEFORE COMMENCING WORK OR RECORDING YOUR NOTICE OF COMMENCEMENT.

Signature(s) of Owner(s):

Print Name: Print Name:

STATE OF FLORIDA
COUNTY OF HILLSBOROUGH

The foregoing instrument  was acknowledged before me this __day  of , 20,
by who produced a/an as identification.
[SEAL] Print Name:

Notary Public — State of Florida
Serial Number, if any:

VERIFICATION PURSUANT TO 892.525, FLA. STAT.

Under penalties of perjury, | declare that I have read the foregoing and that the facts in it are true to the best of my knowledge
and belief.

Signature(s) of Owner(s) who signed above:

City of Tampa Housing and Community Development Division
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P. Contractor Payment Request Form — SAMPLE

CONTRACTOR PAYMENT REQUEST
Project Location:  «Property_Address» Tampa, Florida «ZipCode»
Owner:  «Homeowner_names»
Contractor: «Contractor_Name»

Contract: Housing Rehabilitation Work Contract between Owner and Contractor dated
«Contract_Date».
Program Responsible Entity (PRE):

SUMMARY OF CONTRACT
Original Contract Amount $
Change Order # $
Change Order # $
Current Contract Amount $
Payment request of $ , which is either [_] Partial or [_] Final

Contractor:

| hereby request an inspection to receive payment in the amount above. | understand that if | schedule an inspection and it is
found that the work to be inspected is not complete or does not otherwise meet Handbook standards, | will thereafter be
required to pay at my sole cost a re-inspection fee for each re-inspection appointment until the work inspected is found in
compliance. | certify that | have satisfactorily completed the necessary work to justify this request and all bills incurred for
labor used and material furnished with regard to such work have been paid in full to this date. See attached cost breakdown.

Date:
Contractor Authorized Signature
Print Name:
License No:
[UPON FINAL PAYMENT ONLY]
Owner:

I/We agree that the work stated in the above Contract, as modified by any proper change order(s), has been fully completed,
and l/we approve FINAL PAYMENT to Contractor contingent only upon inspection and concurrence by all involved public
authorities and the Administrating Program Sponsor, if any. | agree to facilitate such inspection and, if in the City’s sole
discretion I am not making myself, my home, and the project site reasonably available, | shall provide a lock box with entry
keys, at my sole cost so that my home and the project site can be entered in order to ensure that public funds are timely
accounted for and work can be verified as complete. 1/We understand the actual amount disbursed may differ based the
findings of said inspection.

Owner’s Signature Date

Owner’s Signature Date

Public Authority/Program Responsible Entity Certification and Recommendation:
The undersigned hereby certifies the above described work associated with Contractor’s [ ] Partial or [] Final Payment
request has been inspected and based on that inspection, | recommend payment to Contractor in the amount of $

Signature: Date:

City of Tampa Housing and Community Development Division
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Q. Change Order Form — SAMPLE
CHANGE ORDER FORM

Project Location: «Property Address» P.O.#
Tampa, Florida «ZipCode»
Owner:
Contractor:

Contract: Housing Rehabilitation Work Contract dated «Contract_Date».
PRE:

The Housing Rehabilitation Work Contract (Contract) between Owner and Contractor referenced above regarding certain work to
be performed by Contractor at the above Project Location, is amended effective as of the date of the signature of the head (or
designee) of the PRE is entered by said official into the shaded box below (“Program Authorized Signature”) to include the
following changes, additions and/or deletions to said work.

Description of Work to be Changed Line Item # Location (Room/Area) Amount

TOTAL CHANGE ORDER AMOUNT:

SUMMARY OF CONTRACT

Original Contract Amount

Change Order #

Change Order #

Total this Change Order - Add/(Deduct)
Revised Contract Amount

L I A <

The time for completion is [] unchanged | [] extended | [] decreased. If the time for completion is unchanged, then the
completion date is confirmed; if extended or decreased then the completion date is established as

This Change Order amends the Contract and all Contract terms shall apply unless specifically stated otherwise herein. This
Change Order includes the sole and maximum compensation and extension of the time for completion to which Contractor may
be entitled for any and all additions, deletion(s), and modification(s) to the work, and for any and all direct and indirect impact(s)
on Contractor’s schedule, arising from or relating to this Change Order and any and all other transactions, events, and occurrences
through the date (“CO Date™) the Program Authorized Signature is signed in the shaded box below. Contractor waives and
releases all claims, demands, and causes of action against the Owner(s), the PRE, and/or the City of Tampa, their respective
elected and appointed officials, officers, volunteers and employees, arising from or related to any transactions, events, and
occurrences through the CO Date, excepting only Contractor’s right as provided in the Contract to payment of any unpaid portion
of the Revised Contract Amount. Change Order work begun prior to the CO Date shall be at the Contractor’s sole cost. This
Change Order may be executed in any number of counterparts, and each such counterpart hereof shall be deemed to be an original
instrument, but all such counterparts together shall constitute but one agreement. Faxed or emailed signatures shall be acceptable
and binding.

As of the date the Program Authorized Signature is signed in the shaded box below, this Change Order shall become an integral
part of the Contract, amending the Contract and/or scope of Work as applicable.

Program Authorized Signature :
g g Owner’s Signature

Contractor Authorized Signature

City of Tampa Housing and Community Development Division
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R. Punch List Form — SAMPLE
SUBSTANTIAL/FINAL COMPLETION INSPECTION PUNCH LIST

Project Location:
Owner:

Contractor:

Contract: Housing Rehabilitation Work Contract between Owner and Contractor dated <<Contract Date>>.

PRE:

Inspection Date:

day of , 20

Representation at Inspection (sign and print name(s) of all in attendance):

Contractor:

Owner:

PRE Program Construction Contact (PCC):

Inspection: At Contractor’s request an inspection was conducted on the Inspection Date at the Project Location
regarding work performed under the Contract, which resulted in the following:

[ ] Inspection to be rescheduled at Contractor’s expense.
[ ] Creation of the below punch list, which items must be completed on or before

, 20 :
[ 1 No punch list created because the Contract work was satisfactorily completed.
[]
Room/Area Punch List Item

1)
2)
3)
4)

[] Check box if additional punch list items appear on of attached page(s).

UPON PUNCH LIST COMPLETION OR IF NO PUNCH LIST NEEDED

Acknowledgment: By signing here, Owner and Contractor acknowledge all work, including punch list items noted
above (if any), has been completed and/or corrected to the satisfaction of Owner as of the date last written below. If
only one of multiple parties making up “Owner” signs, then said individual signs on behalf of all such parties.
Final payment is subject to the submittal of all required documents.

Contractor:

Owner:

Print Name

Owner:

Print Name

City of Tampa

Print Name

PCC

Housing and Community Development Division
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S. Lien Waiver and Release Forms (Progress Payment) —- SAMPLES
CONSOLIDATED WAIVER AND RELEASE OF LIEN UPON PROGRESS PAYMENT
Lienor’s Waiver and Release Upon Partial Payment

The undersigned lienor, in consideration of the sum of $1 good and valuable consideration the receipt and sufficiency of which is
acknowledged, hereby waives and releases its lien and right to claim a lien for labor, services, or materials furnished through to the
date shown next to its signature below (“Date”) to <<Contractor name >> (“Contractor”) on the job of
<<Homeowner name(s)>>  (“Owner™) to the following described property:

<<home address>>, Tampa, FL <<zip>>, which encompasses the property described in
Official Records Book <<NOC Book>> Page <<NOC Page>>, Public Records of Hillsborough County, Florida

This waiver and release does not cover any retention or labor, services, or materials furnished after the Date specified below.

DATE SIGNATURE OF AUTHORIZED
NAME OF LIENOR TRADE (through to MM/DD/YYYY) REPREEATEE
Plumbing through to
Electrical through to
HVAC through to
Roofing through to
Insulation through to
Exterminator through to
Building Supplier | trqugh to
Other:
through to

Contractor’s Waiver and Release and Affidavit Upon Partial Payment

STATE OF FLORIDA
COUNTY OF

The undersigned is a fully authorized representative of the above named Contractor empowered by Contractor to execute a release
of lien and bind it as stated herein. In connection with the foregoing draw and in consideration of the sum of one dollar ($1) good
and valuable consideration, Contractor hereby waives and releases its lien and right to claim a lien for labor, services, or materials
furnished through to , 20 on the job of Owner to the above named property, which job is at least
70% complete.

Contractor certifies for itself and its subcontractors, materialmen, successors, and assigns, that all charges for labor, materials,
supplies, lands, licenses and other expenses for which Owner might be sued or for which a lien or a demand against any payment
bond might be filed, have been fully satisfied and paid. Contractor agrees to indemnify, defend and save harmless Owner and the
City of Tampa together with any Program Responsible Entity of City (collectively, “City”) from all demands or suits, actions,
claims of liens or other charges filed or asserted against Owner or the City arising out of or related to the work covered by this
waiver and release. Contractor further certifies the above lienors have contracted with it to participate on said job and that no
additional individuals or entities have furnished materials to or contracted for services with Contractor during the course of said job.
Contractor has paid said lienors in full all amounts owed them from any previous payments received and Contractor has not
withheld any such amounts. In the event Contractor withholds any unpaid amounts due its subcontractors, materialmen, and/or
suppliers from the payment from the payment it receives with respect to this draw, then Contractor will immediately refund all such
unpaid amounts to the City.

Authorized Representative of Contractor Date

Sworn, to and subscribed before me this day of ,20___, by an authorized
representative of <<Contractor name>> , who is personally known to me or produced photo identification.

[AFFIX NOTARY SEAL] Notary Public — State of Florida
My commission expires:

City of Tampa Housing and Community Development Division
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LIENOR’S PARTIAL RELEASE OF LIEN

KNOW ALL MEN BY THESE PRESENTS:

The undersigned lienor, in consideration of the sum of $ does hereby waive, release,
remise, and relinquish, any and all rights to claim any lien or liens for work done or material or fixtures or equipment
furnished, or any kind or class of lien whatsoever, including security interests filed in the official records of the
County or filed with the undersigned, states that no other security interest exist in such fixtures and equipment as may
be included in the following described property, to wit:

<<home address>>, Tampa, FL <<zip>>, which encompasses the property described in
that certain Notice of Commencement recorded at
Instrument No: , Public Records of Hillsborough County, Florida

through to the date stated below and in the event any lien, or security interest shall appear or record in favor of the
undersigned, the same shall be released, discharged, and terminated.

Owner’s Name:
Contractor’s Name:
Work performed and/or materials furnished:

Dated on this day of , 20

Lienor’s Name:

Lienor Auth. Rep. Signature:

Print Auth. Rep. Name:
Print Auth. Rep. Title:
Check Amount: $ Check #: Check Date:

STATE OF FLORIDA

COUNTY OF
Sworn, to and subscribed before me this day of ,20___, by
an authorized representative of <<Lienor's Name>> , who is personally known to me or produced photo

identification.

[AFFIX NOTORY SEAL] Notary Public — State of Florida
My commission expires:

City of Tampa Housing and Community Development Division
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LIENOR’S PARTIAL WAIVER AND RELEASE OF LIEN

The undersigned lienor, in consideration of the sum of $

hereby waives and releases its lien and right to claim a lien for labor, services, or materials furnished through to
the date shown below to <<Customer Name>>

(insert name of your customber)

on the job of <<Homeowner name(s)>> to the following described property:
(insert name of the owner)

<<home address>>, Tampa, FL <<zip>>, which encompasses the property described in
that certain Notice of Commencement recorded at
Instrument No. , Public Records of Hillsborough County, Florida

This waiver and release does not cover any retention or labor, services, or materials furnished after the date
specified below.

Dated on:

Lienor’s Name:

Lienor Auth. Rep. Signature:

Print Auth. Rep. Name:

Print Auth. Rep. Title:

City of Tampa Housing and Community Development Division
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T. Request for Sworn Statement of Account Form — SAMPLE

REQUEST FOR SWORN STATEMENT OF ACCOUNT

WARNING: YOUR FAILURE TO FURNISH THE REQUESTED STATEMENT, SIGNED UNDER
OATH, WITHIN 30 DAYS OR THE FURNISHING OF A FALSE STATEMENT WILL RESULT IN
THE LOSS OF YOUR LIEN.

To Lienor: <<Lienor's Name>>
<<Lienor Address>>

The undersigned hereby demands a written statement under oath of his or her account showing the nature of the
labor or services performed and to be performed, if any, the materials furnished, the materials to be furnished, if
known, the amount paid on account to date, the amount due, and the amount to become due, if known, as of the
date of the statement for the improvement of real property identified as:

<<home address>>, Tampa, FL <<zip>>
which encompasses the property described in the Notice of Commencement recorded
at Official Records Book <<NOC Book>> Page <<NOC Page>>,
Public Records of Hillsborough County, FL

Name of Contractor: <<Contractor name>>

Name of Lienor’s Customer: <<Name of Lienor's Customer>>
(from Lienor’s Notice to Owner, if such notice has been served)

This request is made this day of , 20

Sincerely,

Print Name: <<Homeowner name(s)>>
Print Address: <<home address>>
Tampa, FL <<zip>>

City of Tampa Housing and Community Development Division
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U. Lien Waiver and Release Form (Final Payment) - SAMPLE

CONSOLIDATED WAIVER AND RELEASE OF LIEN UPON FINAL PAYMENT

I. Lienor(s). The undersigned lienor, in consideration of final payment in the amount stated below and all other previous
payments made to said lienor, hereby waives and releases its lien and any right to claim a lien for labor, services, or
materials furnished to <<Contractor name>> (“Contractor”) on the job of <<Homeowner name(s)>> (“Owner”) to the
following described property:

<<home address>>, Tampa, FL <<zip>>
which encompasses the property described in the Notice of Commencement recorded
at Official Records Book <<NOC Book>> Page <<NOC Page>>, Public Records of Hillsborough County, FL

By its signature below the undersigned lienor further assigns its rights to payment for work/materials furnished and to
be furnished, if any, at the subject property to the City of Tampa, Florida (“City”), which is acting as lender under the
City’s affordable housing programs, and agrees it will not perform further labor, materials, or services with regard to
said job at the subject property for which charge will be made (other than corrective or warranty work for which no
charge will be made). The undersigned lienor further agrees to indemnify and defend the City and Owner from any
claims of lien recorded by the undersigned lienor and/or claims against payment bond made by the undersigned lienor,
for work performed before or after the date of its signature below.

NAME OF LIENOR TRADE Fin'ﬂZiﬁTf”t SIGNATURE OF AUTHORIZED REPRESENTATIVE
Plumbing $ Date
Electrical $ Date

HVAC $ Date
Roofing $ Date
Insulation $ Date
Exterminator $ Date
Building Supplier $ Date
Building Supplier $ Date

Other:
$ Date

Il. Contractor. The undersigned fully authorized representative of the above named Contractor agrees that in
consideration of final payment to Contractor in the amount of $ and all other previous
payments paid to it, Contractor for itself and its subcontractors, materialmen, suppliers, successors and assigns, hereby
waives and releases all claims, demands, damages, liens and right to claim of lien for labor, services, or materials
furnished to the Owner, together with costs and expenses, whether in contract or in tort against Owner and/or the City
relating in any way to the performance of the its contract with Owner on the job of Owner to the above
described property. The undersigned certifies the lienors listed above have contracted with Contractor to participate in
the job of Owner on the above described property and that no additional individuals or entities have furnished materials
to or contracted for services with it during the course of said job, which is 100% complete.

The undersigned hereby assigns Contractor’s rights to payment for work/materials furnished and to be furnished, if any,
at subject project to the City. The undersigned affirmatively warrants and represents that Contractor has been paid in
full and agrees that Contractor will not perform further labor, materials, or services at the subject project for which
charge will be made (other than corrective or warranty work for which no charge will be made).

Authorized Representative of Contractor Date
[NOTARY BLOCK]

* If lienor’s final payment was made in a prior draw write ““Fully Paid Draw #[insert number]”.

City of Tampa Housing and Community Development Division
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V. Final Payment Affidavit and Release - SAMPLE
CONTRACTOR’S FINAL PAYMENT AFFIDAVIT AND RELEASE

STATE OF FLORIDA
COUNTY OF

Before me, the undersigned authority, personally appeared (“Affiant”) who
after being duly sworn deposes and says of his or her personal knowledge the following:

A. Affiant is the of <<Contractor name>> which does business in the State of
Florida, hereinafter called the “Contractor.” Affiant is fully authorized representative of Contractor, empowered to
execute a full and final release of lien for Contractor and to otherwise bind Contractor as stated herein.

B. Contractor, pursuant to a contract dated , (“Contract”™) with <<Homeowner name(s)>>,
hereinafter referred to as the “Owner,” has furnished or caused to be furnished labor, material, and services for the
construction of certain improvements to real property as more particularly set forth in said contract on the project
commonly known as:

<<home address>>, Tampa, FL <<zip>>, which encompasses the
property described in the Notice of Commencement recorded at Official Records

Book <<NOC Book>> Page <<NOC Page>>, Public Records of Hillsborough County, FL

C. This Affidavit is executed by Contractor in accordance with §713.06(3)(d) of the Florida Statutes for the purposes
of obtaining a final payment from the City of Tampa, Florida (“City), which is acting as lender under the City’s
affordable housing programs, in the amount of $

D. All work to be performed under the contract has been fully completed, and all lienors under the direct contract have
been paid in full, except the following listed lienor(s):

NAME OF LIENOR AMOUNT DUE
(If no such lienors, please write “NONE” in the space provided)

1. $

2. $

3. $

E. Except as specifically stated above Contractor certifies for itself and its subcontractors, materialmen, successors
and assigns, that all charges for labor, materials, supplies, lands, licenses and other expenses for which Owner or
the City might be sued or for which a lien or a demand against any payment bond might be filed, have been fully
satisfied and paid. Contractor further certifies it has paid all its subcontractors and materialmen in full all amounts
owed them from any previous payments received by Contractor from the City on Owner’s behalf and has not
withheld any such amounts. In the event Contractor withholds any unpaid amounts due its subcontractors and/or
materialmen from the payment it receives with respect to its final payment request, Contractor agrees to
immediately refund all such unpaid amounts to the City.

F. In consideration of final payment and all other previous payments paid to Contractor, Contractor agrees to
indemnify, defend and save harmless Owner and the City any and any Program Responsible Entity of City (PRE)
from all demands or suits, actions, claims of liens or other charges filed or asserted against Owner, PRE, or the
City by or through Contractor its subcontractors or materialmen, their successors and assigns, arising out of said
Contract or the performance of the work covered by this Affidavit, including without limitation any claims of lien
recorded by the undersigned and/or claims against payment bond made by the undersigned, for work performed
before or after the date hereof.

Affiant Signature Date

Sworn, to and subscribed before me this __day of , 20, by an
authorized representative of Contractor, who is personally known to me or produced photo identification.

[AFFIX NOTORY SEAL] Notary Public — State of Florida
My commission expires:

City of Tampa Housing and Community Development Division
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W. Owner Authorization (Final Payment) - SAMPLE

OWNER AUTHORIZATION OF FINAL PAYMENT AND
WARRANTY ACKNOWLEDGEMENT

Project Location:
Owner:
Contractor:

PRE:

1. After having carefully examined the work and materials used on my/our home, 1/we (Owner) hereby certify that
work performed by Contractor under the Housing Rehabilitation Work Contract between Owner and Contractor
dated Error! Reference source not found. (Contract) at the Project Location has been completed in
accordance with the terms of said Contract and request that final payment be made to the Contractor

2. | 1/We understand the work is not warranted by the City of Tampa or the Program Responsible Entity (PRE).

3. I/We understand work performed by the above named Contractor carries a one (1) year warranty, (five (5) year
warranty on new roofing) beginning on the date I/we sign this document or final payment, whichever is later.

4. 1/We understand that if within the warranty period I/we experience any problems or have any concerns about
the work or any defect in workmanship or materials, then I/we must contact the Contractor directly at:

(address)

(phone) (email)

I/We understand not contacting the Contractor within a reasonable time of a defects being detected may impact
the warranty. It is recommended that the Program Responsible Entity and the City of Tampa Housing and
Community Development Division (ATTN: HCD Manager Error! Reference source not found., Error!
Reference source not found.) be copied on any warranty communications with the Contractor. If the City’s
Housing and Community Development Division documents a failure of the Contractor to honor the warranty,
the Contractor may lose its ability to enter into other program contracts.

5. I/We have been informed and trained by the Contractor on how to use and maintain the following:
] Appliances [ ]HVAC ] Plumbing Fixtures [ ] Windows/Doors
] Smoke Detectors [] Other(s):
I/We understand neglect or abuse of an appliance, fixture, or item may impact its warranty and/or useful life.

6. Contractor has explained the Warranty(s) to me/us and l/we have received the original Warranty(s) from
the Contractor.

Owner Signature: Date:

Owner Signature: Date:
(Owner(s) must sign in presence of the Program Construction Contact (PCC))

TO BE COMPLETED BY Program Construction Contact (PCC):

| certify that work performed at the Project Location under the Contract has been inspected and that the Contractor has
completed the work required in accordance with the Contract. | further certify that the Contractor has provided the City with the
required documentation for payment, including the Consolidated Waiver and Release of Lien Upon Final Payment and the
Contractor’s Final Affidavit and Release of Liens.

COUNTERSIGNED: PCC Date
Head of PRE (or designee) Date
City of Tampa Housing and Community Development Division

Rev. 03/11/2019v2.5RED
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X. Contractor Warranty - SAMPLE

CONTRACTOR WARRANTY ACKNOWLEDGEMENT

To: Program Responsible Entity with a copy to the City of Tampa
Subject:  Warranty for Work
Address: , Tampa, Florida

(insert project location street address)
Owner:

(insert Owner name(s)

Pursuant to our Housing Rehabilitation Work Contract (“Contract”) with the above named Owner, dated

, 20 , we , the Contractor, hereby acknowledge
and advise the above named part(ies), which shall be deemed to include the City of Tampa, Florida regardless of
whether they are also so named above together with any Program Responsible Entity named in the Contract
(hereinafter singularly or collectively the “Warranty Party”) that the required Contractor’s warranty together with
any applicable termite and/or roofing warrant(ies) has/have been provided and explained to the Owner.

In connection with the performance of the work under the Contract, Contractor warrants to the Warranty Party that
all materials, fixtures, and equipment furnished by Contractor, its subcontractors and suppliers, are new and of good
quality and of good title. Should any defects appear within one (1) year (five (5) years on roofing work, five (5)
years on termite treatment), from the date of the issuance of final payment, caused by faulty materials, fixtures,
equipment or workmanship, Contractor shall upon written notice from the Owner and/or the Warranty Party
immediately remedy same at no expense to the Owner or the Warranty Party and pay for any damage to other work
resulting therefrom. The Owner is obligated to give written notice of observed defects with reasonable promptness
within the applicable warranty period.

Said ONE (1) YEAR warranty commences on and expires
Said FIVE (5) YEAR ROOFING warranty commences on and expires
Said FIVE (5) YEAR TERMITE warranty commences on and expires

A copy of separate warrant(ies) provided to the Owner for those facilities specified in the Contract to be warranted
is/are enclosed with this letter.

Sincerely,
[CONTRACTOR COMPANY NAME]

Auth. Signature:
Print Name & Title:
Date:

Phone Number:

Email:

License No.

Enclosure(s)
cc: City of Tampa, HCD Manager 4900 W. Lemon St, 1N Tampa, FL 33609

City of Tampa Housing and Community Development Division
Rev. 03/11/2019v2.5RED
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Y. Contractor Evaluation Forms — SAMPLES
CONTRACTOR EVALUATION

Project Location: <<home address>>
Tampa, Florida <<zip>>

Owner:

Contractor:
Program Responsible Entity:

QUESTIONS YES | NO COMMENTS

Was the Contractor’s bid properly written?

Was the Contractor’s bid properly
submitted?

Did the Contractor start work promptly?

Did the Contractor require guidance of the
specialist?

Was the Contractor patient and
understanding with the client?

Was the Contractor accessible to the
homeowner and specialist?

Did the Contractor finish the job within the
contractual time?

Was the quality of the Contractor’s work
acceptable?

Was there an excessive amount of punch list
items?

Did the Contractor leave the job site clean?

Additional comments, if any:

Signature Date

Print Name and Title

City of Tampa Housing and Community Development Division
Rev. 03/11/2019v2.5RED



Rehabilitation Programs Handbook for Contractors Page 56 of 59

CONTRACTOR EVALUATION
[from Fla Housing Coalition 2016 Residential Rehabilitation Guide]
Project Location: <<home address>>
Tampa, Florida <<zip>>
Owner:

Contractor:
Program Responsible Entity:

CATEGORIES MC:LPT POOR FAIR GOOD XLNT GRADE

Quality of Work 20 0-4 5-9 10-14 15-20
Completion Time 20 0-4 5-9 10-14 15-20
Code Compliance 20 0-4 59 10-14 15-20
Contract Compliance 20 0-4 59 10-14 15-20
Punch List 20 0-4 5-9 10-14 15-20
TOTAL SCORE (OUT OF 100 POSSIBLE)
LEGEND

95 to 100 Points Excellent
85 to 94 Points: Good

70 to 84 Points: Fair

0 to 69 Points: Poor

Three SB% Fair Scores within a six (6) month period = 90 day suspension from Bidders List.
One (1) Poor Score = suspension for 60 days from Bidders List.

PCC Signature Date
Contractor Signature * Date
HCD Manager Signature Date

* Contractor’s signature on this form does not mean Contractor agrees with the evaluation. However, Contractor
does acknowledge that this form may impact future contract awards and presence on the HCD Contractor List

City of Tampa Housing and Community Development Division
Rev. 03/11/2019v2.5RED
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CONTRACTOR EVALUATION - HOMEOWNER

Project Location: <<home address>>
Tampa, Florida <<zip>>

Owner:

Contractor:
Program Responsible Entity:

Bt e CErTEETT 6 Please check the box that applies:

the Following Statements

POOR FAIR GOOD

Contractor conducted himself/herself in a professional manner.

Contractor was considerate and careful of my personal property.

Contractor was considerate of my neighbors.

Contractor was willing to answer my questions.

Contractor returned my phone calls.

Contractor provided good quality and craftsmanship.

Contractor kept yard clear of construction debris.

Subcontractors were neat, professional and considerate.

Subcontractors provided acceptable quality work.

Would you recommend this Contractor? [ ] YES | [ ] NO

Additional comments, if any:

Owner Signature Date

City of Tampa Housing and Community Development Division
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CONTRACTOR EVALUATION BY THE HOMEOWNER
EVALUACION DEL CONTRATISTA POR EL PROPIETARIO
Project Location: <<home address>>
Tampa, Florida <<zip>>
Owner:

Contractor:
Program Responsible Entity:

QUESTIONS YES | NO
PREGUNTAS Si NO

1. Did the work progress without numerous delays?
El trabajo progreso sin numerosas demoras?

2. Were you inconvenienced beyond what you were told to expect?
Tuvo usted inconveniencias mas de lo esperado?

3. Was the Contractor available to discuss questions?
Estuvo el contratista disponible para discutir alguna pregunta que usted haya tenido?

4. Were the workers courteous and professional?
Los trabajadores fueron cortés y profesional?

5. Did the contractor attempt to sell you additional work?
Trato el contratista de venderle trabajo adicional?

6. Did the contractor suggest changes to how the work is done
Alguna vez, el contratista le sugerié cambios de como el trabajo debiera ser realizado?

7. Was the completed work what you expected?
El trabajo acabado fué lo que usted esperaba?

8. Would you recommend this contractor to another homeowner?
Usted recomendaria este contratista a otro propietario?

9. Did the contractor respond to problems and complaints adequately?
El contratista respondio a problemas y quejas adecuadamente?

10. Did the contractor explain all procedures and warranties adequately?
Al completar la obra, el contratista le explicé los procedimientos y garantias detalladamente?

11. Please rate the quality of the work completed (Circle one)
Por favor evalue la calidad del trabajo que se ha completado. (escojer una)

VERY SATISFIED SATISFACTORY UNSATISFACTORY VERY DISSATISFIED

MUY SATISFECHO SATISFACTORIO DESATISFECHO MUY DESATISFECHO

Explain any negative evaluations here:
Favor incluir comentarios negativos aqui:

Signature (Firma) Date (Fecha)

City of Tampa Housing and Community Development Division
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VIT. Schedule of Insurance Requirements .
The City reserves the right to modify or amend this document at any time.

Schedule of Insurance Requirements []

In consideration for the City of Tampa, Florida (City) processing Applicant's HCD Contractor List Application (Application),
each Applicant (sometimes Contractor) agrees to carry and maintain at Applicant’s sole cost insurance coverage prior to
commencing and unbroken during the course of any work awarded as a result of the Application under any agreement
(Contract) with one or more project (home) owner(s) (Owner) together with any project-specific supplementary
provisions or additional coverage or minimum limits as may be deemed appropriate by the City and/or Program
Responsible Entity (PRE), as defined in the Handbook, in consultation with the Owner. These are only the minimum limits
required and do not in any way represent or imply that such coverage is sufficient to adequately cover the liability
involved. You should check with your Insurance advisors to verify compliance and determine if additional coverage or
limits may be needed to adequately insure your obligations under any particular Contract.

The full coverage and limits afforded under your policies of insurance shall be available to the City. PRE, and Owner and
these requirements shall not in any way act to reduce coverage that is broader or exclude higher limits than those
required. Applicant’ insurance obligations shall be the greater of: 1—all the insurance coverage and limits carried by or
available to the Applicant; or 2—the minimum Insurance requirements of this Schedule; or 3— as shown in any particular
Contract. Any insurance proceeds in excess of the specified minimum limits and coverage required, which are applicable
to a given loss, shall be available to the City, PRE, and/or Owner. Prior to commencing work under a Contract, Contractor
shall provide the PRE with Certificates of Insurance (COIl) together with all required endorsements and a copy of the
Declarations and Endorsement Page listing all endorsements. A right to from time to time require full-certified copies of all
insurance coverage and endorsements is reserved to the City, PRE, and Owner. Regardless, the receipt, acceptance,
and/or approval of certificates or other documentation of insurance or policies or copies of policies by the Ci(tjy, PRE, or
Owner, their respective employees, representatives, and agents, which indicate less coverage than required shall not
constitute a waiver of Contractor’s obligation to fulfill these requirements.

MINIMUM SCOPE AND LIMITS OF INSURANCE ?
Coverage shall be at least as broad as:

A. Commercial General Liability (CGL) Insurance on the State of Florida, with statutory limits.

most current Insurance Services Office (1SO) Form D. Employer's Liability Insurance with minimum limits
CG 00 01 or its equivalent on an “occurrence” basis, of $1IM each employee and $1M per accident for bodily
including premises and operations, independent injury by disease policy limit.

contractors, contractual hability, products and completed E. Builder's Risk (Course of Construction) and/or
operations, property damage, bodily, personal and Installation Floater. Builder’s Risk coverage with limits
advertising injury, contractual liability, explosion, collapse, equal to the completed value of the project. Installation

underground coverages, personal injury liability, death Floater onl Her'e Ri i
: ' i ' y when Builder’s Risk will not respond to
O e e e ey o sy CoUertamage or dectruction to enovetions. ropaits o
v e equipment being installed or otherwise being handled or
?h)é?\aési&ﬂgerrcggﬁlr?gr?geoa{rmoﬂggi\ﬂLIgrglrtlse fgaglgg?é;ag(eless stored by Contractor ﬁincluding off-site storage, transit
1Sl . and installation) at full replacement value. Both must be
General aggregate limit shall apply separately to the “All Risk” form )have no ccE)insurance penalties, eliminate

project/location (ISO CG 25 03 or 25 04 or equivalent). the “occupancy clause”, cover Contractor (together with

B. Automobile Liability (AL) Insurance in accordance with jts subcontractors and suppliers), and name the City and
Florida law, as to the ownership, maintenance, and use of  the individual property owner(s) as a Loss Payee.

i".‘" _c;wnedl, no?ﬁowg%%,ol%aosgd, org]ire((jj vehitl:lels_, Wtith h  F- Contractors Pollution Legal Liability and/or Asbestos
Imits no es% daln poUY, dcom mei 3'”9 € 'm:f eac Legal Liability and/or Errors and Omissions (if project
?r%%%ggpcg% ono 0} }'1 éggur%gg mg{gﬁglrizvo?\gggteﬁe MCS glvolves environmental r}azards)dwéth Iimi'ﬁs no less than

- ’ B 1M per occurrence or claim, and $2M policy aggregate.
%0 endorselment (or equivalent). ; G. Excess (Umbrella) Liability Insurance may compensate
C. Worker's Compensation (WC) as required by the for a deficiency in CGL, AL, or WC,

ADDITIONAL REQUIREMENTS

Acceptability of Insurers - Insurance is to be placed with insurers with a current A.M. Best rating of no less than A-: VII, unless
otherwise acceptable to the City and the individual project owner(s).

Additional Insured — Prolject owner(s), any applicable state or federal funding agency together with the PRE and the City, their
respective elected officials, departments, officers, officials, employees, representatives, and volunteers together with, as applicable,
any associated lender of the project owner(s) as applicable shall be covered as additional insureds on all liability coverage (e.g. CGL,
AL, and Excess (Umbrella) Liability) as to liability arising out of work or operations performed by or on behalf of Firm including
materials, parts, or equifpment furnished in connection with such work or operations and automobiles owned, leased, hired, or
borrowed by or on behalf of Firm. Coverage can be provided by endorsement to Firm'’s insurance (at least as broad as 1SO Form CG
2010 11 85 or both CG 10 20, CG 20 26, CG 20 33, or CG 20 38 and CG 20 37 if later revisions used).

Waiver of Subrogation - Contractor hereby agrees to waive rights of subrogation which any insurer of Contractor
may acquire from Contractor by virtue of the payment of any loss. Contractor agrees to obtain any endorsement that may be
necessary to affect this waiver of subrogation. The Workers’ Compensation policy shall be endorsed with a waiver of
subrogation in favor of the City and the individual project homeowner(s) for all work performed by the Contractor, its
employees, agents and subcontractors.

Subcontractors - Contractor shall require and verify that all subcontractors maintain insurance meeting all the requirements
stated herein, and Contractor shall ensure that the City, individual project homeowner(s), and any federal or state agency
required are additional insured on insurance required from subcontractors. For CGL coverage subcontractors shall provide
coverage with a form at least as broad as CG 20 38 04 13.

Special Risks or Circumstances - The City reserves the right to modify these requirements, including limits, based on the nature
of the risk, prior experience, insurer, coverage, or other circumstances.

L“M” indicates million(s), for example $1M is $1,000,000 HHH
City of Tampa

Housing and Community Development Division
Rev. 03/11/2019v2.5RED
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